DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

United Nations Development Programme

Empowered lives.
Resilient nations.

Country: Ukraine

INITIATION PLAN

Project Title: Promotion of human security in Ukraine through responding to the multidimensional crisis caused by the war

Implementing parties: UNDP

Programme Period: 12 Jan 2023-11 Jan 2024 **Project Title:** Promotion of human security in Ukraine through responding to the multidimensional crisis caused by the war **Project ID:** **Project Duration:** 12 Months	**Total Budget** **US$94,931,796** **Allocated resources:** US$94,931,796 • Government 0 • Regular (TRAC 1.1.3) 0 • Other: ○ Donor (Japan) US$94,931,796 • In kind contributions 0 Unfunded budget:none

DS

DS

DS

Agreed by UNDP: DocuSigned by: 579848EFB0DC4CC... **Date:** 01-Mar-2023

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

I. BACKGROUND

Since 24 Feburary 2022, the ongoing war in Ukraine has already resulted in significant loss of life, devastating destruction of infrastructure and unprecedented displacement internally and towards neighbouring countries. The scope and scale of damage to critical infrastructure caused by the conflict are devastating in Ukraine. Public service provision continues to be constrained across the country – water, electricity, heating, gas and emergency health and social services – remains under severe pressure. The economic impact of the war is dire. Agriculture remains one of the most important providers of jobs and income-earning opportunities in rural areas, with every sixth working person engaged in the combined agriculture, forestry and fisheries sector.

A recent new wave of attacks on Ukraine's energy infrastructure has left millions of people in all regions of the country without electricity, adding to the already grave energy crisis faced by millions of Ukrainians. The emergency power outages – which come on top to the ongoing scheduled cuts – also affect access to water and heating, at a time when temperatures are below zero in many parts of the country in winter.

Such unprecedentd complex humanitarian, development, and peace (HDP) challenges that Ukraine is facing underscore the importance of delivering programming that prioritizes immediate life-saving assistance, alongside efforts to ensure human security and protect development gains. To this end, UNDP has developed a multi-component crisis recovery and resilience programme, directly addressing the following justiciations:

1) Urgency

The war in Ukraine has already resulted in significant loss of life, unprecedented displacement, internally and towards neighbouring countries, and devastating destruction of homes and critical infrastructure. Early UNDP projections suggest that if the war deepens and expands, up to 90 percent of the population of Ukraine could be facing poverty and vulnerability to poverty by the end of 2022[1]. 18 years of socio-economic achievements in Ukraine are at risk.

Winterization and energy supply: today, with the massive disruption of energy supply Ukraine is facing, with more than 50% of the energy infrastructure damaged, and millions of people experiencing power outages and challenges in heating, UNDP has stepped up its efforts to support the government on energy security, with an immediate objective to ensuring the provision of essential services to those most affected, and with an outlook to sustaining the functioning of the state and its institutions. **Economy and global food security:** The Ukrainian economy is severely impacted by Russia's war of aggression. Exports in particular have been drastically constrained due to the blockade of Ukrainian Black Sea ports by the Russian navy as these ports accounted for 90% of export of grain and oilseeds before the war. According to Ukraine's estimates, 22 million tons of grain already stockpiled across the country remain in their silos. This blockage has also been impacting food security globally especially in Africa, for instance, Tunisia (estimated over 15% less in wheat import), Egypt (over 17%), South Africa (over 7%), Cameroon, Algeria, Libya, Ethiopia, Kenya, Uganda, Morocco and Mozambique. In addition to the blockade of Ukraine Black Sea ports, missiles struck infrastructure in those ports in July 2022. These blockage and attack have negatively affected operations of those ports. **Mines/EO:** The wide-scale, often urban, damage to the built environment, with the associated risk from EOs, is proving a real and present hazard and hindrance to the first steps of recovery. Coupled with the widespread presence of landmines, sub-munitions, and other EOs in Ukraine, debris, damaged buildings and military waste are the first and most significant threat to residents, IDPs and humanitarian actors in war-affected areas. According to

[1] The Development Impact of the War in Ukraine: Initial projections, 6 March, 2022
https://www.undp.org/publications/development-impact-war-ukraine-initial-projections

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

preliminary estimates, by the SESU, over 300,000 km^2 of the Ukraine's territory, almost half of the country, currently requires EO & landmine contamination survey, as well as potential demining services[2]. **Debris:** The widespread presence of debris and damaged buildings/infrastructure are also severely impeding the return of residents as well as posing a risk to human health from such hazards are asbestos, hazardous waste and unstable buildings. The latest updates as of June 8 indicates that at least 44.8 million square meters of housing, 256 enterprises, 656 medical institutions, 1,177 educational institutions, 668 kindergartens, and 198 warehouses have been damaged, destroyed or seized[3]. Due to the damaged infrastructure, chemicals and hazardous substances are leaking into the natural environment impacting on land, water, and air resources. **Solid waste:** Moreover, open dumping of waste in public areas leads to increased diseases, negative odours, open burning of waste with air pollution and climate impacts as well as potential contamination of groundwater and soils. These negative impacts are increasing daily as the authorities are overburdened and unable to remove the waste for proper and controlled disposal. These threats impede access for humanitarian actors, human rights investigators, and specialised services seeking to assess, contain or remediate other priority threats to public health and safety. **Justice & Human Rights:** Military hostilities resulted in numerous human rights violations, significant and evolving patterns of displacement, the introduction of urgent changes in legal rules and procedures to correspond with human rights principles and martial law, resulting in an increase in requests for access to justice as a whole, and easily accessible legal services and legal information in particular. The same needs for clear, transparent procedures for handling applications on notification of damaged and lost property, including real estate, are evident in the civil-law sector as in the criminal domain. Most of existing procedures don't cover war realm and range of the destructions, which prevent development of comprehensive recovery programmes considering municipal infrastructure and addressing personal losses of civilians.

2) Necessity

Without urgent intervention, the emerging human security crises will derail the trajectory of development, and drastically increase human suffering of people in Ukraine. The Government of Japan (GoJ) was the earliest supporter to UNDP Ukraine in the field of Mine Action and Debris Management. GoJ provided UNDP Ukraine with USD 4.5 million in April from its Emergnecy Grant Aid. Since then, UNDP has been utilizing the fund to work with the relevant authorities on identifying damaged buildings and sites for demolition and debris removal resulting in more than 300 buildings/sites now being confirmed for demolition and debris removal from November 2022. These are centred around Bucha, Irpin, Hostomel (including Moschun), and Makariv. The funding has been instrumental, but the needs still far outweigh the existing activities and its continuous effort due to the extremely large severity and extent of destruction. Furthermore, the damages and needs have been exponentially augumented by more intensified and unremitting fighting and air-raid attacks In addition, the project identified more open dumping of waste in public areas due to increase in returning. The number of estimated returns has grown significantly between May 23 and June 23.[4] The number of returns is balancing the decrease in IDP stock in Ukraine, with nearly half of those who had left their places of residences on February 24th now having returned. More return means increased pressure on basic services and humanitarian assistance and, therefore, immediate response to address these needs is essential.

In addition, increasing efficiency of grain export is essential both for economic recovery of Ukraine as well as global food security especially in Africa. The strengthening logistics capacities of key ports in Ukraine to stabilize grain exports is the one of priorities for Ukraine and other countries depending on grains from Ukraine.

[2] 'Almost half of the territory of Ukraine needs demining', State Emergency Service of Ukraine, https://bit.ly/3v8Qj8c
[3] Kyiv School of Economics (KSE) https://kse.ua/russia-will-pay/
[4] Ukraine Internal Displacement Report General Population Survey IOM_Gen Pop Report_R6_final ENG.pdf

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

3) Unpredictability

The Russian military unexpectedly entered Ukraine on 24 February 2022 and the subsequent negative impacts of the war in Ukraine were unpredictable. The urgent needs in Ukraine to respond to the impacts of the war in emerged after the regular budget process of the Fiscal Year 2022.

The export blockade started since the beginning of war was lifted last month (July 2022) thanks to the Joint Coordination Centre (JCC) to facilitate the shipment of the grain, it was set up in Istanbul under the auspices of the United Nations (OCHA as a lead), and comprised of representatives of Ukraine, the Russian Federation, and Türkiye. The JCC will enable the safe transportation, by merchant ships, of commercial foodstuffs and fertilizer from three key Ukrainian ports in the Black Sea: Odesa, Chornomorsk and Yuzhny. With this unpredictable context, UNDP was requested to support the state enterprise of Odesa port (Annex, a list of items requested by the state enterprise).

4) Unsubstitutability

Currently available external funding focuses on humanitarian needs. The JSB is a sole and unique funding source for enabling UNDP to work on the HDP nexus to create multi-sector, comprehensive, and integrated solutions to address humanitarian emergencies with sustainability at the core for the challenges to the survival, livelihood and dignity of the people in Ukraine. In particular, the GoJ has been a prominent world leader to promote human security and the HDP nexus, and the support from the GoJ will exert high impacts to tackle both the root causes of vulnerabilities and the negative consequences of the crises, shifting towards resilience-based programming and longer-term transformational development solutions. Considering the highly unpredictable nature of the situation in Ukraine, it is imperative that the immediate interventions that are so urgently needed are managed in a way that reduces the vulnerability as well as the potential escalation of humanitarian suffering. In Ukraine, the GoJ has been providing tremendous assistance through UNDP with the following 3 projects: 1. Emergency Grant Aid Project (USD 4.5 million) for Mine Action and Debris Management; 2. 2021 JSB Global Project "Human Rights Due Diligence in Global Supply Chains: Leveraging the UN Guiding Principles on Business and Human Rights for a Just Recovery" (USD 300K), and 3. 2021 JSB Global Project - Climate promise project (USD 1.14 million).

II. STRATEGY

Objectives of the Project

The complex humanitarian, development, and peace (HDP) challenges now emerging in Ukraine underscore the importance of programming that responds to the multiple dimensions of the crisis – human security crisis. The primary objective of the proposed project is to enhance human security in and outside Ukraine by responding to the multidimensional crisis caused by the war. Inspired by the recent UNDP special report on "New threats to human security in the Anthropocene: demanding greater solidarity", this project will contribute to human security both on macro and micro levels. On macro level, the project will contribute to economic recovery in the country as well as global food security, and on micro level through supporting and leveraging the resilience of individuals, communities, and institutions in the country to provide immediate life-saving assistance while protecting core government functions and public service delivery. The project will be fully aligned with UNDP's comprehensive Resilience Building and Recovery Programme for Ukraine, which is the organization's results-based umbrella and programmatic support offer launched in April 2022 to preserve development gains in Ukraine as fully as possible, mitigating risks of descent into a governance and service delivery crisis, embedding activities for recovery from the onset of the humanitarian effort, and facilitating a swift return to development

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

pathways and processes for national attainment of the SDGs. The project will also be directly aligned with key priorities enshrined in the UNDP Ukraine Country Programme Document 2018-2022 (CPD), as well as relevant strategic documents of the United Nations in Ukraine in support of the Government of Ukraine's response to the economic and social impact of Russia's invasion and war on Ukraine.

Outlines of the Project

The proposed project aims to achieve the following five outputs to address human security of people in and outside Ukraine, who are facing high vulnerability due to the ongoing war in the country:

Output 1: Essential infrastructure restored and equipment and materials provided to secure life-line basic services and winterization supports

Output 2: Enhanced capacities of mine action authorities and emergency service responders to protect the civilian population from explosive ordnance and environmental hazards

Output 3: Enhanced capacities of local authorities to clear debris and dangerous damage structures, as well as collect and safely dispose solid waste

Output 4: Strengthened government system for crisis management, early recovery and basic service delivery for vulnerable people

Output 5: Capacities of national and local state and non-state actors enabled for enhanced community security, human rights and access to justice for all people, with a focus on IDPs and vulnerable groups

These five outputs are designed to respond to three principles of human security: 1) freedom from fear (threats to the safety of people); 2) freedom from want (threats to basic needs); and 3) freedom to live in dignity (access to services and opportunities) through integrated and multi-sector interventions to address the root causes of vulnerabilities and prevention against the emerging risks and threats derived from the ongoing conflict in the country.

Target locations: The target locations will be determined based on: 1) severity of war damages; 2) exigency of needs for a large population; 3) accessibility to the locations with minimum security; and 4) willingness of the govenrment auhtority and community to support the project activities. Although the exact project coverage or sites will be detemrined at the time of implemeation, the project is expect to cover (See Annex 1):

- North-eastern Region (Kyiv City and Kyivska, Zhytomyrska, Sumska, Chernihivska Oblast)
- Central Region (Kirovohardska, Cherkaska Olbast)
- West Region (Ivano-Frankivska, Khmelnytska Oblast)
- South Region (Mykolaiv, Kherson, Dnipropetrovska, Odeska Oblast)
- East Region (Kharkivska Olbast)

If the situations become permissible, the geographical coverage can be extended to Zaporizka, Donetska and Luhanska Oblast.

UNDP will utilize its regioanal hubs for implementation of the activities on the ground. Whenever possible and based on UNDP's comparative advantages, the Project will ensure and work with other initiatives being implemented by UNDP to promote complementarity and coordination and to reinforce and maximize a multi-dimensional, integrated, area-based approach. The latter is based on localized needs and interventions and mobilizing territorial resources. This approach will allow the interventions to address the main obstacles to humanitarian assistance and development in each geographical area, and ensure no one is left behind, with an emphasis on identifying catalytic interventions that will have an impact in different aspects of the recovery process.

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

III. RESULTS AND ACTIVITIES

Expected Results

Output 1: Essential infrastructure restored and equipment and materials provided to secure life-line basic services and winterization supports

- **Estimated number of beneficiaries:** 300,000 (60% women)
- **Key counterparts:** Ministry of Infrastructure, Relevant Line Ministries, State Emergency Service of Ukraine (SESU), Municipal authorities

Activity 1.1: Provide winterization facilities, equipment and materials to the local authorities and the conflict-affected population

The electricians and other life-line infrastructure have been extensively destroyed by the air-raid attacks and immediate provision of equipment and materials, particularly for winterization to enable people to survive a severe coldness of the winter in Ukraine, which include generators, heaters, water equipment, temporal shelter materials.

Activity 1.2: Restore or sustain life-line basic services through rehabilitating or constructing infrastructure and providing equipment/materials in the war-affected areas

This activity aims to restore or maintain life-line and key basic services by rehabilitating or constructing infrastructures and installing equipment with necessary supply of the materials. The project will first focus on basic service infrastructure to provide life-line basic services, such as electricity, water, heating systems, transportation, and public buildings. The situations and needs are changing day by day and it is essential to adjust plan of implementation flexibly, meeting rapidly changing circumstances in consultation with the relevant government authorities and beneficiaries. Furthermore, it will explore needs to rehabilitate economic or productive infrastructures, such as ports, agricultural infrastructures, and market facilities in anticipation of a cease fire.

Activity 1.3. Provide technical support for installation of the equipment and maintenance of the infrastructures

It is important to set engineering design and specifications in accordance with international and government standards to maximise the maximum and sustainable impacts of the interventions. Wherever possible, UNDP will bring new technologies with a build-back better approach to provide basic services in an effective, time-efficient and easy-to-use smart solutions. UNDP will provide technical support for the respective government authorities and communities to maintain and manage infrastructure facilities for maximum utilization.

Output 2: Enhanced capacities of mine action authorities and emergency service responders to protect the civilian population from explosive ordnance and environmental hazards

- **Estimated number of beneficiaries:** 300,000 (60% women)
- **Key counterparts:** State Emergency Service of Ukraine (SESU), Ministry of Defence, Ministry of Interia, and local authorities

Activity 2.1: Coordinate with SESU to conduct surveys, mapping and minefield marking, as well as clearance of mines, explosive ordnance (EO) and environmental hazards from the ground.

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

Building on the experience from the ongoing project funded by the Government of Japan, the project will provide technical support to conduct mine/EO risk surveys and supply equipment for mine/EO activities to respective Ukrainian counterparts, including an armored vehicle upon the request from the Government of Ukraine. The training to SESU and respective actors for proper and safe usage of mine-clearing equipment will also be conducted in line with the international-standard methodologies.

Activity 2.2: Conduct Explosive Risk Education (EORE)

The project will aim at reducing the risk of injury from mines and unexploded ordnance by raising awareness and promoting behavioral change through public-information campaigns, education and training, and liaison with communities which reflect gender differential access to information.

Activity 2.3: Enhance capacities of local authorities to provide Victim Assistance.

This includes training for newly formed local rehabilitation teams on up-to date rehabilitation and teamwork, training for local authorities on victim assistance, procurement of required equipment including medical/rehabilitation and prosthetics and establishing 6 one stop shops for EO victims including cabinet of assistive technologies, psychological, psycho-social, and social inclusion supports according to the International Mine Action Standards (IMAS).

Activity 2.4: Develop (and promulgate) frameworks, workplans and roadmaps to better position the government of Ukraine to comply with the Anti-Personnel Mine Ban Convention (APMBC) and the Convention on Certain Conventional Weapons (CCW)

This will support the streamlining and unifying of mine action legislation for Ukraine, creating the enabling environment required for expeditiously reducing the impact of landmines and EO in Ukraine.

Output 3. Enhanced capacities of local authorities to clear debris and dangerous damage structures, as well as collect and safely dispose solid waste

- **Estimated number of beneficiaries:** 300,000 (60% women)
- **Key counterparts:** Ministry of Environmental Protection and Natural Resources, Ukrainian Production and Environmental Association, Environmental Recycling Association of Ukraine, Ecoaction, Zero Waste Ukraine, city authorities

Activity 3.1: Strengthen capacity of local councils for debris clearance and recycling

The project will provide 20 heavy machineries (loaders and trucks) to local councils to remove debris from the streets and public spaces. These loaders and trucks will be of sufficient capacity to remove debris from damaged urban areas and transport the debris to allocated and authorised debris recycling sites / disposal sites. This will include spare parts, servicing, personal protective equipment and required tools. Included in this activity is the procurement of up to 4 sets of debris recycling plant and equipment for 4 separate urban areas including training and operational procedures for the end users (envisaged to be the respective local councils).The use of the recycled debris in (re)construction works will support recovery works by providing a cost-effective aggregate, demonstrating circular economy in recovery as well as build on a current EU funded UNDP programme for developing the market for use of recycled debris.

Activity 3.2: Conduct debris removal and demolition works by UNDP contractors

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

In parallel with the procurement of heavy machinery for debris removal, UNDP will continue it's debris removal and demolition works through local competent contractors in key target areas that have significant war damage to the built infrastructure.
This will ensure that war-damaged urban areas are promptly supported in their recovery by accelerated contractor works where these contractors are already pre-qualified by UNDP and can be contracted as fast track.

Activity 3.3: Improve waste collection management systems of local councils

Uncollected solid (household) waste in the streets of cities, towns and villages of Ukraine is increasing and causes significant public health risks from decomposing wate, open burning and increased vermin. By procuring the needed waste collection containers and vehicles (e.g., pick-up, trucks) for the target local councils (envisaged to be the same as locations for debris removal and demolition), the local councils will be able to collect the solid (household) waste and safely transport out of the urban areas to designated disposal facilities. This will include spare parts, servicing, personal protective equipment and required tools.

Activity 3.4: Rehabilitate dumpsites into controlled waste disposal facilities

There are significant negative environmental damages caused currently by uncontrolled dumping of solid waste including open burning where this leads to reduced air quality for neighbouring persons and considerable GHG emissions, let alone contamination of groundwater.
To reduce these negative impacts, UNDP will procure the necessary plant and machinery to both rehabilitate 2 dumpsites as well as carry out the operations required to maintain such waste disposal facilities. This includes the development of generic rehabilitation plans and operational procedures for the local councils to carry out these works in other locations than those included in this project.

Activity 3.5 Provide technical support for installation of the equipment and maintenance of the infrastructures

The project will provide techncial suport to the municipal authorities enable them to properly install the provided equipment and manage and maintain the rehabilitated facilities.

Output 4: Strengthened government system for crisis management, early recovery and basic service delivery for vulnerable people

- **Estimated number of beneficiaries:** 400,000 (60% women)
- **Key government counterparts:** Office of the President of Ukraine, Secretariat of the Cabinet of Ministers of Ukraine, Ministry of Communities and Territories Development of Ukraine, Ministry of Digital Transformation, Ministry of Foreign Affairs, Ministry of Culture and Information Policy, Ministry of Social Policy

Activity 4.1: Embed Crisis Management and Early Recovery expertise within the Government structure and expand the technical capacities at both national and local levels to manage the response and ensure effective delivery of aid

This includes activities on providing support to national and local communities on enhancing technical capacities to manage the response and ensure effective delivery of aid. Within this activity it will be provided technical support to local communities on fast recovery and reconstruction of critical infrastructure for effective services delivery to citizens

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

Activity 4.2: Improve the capacities of the Government of Ukraine to coordinate and manage external assistance in the current crisis response and recovery setting.

This includes activities on a) developing Government capacity; b) aid policy development; c) review and strengthening systematic data collection, management, and public access to information on aid flows through strategic external communication; d) support MFA with cyber security/protection and e) procure of services on software development and modernisation of existing government IT systems, including digital public services development.

Activity 4.3: Enhance Government capacities on crisis communication and countering disinformation at international, national and local level.

This activity includes communication campaign, training of public officials on countering disinformation, preparing work plans based on existing – Public Diplomacy Strategy (2021), One Voice initiative and developing IT solutions (i.e. software) to combat disinformation

Output 5. Capacities of national and local state and non-state actors enabled for enhanced community security, human rights and access to justice for all people, with a focus on IDPs and vulnerable groups

- **Estimated number of beneficiaries:** 100,000 (60% women)
- **Key counterparts:** General Prosecutor Office, Ombudsperson's Office, Ministry of Justice (Free Legal Aid Coordination Center), Ministry of Internal Affairs, State Judicial Administration, CSOs

Activity 5.1: Strengthen capacities of state and non-state actors at the national and local levels to promote and protect human rights, access to justice and legal empowerment.

This activity includes various capacity enhancement activities of the Ombudsperson's Office and Free Legal Aid System (FLAS) to communicate and provide explanations of the rules and procedures during wartime; and CSOs to ensure their sustainable partnership with State legal service provider and enhanced capacities to improve coverage of legal services provision at the local level. In this activity, the project will also support communications campaigns on raising awareness of men and women on their rights and improving their legal literacy in issues related to war, family and labour issues, to enable them to claim their rights.

Activity 5.2: Enhance capacities of national partners for effective documentation and processing of human rights violations, war crime cases and armed conflict-related property loss and claims.

This activity includes various capacity enhancement activities of judicial and law-enforcement personnel to ensure they have the requisite qualifications and professional integrity to proceed in cases of human rights violations and war crimes; and state and CSOs actors to document and investigate human rights violations and war crimes, and support reparation mechanisms that address property and other rights. In this activity, the project will support a common coordination platform, such as 5AM CSOs coalition, CSOs movement in the area of documentation of human rights violations.

Activity 5.3: Enhance proper investigation of CRSV crimes and access to remedy and services for survivors.

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

This activity includes various trainings for investigators and other justice actors on international standards of documenting, collecting evidence and processing CRSV cases; for representatives of the free legal aid system on international criminal law standards with regards to CRSV cases; and for psychologists and social workers on the provision of services to CRSV victims/survivors. In this activity, the project will also support the network of the specialized mobile forensic labs for on-the-spot investigation of mass CRSV crimes and other war crimes, including procurements and methodological assistance

IV. PROJECT MANAGEMENT

This project will be implemented under the framework of Implementation Plan under the crisis situation, applying the Direct Implementation (DIM) modality, where UNDP Ukraine will act as the Implementing Partner. This programme complies with policies, procedures and practices of the United Nations Development Programme, and as such, is consistent with UNDP's Programme and Operations Policies and Procedures. UNDP CO will complete the initation phase and will convert the project into a development project .

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

V. RESULTS FRAMEWORK

Intended Outcome as stated in the United Nations in Ukraine Transitional Framework September 2022-December 2023 Strategic Priority 1: Saving Lives (i.e. Mine Action) Strategic Priority 2: Strengthening Systems (i.e. Data generation to inform recovery planning and implementation, Institutional capacity development for national partners) Strategic Priority 2: Building Resilience (i.e. Infrastructure Reconstruction, Energy and Environment)
Outcome indicators as stated in the Country Programme [or Regional] Results and Resources Framework, including baseline and targets: 1.1. Share of population satisfied with recent use of public services, by sex and age (SDG), Baseline (2017): N/A, Target (2020): 40% 1.2. Availability of legal frameworks that promote, enforce and monitor equality and non-discrimination (SDG), Baseline (2016): 3, Target (2020): 4 1.3. Public confidence in the courts (SDG), Baseline (2015): 5%, Target (2020): 35% 3.2. Share of energy produced from renewable sources in the total final energy consumption (SDG) Baseline (2015): 4.9% Target (2020): 11% 3.3. Share of population benefiting from improved coverage by cost-efficient and sustainable energy in the public sector, by sex [IRRF 1.4.], Baseline (2016): 0, Target (2022): 15% (women), 15% (men) 4.2. Proportion of women and girls subjected to physical, sexual or psychological violence in the last 12 months, by form of violence (SDG, IRRF 4.3), Baseline (2014): 17% (any form), 8.8% (physical), 2% (sexual), 14% (psychological), Target (2020): 15% (any form), 6% (physical), 1% (sexual), 10% (psychological)
Applicable Output(s) from the UNDP Strategic Plan: 1.3 Access to basic services and financial and non-financial assets and services improved to support productive capacities for sustainable livelihoods and jobs to achieve prosperity 3.3 Risk informed and gender-responsive recovery solutions, including stabilization efforts and mine action, implemented at regional, national and sub-national levels And full alignment with UNDP Resilience and Recovery Programme/Framework[5]
Project title and Atlas Project Number: Promotion of Human Security in Ukraine through Responding to the Multidimensional Crisis Caused by the War

EXPECTED OUTPUTS	OUTPUT INDICATORS[6]	DATA SOURCE	BASELINE		TARGETS	DATA COLLECTION METHODS & RISKS
			Value	Year	FINAL	
Output 1 Essential infrastructure restored and	**1.1** Number of households benefitted by winterization support	UNDP Survey	0	2022	400,000 households	Data collection based on project records **Minimal risks**

[5] https://www.undp.org/ukraine/undp-resilience-building-and-recovery-programme

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

EXPECTED OUTPUTS	OUTPUT INDICATORS[6]	DATA SOURCE	BASELINE		TARGETS	DATA COLLECTION METHODS & RISKS
			Value	Year	FINAL	
equipment and materials provided to secure life-line basic services and winterization supports	**1.2** Number of communities municipalities from rehabilitated infrastructure	UNDP Survey	0	2022	15 municipalities	Data collection based on project records **Minimal risks**
	1.3 Number of infrastructures benefitting from repair and maintenance of technical support	UNDP Survey	0	2022	10 infrastructures	Data collection based on project records **Minimal risks**
Output 2 Enhanced capacities of mine action authorities and emergency service responders to protect the civilian population from explosive ordnance and environmental hazards	**2.1** Total square meters (m^2) surveyed and cleared from EOs and environmental hazards in coordination with SESU	UNDP Survey	0	2022	2,400,000 m^2	Data collection based on project records **Minimal risks**
	2.2 Number of SESU staff equipped and trained for proper and safe usage of MA equipment according to international standards	UNDP Survey	0	2022	8 SESU teams of 40 members)	Data collection based on project records **Minimal risks**
	2.3 Number of people who received EORE	UNDP Survey	0	2022	180,000 people (at least 60% women)	Data collection based on project records **Minimal risks**
	2.4 Number of people who improved their knowledge and skills on mine victim assistance and rehabilitation (disaggregated by sex)	UNDP Survey	0	2022	150 (at least 50% women)	Data collection based on project records **Minimal risks**
	2.5 Number of advocacy events on the convensions organized	UNDP Survey	0	2022	At least 2 events	Data collection based on event proceedings **Minimal risks**
Output 3 Enhanced capacities of local authorities to clear debris and dangerous damage	**3.1** Total cubic meters (m^3) of debris surveyed and facilitated the removal of	UNDP Survey	0	2022	600,000m^3	Data collection based on project records **Minimal risks**
	3.2 Number of multi-story buildings and private houses demolished and removed	UNDP Survey	0	2022	50 multi-story buildings and	Data collection based on project records

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

EXPECTED OUTPUTS	OUTPUT INDICATORS[6]	DATA SOURCE	BASELINE		TARGETS	DATA COLLECTION METHODS & RISKS
			Value	Year	FINAL	
structures, as well as collect and safely dispose solid waste					1,000 private houses	**Minimal risks**
	3.3 Facilitated quantities (t) of municipal solid waste collected and disposed of in a controlled manner	UNDP Survey	0	2022	700,000m^3	Data collection based on project records **Minimal risks**
	3.4 Number of residents and IDPs served by the improved solid waste collection systems	UNDP Survey	0	2022	250,000	Data collection based on project records **Minimal risks**
Output 4 Strengthened government system for crisis management, early recovery and basic service delivery for vulnerable people	**4.1** Number of national and local authorities that embed crisis management and early recovery expertise	UNDP Survey	0	2022	3 at national level 10 at local level	Data collection based on project records **Minimal risks**
	4.2 Number of digital solutions tested by government counterparts	UNDP Survey	0	2022	5	Data collection based on project records **Minimal risks**
	4.3 Number of men and women who were reached by communication campaign on recovery and reconstruction and Government activities in this sphere (TBC after discussion with the government counterparts)	UNDP Survey	0	2022	50,000	Data collection based on project records **Minimal risks**
	4.4 Number of public officials (men and women) with improved capacity on countering disinformation (TBC after discussion with the government counterparts)	UNDP Survey	0	2022	300	Data collection based on project records **Minimal risks**

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

EXPECTED OUTPUTS	OUTPUT INDICATORS[6]	DATA SOURCE	BASELINE		TARGETS	DATA COLLECTION METHODS & RISKS
			Value	Year	FINAL	
Output 5 Capacities of national and local state and non-state actors enabled for enhanced community security, human rights and access to justice for all people, with a focus on IDPs and vulnerable groups	**5.1** Number of men and women who got legal consultations and support through strengthened capacities of FLA System and Ombudsperson, including through CSOs that established cooperation with the State legal service providers (at least 30,000 [50% women])	FLAS, NHRI, CSO reports	0	2022	30,000 (50% of which women)	Data collection based on FLAS's NHRI's and CSOs' records **Minimal risks**
	5.2 Number of prosecutors and law-enforcement personnel and othe justice actors who passed specialized courses and have relevant knowledge and skills to ensure effective documentation and processing of human rights violations, war crime cases, including CRSV, and reparations for property and other rights and documenting evidence of CRSV cases (at least 200(	Follow-up training surveys	0	2022	200	Data collection based on project records **Minimal risks**
	5.3 Number of FLAS personnel, lawyers, psychologists and social workers with improved knowledge and skills for provision of services to CRSV victims/survivors (at least 1000)	Follow-up training surveys	0	2022	1,000	Data collection based on project records **Minimal risks**

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

VI. MONITORING AND EVALUATION

Monitoring Plan

Monitoring Activity	Purpose	Frequency	Expected Action
Track results progress	Progress data against the results indicators in the RRF will be collected and analysed to assess the progress of the project in achieving the agreed outputs.	Quarterly, or in the frequency required for each indicator.	Slower than expected progress will be addressed by project management.
Monitor and Manage Risk	Identify specific risks that may threaten achievement of intended results. Identify and monitor risk management actions using a risk log. This includes monitoring measures and plans that may have been required as per UNDP's Social and Environmental Standards. Audits will be conducted in accordance with UNDP's audit policy to manage financial risk.	Quarterly	Risks are identified by project management and actions are taken to manage risk. The risk log is actively maintained to keep track of identified risks and actions taken.
Learn	Knowledge, good practices and lessons will be captured regularly, as well as actively sourced from other projects and partners and integrated back into the project.	At least annually	Relevant lessons are captured by the project team and used to inform management decisions.
Project Quality Assurance (QA)	The quality of the project will be assessed against UNDP's quality standards to identify project strengths and weaknesses and to inform management decision making to improve the project.	Design and Appraisal QA (at the project kick-off) Closure QA (at operational closure of the project)	Areas of strength and weakness will be reviewed by project management and used to inform decisions to improve project performance.
Review and Make Course Corrections	Internal review of data and evidence from all monitoring actions to inform decision making.	At least annually	Performance data, risks, lessons and quality will be discussed by the project board and used to make course corrections.
Project Report	A progress report will be presented to the Project Board and key stakeholders, consisting of progress data showing the results achieved against pre-defined annual targets at the output level, the annual project quality rating summary, an updated risk long with mitigation measures, and any evaluation or review reports prepared over the period.	Annually, and at the end of the project (final report)	
Project Review (Project Board)	The project's governance mechanism (i.e., project board) will hold regular project reviews to assess the performance of the project and review the Multi-Year Work Plan to ensure realistic budgeting over the life of the project. In the project's final year, the Project Board shall hold an end-of	Mid-term and End of Project Durtaion	Any quality concerns or slower than expected progress should be discussed by the project board and management actions agreed to address the issues identified.

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

Monitoring Activity	Purpose	Frequency	Expected Action
	project review to capture lessons learned and discuss opportunities for scaling up and to socialize project results and lessons learned with relevant audiences.		

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

VII. MULTI-YEAR WORK PLAN

EXPECTED OUTPUTS	PLANNED ACTIVITIES	Activity Timeframe				RESPONSIBLE PARTIES	PLANNED BUDGET
		Q1	Q2	Q3	Q4		US$ Amount
Output 1: Essential infrastructure restored and equipment and materials provided to secure life-line basic services and winterization supports *Gender Marker: 2*	1.1 Provide winterization facilities, equipment and materials to the local authorities and the conflict-affected population	X				Ministry of Infrastructure, Relevant line Ministries, State Emergency Service of Ukraine (SESU), Municipal authorities	11,000,000
	1.2 Restore or sustain life-line basic services through rehabilitating or constructing infrastructure and providing equipment/materials in the war-affected areas	X	X	X	X		23,000,000
	1.3 Provide technical support for installation of the equipment and maintenance of the infrastructures	X	X	X	X		700,000
	Sub-Total for Output 1						**34,700,000**
Output 2: Enhanced capacities of mine action authorities and emergency service responders to protect the civilian population from explosive ordnance and environmental hazards *Gender Marker: 2*	2.1 Coordinate with SESU to conduct surveys, mapping and minefield marking, as well as the clearance of explosive ordnance (EO) and environmental hazards from the ground.	X	X			State Emergency Service of Ukraine (SESU), Min. of Defence, Min. of Interia and local authorities	4,772,637
	2.2 Conduct Explosive Risk Education (EORE)	X	X	X	X		949,125
	2.3 Enhance capacities of local authorities to provide Victim Assistance.	X	X	X	X		2,078,238
	2.4. Develop frameworks, workplans and roadmaps to better position the government of Ukraine in accession of the Anti-Personnel Mine Ban Convention (APMBC) and the Convention on Certain Conventional Weapons (CCW).	X	X	X	X		200,000
	Sub-Total for Output 2						**8,000,000**
Output 3: Enhanced capacities of local authorities to clear debris and dangerous damage structures, as well as collect and safely dispose solid waste	3.1 Strengthen capacity of local councils for debris clearance and recycling	X	X	X	X	Min. of Environmental Protection and Natural Resources, Ukrainian Production and Environmental Association, Environmental Recycling Association of Ukraine, Ecoaction,	5,600,000
	3.2. Conduct debris removal and demolition works by UNDP contractors	X	X	X	X		7,500,000
	3.3. Improve waste collection management systems of local councils	X	X	X	X		4,500,000
	3.4. Rehabilitate dumpsites into controlled waste disposal facilities		X	X	X		8,280,000

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2


	3.5. Provide technical support for installation of the equipment and maintenance of the infrastructures	X	X	X	X	Zero Waste Ukraine, city authorities	2,120,000
	Sub-Total for Output 3						**28,000,000**
Output 4: Strengthened government system for crisis management, early recovery and basic service delivery for vulnerable people	4.1: Embed Crisis Management and Early Recovery expertise within the Government structure and expand the technical capacities at both national and local levels to manage the response and ensure effective delivery of aid	X	X	X	X	Office of the President of Ukraine, Secretariat of the Cabinet of Ministers of Ukraine, Min. of Communities and Territories Development of Ukraine, Min of Digital Transformation, Min. of Foreign Affairs, Min. of Culture and Information Policy, Min. of Social Policy	2,000,000
	4.2: Improve the capacities of the Government of Ukraine to coordinate and manage external assistance in the current crisis response and recovery setting.	X	X	X	X		1,000,000
	4.3: Enhance Government capacities on crisis communication and countering disinformation at international, national and local level.	X	X	X	X		500,000
	Sub-Total for Output 4						**3,500,000**
Output 5. Capacities of national and local state and non-state actors enabled for enhanced community security, human rights and access to justice for all people, with a focus on IDPs and vulnerable groups	5.1: Strengthen capacities of state and non-state actors at the national and local levels to promote and protect human rights, access to justice and legal empowerment	X	X	X	X	General Prosecutor Office, Ombudsperson's Office, Ministry of Justice (Free Legal Aid Coordination Center), Ministry of Internal Affairs, State Judicial Administration, CSOs	665,000
	5.2: Enhance capacities of national partners for effective documentation and processing of human rights violations, war crime cases and armed conflict-related property loss and claims.	X	X	X	X		1,052,000
	5.3: Enhance proper investigation of CRSV crimes and access to remedy and services for survivors.	X	X	X	X		3,280,000
	Sub-Total for Output 5						**4,997,000**
Programme Management/DPC							8,702,811
General Management Support (8%)							7,031,985
TOTAL							**94,931,796**

*UNDP will request exemption of 1% RCO Levy based on a humanitarian purpose of the project.

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

VIII. ANNEX I

Proposed Geographical Coverage



Map Source: OCHA UKRAINE Situation Report (26 Oct 2022)

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

ANNEX II. Low-Value Grants (LVG) under the Project

Provision of grants under the Project follows the UNDP Operational Guide on Low-Value Grants (LVG). This Annex outlines the grant component of the initiative, describes types of activities that will be offered to CSO partners to apply for (general themes for calls for proposals), wider criteria that the grant proposals will be assessed against, arrangements for the Grant Selection Committee, and other relevant considerations.

Purpose of the LVGs that will be awarded through the project

The LVGs to be issued under the Project will be issued for the following purposes:

- Strengthening the institutional capacity of the Government of Ukraine and CSO coalitions to conduct outreach, advocacy, citizen empowerment work, and education initiatives, especially for vulnerable groups and in remote locations as themed on issues of public service digitalization, digital literacy, countering disinformation and recovery process;
- Promoting advocacy activities and networking between CSOs, the core Project partners from the Government side (MDT, MCIP, Ministry of communities territories and infrastructure development of Ukraine line Parliamentary Committee, National Agency for Civil Service, line Ministries);
- Strengthening CSO voices in the process of identifying solutions to the recovery and reconstruction (including guided experimentation and summary of good practices to be presented to state counterparts).

Total amount of the project budget that will be allocated to LVGs

The overall budget for LVGs under the auspices of the Project shall not exceed an equivalent of USD 1,150,000 and will be subdivided between several calls for proposals (CFPs). The CFPs will include the following broad themes and activities (sums indicate proposed ceiling expenses for one CFP which could generate several grantees receiving awards):

1. Enhance capacities of local authorities to provide Victim Assistance (up to USD 600,000);
2. Support the Vidnova exchange program for youth engagement in the recovery work (up to USD 350,000);
3. Support local initiatives on countering disinformation (up to USD 200,000);

Funding provided to each grant recipient cannot exceed $150,000 per grant. To receive multiple grants, the grant recipient must have produced the results agreed to in the prior grant agreement, and a new grant agreement must be approved by the Grant Selection Committee. The same entity could receive separate grants under different UNDP projects with a cumulative ceiling of $300,000 in the programme period.

The Project Board may review the themes and amounts of grant funding.

Grant Selection Committee for the JSB Project

The Grant Selection Committee will, thus, be the authorized body in charge of the review, selection and appraisal of submitted grant project proposals. The Grant Selection Committee shall have the following tasks:

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

- Approve final set of criteria that the grant proposals will be assessed against taking into account Eligibility criteria enlisted in this Annex.;
- Review and appraise grant project proposals;
- Recommend project proposals for funding or rejection of project proposals;

Grant Selection Committee members will be appointed during project LPAC meeting from UNDP staff, UNDP project staff, among leaders of credible CSOs, recognized experts in the subject area, government partners, UN agencies and academia. The Selection Committee may decide to request independent expert opinion during the LVG proposal appraisal process. Meetings of the Selection Committee will be held subject to the submission of the grant project proposals. The Selection Committee meetings will be organized and facilitated by the DIA Support Project staff.

The Project Board will review the list of Grant Selection Committee members.

LVG eligibility criteria and evaluation matrix (criteria that the LVG proposals will be assessed against)

The LVG proposals coming in for the Project's consideration will be measured, first and foremost, against the admission criteria. To be considered for funding, the proposal must be submitted by an organization that:

- has a status of a non-governmental public or charitable organization or an association of CSOs officially registered in Ukraine;
- has a track record of active operation of at least three years;
- has a proven track record of cooperation with the international donor community, proper project implementation and reporting.

Upon completing the pre-screening process (done by the JSB Project team), the Selection Committee shall convene and assess those applications that meet the minimum criteria against the following evaluation matrix (Grant Selection Criteria):

#	Criterion	Max pts
1	Responsiveness of the LVG project proposal to the core theme of the CFP	5
2	Ability of the proposed LVG project team (staff and proposed consultants) to cope with the scope of works described in the project proposal	20
3	Quality of the proposed networks and instruments for result dissemination	10
4	Demonstrated experience with fostering dialogue between CSOs and state entities	10
5	Demonstrated experience in planning, organizing, and implementing large-scale advocacy and awareness-raising campaigns	10
6	Track record in core theme of the CFP	20
7	Demonstrated sustainability considerations of the project	5
8	Quality and realistic nature of the budget proposal	20
	Total maximum:	**100 pts**

LVG eligible costs

Eligible costs must:

- be necessary for carrying out the project activities;
- have been incurred by the applicant during the implementation period;
- comply with the principles of sound financial management, in particular, value for money and cost-effectiveness;
- be adequately recorded, identifiable and verifiable, and be backed by original supporting documents.

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

UNDP LVG costs may *only* be used to cover the following costs:

- staff salaries and expert fees;
- communication and information services;
- purchase of consultative services and contracts provided that these are essential to project goals and objectives;
- renting, catering, and other services envisaged by the project activities;
- printing and copying;
- utility services;
- consumables and supplies;
- travel costs (provided that travel complies with internal UNDP regulations);

Not more than 10% of the grant funds may be spent of equipment, provided a clear justification is offered as to its need to achieve project goals.

The following costs are ineligible:

- costs of project proposal preparation;
- academic research;
- debts;
- currency exchange losses.

Process for soliciting and reviewing LVG proposals

The CFPs will be advertised through the web sites of the following organizations:

- UNDP Ukraine: www.undp.org.ua and its Facebook page
- GURT Resource Center: www.gurt.org.ua
- Civic Space Portal: www.civicua.org
- as well as other relevant social networks and information portals.

Applications (project proposals) must be developed in Ukrainian according to templates that will be part of the CFP.

The application package shall consist of

1. The filled-out Application form (done on a computer as a Microsoft Word file);
2. Copy of Charter of the applicant organization (PDF);
3. Copy of State registration certificate (PDF);
4. Banking details (PDF);
5. Resumes of proposed specialists for project implementation (Microsoft Word or PDF)
6. Other relevant supporting documentation including reference letters, report samples or others (Microsoft Word or PDF).

The document package shall be archived as *.zip or *.rar and not be password-protected; it shall not be larger than 10 Mb total. The package shall be sent to the designated e-mail with the letter title containing the name of the competition as stated in the CFP. Applications sent through means different from the one described above will not be considered.

The further steps in the LVG proposal assessment process will follow this sequence:

- The JSB team pre-screens LVG project proposals against the eligibility criteria to be admitted for the Selection Committee review and appraisal;

DocuSign Envelope ID: D8798992-A31C-4792-ADDC-52A34ECBAFE2

- The Selection Committee convenes and reviews all eligible LVG project proposals based on evaluation criteria and recommends those that have gained the biggest number of points for concluding the agreements;
- Based on the capacity assessment results of the short-listed CSOs, the JSB Project team submits the Selection Committee minutes (list of SCOs recommended for funding) for final approval by the UNDP Grant Steering Committee;
- UNDP concludes grant agreements with the CSOs.

DocuSign

Certificate Of Completion

Envelope Id: D8798992A31C4792ADDC52A34ECBAFE2 Status: Completed

Subject: Complete with DocuSign: PIP-Human Security MultiDimentional Crisis_LS.docx, Annex LVG.docx

Source Envelope:

Document Pages: 23 Signatures: 1 Envelope Originator:

Certificate Pages: 2 Initials: 3 Kateryna Kudrynska

AutoNav: Enabled One United Nations Plaza

EnvelopeId Stamping: Enabled New York, NY 10017


Time Zone: (UTC-08:00) Pacific Time (US & Canada) kateryna.kudrynska@undp.org

IP Address: 195.177.222.2

Record Tracking

Status: Original Holder: Kateryna Kudrynska Location: DocuSign

2/27/2023 9:01:31 AM kateryna.kudrynska@undp.org

Signer Events	Signature	Timestamp
Mizuho Yokoi mizuho.yokoi@undp.org Head of Sub-Office UNDP Nigeria Security Level: Email, Account Authentication (None)	 Signature Adoption: Uploaded Signature Image Using IP Address: 60.87.250.24	Sent: 2/28/2023 5:11:47 AM Viewed: 2/28/2023 5:13:43 AM Signed: 2/28/2023 5:14:17 AM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
Olena Ursu olena.ursu@undp.org Project Manager UNDP Ukraine Security Level: Email, Account Authentication (None)	 Signature Adoption: Pre-selected Style Using IP Address: 195.177.222.2	Sent: 2/28/2023 5:14:20 AM Viewed: 2/28/2023 5:14:53 AM Signed: 2/28/2023 5:14:59 AM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
Lesia Shyshko lesia.shyshko@undp.org Team Leader, Strategic Planning, Partnerships and RBM UNDP Ukraine Security Level: Email, Account Authentication (None)	 Signature Adoption: Pre-selected Style Using IP Address: 195.177.222.2	Sent: 2/28/2023 5:15:04 AM Viewed: 2/28/2023 8:07:34 AM Signed: 2/28/2023 8:08:12 AM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
Christophoros Politis christophoros.politis@undp.org DRR, UNDP Tajikistan UNDP Headquarters Security Level: Email, Account Authentication (None)	 Signature Adoption: Uploaded Signature Image Using IP Address: 195.177.222.2	Sent: 2/28/2023 8:08:16 AM Viewed: 3/1/2023 11:52:24 PM Signed: 3/1/2023 11:52:30 PM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		

In Person Signer Events	Signature	Timestamp

Editor Delivery Events	Status	Timestamp

Agent Delivery Events	Status	Timestamp

Intermediary Delivery Events	Status	Timestamp

Certified Delivery Events	Status	Timestamp

Carbon Copy Events	Status	Timestamp

Witness Events	Signature	Timestamp

Notary Events	Signature	Timestamp

Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	2/28/2023 5:11:47 AM
Certified Delivered	Security Checked	3/1/2023 11:52:24 PM
Signing Complete	Security Checked	3/1/2023 11:52:30 PM
Completed	Security Checked	3/1/2023 11:52:30 PM

Payment Events	Status	Timestamps