DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

UNDP Bangladesh

2021 Annual Work Plan (AWP) Review Checklist

Award ID: 00105918, Project ID: 00106912. Title: FIRST BIENNIAL UPDATE REPORT TO THE UNFCCC Transportation in Bangladesh

	Format and General Issues:	**Yes**	**No**	**N/A**
1	Submitted AWP is prepared in Standard Prescribed Format including AWP cover page	Yes		
2	Atlas codes correctly mentioned (Award ID, Project ID, and Project title, Donor, Account, Fund etc.)	Yes		
3	AWP Planning meeting conducted	N/A		
4	Minutes of the Appraisal/Review meeting attached	N/A		
5	Annual/Mid year Review Meeting conducted	N/A		
6	Annual HR , Procurement and Communications plans are prepared and attached with AWP	Yes		
7	Resources are available to support the AWP	Yes		
8	AWP is approved by the Implementing Partner, if applicable	Yes		
9	AWP is endorsed/agreed by the Project Board/Steering Committee, if applicable			N/A
10	Signature of the Project Manager/NPD available in the AWP	Yes		
	Results Related Issues:	**Yes**	**No**	**N/A**
1	The AWP reflects overall priorities of the year	Yes		
2	The activities are clearly defined (indicate what exactly will be done, to the point with expected timelines by quarter)	Yes		
3	The activity lines spell out the geographic location wise intervention	Yes		
4	Possible areas of collaboration with other projects have been considered in project activities	Yes		
5	Outputs and activities are aligned to the UNDAF, CPD and project document (The listed activity/s can be directly attributed to the achievement of the expected country programme outputs)	Yes		
6	The activity/s implemented with CSOs, academic institutions, other quasi-Governmental institutions, and other UN agencies as implementing partners are reflected in the work plans			N/A
7	A one page summary of intended/achievable results is attached			N/A
8	The Outcome / Intermediate Outcomes and Outputs are correctly entered as per the language in the Results Framework	Yes		
9	M&E plan attached and adequately budgeted in the AWP	Yes		
10	Field monitoring plan attached (for field-based project only)			N/A
11	Risk Log, Issue Log, monitoring Log updated in ATLAS and attached with AWP	Yes		
12	Gender Marker is attributed in ATLAS	Yes		
13	Lessons learned have been incorporated in the AWP, as per the last APR minutes			N/A
14	Baseline, Target and Deliverables for 2021 are aligned to the Results Framework	Yes		
15	Baseline data for each indicater have been collected	Yes		
16	Annual target for each indicator has been set	Yes		
17	3 to 5 annual key results have been identified and attached	Yes		
18	The Targets and baselines are gender-disaggregated where a population group is being measured			N/A
19	Articulation of results of the AWP has followed the SMART and RBM guidelines	Yes		N/A
20	Assumptions and risks specific to each outcput and outcome is contextualised and clearly spelt out			N/A
21	Knowledge Management has been planned and budgeted			N/A
22	Generation and use of evidence – from monitoring, research and/or evaluation – has been considered			N/A
23	The Budget comply with the spirit of Results Based Budgeting (RBB)	Yes		
	Resources Related Issues:	**Yes**	**No**	**N/A**
1	Total proposed budget for the AWP does not exceed approved total project budget	Yes		
2	The AWP budget is within the scope of the funds availability/commitment (available Cash + Commitment)	Yes		
4	Appropriate provisions are available according to the AWP Commisioning memo (Common cost, GMS, DPC, Communication, M&E etc.)			N/A
5	Updated list of Equipment assets with the project/Programme showing UNDP assets			N/A
6	The summary page reflects the resources	Yes		

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

Remarks/Comments (including justification for returning to Programme cluster): First AWP	
Submitted by the Project:	Date: 24-Feb-2021
Cleared by Programme Cluster: Date:	Cleared by Partnerships Cluster: 24-Feb-2021 Date:

Signed by DRR/RR:

Date:
25-Feb-2021

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

Clearance Certification
Project Document
or
Project/Budget Revision- AWP 2021 Version A (First AWP)

SHORT TITLE : FIRST BIENNIAL UPDATE REPORT TO THE UNFCCC

PROJECT NUMBER: **Award ID:** 00105918 **Project ID:** 00106912

(I) SUBMITTING PROGRAMME MANAGER :

I have checked, and hereby certify, the following:

1. Reasons and justification for this revision are clearly indicated on the cover page. ☐
2. All relevant parties are in agreement with the revision: ☐
   - as is indicated in the justification, or
   - as per signature(s) obtained on the cover page, or
   - as per written agreement as has been referenced in relevant signature block.
3. An analysis of the budget increase/decrease (in case more than $10,000) has been made and is attached. ☐
4. The cover page and budget are according to standard format. ☐

Signature: Date: 24/02/2021

Arif M Faisal

(II) CLUSTER HEAD :

I have reviewed and hereby recommend approval of AWP 2021 Version A :

Signature: Date: 24/02/2021

AKM Mamunur Rashid, ARR a.i.

(III) BUSINESS DEVELOPMENT & PARTNERSHIP CLUSTER :

CLEARANCE FROM DESK OFFICER:	CLEARANCE FROM ARR:
[ ] I have verified the attached submission and confirm that this Project Budget Revision (AWP 2021 version A) is in accordance with existing rules. [ ] Justification for return Signature: Date: 24-Feb-2021	Recommendation for approval Signature: Sarder M Asaduzzaman Date: 25-Feb-2021

Van Nguyen

25-Feb-2021

Recommended/Approved by DRR

Approved by RR

Note: Please return Approved Budget Revision to Partnership who retains original and forwards copy to Programme Manager concerned for his/her file and submission to national and, if applicable, UN agencies.

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

UNITED NATIONS DEVELOPMENT PROGRAMME

PROJECT DOCUMENT

[Bangladesh]

Budget Revision B

Project Title: BANGLADESH: FIRST BIENNIAL UPDATE REPORT TO THE UNFCCC

Project Number: 00106912, Award Id 00105918

Implementing Partner: Ministry of Environment, Forest and Climate Change

***Start Date:** 01 July 2020 **End Date:** 30 June 2022 **PAC Meeting date:** 20 September 2018

Brief Description

The proposed project will enable the Government of the People's Republic of Bangladesh (GOB) to prepare and submit its First Biennial Update Report (BUR1) to the Conference of the Parties (CoP) of the United Nations Framework Convention on Climate Change (UNFCCC).

The project is prepared in line with GEF-6 strategic focal area on climate change mitigation, objective CCM3: fostering enabling conditions to mainstream mitigation concerns into sustainable development strategies. Program 5 of this objective aims to mainstream the climate considerations into the national planning process and to help countries mainstream mitigation action in support of the 2030 Agenda for achieving SDGs.

The goal of this project is to fulfil the decisions of COP 16 & 17, which requires developing countries to submit biennial update reports (BURs) containing updates of national circumstances, national greenhouse gas (GHG) inventories, information on mitigation actions/measures, including constraints and gaps related to financial, technical and capacity needs and support received, information on domestic MRV and other relevant information. The project will further support for establishing sustainable institutional arrangements and enhancing institutional and technical capacity of DoE and other government officials, initiated and sustained by the National Communications for ensuring sustainability of reporting processes.

Contributing Outcome (CPD):

Enhance effective management of the natural and man-made environment focusing on improved sustainability and increased resilience of vulnerable individuals and groups

Indicative Output(s) with gender marker[2]: GEN1

CPD Output 3.1: Government institutions have improved capacities, and institutional and legal frameworks to respond to and ensure resilient recovery from earthquakes, weather extremes, and environmental emergencies.

Total resources required:

Donor	Original A	Revised B	Change +/-
GEF:	US$ 352,000	US$ 352,000	-
USAID	US$ 75,000	US$ 75,000	-
Total	US $ 427,000	US $ 427,000	

Justification for Budget Revision

The Budget has been revised based to make realistic target of 2021 and balances shifted to future year

Agreed by (signatures):

UNDP	Executing Agency
Van Nguyen Deputy Resident Representative UNDP Bangladesh Country Office	Mirza Shawkat Ali Director, Climate Change and International Convention Department of Environment, MoEFCC
Date: 25-Feb-2021	Date:

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

Atlas Project ID: 00105918	***Annual Work Plan (AWP) for 2021: Version A -***
Atlas Output ID: 00106912	
Project/Programme Title:	***Bangladesh: First Biennial Update Report (BUR1) to the UNFCCC***
UNDAF Outcome:	**Enhance effective management of the natural and man-made environment focusing on improved sustainability and increased resilience of vulnerable individuals and groups**
Applicable Output(s) from the UNDP Strategic Plan:	**Output 1.5: Inclusive and sustainable solutions adopted to achieve increased energy efficiency and universal modern energy access (especially off-grid sources of renewable energy).**
CPD Outcome:	**CPD Outcome 3: Enhance effective management of the natural and man-made environment focusing on improved sustainability and increased resilience of vulnerable individuals and groups.**
CPD Output(s):	**CPD Output 3.1: Government institutions have improved capacities, and institutional and legal frameworks to respond to and ensure resilient recovery from earthquakes, weather extremes, and environmental emergencies.**

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMEFRAME				Responsible Party	Planned Budget				
Components or major interim Results of the project ; To be shown as Activities in Atlas	***Activity Results are the Outputs of the Project and Actions are the activities for achieving each output-*** not to be included in Atlas	Q1	Q2	Q3	Q4		Fund Code	Donor (GEF Trustee)	Budget Code	Budget Description	Amount (USD)
Activity 1: Institutional arrangements strengthened and information on National circumstances updated. **Baseline:** 2013 -2018 (2019 if data is available) statistical data and information. **Indicator 3:** No. of Core Sectoral Working Group (CSWG) formed for the peer review of National Circumstances with updated information. **Target/deliverables:** Report (chapter) on National Circumstances prepared with updated information. **Indicator 4**: Gender disaggregated data collected and reported **Target/deliverables:** Roles of women in social and economic circumstances	1.1. Country basic data, information on water resources, land use and forests including population, agriculture and livestock, climate, energy and power, economy, governance and other environmental characteristics updated	X	X	X	X	DoE	62000	10003	72100	Contactual Services-Companies	7,950.00
	1.2 Information on national development objectives, priorities and circumstances, and the specific needs and concerns arising from the adverse effects of climate change provided. 1.3. Description on institutional arrangements relevant to the preparation of the national communications and biennial update reports on a continuous basis prepared. 1.4. A chapter on National Circumstances is prepared.	X	X	X	X	UNDP	62000	10003	71400	Service Contract Individual	5,000.00

13121.

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

										Total Atals Activity 1	**12,950.00**
Activity 2: National GHG Emission Inventory for the year 2013-2018 prepared, highlighting emission sources and sinks including key source analysis **Baseline 1:** TNC GHG Inventory. **Indicator 5:** Major constraints and gaps for the development of BUR GHG inventory identified and addressed, and national emission factors for key source categories (agriculture and forestry) updated. **Target/deliverables:** Uncertainty reduced and accuracy of results ensured. **Indicator 6:** MDD template for data collection, Key emission category analysis & QA/QC applied, and data collection capability of the relevant sectoral institutions enhanced. **Target/deliverables:** A quality GHG Inventory for 2013- 2018 highlighting emission sources and sinks prepared	2.1 INC, SNC and TNC GHG inventory reviewed to address gaps. 2.2. Data collection capability of the relevant sectoral institutions enhanced and GHG Inventory management system developed to allow continued collection of GHG information 2.3. National emission factors for key source categories (agriculture and forestry) updated. Grid Emission Factor updated 2020. Specific emission factors to be identified during the Inception Workshop in consultation with the relevant stakeholders. 2.4. GHG inventory for the year 2013-2018 prepared using 2006 IPCC guidelines for the catagories: Energy, IPPU, AFOLU and Waste. 2.5. Capacity of the Department of Environment officials and relevant stakeholders to prepare future GHG Inventory enhanced. 2.6. GHG Inventory Chapter prepared	X	X	X	X	DoE	62000	10003	72100	Contractual Services Companies	16,000.00
		X	X	X	X	DoE	62000	10003	71600	Travel	6,000.00
		X	X	X	X	UNDP	62000	10003	71400	Service Contract Individual	17,000.00
		X	X	X	X	DoE	30000	10857	72100	Contractual Services Companies	50,000.00
		X	X	X	X	DoE	30000	10857	71600	Travel	9,038.00
		X	X	X	X	UNDP	30000	10857	75100	Facilities and Administration	4,132.66
										Total Atals Activity 2	102,170.66
Activity 3: Mitigation actions and their effects analyzed and information on domestic MRV summarized. **Baseline 1:** Base year results from 2012 GHG Inventory **Indicator 8:** Appropriate models like LEAP, COMAP, IMAGE etc. used for baseline and mitigation scenarios. **Target/deliverables:** A quality chapter of mitigation analysis prepared. **Baseline 2**: TNC and other mitigation policies and actions	3.1. Mitigation actions and their effects on energy, industry, agriculture and waste sectors investigated 3.2. A Cost Benefit Analysis of mitigation measures in energy and industry sectors conducted. 3.3.The national and sectoral programmes and policies and institutional arrangements to enable the implementation of NAMAs/NDC in energy sector analyzed. 3.4. NAMA/NDC capacity enhanced. 3.5. Conduct mitigation scenario analysis for	X	X	X	X	DoE	62000	10003	72100	Contractual Services Companies	44,900.00
		X	X	X	X	UNDP	62000	10003	71400	Service Contract Individual	20,000.00
		X	X	X	X	UNDP	62000	10003	71300	Local Consultant	14,447.00
		X	X	X	X	DoE	62000	10003	71600	Travel	6,000.00
		X	X	X	X	UNDP	62000	10003	72200	Equipemt and Furniture	20,000.00
		X	X	X	X	DoE	62000	10003	72500	Office Supplies	4,000.00

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

Indicator 9: Energy policies including energy efficiency, industrial, agricultural, forestry and waste management policies examined and reviewed. **Target/deliverables:** GHG mitigation policies and actions updated and reported. **Indicator 10**: MRV arrangements are identified and assessed. **Target/deliverables:** MRV system developed. **Related CPD Outcome:**	2041 and 2050 considering NDC targets and their revision. 3.6. Formulate long-term low GHG emission development strategies. 3.7. SDG 9.4.1 and CO2 per unit of manufacturing value added (kg of CO2 per constant 2020). 3.8. A chaprter on Mitigation is prepared.	X	X	X	X	DoE	62000	10003	72400	Connectivity Charges	4,000.00
										Total of Atlas Activity 3:	113,347.00
Activity 4: Constraints and gaps; Information on BUR1 preparation support received & other relevant information is described & reported. **Baseline:** Outcomes of TNC. **Indicator 11**: Constraints and gaps and activities for overcoming gaps etc. assessed. **Target/deliverables 1:** Constraints, gaps identified and recommendation for overcoming the gaps provided. **Indicator 12**: Financial, technological and capacity building needs are identified. **Target/deliverables 2**: Financial, technological and capacity building needs assessed and recommendation for addressing the needs provided.	4.1. Constraints and gaps, and related financial, technical and capacity needs reviewed and assessed. 4.2 Information on technological needs and technology support received updated 4.3. New constraints, gaps, and financial, technical and capacity needs identified and synthesized 4.4.Information on support received to enable the preparation and submission of BURs provided 4.5. A report(chapter) on constraints and gaps, and related financial, technical and capacity needs prepared. 4.6. All information relevant to the achievement of the objective of the UNFCCC identified and reviewed. 4.7. The progress and status of the relevant issues described. 4.8. A chapter of other information is prepared.	X	X	X	X	DoE	62000	10003	72100	Contractual Services Companies	22,000.00
										Total of Atlas Activity 4:	22,000.00

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

Activity 5: Monitoring, reporting and preparation of financial audits & publication and submission of biennial update report (as per the results framework and M&E Plan and Budget) **Baseline:** N/A **Indicator 13:** Project progress on output and implementation regularly monitored and evaluated by PSC, CSWG and other committees. **Target/deliverables 1**: BUR compiled, approved and submitted to the UNFCCC. **Target/deliverables 2**: Project financial and progress reports prepared and submitted. **Target/deliverables 3**:End of Project report and lessons learned compiled.	Monitoring, reporting and preparation of financial audits & Publication and submission of biennial update report	X	X	X	X	UNDP	62000	10003	71300	Local Individual Consultants	8,553.00
										Total of Atlas Activity 5:	**8,553.00**
Project Management Unit (PMU)	Service Contract Individual	X	X	X	X	UNDP	62000	10003	71400	Service Contract Individual	14,000.00
	Services to projects (staff and DoE)	X	X	X	X	UNDP	62000	10003	74500	Misceallenous	5,000.00
										Total Management Cost	**19,000.00**
										Grand Total for 2021 Project Budget	**278,020.66**

Total Budget by Output	Output	
	Output-1	12,950.00
	Output-2	102,170.66
	Output-3	113,347.00
	Output-4	22,000.00
	Output-5	8,553.00
	Project Management Cost	19,000.00
	Total:	**278,020.66**
Total Budget by Fund & Donors	DONORS:	
	CORE/TRAC FUND	214,850.00
	GEF Trustee	63,170.66
	USAID	

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

	Total Programmable Budget	**278,020.66**
Total by Implementing Agency	Implementing Agency	
	UNDP DCOS :	108,132.66
	NIM DP :	
	NIM :	169,888.00
	Total Project Budget:	**278,020.66**

Sattya Ranjan Bhattacharjee
Project Manager a.i

Mirza Shawkat Ali
Director, Clmiate Change and International Convention
Department of Enviornment and National Project

Van Nguyen
Deputy Resident Representative
25-Feb-2021

This Annual Work Plan (AWP) is based on Results Management Guidelines (RMG) of UNDP. Once signed by UNDP and the Implementing Partner, the plan authorizes the responsible parties and p management to manage available resources and achieve set results.

Notes:
- GMS
- DPC
- Evaluation
- Audit
- Security Costs
-Communications cost

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

Atlas Project ID: 00105918	***Annual Work Plan (AWP) for 2021: Version A -***
Atlas Output ID: 00106912	
Project/Programme Title:	***Bangladesh: First Biennial Update Report (BUR1) to the UNFCCC***
UNDAF Outcome:	**Enhance effective management of the natural and man-made environment focusing on improved sustainability and increased resilience of vulnerable individuals and groups**
Applicable Output(s) from the UNDP Strategic Plan:	**Output 1.5: Inclusive and sustainable solutions adopted to achieve increased energy efficiency and universal modern energy access (especially off-grid sources of renewable energy).**
CPD Outcome:	**CPD Outcome 3: Enhance effective management of the natural and man-made environment focusing on improved sustainability and increased resilience of vulnerable individuals and groups.**
CPD Output(s):	**CPD Output 3.1: Government institutions have improved capacities, and institutional and legal frameworks to respond to and ensure resilient recovery from earthquakes, weather extremes, and environmental emergencies.**

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMEFRAME				Responsible Party	Planned Budget							
Components or major interim Results of the project ; To be shown as Activities in Atlas	***Activity Results are the Outputs of the Project and Actions are the activities for achieving each output-*** not to be included in Atlas	Q1	Q2	Q3	Q4		Fund Code	Donor (GEF Trustee)	Budget Code	Budget Description	2020	2021 Amount (USD)	Future Year	Total
Activity 1: Institutional arrangements strengthened and information on National circumstances updated. **Baseline:** 2013 -2018 (2019 if data is available) statistical data and information. **Indicator 3:** No. of Core Sectoral Working Group (CSWG) formed for the peer review of National Circumstances with updated information. **Target/deliverables:** Report (chapter) on National Circumstances prepared with updated information. **Indicator 4**: Gender disaggregated data collected and reported **Target/deliverables:** Roles of women in social and economic circumstances	1.1. Country basic data, information on water resources, land use and forests including population, agriculture and livestock, climate, energy and power, economy, governance and other environmental characteristics updated	X	X	X	X	DoE	62000	10003	72100	Contactual Services-Companies	-	7,950.00	7,950.00	15,900
	1.2 Information on national development objectives, priorities and circumstances, and the specific needs and concerns arising from the adverse effects of climate change provided. 1.3. Description on institutional arrangements relevant to the preparation of the national communications and biennial update reports on a continuous basis prepared. 1.4. A chapter on National Circumstances is prepared	X	X	X	X	UNDP	62000	10003	71400	Service Contract Individual	-	5,000.00	4,100.00	9,100
										Total Atals Activity 1	-	**12,950.00**	**12,050.00**	**25,000**
Activity 2: National GHG Emission Inventory for the year 2013-2018 prepared, highlighting emission sources and sinks including key source	2.1 INC, SNC and TNC GHG inventory reviewed to address gaps. 2.2. Data collection capability of the relevant sectoral institutions enhanced	X	X	X	X	DoE	62000	10003	72100	Contractual Services Companies	-	16,000.00	20,000.00	36,000

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

analysis **Baseline 1:** TNC GHG Inventory. **Indicator 5:** Major constraints and gaps for the development of BUR GHG inventory identified and addressed, and national emission factors for key source categories (agriculture and forestry) updated. **Target/deliverables:** Uncertainty reduced and accuracy of results ensured. **Indicator 6:** MDD template for data collection, Key emission category analysis & QA/QC applied, and data collection capability of the relevant sectoral institutions enhanced. **Target/deliverables:** A quality GHG Inventory for 2013- 2018 highlighting emission sources and sinks prepared using 2006 IPCC guidelines for the categories: Energy, IPPU, AFOLU and Waste. **Baseline 2**: TNC GHG inventory database. Capacity of the 10% officials. **Indicator 7:** GHG inventory management system developed and Capacity of the DoE officials to prepare future GHG Inventory enhanced. **Target/deliverables:** Data procurement and establishment of database management system completed, and 20% official'scapacity enhanced by 2020. **Related CPD Outcome:**	[illegible] and GHG Inventory management system developed to allow continued collection of GHG information 2.3. National emission factors for key source categories (agriculture and forestry) updated. Grid Emission Factor updated 2020. Specific emission factors to be identified during the Inception Workshop in consultation with the relevant stakeholders. 2.4. GHG inventory for the year 2013-2018 prepared using 2006 IPCC guidelines for the catagories: Energy, IPPU, AFOLU and Waste. 2.5. Capacity of the Department of Environment officials and relevant stakeholders to prepare future GHG Inventory enhanced. 2.6. GHG Inventory Chapter prepared	X	X	X	X	DoE	62000	10003	71600	Travel	-	6,000.00	5,100.00	11,100
		X	X	X	X	UNDP	62000	10003	71400	Service Contract Individual	-	17,000.00	10,900.00	27,900
		X	X	X	X	DoE	30000	10857	72100	Contractual Services Companies	10,953.35	50,000.00	-	60,953
		X	X	X	X	DoE	30000	10857	71600	Travel	-	9,038.00	-	9,038
		X	X	X	X	UNDP	30000	10857	75100	Facilities and Administration	876.27	4,132.66	-	5,009
										Total Atals Activity 2	11,829.62	102,170.66	36,000.00	150,000
Activity 3: Mitigation actions and their effects analyzed and information on domestic MRV summarized. **Baseline 1:** Base year results from 2012 GHG Inventory **Indicator 8:** Appropriate models like LEAP, COMAP, IMAGE etc. used for baseline and mitigation scenarios. **Target/deliverables:** A quality chapter of mitigation analysis prepared.	3.1. Mitigation actions and their effects on energy, industry, agriculture and waste sectors investigated 3.2. A Cost Benefit Analysis of mitigation measures in energy and industry sectors conducted. 3.3.The national and sectoral programmes and policies and institutional arrangements to enable the implementation of NAMAs/NDC in	X	X	X	X	DoE	62000	10003	72100	Contractual Services Companies		44,900.00	10,000	54,900
		X	X	X	X	UNDP	62000	10003	71400	Service Contract Individual		20,000.00	12,000	32,000
		X	X	X	X	UNDP	62000	10003	71300	Local Consultant		14,447.00	14,000	28,447
		X	X	X	X	DoE	62000	10003	71600	Travel		6,000.00	4,000	10,000
						UNDP	62000	10003	72200	Equipment and Furniture		20,000.00		20,000

[illegible]

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

Baseline 2: TNC and other mitigation policies and actions **Indicator 9:** Energy policies including energy efficiency, industrial, agricultural, forestry and waste management policies examined and reviewed. **Target/deliverables:** GHG mitigation policies and actions updated and reported. **Indicator 10**: MRV arrangements are identified and assessed	energy sector analyzed. 3.4. NAMA/NDC capacity enhanced. 3.5. Conduct mitigation scenario analysis for 2041 and 2050 considering NDC targets and their revision. 3.6. Formulate long-term low GHG emission development strategies. 3.7. SDG 9.4.1 and CO2 per unit of manufacturing value added (kg of CO2 per constant 2020).	X	X	X	X	DoE	62000	10003	72500	Office Supplies		4,000.00	2,000	6,000
													2,000	6,000
		X	X	X	X	DoE	62000	10003	72400	Connectivity Charges		4,000.00		
										Total of Atlas Activity 3:	-	113,347.00	44,000.00	157,347
Activity 4: Constraints and gaps; Information on BUR1 preparation support received & other relevant information is described & reported. **Baseline:** Outcomes of TNC. **Indicator 11**: Constraints and gaps and activities for overcoming gaps etc. assessed. **Target/deliverables 1:** Constraints, gaps identified and recommendation for overcoming the gaps provided. **Indicator 12**: Financial, technological and capacity building needs are identified. **Target/deliverables 2**: Financial, technological and capacity building needs assessed and recommendation for addressing the needs provided.	4.1. Constraints and gaps, and related financial, technical and capacity needs reviewed and assessed. 4.2 Information on technological needs and technology support received updated 4.3. New constraints, gaps, and financial, technical and capacity needs identified and synthesized 4.4.Information on support received to enable the preparation and submission of BURs provided 4.5. A report(chapter) on constraints and gaps, and related financial, technical and capacity needs prepared. 4.6. All information relevant to the achievement of the objective of the UNFCCC identified and reviewed. 4.7. The progress and status of the relevant issues described. 4.8. A chapter of other information is prepared.	X	X	X	X	DoE	62000	10003	72100	Contractual Services Companies		22,000.00	10,000	32,000
										Total of Atlas Activity 4:		22,000.00	10,000.00	32,000
Activity 5: Monitoring, reporting and preparation of financial audits & publication and submission of biennial update report (as per the results framework and M&E Plan and Budget) **Baseline**: N/A **Indicator 13**: Project progress on output and implementation regularly	Monitoring, reporting and preparation of financial audits & Publication and submission of biennial update report	X	X	X	X	UNDP	62000	10003	71300	Local Individual Consultants		8,553.00	-	8,553
		X	X	X	X	UNDP	62000	10003	71200	Internationa Consultant			10,000	10,000
		X	X	X	X	UNDP	62000	10003	74100	Professional Sevices			3,000	3,000
		X	X	X	X	DoE	62000	10003	74200	Audio Visual & Print Prod Costs			6,100	6,100
		X	X	X	X	DoE	62000	10003	75700	Training, workshops and Conference			3,000	3,000

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

monitored and evaluated by PSC, CSWG and other committees. **Target/deliverables 1**: BUR compiled, approved and submitted to the UNFCCC. **Target/deliverables 2**: Project financial and progress reports prepared and submitted. **Target/deliverables 3**:End of Project report and lessons learned compiled.										**Total of Atlas Activity 5:**		**8,553.00**	**22,100.00**	**30,653.00**
Project Management Unit (PMU)	Service Contract Individual	X	X	X	X	UNDP	62000	10003	71400	Service Contract Individual		14,000.00	10,000	24,000
	Services to projects (staff and DoE)	X	X	X	X	UNDP	62000	10003	74500	Misceallenous		5,000.00	3,000	8,000
										Total Management Cost		**19,000.00**	**13,000.00**	**32,000.00**
										Grand Total for . Project Budget	**11,829.62**	**278,020.66**	**137,150.00**	**427,000**

Total Budget by Output	Output				
	Output-1	-	12,950.00	12,050.00	25,000
	Output-2	11,829.62	102,170.66	36,000.00	150,000
	Output-3	-	113,347.00	44,000.00	157,347
	Output-4	-	22,000.00	10,000.00	32,000
	Output-5	-	8,553.00	22,100.00	30,653
	Project Management Cost	-	19,000.00	13,000.00	32,000
	Total:	**11,829.62**	**278,020.66**	**137,150.00**	**427,000**
Total Budget by Fund & Donors	DONORS:				
	CORE/TRAC FUND	-	214,850.00	137,150.00	352,000.00
	GEF Trustee				
	USAID	11,829.62	63,170.66	-	75,000
	Total Programmable Budget	**11,829.62**	**278,020.66**	**137,150.00**	**427,000**
Total by Implementing Agency	Implementing Agency				
	UNDP DCOS :	11,829.62	108,132.66	67,000.00	186,962
	NIM DP :				-
	NIM :	-	169,888.00	70,150.00	240,038
	Total Project Budget:	**11,829.62**	**278,020.66**	**137,150.00**	**427,000**

Sattya Ranjan Bhattacharjee
Project Manager a.i

Mirza Shawkat Ali
Director, Clmiate Change and International Convention
Department of Enviornment and National Project

Van Nguyen
Deputy Resident Representative
25-Feb-2021

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

This Annual Work Plan (AWP) is based on Results Management Guidelines (RMG) of UNDP. Once signed by UNDP and the Implementing Partner, the plan authorizes the responsible parties and project management to manage available resources and achieve set results.

Notes:
- GMS
- DPC
- Evaluation
- Audit
- Security Costs
-Communications cost

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

Monitoring and Evaluation Plan

Project Title and Duration:	**Bangladesh: First Biennial Update Report (BUR1) to the UNFCCC**
Project ID (Atlas)	**106912**
UNDAF/CPD Outcome:	**Enhance effective management of the natural and man-made environment focusing on improved sustainability and increased resilience of vulnerable individuals and groups**
Strategic Plan Outcome:	**Output 1.5: Inclusive and sustainable solutions adopted to achieve increased energy efficiency and universal modern energy access (especially off-grid sources of renewable energy).**

Expected Output 1: Institutional arrangements strengthened and information on National circumstances updated

Project Output Indicators	Baseline (Year)	Target (Year)	Progress Against Target (M/Y)*	Data Collection Methods (M&E Activities)	Means of Verification (data sources)	Frequency	Responsibilities	Resources (Cost)	Assumptions and Risks
1.1. No. of Core Sectoral Working Group (CSWG) formed for the peer review of National Circumstances with updated information	0 2013	1 2022	CSWG is not formated yet	CSWG will be formed after starting the project activity	Secondary sources	Quarterly	DoE, MoEFCC		**Assumptions**: It is assumed that data/ information required to update National Circumstances document will be available to the Project. (Secondary source: Bangladesh Bureau of Statistics). **Risk**: No risk
1.2. Gender disaggregated data collected and reported.	0 2013	1 2022	Not started	Gender issue will be considered during data collection and report preperation	Secondary source: Bangladesh Bureau of Statistics, Department of women and children affairs	Quarterly	DoE, MoEFCC		**Assumptions**: Data will be collected from government departments **Risk**: No risk

Expected Output 2: National GHG Emission Inventory for the year 2013-2017 prepared, highlighting emission sources and sinks including key source analysis.

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

2.1: Considering TNC GHG inventory major constraints and gaps for the development of BUR GHG inventory identified and addressed, and national emission factors for key source categories updated	4 2013	5 2022	Not started	Data will be collected by the technical staff /experts of the consulting firm from national institutions	Data and analysis of surveys will be available in a report that will be available to the public	Quarterly	DoE, MoEFCC		**Assumptions**: (a) Officials of the government, non-government and private organizations will be able to properly store and provide those data to the technical team of the BUR project. (b) The problems will be solved by using IPCC default values and Indian local emission factors. (c) Qualified and capable technical personnel can be assigned to solve the problems of data gaps in Forest sector and update the emission factors -IPCC 2006 guidelines will be followed. **Risk:** (a) Non-availability and incomplete activity data in agriculture, forestry and land use change sectors may create problem to prepare a quality GHG Inventory. (b) Incapability of developing local emission factors in Agriculture sector. (c)Data gaps in Forest sector
2.2. MDD template for data collection, Key emission category analysis & QA/QC applied, and data collection capability of the relevant sectoral institutions enhanced.	0 2013	1 2022	Not started	Data will be collected by the technical staff /experts of the consulting firm from national institutions	Secondary data from all relevant sectors	Quarterly	DoE, MoEFCC		Assumptions: As our consultants/data collectors received training during TNC project implementation, there will be no problem in collecting data in proper formats and performing analysis as required. Risk: none
2.3. GHG inventory management system developed and Capacity of the Department of Environment officials to prepare future GHG Inventory enhanced.	0 2013	1 2022	Not started	Data will be collected by the technical staff /experts of the consulting firm from national institutions	Secondary data sources	Quarterly	DoE, MoEFCC		Assumptions: Data will be stored at the Department of Environment. Risk: None
Expected Output 3: Mitigation actions and their effects analyzed and information on domestic MRV summarized									

3/20

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

3.1. Appropriate models like LEAP, COMAP,IMAGE etc. used for baseline and mitigation scenarios	0 2013	1 2022	Not started	Models will run following the data collection	From collected GHG inventory data	Quarterly	DoE, MoEFCC		**Assumptions:** Government and semi-government organizations will provide data to formulate appropriate mitigation options and measures. (b) BUR will be benefitted from the experiences gathered from the SNC and TNC. **Risks:** Lack of detailed data for LUCF and CH4 for agriculture sector.
3.2. Energy policies including the energy efficiency policy, industrial, agricultural, forestry policies and practices and waste management policies examined and reviewed	0 2013	1 2022	Not started	Policies will be collected by the technical staff from national institutions	From the Govt sectors	Quarterly	DoE, MoEFCC		**Assumptions**: Secondary source; The problems can be solved by the initiatives of NPD and other high officials of the concerned ministries. **Risks**: Unwillingness of some institutions to share data may create problem
3.3. MRV arrangements are identified and assessed	0 2013	1 2022	Not started	MRV arrangement will start following the data collection	Secondary source	Quarterly	DoE, MoEFCC		**Assumptions**: Appropriate initiatives may play role in timely approval of the identified MRV arrangements. **Risks:** The formal approval of the identified MRV arrangements may extend the timeline of the project
Expected Output 4: Constraints and gaps- Information on BUR preparation support received & Other relevant information is described, reported									
4.1. Constraints and gaps and activities for overcoming gaps etc. assessed	0 2013	1 2022	Not started	Data will be collected by the technical staff /experts of the consulting firm from national institutions	From previous reports, policies	Quarterly	DoE, MoEFCC		**Assumptions**: Constraints and gaps will be addressed properly. **Risk**: None
4.2. Financial, technological and capacity building needs are identified	0 2013	1 2022	Consultancy firm yet not selected	Data will be collected by the technical staff /experts of the consulting firm from national institutions	From previous reports, policies	Quarterly	DoE, MoEFCC		**Assumptions:** As the process of mainstreaming climate change in country's development thinking and practice has already begun, the government institutions and NGOs will be willing and share data and information. **Risks:** As the requisite information are scattered over many institutions it might be difficult to collect them.
Expected Output 5: Monitoring, reporting and preparation of financial audits & Publication and submission of biennial update report									

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

5.1 Project progress on output and implementation regularly monitored and evaluated by PSC, CSWG and other committees	0 2013	1 2022	PMU staff yet not selected	PMU staff will coordnate	All information from consultancy firm	Monthly	DoE, MoEFCC		**Assumptions**: Regular M&E activities will ensure smooth implementation of the project and preparation of the BUR report. **Risks**: None
SP Output : SP 1.5: Solutions adopted to achieve universal access to clean, affordable and sustainable energy									
SP Output Indicators with code number	**Baseline (Year)**	**Target (Year)**	**Progress Against Target (M/Y)**	**Data Collection Methods (M&E Activities)**	**Means of Verification (data sources)**	**Frequency**	**Responsibilities**	**Resources (Cost)**	**Assumptions and Risks**
Indicator 1.5.1. Number and proportion of households benefitting from clean, affordable and sustainable energy access	0 2013	1 2022	Not started	Nnational statistics, project surveys, observation, beneficiary feedback, expert panel, interviews, etc.	Data and analysis of surveys will be available in a report	Annual	National Office of Statistics		**Assumptions**: M&E activities and proper data collection will ensure number of household;ds benefitting from clean, affordable and sustainable energy access. **Risks**: None

* You may wish to add status update in separate column for each year or include the information in one column.

Evaluation

Evaluation Title	UNDP Strategic Plan Outcome	Partners (joint evaluation)[1]	Evaluation commissioned by	Type of Evaluation	Planned Evaluation	Estimated Cost	Provisional Source of Funding
	SP Outcome: The Government has the capacity to set up regulatory and to implement a range of pro-poor, resilience-focused green economic initiatives.	Department of Environment, Ministry of Environment, Forest and Climate Change	GEF	Terminal Evaluation	Dec-22		Donor resources

[1] A number of evaluations with be completed collaboratively with development partners, including EC, DFID, Danida and others

National Project Director
Signature & Date

23.2.2024

Arif M Faisal
Programme Specilaist, UNDP
Signature & Date

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

UNDP Bangladesh Revised Gender Action Plan - 2021

Project:

Actions	Person/Unit Responsible	Timeline	Budget allocation	Proposed Indicator
Ensure female participation in the training /Workshop	PMU	Jan-Dec	Activity 2, 3,4	
Promote Gender issues through Communications Products and campaigns	PMU	Jan-Dec	Activity 2, 3,5	

23.02.2021
National Project Director
Signature & Date

23.02.2021
Arif M Faisal
Programme Specilaist, UNDP
Signature & Date

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

Project Name : PPG Tanguar Haor
Procurement Plan - 2021

Country Office	Dhaka, Bangladesh
Submitted by:	First Biennial Update Report (BUR1) to the UNFCCC
Date:	31/01/2021

Instructions:
- Only include procurements to be done by UNDP for DIM, Management, support-to-NIM projects
- If you need additional lines, right-click and "Insert" rows, do not copy-paste, to keep drop-down menus & format.

Project Name	Project ID	Type of Procurement Action	Title of Procurement Action	Procurement Category	Description of goods, services or works required	Unit of Measure	Quantity	Estimated Unit Price in USD	Estimated Total Price in USD	Multi-year contractmin USD		Is Amend-ment?	Amend-ment Value (USD)	Procurement request submission date	Target Purchase Order Date (if Goods) and Planned Contract Start Date (if Civil Works, IC, or Services)	Final Delivery Date of Good/Services/Civil works/IC	End user of goods, services or works	Procurement Process Status	Rmarks
										2021	2022								
Procurement																			
PPG-Tanguar Haor	00125199	Services	Individual Consultant (IC) - Local	Individual Consultant (IC) - Local	BUR1 Technical Specailist	EA	1	$21,000	$23,000	$23,000				01.07.2021	01.08.2021	15.08.2021	UNDP		
PPG-Tanguar Haor	00125199	Goods	Office furniture	Office furniture	Office furniture	Set	1	$12,000	$12,000	$12,000				01.02.2021	15.02.2021	20.02.2021	UNDP		
PPG-Tanguar Haor	00125199	Goods	IT Equipment	IT Equipment	Office Equipment	Set	1	$8,000	$8,000	$8,000				07.08.2021	05.09.2021	10.09.2021	UNDP		
								Grand Total	**$43,000**	**$43,000**									

Sattya Ranjan Bhattacharjee
Project Manager a.i

Arif M Faisal
Programme Specialist, UNDP

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

UNDP Bangladesh Recruitment Plan - 2021

Project/Country Office: First Biennial Update Report(BUR1) to the UNFCCC (Atlas Output ID: 00106912)

1. Position management- Existing Staff (both national and international if applicable)

Sl#	Name	Position title	Annual Work Plan reference	Contract modality	Category /Band	Contract end date	Planned extension	Remarks	

2. Recruitment Plan for 2021- New Hire

Sl#	Name	Position	Annual Work Plan reference	Contract modality	Number of positions	Category/Band	Contract duration	Expected Date of joining	Funding availability
01		Project Manager	Activity 1 (14%), Actvity 2 (40%) and Activity 3 (46%)	SC	1	SB4	1 year	1-Mar-21	Yes
02		Project Associate	Activity 6 (100%)	SC	1	SB3	1 year	1-Mar-21	Yes

Based on Approved Project Document

Arif Mohammad Faisal
Programme Specialist
RIG Cluster, UNDP

24-Feb-2021

AKM Mamunur Rashid
Assistnat Residenet Representative a,i.

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

Mohammad Rezaul Haque

From: Nadezda Liscakova
Sent: Tuesday, November 24, 2020 12:14 AM
To: Mohammad Rezaul Haque
Cc: Eva Huttova; Arif Mohammad Faisal; Khurshid Alam
Subject: RE: 6031 Bangladesh BUR
Attachments: PIMS+ CO Dashboard User Guide.pdf; PIMS+ budget revisions for COs.pdf

Dear Rezaul,
Thanks a lot for your email. I know there was a budget revision in March, but as CO never sent back kk-ed AWP, the ASL has not been allocated. Meanwhile the procedure for BR has changed. Now BRs are processed via PIIMS online system. I am attaching guidelines. Kindly upload the budget in the PIMS system, as it is empty. There is no budget 2020, neither 2021.
When this is done, please send the notification via the system to us, so that we know about the need to review it.
If you encounter problems, kindly let me know.
Thanks a lot in advance and all the best,
nada

From: Mohammad Rezaul Haque <rezaul.haque@undp.org>
Sent: Wednesday, November 18, 2020 10:52 AM
To: Nadezda Liscakova <nadezda.liscakova@undp.org>
Cc: Eva Huttova <eva.huttova@undp.org>; Arif Mohammad Faisal <arif.faisal@undp.org>; Khurshid Alam <khurshid.alam@undp.org>
Subject: RE: 6031 Bangladesh BUR

Dear Nada,

Thanks for your email. Good to see you again.

You are aware that the Project was stuck due to TPP Approval from Government. We have earlier shared with BR and Atlas AWP to Maria on March 2020 (attached). Due to COVID situation, we have again revised the Budget which is KK'ed in Atlas (attached). Based on recent KK'ed Budget, there is no allocation of GEF for 2020. We have kept USD 216,950.00 for 2021 under GEF and USD 42,900 under USAID.

Upon, completion of recruitment of PMU, we will further review if we can revise (increase) GEF allocation for 2021. But, at this stage, we may go with USD 216,950.00 for 2021. Xls file is also attached. If this arrangement is ok, you may please go for ASL 2021.

Yes, you are correct that the Project requires no cost extension. As per Government TPP, the Project Implementation covers up to June 2022. The remaining GEF Balance can be kept USD 135,050.00 for future year i.e. 2022.

Kind regards Rezaul

Mohammad Rezaul Haque
Programme Associate
United Nations Development Programme (UNDP)
IDB Bhaban, Shar-E-Bangla Nagar, Agargaon
Dhaka, Bangladesh
88 02 55667788, Ext 1846, Cell: +8801713033756
rezaul.haque@undp.org
www.bd.undp.org

Empowered lives.
Resilient nations.

From: Khurshid Alam <khurshid.alam@undp.org>
Sent: Wednesday, November 18, 2020 2:48 PM
To: Nadezda Liscakova <nadezda.liscakova@undp.org>; Arif Mohammad Faisal <arif.faisal@undp.org>; Mohammad Rezaul Haque <rezaul.haque@undp.org>
Cc: Eva Huttova <eva.huttova@undp.org>
Subject: RE: 6031 Bangladesh BUR

Dear Nada,

Thanks for the reminder. We are in a process of recruitment and most likely that we will register some expenses in 2020. Project will move into full implementation from now on.

Faisal – let's discuss about the PIMS action if it is not done already.

Best wishes, Khurshid

Khurshid Alam
Assistant Resident Representative
United Nations Development Programme (UNDP)
Dhaka, Bangladesh

khurshid.alam@undp.org | | www.undp.org.bd

please don't print this e-mail unless you really need it

Empowered lives.
Resilient nations.

From: Nadezda Liscakova <nadezda.liscakova@undp.org>
Sent: 18 November 2020 02:12
To: Khurshid Alam <khurshid.alam@undp.org>; Arif Mohammad Faisal <arif.faisal@undp.org>; Mohammad Rezaul Haque <rezaul.haque@undp.org>
Cc: Eva Huttova <eva.huttova@undp.org>
Subject: 6031 Bangladesh BUR

Dear All,

Hope you are well and safe.
I follow up on our conversation from the beginning of November (attached). As we are approaching the end of the year, it is time to send the ASL request for the next year. Please, send it via PIMS+ by no later than **30 November 2020** to allow for timely revision, approval and processing of requests.

Please also keep us posted on:

- the status of hiring PM and key project personnel and update on IW timing (IW – inception workshop)
- closing date and extension: this project is supposed to be closed by 26 Nov 2021, while the recently submitted status survey indicates that the BUR report submission to UNFCCC is planned for December 2022. The project needs extension. Please, find attached guidance on the latest extension policy. Kindly send request for extension with all supporting documents for review and approval by January 2021.

Thank you, I hope to hear from you soon, take care,
nada

As of November 2020 the delivery of the project was as follows:

	CUMULATIVE GL DELIVERY	YEAR 2020 GL D

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

PIMS ID	Short Title	Lead Country	Grant Amount	cumulative GL Expenses	Project Balance	Cumulative GL Delivery	2020 budget	KK expenditure	KK delive rate
6031	BUR	Bangladesh	352000	0	0	0.00%	216,950	0	

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

শেখ হাসিনার নির্দেশ
জলবায়ু সহিষ্ণু বাংলাদেশ

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়
পরিকল্পনা শাখা-৪
www.moef.gov.bd

স্মারক নং-২২.০০.০০০০.০৮১.১৪.০০২.১৯-৮৪ তারিখ: ০১/০৯/২০২০ খ্রি:

প্রেরকঃ ফারজানা জাহান
সিনিয়র সহকারী প্রধান
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

প্রাপকঃ প্রধান হিসাবরক্ষণ কর্মকর্তা
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়
হিসাব ভবন, সেগুনবাগিচা, ঢাকা।

বিষয়ঃ "Bangladesh: First Biennial Update Report (BUR1) to the UNFCCC"-শীর্ষক কারিগরি সহায়তা প্রকল্পের প্রশাসনিক আদেশ।

আমি, নিম্নস্বাক্ষরকারী, নির্দেশক্রমে **"Bangladesh: First Biennial Update Report (BUR1) to the UNFCCC" -শীর্ষক কারিগরি সহায়তা প্রকল্পের** প্রশাসনিক আদেশ জ্ঞাপন করছি। বিভাগীয় বিশেষ প্রকল্প মূল্যায়ন কমিটির সুপারিশক্রমে মাননীয় মন্ত্রী, পরিবেশ, বন ও জলবায়ু পরিবর্তন কর্তৃক প্রকল্পটি বিগত ২৮ আগস্ট ২০২০ তারিখে অনুমোদিত হয়। প্রকল্পটির অনুমোদিত মোট ব্যয় ৪১৪.৬৮ লক্ষ টাকা। যার মধ্যে জিওবি ইন কাইন্ড ৫২.৫৮ লক্ষ টাকা এবং প্রকল্প সাহায্য ৩৬২.১০ লক্ষ টাকা।

০২। প্রকল্পটির অনুমোদিত বাস্তবায়ন মেয়াদ ১ জুলাই ২০২০ থেকে ৩০ জুন ২০২২ পর্যন্ত।

০৩। প্রকল্পটির অনুমোদিত প্রকল্পের আইটেমসমূহ ও আইটেমওয়ারী ব্যয় বিভাজন নিম্নরূপঃ

(লক্ষ টাকা)

ইকনমিক কোড	ইকনমিক সাব-কোড (বিস্তারিত)	ইউনিট	ইউনিট দর	পরিমাণ	প্রকল্প ব্যয়				
					জিওবি (ইন কাইন্ড)	প্রকল্প সাহায্য		মোট ব্যয়	প্রকল্পের শতকরা
						ডিপিএ			
						প্রকল্প পরিচালকের মাধ্যমে	উন্নয়ন সহযোগীর মাধ্যমে		
১	২	৩	৪	৫	৬	৭	৮	৯	১০
৩	(ক) আবর্তক ব্যয়								
৩১১১১	অফিসারের বেতন								
৩১১১১০১	প্রকল্প পরিচালক এবং উপ-প্রকল্প পরিচালক (জিওবি ইন কাইন্ড)	জনমাস	১.১০	৪৮	৫২.৫৮	০	০	৫২.৫৮	১২.৬৮
	অফিসারদের মোট বেতন	জনমাস			৫২.৫৮	০	০	৫২.৫৮	১২.৬৮
৩১১১৩	ভাতাদি								
৩১১১৩১২	টেলিফোন ভাতা (প্রকল্প পরিচালক ও উপ-প্রকল্প পরিচালকের জন্য)	মাসিক	০.০৪	২৪	০	০.৯৬	০	০.৯৬	০.২৩
	মোট ভাতাদি	মাসিক	০.০৪	২৪	০	০.৯৬	০	০.৯৬	০.২৩
৩২১১১	প্রশাসনিক ব্যয়								
৩২১১১০৭	প্রকল্প ব্যবস্থাপনা ইউনিটের জন্য গাড়ী ভাড়া (প্রয়োজনের নিরীখে)	দৈনিক	০.০৫	১০০	০	৫.০০	০	৫.০০	১.২১
৩২১১১১৭	ইন্টারনেট বিল	মাসিক	০.০৮	২৪	০	১.৯২	০	১.৯২	০.৪৬
৩২১১১১১	প্রারম্ভিক, মধ্য মেয়াদী ও চূড়ান্ত কর্মশালা	সংখ্যা	২.৮০	৩	০	৮.৪০	০	৮.৪০	২.০৩
৩২১১১১১	সভা (পিএসসি, পিআইসি, কারিগরি ইত্যাদি)	সংখ্যা	১.০৬	১৫	০	১৫.৮৯	০	১৫.৮৯	৩.৮৩

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA



শেখ হাসিনার নির্দেশ
জলবায়ু সহিষ্ণু বাংলাদেশ

ইকনমিক কোড	ইকনমিক সাব-কোড (বিস্তারিত)	একক	একক দর	পরিমাণ	প্রকল্প ব্যয়				
					জিওবি (ইন কাইন্ড)	প্রকল্প সাহায্য ডিপিএ		মোট ব্যয়	প্রকল্পের শতকরা
						প্রকল্প পরিচালকের মাধ্যমে	উন্নয়ন সহযোগীর মাধ্যমে		
১	২	৩	৪	৫	৬	৭	৮	৯	১০
মোট প্রশাসনিক ব্যয়					০	৩১.২১	০	৩১.২১	৭.৫৩
৩২৩১২	অভ্যন্তরীণ প্রশিক্ষণ								
৩২৩১২০১	সক্ষমতা বৃদ্ধি সংক্রান্ত প্রশিক্ষণ	প্রোগ্রাম	২.৭০	৮	০	২১.৬০	০	২১.৬০	৫.২১
মোট অভ্যন্তরীণ প্রশিক্ষণ						২১.৬০	০	২১.৬০	৫.২১
৩২৪১১	অভ্যন্তরীণ ভ্রমণ								
৩২৪১১০১	অভ্যন্তরীণ ভ্রমণ	জনপ্রতি	০.১০	৪৫	০	৪.৫৯	০	৪.৫৯	১.১১
মোট অভ্যন্তরীণ ভ্রমণ						৪.৫৯	০.০০	৪.৫৯	১.১১
৩২৪২১	বৈদেশিক ভ্রমণ								
৩২৪২১০১	বৈদেশিকভ্রমণ	জনপ্রতি	২.০০	৫	০	১০.০০	০	১০.০০	২.৪১
মোট আন্তর্জাতিক ভ্রমণ		জনপ্রতি	২.০০	৫	০	১০.০০	০	১০.০০	২.৪১
৩২৫৫১	মুদ্রণ ও মনিহারী								
৩২৫৫১০১	কম্পিউটার সামগ্রী	সংখ্যা	০.০৮	৩৬	০	২.৮৮০০	০	২.৮৮	০.৬৯
৩২৫৫১০২	মুদ্রণ	১০০০ পিচ	৫.০০	১	০	৫.০০	০	৫.০০	১.২১
৩২৫৫১০৪	স্ট্যাম্প এবং সীল	সংখ্যা	০.০১	১০	০	০.১০	০	০.১০	০.০২
৩২৫৫১০৫	স্টেশনারী	মাসিক	০.১৩	২৪	০	৩.১৫	০	৩.১৫	০.৭৬
মোট মুদ্রণ ও মনিহারী						১১.১৩	০	১১.১৩	২.৬৮
৩২৫৭১	সেবা								
৩২৫৭১০১	প্রজেক্ট কো-অর্ডিনেটর	জনমাস	২.০০	২৪	০	৪৮.০০	০	৪৮.০০	১১.৫৮
৩২৫৭১০১	ফিন্যান্স কাম প্রজেক্ট অ্যাসিস্ট্যান্ট	জনমাস	০.৮০	২৪	০	১৯.২০	০	১৯.২০	৪.৬৩
৩২৫৭১০১	প্রোগ্রাম অ্যাসিস্ট্যান্ট	জনমাস	০.৬০	১২	০	৭.২০	০	৭.২০	১.৭৪
৩২৫৭১০১	কনসালটেন্ট (রিপোর্ট কমপাইলেশন)	জনমাস	২.৫০	২	০	৫.০০	০	৫.০০	১.২১
৩২৫৭১০১	রিপোর্ট এডিটর (ইন্টারন্যাশনাল কনসালটেন্ট)	জনমাস	৮.৪৮	১	০	০	৮.৪৮	৮.৪৮	২.০৪
৩২৫৭১০১	ইউএনডিপি সার্ভিস টু প্রজেক্ট (স্টাফস এন্ড জিওই)	মাসিক	০.২৮	২৪	০	০	৬.৭৮	৬.৭৮	১.৬৪
৩২৫৭১০১	ইউএনডিপি ফিন্যান্স এন্ড এ্যাডমিনিস্ট্রাটিভ ফ্যাসিলিটিজ চার্জ (এফ এন্ড এ)	মাসিক	০.২০	২৪	০	০	৪.৭১	৪.৭১	১.১৪
৩২৫৭১০১	ন্যাশনাল কনসালটেন্ট (প্রিয়ার রিভিউয়ার)	জনমাস	১.০০	৪	০	৪.০০	০.০০	৪.০০	০.৯৬
৩২৫৭১০১	ন্যাশনাল কনসালটেন্ট (অডিট)	জনমাস	২.৫৪	১	০	০.০০	২.৫৪	২.৫৪	০.৬১
৩২৫৭১০১	কনট্রাকচুয়াল সার্ভিসেস ফর প্রিপারিং ন্যাশনাল স্যারকামস্ট্যানসেস চ্যাপটার)	সংখ্যা	৯.২৪	১	০	৯.২৪	০.০০	৯.২৪	২.২৩
৩২৫৭১০১	কনট্রাকচুয়াল সার্ভিসেস ফর প্রিপারিং ন্যাশনাল জিএইচজি ইনভেন্টরি	সংখ্যা	৪৭.০০	১	০	৪৭.০০	০.০০	৪৭.০০	১১.৩৩
৩২৫৭১০১	কনট্রাকচুয়াল সার্ভিসেস ফর ডেভোলপিং কান্টেরি ইমিশন ফ্যাক্টর	সংখ্যা	২৫.০৮	১	০	২৫.০৮	০.০০	২৫.০৮	৬.০৫
৩২৫৭১০১	কনট্রাকচুয়াল সার্ভিসেস ফর প্রিপারিং মিটিগেশন অ্যানালাইসিস এন্ড এমআরভি চ্যাপটার	সংখ্যা	৪৬.৫৬	১	০	৪৬.৫৬	০.০০	৪৬.৫৬	১১.২৩
৩২৫৭১০১	কনট্রাকচুয়াল সার্ভিসেস ফর প্রিপারিং আদার ইনফরমেশন এন্ড কনস্ট্রেন্টস এন্ড গ্যাপস চ্যাপটার	সংখ্যা	২২.০৫	১	০	২২.০৫	০.০০	২২.০৫	৫.৩২
৩২৫৭১০১	অফিস অ্যাটেনডেন্ট	জনমাস	০.২০	২৪	০	৪.৮০	০.০০	৪.৮০	১.১৬
মোট পরামর্শক					০	২৩৮.১৩	২২.৫২	২৬০.৬৫	৬২.৮৫
সর্বমোট আবর্তক ব্যয়					৫২.৫৮	৩১৭.৬১	২২.৫২	৩৯২.৭১	৯৪.৭০
৪	মূলধন ব্যয়								
৪১১২২০১	আইসিটি অ্যাক্সেসরিজ (ডাটা ম্যানেজমেন্ট সিস্টেম)	সেট	৯.০৭	১	০	৯.০৭	০	৯.০৭	২.১৯
৪১১২২০২	কম্পিউটার সেট (ডেস্কটপ ইউপিএসসহ)	সেট	০.৮৩	৩	০	২.৫০	০	২.৫০	০.৬০

DocuSign Envelope ID: B50C096B-A799-4C0B-99F6-09BC39E3A0DA

ইকনমিক কোড	ইকনমিক সাব-কোড (বিস্তারিত)	একক	একক দর	পরিমাণ	প্রকল্প ব্যয়				
					জিওবি (ইন কাইন্ড)	প্রকল্প সাহায্য ডিপিএ		মোট ব্যয়	প্রকল্পের শতকরা
						প্রকল্প পরিচালকের মাধ্যমে	উন্নয়ন সহযোগীর মাধ্যমে		
১	২	৩	৪	৫	৬	৭	৮	৯	১০
৪১১২২০২	ল্যাপটপ	সংখ্যা	১.০০	২	০	২.০০	০	২.০০	০.৪৮
৪১১২২০১	লেজার প্রিন্টার	সংখ্যা	০.৯০	২	০	১.৮০	০	১.৮০	০.৪৩
৪১১২২০১	স্ক্যানার	সংখ্যা	০.২০	১	০	০.২০	০	০.২০	০.০৫
৪১১২৩১৪	ফটোকপিয়ার	সংখ্যা	২.৫০	২	০	৫.০০	০	৫.০০	১.২১
৪১১২৩১৪	অফিস আসবাবপত্র (টেবিল-৩, চেয়ার-৩, দর্শনার্থী চেয়ার-৩, কাঠের কেবিনেট-২, ফাইল কেবিনেট-২)	লট	১.৪০	১	০	১.৪০	০	১.৪০	০.৩৪
মোট মূলধন ব্যয় (খ)					০	২১.৯৭	০	২১.৯৭	৫.৩০
মোট মূলধন ও আবর্তক ব্যয় (ক+খ)					৫২.৫৮	৩৩৯.৫৮	২২.৫২	৪১৪.৬৮	১০০.০০

অনুমোদিত কারিগরি সহায়তা প্রকল্প প্রস্তাব (টিএপিপি) এর (প্রত্যেক পাতায় স্বাক্ষরিত) এক প্রস্ত এতদ্সংগে পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য সংযোজিত হলো।

সংযুক্তিঃ বর্ণনামতে এক প্রস্ত টিএপিপি।

১.৭.২০২০

(ফারজানা জাহান)
সিনিয়র সহকারী প্রধান
ফোনঃ +৮৮-০২-৯৫৪০২৫৯

সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপি (জেষ্ঠ্যতার ভিত্তিতে নহে) ঃ

১. সদস্য (সিনিয়র সচিব), সাধারণ অর্থনীতি বিভাগ, পরিকল্পনা কমিশন, আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা।
২. সদস্য, কার্যক্রম বিভাগ, পরিকল্পনা কমিশন, আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা।
৩. সচিব, অর্থ বিভাগ, অর্থ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (দৃঃ আঃ উপসচিব বাজেট-১৯)।
৪. সচিব, বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ, আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা।
৫. সদস্য, কৃষি, পানি সম্পদ ও পল্লী প্রতিষ্ঠান বিভাগ, পরিকল্পনা কমিশন, আগারগাঁও, শের-ই-বাংলা নগর, ঢাকা।
৬. সচিব, জনপ্রশাসন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৭. সচিব, ইআরডি, অর্থ মন্ত্রণালয়, শের-ই-বাংলা নগর, ঢাকা।
৮. মহাপরিচালক, পরিবেশ অধিদপ্তর, পরিবেশ ভবন, আগারগাঁও, ঢাকা।

সদয় অবগতির জন্য অনুলিপিঃ

১. মাননীয় মন্ত্রীর একান্ত সচিব, পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (মাননীয় মন্ত্রীর সদয় অবগতির জন্য)
২. মাননীয় প্রতিমন্ত্রীর একান্ত সচিব, পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা। (মাননীয় প্রতিমন্ত্রীর সদয় অবগতির জন্য)
৩. সচিব মহোদয়ের একান্ত সচিব, পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৪. অতিরিক্ত সচিব (উন্নয়ন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৫. উপপ্রধান মহোদয়ের ব্যক্তিগত কর্মকর্তা, পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৬. অফিস কপি।

Certificate Of Completion

Envelope Id: 7B971BE3A23647CB8409064D354106E9
Subject: Please DocuSign: First AWP BUR1 2021.pdf
Source Envelope:
Document Pages: 30
Certificate Pages: 2
AutoNav: Enabled
EnvelopeId Stamping: Enabled
Time Zone: (UTC-08:00) Pacific Time (US & Canada)

Signatures: 9
Initials: 0

Status: Sent


Envelope Originator:
Mohammad Rezaul Haque
One United Nations Plaza
New York, NY 10017
rezaul.haque@undp.org
IP Address: 203.202.246.146

Record Tracking

Status: Original
2/23/2021 9:54:24 PM

Holder: Mohammad Rezaul Haque
rezaul.haque@undp.org

Location: DocuSign

Signer Events	Signature	Timestamp
Sattya Ranjan Bhattacharjee sattya.ranjan.bhattacharjee@undp.org Project Manager UNDP Headquarters Security Level: Email, Account Authentication (None)	 Signature Adoption: Uploaded Signature Image Using IP Address: 103.222.22.3	Sent: 2/23/2021 10:19:41 PM Viewed: 2/24/2021 1:49:09 AM Signed: 2/24/2021 1:49:43 AM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
Arif M Faisal arif.faisal@undp.org Programme Specialist (Nature, Climate & Energy) UNDP Bangladesh Security Level: Email, Account Authentication (None)	 Signature Adoption: Uploaded Signature Image Using IP Address: 103.60.172.10	Sent: 2/24/2021 1:49:45 AM Viewed: 2/24/2021 1:50:27 AM Signed: 2/24/2021 1:50:58 AM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
Mamunur Rashid mamunur.rashid@undp.org Clim. Cng. Specialist UNDP Headquarters Security Level: Email, Account Authentication (None)	 Signature Adoption: Uploaded Signature Image Using IP Address: 203.202.246.146	Sent: 2/24/2021 1:51:00 AM Viewed: 2/24/2021 2:00:04 AM Signed: 2/24/2021 2:00:22 AM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
Khondker Pervez Ahmed khondker.ahmed@undp.org Partnerships and Resource Mobilization Associate UNDP Bangladesh Security Level: Email, Account Authentication (None)		Sent: 2/24/2021 2:00:24 AM Viewed: 2/24/2021 10:26:43 PM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
Sarder M Asaduzzaman sarder.asaduzzaman@undp.org Security Level: Email, Account Authentication (None)		

Signer Events	Signature	Timestamp
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
Van Nguyen nguyen.thi.ngoc.van@undp.org Security Level: Email, Account Authentication (None)		
Electronic Record and Signature Disclosure: Not Offered via DocuSign		

In Person Signer Events	Signature	Timestamp

Editor Delivery Events	Status	Timestamp

Agent Delivery Events	Status	Timestamp

Intermediary Delivery Events	Status	Timestamp

Certified Delivery Events	Status	Timestamp

Carbon Copy Events	Status	Timestamp

Witness Events	Signature	Timestamp

Notary Events	Signature	Timestamp

Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	2/23/2021 10:19:41 PM

Payment Events	Status	Timestamps

Certificate Of Completion

Envelope Id: B50C096BA7994C0B99F609BC39E3A0DA
Status: Completed
Subject: Please DocuSign: Please_DocuSign_First_AWP_BUR1_2021_V1.pdf
Source Envelope:
Document Pages: 32
Signatures: 8
Certificate Pages: 2
Initials: 0
AutoNav: Enabled
EnvelopeId Stamping: Enabled
Time Zone: (UTC-08:00) Pacific Time (US & Canada)

Envelope Originator:
Khondker Pervez Ahmed
One United Nations Plaza
New York, NY 10017
khondker.ahmed@undp.org
IP Address: 103.113.208.238

Record Tracking

Status: Original
2/24/2021 11:52:20 PM
Holder: Khondker Pervez Ahmed
khondker.ahmed@undp.org
Location: DocuSign

Signer Events	Signature	Timestamp
Khondker Pervez Ahmed khondker.ahmed@undp.org Partnerships and Resource Mobilization Associate UNDP Bangladesh Security Level: Email, Account Authentication (None)	 Signature Adoption: Uploaded Signature Image Using IP Address: 103.113.208.238	Sent: 2/24/2021 11:57:09 PM Viewed: 2/24/2021 11:57:20 PM Signed: 2/24/2021 11:59:06 PM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
Sarder M Asaduzzaman sarder.asaduzzaman@undp.org UNDP Headquarters Security Level: Email, Account Authentication (None)	 Signature Adoption: Uploaded Signature Image Using IP Address: 182.160.107.45	Sent: 2/24/2021 11:59:08 PM Viewed: 2/25/2021 1:27:24 AM Signed: 2/25/2021 1:28:28 AM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
Van Nguyen nguyen.thi.ngoc.van@undp.org Deputy Resident Representative UNDP Headquarters Security Level: Email, Account Authentication (None)	 Signature Adoption: Uploaded Signature Image Using IP Address: 182.160.107.45	Sent: 2/25/2021 1:28:30 AM Viewed: 2/25/2021 1:49:48 AM Signed: 2/25/2021 1:52:06 AM
Electronic Record and Signature Disclosure: Not Offered via DocuSign		

In Person Signer Events	Signature	Timestamp

Editor Delivery Events	Status	Timestamp

Agent Delivery Events	Status	Timestamp

Intermediary Delivery Events	Status	Timestamp

Certified Delivery Events	Status	Timestamp

Carbon Copy Events	Status	Timestamp

Witness Events	Signature	Timestamp

Notary Events	Signature	Timestamp

Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	2/24/2021 11:57:09 PM
Certified Delivered	Security Checked	2/25/2021 1:49:48 AM
Signing Complete	Security Checked	2/25/2021 1:52:06 AM
Completed	Security Checked	2/25/2021 1:52:06 AM

Payment Events	Status	Timestamps