Empowered lives.
Resilient nations.

PROJECT DOCUMENT
Republic of Armenia

Project Title: Supporting Communities of Armenia to Adopt and Implement Climate Smart Solutions

Project/Output ID: 00118602/ 00115356

Implementing Partner: UNDP

Start Date: 18/04/l 2019 **End Date:** 31/12/2019 **PAC Meeting date:** 12 April 2019

Brief Description
The objective of the project is to support municipalities in promotion of urban green solutions to demonstrate greenhouse gas emissions reduction in line with municipal sustainable energy action plans. The project is in compliance with the national priorities to strengthen the economic and energy resilience of Armenia by promoting resource efficient and climate resilient growth. The project will be implemented in cooperation with communities and can be scaled-up to support application of different financing instruments, including from the municipal revolving funds established in the framework of "Green Urban Lighting" UNDP-GEF project (completed in 2018).

SDG target 13.2: Integrate climate change measures into national policies, strategies and planning.
SDG target 7.a: By 2030, enhance international cooperation to facilitate access to clean energy research and technology, including renewable energy, energy efficiency and advanced and cleaner fossil-fuel technology, and promote investment in energy infrastructure and clean energy technology.
UNDAF Outcome 7/CPD Outcome 4 (13): By 2020, sustainable development principles and good practices for environmental sustainability resilience building, climate change adaptation and mitigation, and green economy are introduced and applied. 7.4/4.4 Low carbon and 'green economy' issues become priority for the Government, supported by relevant regulatory framework and activities.
Strategic Plan Output 2.5.1. Solutions developed, financed and applied at scale for energy efficiency and transformation to clean energy and zero-carbon development for poverty eradication and structural transformation
UNDP Gender Marker: GEN 1

Total resources required:	USD 110,840	
Total resources allocated:	**Government of Armenia (Yerevan Municipality):**	$92,840
	UNDP In-Kind:	$8,000 $ 10,000
Total:		110,840.00

Agreed by UNDP:

Name: Dmitry Mariyasin Title: UNDP Resident Representative
Date:

Contents

I. Development Challenge 3
II. Situation Analysis 3
III. Results and Partnerships 4
IV. Project Management 6
V. Results Framework 7
VI. Monitoring And Evaluation 8
VII. Multi-Year Work Plan 9
VIII. Governance and Management Arrangements 10
IX. Legal Context and Risk Management 11
X. ANNEXES 14
ANNEX 1. Social and Environmental Screening 14
ANNEX II. Risk Analysis 21
ANNEX III. Financing Agreement 22

I. DEVELOPMENT CHALLENGE

The overarching goal of the project is to promote climate smart solutions at community/municipality level and reduction of emissions of greenhouse gases by increasing energy efficiency solutions in municipality activities. The immediate objective of the project is to support promotion of municipal lighting in Yerevan via implementation of municipal investment programs. The proposed project complies with the national priorities to strengthen the economic and energy independence of the Republic of Armenia by promoting resources efficient and climate resilient growth commitments.

To realize this objective, the proposed project on initial stage will focus its activities to deliver specific outputs in city of Yerevan.

i) assist in replication of green lighting programs through established financial instrument – municipal revolving fund;

ii) support the city in leveraging investments from private and public sources for implementation of energy efficiency measures community services;

iii) collectively, these activities seek to put in place sustainable mechanisms for implementation of an energy efficiency action plan of Yerevan Municipality in lighting sector.

The financing opportunities for attraction of PPP and ESCo schemes in other communities of Armenia will be identified. The assistance will be provided to the communities in proper planning and lighting systems upgrade programs under state subventions programme.

These activities will contribute to UNDP's goal of increasing access to sustainable energy services and increase implementation of sustainable energy plans in municipalities through promoting technology transfer.

II. SITUATION ANALYSIS

Lighting is the second largest source of municipal GHG emissions of Yerevan, Armenia (after heating and transport), accounting for about one-third of municipalities' GHG emissions and up to 50 percent of their electricity bill. Urban lighting costs of Armenian municipalities account for more than US $5 million per annum (power costs and maintenance). Municipal lighting in the capital city of Yerevan accounts for the largest consumption, around 90 per cent of all urban lighting energy use nationwide, or about 56,000 MWh/year. At the same time, there is considerable technical potential for cost-effective efficiency improvements in public lighting. Average specific power consumption for street lighting in Yerevan is 1.3-1.5 times higher than that of European cities and towns.

In the framework of the UNDP-GEF project, implemented during 2013-2018, excellent cooperation has been established with Yerevan municipality in implementing municipal indoor and outdoor lighting systems and energy efficient upgrade projects. In the framework of that agreement 5 streets and 2 indoor lighting systems demonstration upgrade projects were implemented, http://nature-ic.am/en/projects/Green-Urban-Lighting/3. UNDP and the Municipality also agreed that energy and maintenance related savings of the demonstration projects have to be accumulated in a special account. The account was opened in the Yerevan Illumination Company by the order of the Mayor in 2015.

The monitoring of the demonstration projects impact was undertaken jointly by UNDP experts and municipality specialists revealed at least 60% energy savings. The savings accumulated allowed Yerevan municipality to cooperate with UNDP "Green Lighting Project" and increase the number of reconstructed lighting systems in the city. The agreed cooperation scheme between Yerevan municipality and UNDP, has defined the scope of demonstration projects on retrofitting the old

high-pressure sodium lamps on the existing poles with energy efficient LED lamps. In certain cases, where needed the municipality installed additional poles, as well as reconstructed the brackets to ensure required hanging angle of luminaries. The reconstruction projects intends careful design of lighting fixtures technical characteristics, to ensure compliance with new construction standard for street lighting. UNDP technical assistance in implementation of demonstration projects includes: energy audit of the baseline situation; recommendations for the light design to ensure improved illumination of the streets and maximum economic and environmental benefits; development of technical specifications and organization of procurement of lighting fixtures; monitoring of lighting fixtures installation and the assessment of environmental and economic impacts.

The current project will ensure sustainability of the municipal revolving fund resources use, as well as elaboration of new investment opportunities for the city. UNDP will provide technical assistance while Municipality will be responsible for installation and - if needed - upgrade of the lighting systems' infrastructure (renovating / replacing / adding lighting poles, reconstructing pole brackets etc.) under the guidance of UNDP technical experts.

The outlined below activities will be applied by UNDP:

1. Design and development of street lighting energy efficient refurbishment demonstration projects scope.

In consultancy with UNDP, the communities will identify the lighting systems that are planned to be upgraded and UNDP undertakes the energy performance audit of those systems. Based on the findings, will be identified the scope of the works to be performed and the volume of procurement to be implemented. UNDP experts elaborate the minimal necessary design documentation and perform optometric estimations to successfully complete the requested upgrades.

2. Support in procurement of appropriate energy efficient lighting fixtures.

In agreement with Yerevan Municipality, UNDP experts develop technical specifications and/or bill of quantities of energy efficient lighting equipment and UNDP Procurement Unit implements the respective tenders. The tenders will be implemented in line with UNDP Rules and Regulations and with participation of the Municipality in the decision-making process.

3. Demonstration project's impact monitoring.

UNDP experts provide consultancy for proper installation and maintenance of the energy efficient lighting equipment, implement the respective monitoring activities with support of the Yerevan Illumination company and produce the periodic monitoring report on GHG emissions reduction. The findings of the report must be used for each successive demonstration project initiated by Yerevan Municipality.

III. RESULTS AND PARTNERSHIPS

Expected Results

- Municipal lighting systems of at least two demo sites in Yerevan city are upgraded in line with the contemporary norms, including both outdoor and indoor demonstrations.
- The projects identified for application of financing using ESCO or Public Private Partnership schemes, support provided to the communities in negotiations with private investors.

Resources Required Achieving the Expected Results

The savings accumulated in the Municipal Revolving Fund of Yerevan from the operation of the energy efficiency street light refurbishment projects implemented under UNDP-GEF SOI made up USD 92,840.93 in Y2018. Yerevan Municipality seeks to use the savings to implement more demonstration projects and upgrade the urban lighting system of designated streets/buildings. As such, the funds will be used in the framework of the UNDP project to provide expertise on lighting

design and support implementation of planned activities. UNDP will provide technical assistance as well as monitoring and evaluation of the project impact.

Partnerships

Yerevan Municipality is a long-term trusted partner of UNDP having implemented numerous projects in various sectors, most notably, in the framework of "Green Urban Lighting" UNDP-GEF project in the period of 2013-2018.

Cooperation will be maintained with Yerevan Municipal Illumination CJSC to support on-site activities.

In the project framework companies and institutions will be identified and supported willing to and capable of implementing the PPP or ESCo schemes with communities in Armenia aimed at scaling-up the energy performance upgrade projects.

Risks and Assumptions

- *Delays in official approval processes, including reaching consent on joint actions with the Municipality and possible procurement setbacks:* To mitigate the risk, the project will ensure ultimate clarity in the documentation and procurement procedures.
- *Limited scale-up of the successful demo projects:* To mitigate the risk, the project will ensure consistent iterations of clear and direct communication on the Municipality's expectations and cooperation terms.

Beneficiaries

The project key beneficiary is Yerevan Municipality, among major beneficiaries is Yerevan Illumination CJSC and the residents of targeted city, as well as visitors(tourists) who benefit from having safer roads, longer hours of illuminated streets and more comfortably illuminated indoor spaces.

In addition, the design of the lighting systems' upgrade is performed in cooperation with the city's respective specialists and officials, and the latter will be updated on the most recent developments in the sector accordingly.

Particularly in case of Yerevan city, the technical support staff of Yerevan Illumination CJSC will undergo a brief training on proper installation and maintenance of the modern energy efficient lighting equipment. Similar model can be applicable to other municipalities.

Also, organizing procurement in line with UNDP Rules and Regulations imposes certain technical and procedural requirements on the quality of the bids and supports the improvement of the market practices.

South-South and Triangular Cooperation

The gained experience of the project in Yerevan can be captured in the Lessons Learned report and exchanged among developing countries, particularly with partner countries involved in the UNDP-Russian Trust Fund "Regulatory Framework to Promote Energy Efficiency in Countries of the Eurasian Economic Union" project. The particular interest for countries can be the applied scheme of the revolving municipal fund, in piloting PPP or ESCo schemes, as well as thorough monitoring of the mitigation actions with involvement of the municipal specialists.

Knowledge

The project Lessons Learned report summarizing the results of project implementation will be developed to present the main achievements and demo project replication potential. GHG emissions reduction monitoring issues, experience with cooperation with municipality on application of the PPP and ESCo scheme will be emphasized in the report.

Theory of Change

This project is the scaling up intervention based on the successful experience of the previous demonstrations. The Theory of Change approach of the Project is towards promotion of understanding of benefits of the energy efficiency through demonstration of the results of the concrete actions on reconstruction of the street lighting systems. The joint monitoring of the GHG emissions reduction and savings in energy consumption conducted by the project experts and municipality specialists contributed to the capacity building of municipalities. The benefits of the energy efficiency measures properly valuated can contribute to the justification of PPP and ESCo schemes.

Sustainability and Scaling Up

Yerevan Municipality is the key actor for sustainability of the results and scaling up of the practices applied within the demo projects. The Municipality is the main addressee of the monitoring reports and progress briefs of the project and major driver of replication initiatives in lighting sector and beyond. The Municipality has expressed the commitment to introduce and expand modern energy efficiency practices in urban economy in its programmatic documents[1].

Gender mainstreaming

The project does not have components or activities that focus on increasing gender equality and the empowerment of women.

Nevertheless, the project has contributions to the said objectives, mainly via improving road illumination and thus street safety, and indoor lighting systems and thus room comfort. While the former enables longer hour safer outdoor activities, the latter improves quality of indoor time.

IV. PROJECT MANAGEMENT

Cost Efficiency and Effectiveness

To achieve cost efficiency and effectiveness, the project's action is twofold: on the one hand, relying UNDP procurement Rules and Regulations to ensure highest possible quality of the lighting equipment to be purchased; on the other hand, upholding direct and clear communication with municipalities to ensure targeted joint actions and sufficient information on the upgrades' advantages to enable motivated replication.

Project Management

The Project will be implemented by UNDP in direct implementation modality (DIM). DIM modality will include controlling the expenditure and ensuring adequate financial management of resources of the project, undertaking all necessary financial arrangements, processes, request for authorizations and payments with a view to ensure financial accountability. The UNDP country office will procure goods and services and recruit project personnel in accordance with the UNDP regulations, rules, policies and procedures.

The logos of the UNDP and donor should appear on all communication and other public materials.

[1] Most notably, in "Sustainable Energy Development Action Plan of Yerevan", developed in the framework of "Green Urban Lighting" UNDP-GEF project and adopted in June 2016.

V. RESULTS FRAMEWORK

SDG target 13.2: Integrate climate change measures into national policies, strategies and planning. **SDG target 7.a:** By 2030, enhance international cooperation to facilitate access to clean energy research and technology, including renewable energy, energy efficiency and advanced and cleaner fossil-fuel technology, and promote investment in energy infrastructure and clean energy technology.							
UNDP Strategic Plan Output 2.5.1. Solutions developed, financed and applied at scale for energy efficiency and transformation to clean energy and zero-carbon development for poverty eradication and structural transformation							
UNDAF Outcome 7/CPD Outcome 4 (13): By 2020, sustainable development principles and good practices for environmental sustainability resilience building, climate change adaptation and mitigation, and green economy are introduced and applied.							
4.4. Low carbon and 'green economy' issues become priority for the Government, supported by relevant regulatory framework							
Project title and Atlas Project Number: Supporting Communities of Armenia to Adopt and Implement Climate Smart Solutions							
EXPECTED OUTPUTS	**OUTPUT INDICATORS[2]**	**DATA SOURCE**	**BASELINE**		**TARGETS (by frequency of data collection)**		**DATA COLLECTION METHODS & RISKS**
			Value	**Year**	**Year 1 2019, Q4**	FINAL	
Output 1 *Promote energy efficient lighting systems in communities*	***1.1** Number of energy efficient demonstration projects implemented*	*Project annual reports*	*0*	*Q2 2019*	*2*	*2*	*Verification/monitoring missions.* *Project progress reports.*
	***1.2** Energy consumption reduction, percentage*	*Project annual reports*	*100%*	*Q2 2019*	*50%*	*50%*	*Verification/monitoring missions.* *Project reports.*

[2] It is recommended that projects use output indicators from the Strategic Plan IRRF, as relevant, in addition to project-specific results indicators. Indicators should be disaggregated by sex or for other targeted groups where relevant.

VI. MONITORING AND EVALUATION

In accordance with UNDP's programming policies and procedures, the project will be monitored through the following monitoring and evaluation plans:

Monitoring Plan

Monitoring Activity	Purpose	Frequency	Expected Action	Partners (if joint)	Cost (if any)
Track results progress	Progress data against the results indicators in the RRF will be collected and analysed to assess the progress of the project in achieving the agreed outputs.	Annually	If slower than expected, the progress will be addressed by project management.		
Monitor and Manage Risk	Identify specific risks that may threaten achievement of intended results. Identify and monitor risk management actions using a risk log. This includes monitoring measures and plans that may have been required as per UNDP's Social and Environmental Standards. Audits will be conducted in accordance with UNDP's audit policy to manage financial risk.	Annually	Risks are identified by project management and actions are taken to manage risk. The risk log is actively maintained to keep track of identified risks and actions taken.		
Learn	Knowledge, good practices and lessons will be captured regularly, as well as actively sourced from other projects and partners and integrated back into the project.	End of project	Relevant lessons are captured by the project team and used to inform management decisions.		
Annual Project Quality Assurance	The quality of the project will be assessed against UNDP's quality standards to identify project strengths and weaknesses and to inform management decision making to improve the project.	Annually	Areas of strength and weakness will be reviewed by project management and used to inform decisions to improve project performance.		
Project Report	A progress report will be presented to the Project Board and key stakeholders, consisting of progress data showing the results achieved against pre-defined annual targets at the output level, the annual project quality rating summary, an updated risk long with mitigation measures, and any evaluation or review reports prepared over the period.	End of project	Quarterly and final progress report prepared and submitted to Project Board. The final progress report submitted to the Yerevan Municipality.		

VII. MULTI-YEAR WORK PLAN

Supporting Communities of Armenia to Adopt and Implement Climate Smart Solutions, 00118602/ 00115356


EXPECTED CP OUTPUTS and indicators including annual targets	PLANNED ACTIVITIES (including M&E activities)	RESP. PARTY	Donor Code	PLANNED BUDGET US$				
				Source of Funds Code	Budget Description		2019	Total
Supporting Communities of Armenia to Adopt and Implement Climate Smart Solutions								
Outcome: Promote energy efficient lighting systems in communities Baseline: Limited expertise in appropriate design of energy efficient street lighting systems in communities. Target for 2019: Two demonstration projects on modernization of the energy efficiency of street lighting Indicators: - Number of energy efficient demonstration projects implemented - Percentage of energy consumption compared to the baseline	Activity 1: Supporting municipalities in promotion of urban green lighting to demonstrate greenhouse gas emissions reduction in line with municipal sustainable energy action plans 1.1. Design and development of the scope of demonstration projects on street lighting energy efficient refurbishment 1.2. Support in procurement of appropriate energy efficient lighting fixtures 1.3.Demonstration project's monitoring report on GHG emissions reduction	UNDP	01059	30071	72100	Contractual services-companies	88,473.00	88,473.00
		UNDP	01059	30071	74500	Miscellaneous (DPC)	797.13	797.13
		UNDP	01059	30071	75100	Facilities & Administration	3,570.81	3,570.81
						Activity 1 GOV	92,840.93	92,840.93
		UNDP	00012	04000	71300	Local Consultants	7,814.00	7,814.00
		UNDP	00012	04000	74500	Miscellaneous (DPC)	186.00	186.00
						Activity 1 UNDP	8,000.00	8,000.00
						Total GOV	92,840.93	92,840.93
						Total UNDP	8,000.00	8,000.00
						PROJECT TOTAL	100,840.93	100,840.93

VIII. GOVERNANCE AND MANAGEMENT ARRANGEMENTS

The **Project Board** will be the main governing body, consisting of UNDP (Project Executive and Senior Supplier, Chair of the Board), and project Senior Beneficiary (Yerevan Municipality). The Project Board will provide management decisions and will have the final authority on matters requiring official review and approval, including annual work plans, budgets, etc.

The Sustainable Growth and Resilience (SGR) Portfolio Manager will provide quality assurance to the project and guidance to the Climate Change Programme Coordinator. The latter will lead in the identification and assessment of risks, and formulate measures aimed at strengthening the management of risks and engage and negotiate with the donor and international financial institution partners.

The Project will be implemented by UNDP in direct implementation modality (DIM). The knowledge and expertise in implementation of UNFCCC in the country accumulated in the UNDP Climate Change Programme and well-established relations with specialized national institutions and support structures will contribute to the smooth start and implementation of the project. The day-to-day management of the project will be carried out by the Climate Change Programme Coordinator who be accountable to the Project Board and the SGR Portfolio Manager for planning, implementation quality, timeliness and effectiveness of the project activities and the proper use of funds. The Programme Coordinator will manage the project short term consultants and contractors and will be supported by support staff in the overall project management, including administrative and finance assistance, logistic support, etc. The Programme Coordinator will be responsible for financial implementation and technical reporting including preparation of progress reports, monitoring and evaluation, and other tasks.



IX. LEGAL CONTEXT AND RISK MANAGEMENT

LEGAL CONTEXT

This project document shall be the instrument referred to as such in Article 1 of the Standard Basic Assistance Agreement between the Government of Armenia and UNDP, signed on 8 March 1995. All references in the SBAA to "Executing Agency" shall be deemed to refer to "Implementing Partner."

This project will be implemented in **Direct Implementation Modality (DIM)** by UNDP ("Implementing Partner") in accordance with its financial regulations, rules, practices and procedures.

RISK MANAGEMENT

UNDP (DIM)

1. UNDP as the Implementing Partner shall comply with the policies, procedures and practices of the United Nations Security Management System (UNSMS.)

2. UNDP as the Implementing Partner will undertake all reasonable efforts to ensure that none of the project funds are used to provide support to individuals or entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list can be accessed via hthttp://www.un.org/sc/committees/1267/aq_sanctions_list.shtml. This provision must be included in all sub-contracts or sub-agreements entered into under this Project Document.

3. Social and environmental sustainability will be enhanced through application of the UNDP Social and Environmental Standards (http://www.undp.org/ses) and related Accountability Mechanism (http://www.undp.org/secu-srm).

4. UNDP as the Implementing Partner will: (a) conduct project and programme-related activities in a manner consistent with the UNDP Social and Environmental Standards, (b) implement any management or mitigation plan prepared for the project or programme to comply with such standards, and (c) engage in a constructive and timely manner to address any concerns and complaints raised through the Accountability Mechanism. UNDP will seek to ensure that communities and other project stakeholders are informed of and have access to the Accountability Mechanism.

5. All signatories to the Project Document shall cooperate in good faith with any exercise to evaluate any programme or project-related commitments or compliance with the UNDP Social and Environmental Standards. This includes providing access to project sites, relevant personnel, information, and documentation.

6. UNDP as the Implementing Partner will ensure that the following obligations are binding on each responsible party, subcontractor and sub-recipient:

    a. Consistent with the Article III of the SBAA, the responsibility for the safety and security of each responsible party, subcontractor and sub-recipient and its personnel and property, and of UNDP's property in such responsible party's, subcontractor's and sub-recipient's custody, rests with such responsible party, subcontractor and sub-recipient. To this end, each responsible party, subcontractor and sub-recipient shall:

i. put in place an appropriate security plan and maintain the security plan, taking into account the security situation in the country where the project is being carried;

ii. assume all risks and liabilities related to such responsible party's, subcontractor's and sub-recipient's security, and the full implementation of the security plan.

b. UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan when necessary. Failure to maintain and implement an appropriate security plan as required hereunder shall be deemed a breach of the responsible party's, subcontractor's and sub-recipient's obligations under this Project Document.

c. Each responsible party, subcontractor and sub-recipient will take appropriate steps to prevent misuse of funds, fraud or corruption, by its officials, consultants, subcontractors and sub-recipients in implementing the project or programme or using the UNDP funds. It will ensure that its financial management, anti-corruption and anti-fraud policies are in place and enforced for all funding received from or through UNDP.

d. The requirements of the following documents, then in force at the time of signature of the Project Document, apply to each responsible party, subcontractor and sub-recipient: (a) UNDP Policy on Fraud and other Corrupt Practices and (b) UNDP Office of Audit and Investigations Investigation Guidelines. Each responsible party, subcontractor and sub-recipient agrees to the requirements of the above documents, which are an integral part of this Project Document and are available online at www.undp.org.

e. In the event that an investigation is required, UNDP will conduct investigations relating to any aspect of UNDP programmes and projects. Each responsible party, subcontractor and sub-recipient will provide its full cooperation, including making available personnel, relevant documentation, and granting access to its (and its consultants', subcontractors' and sub-recipients') premises, for such purposes at reasonable times and on reasonable conditions as may be required for the purpose of an investigation. Should there be a limitation in meeting this obligation, UNDP shall consult with it to find a solution.

f. Each responsible party, subcontractor and sub-recipient will promptly inform UNDP as the Implementing Partner in case of any incidence of inappropriate use of funds, or credible allegation of fraud or corruption with due confidentiality.

Where it becomes aware that a UNDP project or activity, in whole or in part, is the focus of investigation for alleged fraud/corruption, each responsible party, subcontractor and sub-recipient will inform the UNDP Resident Representative/Head of Office, who will promptly inform UNDP's Office of Audit and Investigations (OAI). It will provide regular updates to the head of UNDP in the country and OAI of the status of, and actions relating to, such investigation.

g. UNDP will be entitled to a refund from the responsible party, subcontractor or sub-recipient of any funds provided that have been used inappropriately, including through fraud or corruption, or otherwise paid other than in accordance with the terms and conditions of the Project Document. Such amount may be deducted by

UNDP from any payment due to the responsible party, subcontractor or sub-recipient under this or any other agreement.

Where such funds have not been refunded to UNDP, the responsible party, subcontractor or sub-recipient agrees that donors to UNDP (including the Government) whose funding is the source, in whole or in part, of the funds for the activities under this Project Document, may seek recourse to such responsible party, subcontractor or sub-recipient for the recovery of any funds determined by UNDP to have been used inappropriately, including through fraud or corruption, or otherwise paid other than in accordance with the terms and conditions of the Project Document.

h. Each contract issued by the responsible party, subcontractor or sub-recipient in connection with this Project Document shall include a provision representing that no fees, gratuities, rebates, gifts, commissions or other payments, other than those shown in the proposal, have been given, received, or promised in connection with the selection process or in contract execution, and that the recipient of funds from it shall cooperate with any and all investigations and post-payment audits.

i. Should UNDP refer to the relevant national authorities for appropriate legal action any alleged wrongdoing relating to the project or programme, the Government will ensure that the relevant national authorities shall actively investigate the same and take appropriate legal action against all individuals found to have participated in the wrongdoing, recover and return any recovered funds to UNDP.

j. Each responsible party, subcontractor and sub-recipient shall ensure that all of its obligations set forth under this section entitled “Risk Management” are passed on to its subcontractors and sub-recipients and that all the clauses under this section entitled “Risk Management Standard Clauses” are adequately reflected, *mutatis mutandis*, in all its sub-contracts or sub-agreements entered into further to this Project Document.

X. ANNEXES

ANNEX I. Social and Environmental Screening

Project Information

Project Information	
1. Project Title	Supporting Communities of Armenia to Adopt and Implement Climate Smart Solutions
2. Project Number	00118602/ 00115356
3. Location (Global/Region/Country)	RBEC/ECA/Armenia

Part A. Integrating Overarching Principles to Strengthen Social and Environmental Sustainability

QUESTION 1: How Does the Project Integrate the Overarching Principles in order to Strengthen Social and Environmental Sustainability?
Briefly describe in the space below how the Project mainstreams the human-rights based approach
Improving road safety and indoor comfort in accordance with the most recent standards on energy efficiency in lighting are among the most cost-effective types of measures to reduce the energy costs of households.
Briefly describe in the space below how the Project is likely to improve gender equality and women's empowerment
While the project does not have direct focus on gender mainstreaming, or women empowerment, it will contribute to the improved outdoor illumination of streets, increasing security level in the city, which is particularly important for women. The monitoring of project results will be conducted in close cooperation with community administration professionals. The equal involvement of men and women will be involved in the monitoring process, contributing to the capacity building for informed decision-making of men and women.
Briefly describe in the space below how the Project mainstreams environmental sustainability
The Project mainstreams environmental sustainability directly via decreasing energy consumption and thus GHG emissions and indirectly via transforming the lighting sector and its market.

Part B. Identifying and Managing Social and Environmental Risks

QUESTION 2: What are the Potential Social and Environmental Risks?	**QUESTION 3: What is the level of significance of the potential social and environmental risks?**			**QUESTION 6: What social and environmental assessment and management measures have been conducted and/or are required to address potential risks (for Risks with Moderate and High Significance)?**
Risk Description	***Impact and Probability (1-5)***	***Significance (Low, Moderate, High)***	***Comments***	***Description of assessment and management measures as reflected in the Project design. If ESIA or SESA is required note that the assessment should consider all potential impacts and risks.***
Risk 1: None	I = P =	N/A	N/A	N/A

	QUESTION 4: What is the overall Project risk categorization?		
	Select one (see SESP for guidance)		**Comments**
	Low Risk	**x**	There are no environmental or social risks related to this project
	Moderate Risk	☐	
	High Risk	☐	

	QUESTION 5: Based on the identified risks and risk categorization, what requirements of the SES are relevant?		
	Check all that apply		**Comments**
	Principle 1: Human Rights	☐	None required
	Principle 2: Gender Equality and Women's Empowerment	☐	None required
	1. Biodiversity Conservation and Natural Resource Management	☐	None required
	2. Climate Change Mitigation and	☐	None required

	Adaptation		
	3. Community Health, Safety and Working Conditions	☐	None required
	4. Cultural Heritage	☐	None required
	5. Displacement and Resettlement	☐	None required
	6. Indigenous Peoples	☐	None required
	7. Pollution Prevention and Resource Efficiency	☐	None required

Final Sign Off

Signature	***Date***	***Description***
		QA Assessor *Armen Martirosyan, SGR Programme Analyst*
		QA Approver *Dmitry Mariyasin, Resident Representative*
		PAC Chair *Dmitry Mariyasin, Resident Representative*

SESP Attachment 1. Social and Environmental Risk Screening Checklist

Checklist Potential Social and Environmental Risks	
Principles 1: Human Rights	**Answer (Yes/No)**
1. Could the Project lead to adverse impacts on enjoyment of the human rights (civil, political, economic, social or cultural) of the affected population and particularly of marginalized groups?	No
2. Is there a likelihood that the Project would have inequitable or discriminatory adverse impacts on affected populations, particularly people living in poverty or marginalized or excluded individuals or groups? [3]	No
3. Could the Project potentially restrict availability, quality of and access to resources or basic services, in particular to marginalized individuals or groups?	No
4. Is there a likelihood that the Project would exclude any potentially affected stakeholders, in particular marginalized groups, from fully participating in decisions that may affect them?	No
5. Are there measures or mechanisms in place to respond to local community grievances?	No
6. Is there a risk that duty-bearers do not have the capacity to meet their obligations in the Project?	No
7. Is there a risk that rights-holders do not have the capacity to claim their rights?	No
8. Have local communities or individuals, given the opportunity, raised human rights concerns regarding the Project during the stakeholder engagement process?	No
9. Is there a risk that the Project would exacerbate conflicts among and/or the risk of violence to project-affected communities and individuals?	No
Principle 2: Gender Equality and Women's Empowerment	
1. Is there a likelihood that the proposed Project would have adverse impacts on gender equality and/or the situation of women and girls?	No
2. Would the Project potentially reproduce discriminations against women based on gender, especially regarding participation in design and implementation or access to opportunities and benefits?	No
3. Have women's groups/leaders raised gender equality concerns regarding the Project during the stakeholder engagement process and has this been included in the overall Project proposal and in the risk assessment?	No
3. Would the Project potentially limit women's ability to use, develop and protect natural resources, taking into account different roles and positions of women and men in accessing environmental goods and services? *For example, activities that could lead to natural resources degradation or depletion in communities who depend on these resources for their livelihoods and well being*	No
Principle 3: Environmental Sustainability: Screening questions regarding environmental risks are encompassed by the specific Standard-related questions below	
Standard 1: Biodiversity Conservation and Sustainable Natural Resource Management	
1.1 Would the Project potentially cause adverse impacts to habitats (e.g. modified, natural, and critical habitats) and/or ecosystems and ecosystem services? *For example, through habitat loss, conversion or degradation, fragmentation,*	No

[3] Prohibited grounds of discrimination include race, ethnicity, gender, age, language, disability, sexual orientation, religion, political or other opinion, national or social or geographical origin, property, birth or other status including as an indigenous person or as a member of a minority. References to "women and men" or similar is understood to include women and men, boys and girls, and other groups discriminated against based on their gender identities, such as transgender people and transsexuals.

	hydrological changes	
1.2	Are any Project activities proposed within or adjacent to critical habitats and/or environmentally sensitive areas, including legally protected areas (e.g. nature reserve, national park), areas proposed for protection, or recognized as such by authoritative sources and/or indigenous peoples or local communities?	No
1.3	Does the Project involve changes to the use of lands and resources that may have adverse impacts on habitats, ecosystems, and/or livelihoods? (Note: if restrictions and/or limitations of access to lands would apply, refer to Standard 5)	No
1.4	Would Project activities pose risks to endangered species?	No
1.5	Would the Project pose a risk of introducing invasive alien species?	No
1.6	Does the Project involve harvesting of natural forests, plantation development, or reforestation?	No
1.7	Does the Project involve the production and/or harvesting of fish populations or other aquatic species?	No
1.8	Does the Project involve significant extraction, diversion or containment of surface or ground water? *For example, construction of dams, reservoirs, river basin developments, groundwater extraction*	No
1.9	Does the Project involve utilization of genetic resources? (e.g. collection and/or harvesting, commercial development)	No
1.10	Would the Project generate potential adverse transboundary or global environmental concerns?	No
1.11	Would the Project result in secondary or consequential development activities which could lead to adverse social and environmental effects, or would it generate cumulative impacts with other known existing or planned activities in the area? *For example, a new road through forested lands will generate direct environmental and social impacts (e.g. felling of trees, earthworks, potential relocation of inhabitants). The new road may also facilitate encroachment on lands by illegal settlers or generate unplanned commercial development along the route, potentially in sensitive areas. These are indirect, secondary, or induced impacts that need to be considered. Also, if similar developments in the same forested area are planned, then cumulative impacts of multiple activities (even if not part of the same Project) need to be considered.*	No
Standard 2: Climate Change Mitigation and Adaptation		
2.1	Will the proposed Project result in significant[4] greenhouse gas emissions or may exacerbate climate change?	No
2.2	Would the potential outcomes of the Project be sensitive or vulnerable to potential impacts of climate change?	No
2.3	Is the proposed Project likely to directly or indirectly increase social and environmental vulnerability to climate change now or in the future (also known as maladaptive practices)? *For example, changes to land use planning may encourage further development of floodplains, potentially increasing the population's vulnerability to climate change, specifically flooding*	No
Standard 3: Community Health, Safety and Working Conditions		
3.1	Would elements of Project construction, operation, or decommissioning pose potential safety risks to local communities?	No
3.2	Would the Project pose potential risks to community health and safety due to the transport, storage, and use and/or disposal of hazardous or dangerous materials (e.g. explosives, fuel and other chemicals during construction and operation)?	No
3.3	Does the Project involve large-scale infrastructure development (e.g. dams, roads, buildings)?	No

[4] In regards to CO_2, 'significant emissions' corresponds generally to more than 25,000 tons per year (from both direct and indirect sources). [The Guidance Note on Climate Change Mitigation and Adaptation provides additional information on GHG emissions.]

3.4	Would failure of structural elements of the Project pose risks to communities? (e.g. collapse of buildings or infrastructure)	No
3.5	Would the proposed Project be susceptible to or lead to increased vulnerability to earthquakes, subsidence, landslides, erosion, flooding or extreme climatic conditions?	No
3.6	Would the Project result in potential increased health risks (e.g. from water-borne or other vector-borne diseases or communicable infections such as HIV/AIDS)?	No
3.7	Does the Project pose potential risks and vulnerabilities related to occupational health and safety due to physical, chemical, biological, and radiological hazards during Project construction, operation, or decommissioning?	No
3.8	Does the Project involve support for employment or livelihoods that may fail to comply with national and international labor standards (i.e. principles and standards of ILO fundamental conventions)?	No
3.9	Does the Project engage security personnel that may pose a potential risk to health and safety of communities and/or individuals (e.g. due to a lack of adequate training or accountability)?	No
Standard 4: Cultural Heritage		
4.1	Will the proposed Project result in interventions that would potentially adversely impact sites, structures, or objects with historical, cultural, artistic, traditional or religious values or intangible forms of culture (e.g. knowledge, innovations, practices)? (Note: Projects intended to protect and conserve Cultural Heritage may also have inadvertent adverse impacts)	No
4.2	Does the Project propose utilizing tangible and/or intangible forms of cultural heritage for commercial or other purposes?	No
Standard 5: Displacement and Resettlement		
5.1	Would the Project potentially involve temporary or permanent and full or partial physical displacement?	No
5.2	Would the Project possibly result in economic displacement (e.g. loss of assets or access to resources due to land acquisition or access restrictions – even in the absence of physical relocation)?	No
5.3	Is there a risk that the Project would lead to forced evictions?[5]	No
5.4	Would the proposed Project possibly affect land tenure arrangements and/or community based property rights/customary rights to land, territories and/or resources?	No
Standard 6: Indigenous Peoples		
6.1	Are indigenous peoples present in the Project area (including Project area of influence)?	No
6.2	Is it likely that the Project or portions of the Project will be located on lands and territories claimed by indigenous peoples?	No
6.3	Would the proposed Project potentially affect the rights, lands and territories of indigenous peoples (regardless of whether Indigenous Peoples possess the legal titles to such areas)?	No
6.4	Has there been an absence of culturally appropriate consultations carried out with the objective of achieving FPIC on matters that may affect the rights and interests, lands, resources, territories and traditional livelihoods of the indigenous peoples concerned?	No
6.4	Does the proposed Project involve the utilization and/or commercial development of natural resources on lands and territories claimed by indigenous peoples?	No
6.5	Is there a potential for forced eviction or the whole or partial physical or economic displacement of indigenous peoples, including through access restrictions to lands,	No

[5] Forced evictions include acts and/or omissions involving the coerced or involuntary displacement of individuals, groups, or communities from homes and/or lands and common property resources that were occupied or depended upon, thus eliminating the ability of an individual, group, or community to reside or work in a particular dwelling, residence, or location without the provision of, and access to, appropriate forms of legal or other protections.

	territories, and resources?	
6.6	Would the Project adversely affect the development priorities of indigenous peoples as defined by them?	No
6.7	Would the Project potentially affect the traditional livelihoods, physical and cultural survival of indigenous peoples?	No
6.8	Would the Project potentially affect the Cultural Heritage of indigenous peoples, including through the commercialization or use of their traditional knowledge and practices?	No
Standard 7: Pollution Prevention and Resource Efficiency		
7.1	Would the Project potentially result in the release of pollutants to the environment due to routine or non-routine circumstances with the potential for adverse local, regional, and/or transboundary impacts?	No
7.2	Would the proposed Project potentially result in the generation of waste (both hazardous and non-hazardous)?	No
7.3	Will the proposed Project potentially involve the manufacture, trade, release, and/or use of hazardous chemicals and/or materials? Does the Project propose use of chemicals or materials subject to international bans or phase-outs? *For example, DDT, PCBs and other chemicals listed in international conventions such as the Stockholm Conventions on Persistent Organic Pollutants or the Montreal Protocol*	No
7.4	Will the proposed Project involve the application of pesticides that may have a negative effect on the environment or human health?	No
7.5	Does the Project include activities that require significant consumption of raw materials, energy, and/or water?	No

ANNEX II. Risk Analysis

	Project Title:	Supporting Communities of Armenia to Adopt and Implement Climate Smart Solutions,
	ID:	00118602/ 00115356

#	Description	Date Identified	Type	Impact & Probability	Countermeasures / Mngt response	Owner	Submitted, updated by	Last Update	Status
1	Delays in official approval processes, including reaching consent on joint actions with the Municipality and possible procurement setbacks	March 2019	Operational	Slower processing can result in fewer demo projects and thus lower accumulated savings in the revolving fund. **P=2** **I= 3**	To mitigate the risk, the project will ensure ultimate clarity in the documentation and estimations produced and expertise rendered to inform the decision-making process fully and explicitly.	UNDP CO	CC Program Coordinator	…	pending
2	Limited scale-up of the successful demo projects.	March 2019	Operational	Constrained expansion of energy performance upgrade practices can produce a lower cultural impact for further improvement in the sector. **P=2** **I= 3**	To mitigate the risk, the project will ensure consistent iterations of clear and direct communication on the Municipality's expectations and cooperation terms.	UNDP CO	CC Program Coordinator	…	pending

FINANCING AGREEMENT BETWEEN THE UNITED NATIONS DEVELOPMENT PROGRAMME AND THE MUNICIPALITY OF YEREVAN

WHEREAS the United Nations Development Programme (hereinafter referred to as "UNDP") and the Municipality of Yerevan (hereinafter referred to as the "Municipality") have agreed to co-operate in the implementation of a new demonstration project in the Yerevan city in the framework of 00109278 "Engagement Facility" project (hereinafter referred to as "the Project"), which are summarized in Annexes 1 and 2 that constitute an integral part of this Agreement;

WHEREAS the Municipality has informed UNDP of its willingness to contribute funds (hereinafter referred to as "the Contribution") to the UNDP on a cost-sharing basis to increase the resources available for the Project in accordance with the Statement of Intent signed on 24 December 2015;

WHEREAS the UNDP shall designate an Implementing Partner for the implementation of each Project financed from the Contribution (hereinafter referred to as "the Implementing Partner")

NOW THEREFORE, UNDP and the Municipality hereby agree as follows:

Article I

1. The Municipality shall, in the manner referred to in paragraph 2 of this Article, place at the disposal of UNDP the Contribution of forty five million Armenian Drams, 45,000,000 AMD to implement the agreed project in accordance with the attached Annex.

2. The Municipality shall, in accordance with the schedule of payments set out below, deposit the Contribution in UN Development Programme Armenia CO account #21700-001-186857-050 (AMD) at HSBC Bank Armenia (66 Teryan Street, Yerevan, 0009, Armenia, TPCN 02522088).

Date payment due	**Amount (AMD)**
before 26 December 2018	**45,000,000 AMD**

3. The Municipality will inform UNDP when the Contribution is paid via an e-mail with remittance information to contributions@undp.org and davit.asatryan@undp.org providing the

ՖԻՆԱՆՍԱՎՈՐՄԱՆ ՄԱՍԻՆ ՀԱՄԱՁԱՅՆԱԳԻՐ ՄԻԱՎՈՐՎԱԾ ԱԶԳԵՐԻ ԶԱՐԳԱՑՄԱՆ ԾՐԱԳՐԻ ԵՎ ԵՐԵՎԱՆԻ ՔԱՂԱՔԱՊԵՏԱՐԱՆԻ ՄԻՋԵՎ

ԸՍՏ ՈՐԻ Միավորված ազգերի զարգացման ծրագիրը (այսուհետև՝ «ՄԱԶԾ») և Երևանի քաղաքապետարանը (այսուհետև՝ «Քաղաքապետարան») համաձայնության են եկել համագործակցելու Երևան քաղաքում «Ներազդեցության նախաձեռնություն» 00109278 ծրագրի շրջանակում նոր ցուցադրական նախագիծ իրականացնելու հարցում, որը ամփոփ ներկայացված է սույն Համաձայնագրի անբաժանելի մասը կազմող՝ Հավելված 1-ում և 2-ում,

ՔԱՆԻ ՈՐ Քաղաքապետարանը հայտնել է ՄԱԶԾ-ին ծախսերի բաշխման միջոցով Ծրագրին հասանելի ռեսուրսների ավելացման նպատակով ֆոնդեր հատկացնելու (այսուհետև՝ «Հատկացումը») իր պատրաստակամության մասին, համաձայն 24.12.15թ. կնքված մտադրությունների մասին հուշագրի,

ԸՍՏ ՈՐԻ ՄԱԶԾ նշանակում է իրագործող մարմին Հատկացման հաշվին իրականացվող յուրաքանչյուր նախագծի համար (այսուհետև՝ «իրագործող մարմին»),

ԸՍՏ ԱՅԴՄ, ՄԱԶԾ-ն և Քաղաքապետարանը համաձայնության են գալիս հետևյալի շուրջ.

Հոդված I

1. Քաղաքապետարանը, սույն հոդվածի համաձայն, ՄԱԶԾ-ի տնօրինությանն է հանձնում 45,000,000 (քառասունհինգ միլիոն) ՀՀ դրամի հատկացում համատեղ համաձայնեցված նախագծի իրականացման համար՝ համաձայն կից ներկայացված Հավելվածի:

2. Քաղաքապետարանը պետք է համաձայն ստորև բերված վճարման ժամանակացույցի իրականացնի Հատկացումը Միավորված Ազգերի Զարգացման Ծրագրի 21700-001-186857-050 (ՀՀ դրամ) էյչ-էս-Բի-Սի Բանկ Հայաստան ՓԲԸ բանկային հաշվեհամարին (Երևան, 0009, Տերյան 66, ՀՎՀՀ 02522088):

Վճարման ժամանակացույց	**Գումար (ՀՀ դրամ)**
մինչև 26 դեկտեմբեր 2018	**45,000,000 ՀՀ դրամ**

Քաղաքապետարանը պետք է տեղեկացնի ՄԱԶԾ-ին Հատկացման փոխանցման մասին՝ contributions@undp.org և davit.asatryan@undp.org էլեկտրոնային հասցեներով

following information: Yerevan Municipality to UNDP country office, 00109278 "Engagement Facility" project, Municipality reference (if available). This information should also be included in the bank remittance advice when funds are remitted to UNDP.

4. The value of the payment, if made in a currency other than United States dollars, shall be determined by applying the United Nations operational rate of exchange in effect on the date of payment. Should there be a change in the United Nations operational rate of exchange prior to the full utilization by the UNDP of the payment, the value of the balance of funds still held at that time will be adjusted accordingly. If, in such a case, a loss in the value of the balance of funds is recorded, UNDP shall inform the Municipality with a view to determining whether any further financing could be provided by the Municipality. Should such further financing not be available, the assistance to be provided to the Project may be reduced, suspended or terminated by UNDP.

5. The above schedule of payments takes into account the requirement that Contributions shall be paid in advance of the implementation of planned activities. It may be amended to be consistent with the progress of project delivery. UNDP shall not absorb any loss (including but not limited to exchange fluctuations) under the Project. The Parties acknowledge and agree that all losses shall be charged to the Project.

6. All financial accounts and statements shall be expressed in United States dollars.

7. UNDP may agree to accept Contributions in a currency other than United States dollars provided such currency is fully convertible or readily usable by UNDP and subject to the provisions of paragraph 6 above. Any change in the currency of the Contribution shall be made only in agreement with UNDP.

Article II

1. In accordance with the decisions and directives of UNDP's Executive Board reflected in its Policy on Cost Recovery from Other Resources, the Contribution shall be subject to cost recovery for *indirect costs incurred by UNDP headquarters and country* office structures in providing General Management Support (GMS) services. To cover these GMS costs, the Contribution shall be charged a fee equal to

և տրամադրելով հետևյալ տեղեկությունը. Քաղաքապետարանի անվանումը, ՄԱԶԾ հայաստանյան գրասենյակի անվանումը, «Ներազդեցության նախաձեռնություն» 00109278 ծրագրի համարը, Քաղաքապետարանի գրագրության համարները, եթե կան:

4. ԱՄՆ դոլարից տարբեր, այլ արժույթով կատարված վճարման արժեքը որոշվում է ՄԱԿ-ի՝ վճարման ժամանակ գործող գործառնական փոխարժեքի կիրառմամբ: Եթե մինչև ՄԱԶԾ-ի կողմից հատկացման լիակատար օգտագործումը փոփոխվում է ՄԱԿ-ի սահմանած գործառնական փոխարժեքը, այդ դեպքում դեռևս առկա միջոցների հաշվեկշռի արժեքը համապատասխանաբար ճշգրտվում է: Եթե այդպիսի դեպքում արձանագրվում է գումարի մնացորդի արժեքի անկում, ՄԱԶԾ-ն տեղեկացնում է Քաղաքապետարանին՝ իր կողմից լրացուցիչ ֆինանսավորում տրամադրելու հնարավորության առնչությամբ: Եթե այդպիսի ֆինանսավորում չի նախատեսվում, ՄԱԶԾ կարող է կրճատել, կասեցնել կամ դադարեցնել Ծրագրին տրամադրող աջակցությունը:

5. Վերոնշյալ ժամանակացույցը հաշվի է առնում այն պահանջը, որ Հատկացումը պետք է նախորդի պլանավորված ծրագրային գործողությունների իրականացմանը: Այն կարող է վերանայվել համաձայն ծրագրի կատարողականի առաջընթացի: ՄԱԶԾ չի կրում Ծրագրի շրջանակում ձևավորված որևէ ֆինանսական վնաս (ներառելով և չսահմանափակվելով փոխարժեքի տատանումներով): Կողմերն ընդունում են, որ ֆինանսական բոլոր վնասները հայցվում են Ծրագրից:

6. Բոլոր ֆինանսական հաշիվները և հաշվետվությունները պետք է արտահայտվեն ԱՄՆ դոլարով:

7. ՄԱԶԾ կարող է համաձայնվել ընդունել Հատկացումներ ոչ ԱՄՆ դոլարով, պայմանով, որ տարադրամը լիարժեք փոխանակելի է կամ կարող է անմիջապես օգտագործվել ՄԱԶԾ-ի կողմից և ենթարկվում է վերոգրյալ 6-րդ կետին: Հատկացման տարադրամի ցանկացած փոփոխությունը պետք է համաձայնեցվի ՄԱԶԾ-ի հետ:

Հոդված II

1. Ըստ ՄԱԶԾ Գործադիր խորհրդի որոշումների և հրահանգների, որոնք արտացոլված են իր «Այլ աղբյուրներից ծախսերի փոխհատուցման քաղաքականության» մեջ, Հատկացումից կատարվում է ծախսերի փոխհատուցում՝ այն անուղղակի ծախսերի դիմաց, որոնք կատարվել են ՄԱԶԾ կենտրոնական և հայաստանյան գրասենյակների կառույցների կողմից Կառավարման ընդհանուր աջակցության (ԿԸԱ) ծառայություններ մատուցելիս: Այդ ԿԸԱ ծախսերը

4%. Furthermore, as long as they are unequivocally linked to the specific project(s), all direct costs of implementation, including the costs of implementing partner, will be identified in the project budget against a relevant budget line and borne by the project accordingly.

ծածկելու նպատակով Հատկացումից գանձվում է վճար՝ 4 տոկոսի չափով: Ավելին, քանի դեռ դրանք միանշանակ կապված են կոնկրետ նախագծերի հետ, իրականացման բոլոր ուղղակի ծախսերը, ներառյալ իրագործող մարմնի ծախսերը, ներառվում են Ծրագրի բյուջեում՝ բյուջեի համապատասխան հոդվածում և այսուհետև ծածկվում են Ծրագրից:

2. The aggregate of the amounts budgeted for the project, together with the estimated costs of reimbursement of related support services, shall not exceed the total resources available to the project under this Agreement as well as funds which may be available to the project for project costs and for support costs under other sources of financing.

2. Ծրագրի բյուջեում նախատեսված գումարների հանրագումարը, շաղկապված օժանդակ ծառայությունների հատուցման համար հաշվարկված ծախսերի հետ միասին, չպետք է գերազանցի սույն Համաձայնագրով ծրագրին հատկացված ընդհանուր միջոցները, ինչպես նաև ծրագրի ծախսերը և օժանդակ ծառայությունների ծախսերը հոգալու նպատակով ֆինանսավորման այլ աղբյուրներից ծրագրի ստացած միջոցները:

Article III

1. The Contribution shall be administered by the UNDP in accordance with UNDP regulations, rules, policies and procedures, applying its normal procedures for the execution of its projects.

2. Project management and expenditures shall be governed by the regulations, rules, policies and procedures of UNDP and, where applicable, the regulations, rules, policies and procedures of the Implementing Partner.

Հոդված III

1. Հատկացումը կառավարվում է ՄԱԶԾ-ի կողմից՝ համաձայն ՄԱԶԾ կանոնակարգերի, կանոնների և հրահանգների՝ կիրառելով ծրագրերի իրականացման համար նախատեսված ընդունված ընթացակարգերը:

2. Ծրագրի ծախսերը և կառավարումը առաջնորդվում են ՄԱԶԾ կանոնակարգերով, կանոններով և հրահանգներով և անհրաժեշտության դեպքում, իրագործող մարմնի կանոնակարգերով, կանոններով և հրահանգներով:

Article IV

1. The implementation of the responsibilities of the UNDP and of the Implementing Partner pursuant to this Agreement and the relevant project document shall be dependent on receipt by the UNDP of the Contribution in accordance with the schedule of payments set out in Article I, paragraph 2, above. UNDP shall not start implementation of the activities prior to receiving the Contribution or the first tranche of the Contribution (whichever is applicable).

2. If unforeseen increases in expenditures or commitments are expected or realized (whether due to inflationary factors, fluctuation in exchange rates or unforeseen contingencies) UNDP shall submit to the Municipality on a timely basis a supplementary estimate showing the further financing that will be necessary. The Municipality shall use its best endeavors to make available to UNDP the additional funds required.

Հոդված IV

1. ՄԱԶԾ-ի և Իրագործող մարմնի պարտականությունների կատարումը սույն համաձայնագրի և համապատասխան ծրագրային փաստաթղթի համաձայն, կախված է վերոգրյալ հոդված 1-ի 2-րդ պարբերությամբ նշված ժամանակացույցով հատկացման ստացումից: ՄԱԶԾ չի սկսում գործողությունների իրականացումը նախքան Հատկացման կամ Հատկացման առաջին տրանշի ստացումը (եթե կիրառելի է):

2. Եթե տեղի է ունեցել կամ ակնկալվում է ծախսերի կամ հանձնառությունների չնախատեսված ավելացում (անկախ արժեզրկման գործոններից, փոխարժեքի տատանումներից կամ չնախատեսված հանգամանքներից), ՄԱԶԾ-ն ժամանակին Քաղաքապետարան է ներկայացնում լրացուցիչ հաշվարկ, որն արտացոլում է անհրաժեշտ հավելյալ ֆինանսավորումը: Քաղաքապետարանը և ՄԱԶԾ-ն պետք է առավելագույն ջանքերը գործադրեն պահանջվող լրացուցիչ միջոցները հայթայթելու համար:

3. If the Contribution referred to in Article I, paragraph 2, above, are not received in accordance with the payment schedule, or if the additional financing required in accordance with paragraph 2, above, is not forthcoming from the Municipality or other sources, the assistance to be provided to the Project under this Agreement may be reduced, suspended or terminated by UNDP.

Article V

Ownership of equipment, supplies and other property financed from the Contribution shall vest in UNDP. Matters relating to the transfer of ownership by UNDP shall be determined in accordance with the relevant policies and procedures of UNDP.

Article VI

The Contribution shall be subject exclusively to the internal and external auditing procedures provided for in the financial regulations, rules, policies and procedures of UNDP.

Article VII

UNDP shall provide the Municipality on request with financial and other reports prepared in accordance with UNDP reporting procedures.

Article VIII

1. UNDP shall notify the Municipality when all activities relating to the Project have been completed in accordance with the Prodoc.

2. Notwithstanding the completion of all activities relating to the Project, UNDP shall continue to hold unutilized funds from the Contribution until all commitments and liabilities incurred in implementation of the activities finance by the Contribution have been satisfied and these activities brought to an orderly conclusion.

3. If the unutilized funds prove insufficient to meet such commitments and liabilities, UNDP shall notify the Municipality and consult with the Municipality on the manner in which such commitments and liabilities may be satisfied.

3. Եթե Հոդված 1-ի պարբերություն 2-ում նշված հատկացման վճարումները չեն կատարվում համաձայն վճարման ժամանակացույցի, կամ եթե անհրաժեշտ լրացուցիչ ֆինանսավորումը, հայցած համաձայն վերոբերյալ պարբերություն 2-ի, չի ստացվում Քաղաքապետարանից կամ այլ աղբյուրներից, ՄԱԶԾ-ից կամ այլ աղբյուրներից, ըստ Համաձայնագրի Ծրագրին տրամադրվելիք աջակցությունը կարող է կրճատվել, կասեցվել կամ դադարեցվել ՄԱԶԾ-ի կողմից:

Հոդված V

Հատկացման գումարով ձեռքբերված սարքավորումների, նյութատեխնիկական միջոցների և այլ գույքի հանդեպ սեփականության իրավունքը պատկանում է ՄԱԶԾ-ին: ՄԱԶԾ-ի կողմից սեփականության իրավունքի փոխանցմանը վերաբերող հարցերը վճռվում են ըստ ՄԱԶԾ-ի համապատասխան քաղաքականությունների և ընթացակարգերի:

Հոդված VI

Հատկացումը ենթակա է բացառապես ՄԱԶԾ ֆինանսական կանոնակարգերով, կանոններով և հրահանգներով նախատեսված ներքին և արտաքին աուդիտի ընթացակարգերին:

Հոդված VII

ՄԱԶԾ-ն, Քաղաքապետարանի պահանջով, տրամադրում է ֆինանսական և այլ հաշվետվություններ՝ պատրաստված ըստ ՄԱԶԾ ընթացակարգերի:

Հոդված VIII

1. ՄԱԶԾ-ն ծանուցում է Քաղաքապետարանին հատկացումներին առնչվող աշխատանքների ավարտի վերաբերյալ:

2. Չնայած հատկացմանն առնչվող բոլոր աշխատանքների ավարտին, հատկացման չօգտագործված վճարումները մնում են ՄԱԶԾ-ի տրամադրության տակ՝ մինչև հատկացման միջոցով Համաձայնագրի հավելվածում նշված աշխատանքներն իրականացնելիս առաջացած բոլոր հանձնառությունների և պարտավորությունների բավարարումը, և այդ աշխատանքների պատշաճ եզրափակումը:

3. Եթե հատկացման չօգտագործված վճարումները չեն բավականացնում վերոնշյալ հանձնառությունների և պարտավորությունների կատարման համար, ՄԱԶԾ-ն այդ մասին տեղեկացնում է Քաղաքապետարանին և վերջինիս հետ խորհրդակցում՝ նման

4. In cases where the Project is completed in accordance with the project document any funds below 5,000 USD (five thousand US Dollars) that remain unexpended after all commitments and liabilities have been satisfied shall be automatically reallocated by UNDP. Any funds above 5,000 USD (five thousand US Dollars) that remain unexpended after all commitments and liabilities have been satisfied shall be reallocated by UNDP after consultation with the Municipality.

Article IX

The Parties agree that it is important to take all necessary precautions to avoid corrupt practices. To this end, UNDP shall maintain standards of conduct to govern the performance of its staff, including of corrupt practices in connection with the award and administration of contracts, grants, or other benefits, as set forth in the Staff Regulations and Rules of the United Nations, the UNDP Financial Regulations and Rules, and the UNDP Procurement Manual.

Article X

Consistent with numerous United Security Council resolutions, including S/RES/1269 (1999), S/RES 1368 (2001), and S/RES/1373 (2001), both the Donor and UNDP are firmly committed to the international fight against terrorism, and in particular, against the financing of terrorism. It is the policy of UNDP to seek to ensure that none of its funds are used, directly or indirectly, to provide support to individuals or entities associated with terrorism. In accordance with this policy, UNDP undertakes to use reasonable efforts to ensure that none of the Donor funds provided under this Agreement are used to provide support to individuals or entities associated with terrorism.

հանձնառությունների և պարտավորությունների բավարարման եղանակի վերաբերյալ:

4. Այն դեպքերում երբ Ծրագիրը ավարտվում է ինչպես պլանավորված է Ծրագրային փաստաթղթով և բոլոր պարտավորությունները կատարված են, սակայն մնում են մինչև 5,000 (հինգ հազար) ԱՄՆ դոլարին համարժեք չսպառված միջոցներ, ապա դրանց օգտագործման փոփոխությունը ինքնաբերաբար որոշում է ՄԱԶԾ: Եթե բոլոր նախատեսված պարտավորությունների կատարումից հետո չսպառված միջոցները կազմում են 5,000 (հինգ հազար) ԱՄՆ դոլարից ավելի, ապա դրանց հետագա օգտագործումը որոշվում է ՄԱԶԾ կողմից Քաղաքապետարանի հետ խորհրդակցությունների հիման վրա:

Հոդված IX

Կողմերը համաձայնվում են, որ կարևոր է ձեռնարկել նախազգուշության բոլոր անհրաժեշտ միջոցները կոռուպցիոն գործելակերպից խուսափելու համար: Այդ նպատակով ՄԱԶԾ պետք է պահպանի վարքի ստանդարտներ, որոնցով ղեկավարվում է իր աշխատակազմը, ներառյալ կոռուպցիոն գործելակերպ կապված պայմանագրերի, դրամաշնորհների և այլ օգուտների շնորհման և կառավարման հետ, ինչպես ամրագրված է ՄԱԿ-ի աշխատակազմի ընթացակարգերում և կանոններում, ՄԱԶԾ-ի ֆինանսական ընթացակարգերում և կանոններում և ՄԱԶԾ գնումների ձեռնարկում:

Հոդված X

Հետևողական լինելով ՄԱԿ-ի անվտանգության խորհրդի բազմաթիվ բանաձևերին, ներառյալ S/RES/1269 (1999), S/RES/1368 (2001) և S/RES/1373 (2001), դոնորը և ՄԱԶԾ հաստատակամ են ահաբեկչության դեմ միջազգային պայքարում, մասնավորապես, ահաբեկչությունը ֆինանսավորելու դեմ: ՄԱԶԾ քաղաքականությունն է համոզվել, որ միջոցներից և ոչ մեկ մաս չի օգտագործվում, ուղղակիորեն կամ անուղղակիորեն, ահաբեկչության հետ կապված անհատներին կամ կազմակերպություններին սատարելու համար: Համաձայն այս քաղաքականությանը, ՄԱԶԾ նախաձեռնում է ողջամիտ բոլոր ջանքերը ապահովելու համար, որ սույն Համաձայնագրով տրամադրված դոնորի միջոցներից և ոչ մեկ մաս չի օգտագործվում ահաբեկչության հետ կապված անհատներին կամ կազմակերպություններին սատարելու համար:

Article XI

1. After consultations have taken place between the two Parties to this Agreement and provided that the funds from the Contribution already received are, together with other funds available to the Project, sufficient to meet all commitments and liabilities incurred in the implementation of the Project, this Agreement may be terminated by UNDP or by the Municipality. The Agreement shall cease to be in force thirty days after either of the Parties may have given notice in writing to the other Party of its decision to terminate the Agreement.

2. If the unutilized Contribution-payments, together with other funds available to the Project, are insufficient to meet such commitments and liabilities, UNDP shall notify the Municipality and consult with the Municipality on the manner in which such commitments and liabilities may be satisfied.

3. Notwithstanding termination of this Agreement, UNDP shall continue to hold unutilized funds until all commitments and liabilities incurred in implementation of the activities financed by the Contribution have been satisfied and these activities brought to an orderly conclusion.

4. In cases where this agreement is terminated before Project completion any funds below 5,000 USD (five thousand US Dollars) that remain unexpended after all commitments and liabilities have been satisfied shall be automatically reallocated by UNDP. Any funds above 5,000 USD (five thousand US Dollars) that remain unexpended after all commitments and liabilities have been satisfied shall be reallocated by UNDP after consultation with the Municipality.

Article XII

Any notice or correspondence between UNDP and the Municipality will be addressed as follows:

(a) To the Municipality: Armenia, 0015, Yerevan, 1 Argishti Street

Հոդված XI

1. Սույն Համաձայնագրի երկու Կողմերի միջև խորհրդակցություններից հետո և այն դեպքում, եթե Հատկացման միջոցներից արդեն իսկ ստացված գումարը, Ծրագրի տրամադրության տակ եղած մյուս ֆոնդերի հետ միասին, բավարար է Ծրագրի շրջանակներում ստանձնած բոլոր պարտավորություններն ու պարտականությունները կատարելու համար, սույն Համաձայնագիրը կարող է դադարեցվել ՄԱԶԾ-ի կամ Քաղաքապետարանի կողմից: Համաձայնագիրը դադարում է գործել կողմերից որևէ մեկի՝ Համաձայնագիրը դադարեցնելու որոշման մասին մյուս կողմին գրավոր ծանուցելուց երեսուն օր հետո:

2. Եթե հատկացման չօգտագործված վճարումները, ծրագրի տրամադրության տակ գտնվող այլ միջոցների հետ միասին, չեն բավականացնում վերոնշյալ հանձնառությունների և պարտավորությունների կատարման համար, ՄԱԶԾ-ն տեղեկացնում է Քաղաքապետարանին և վերջինիս հետ խորհրդակցում՝ նման հանձնառությունների և պարտավորությունների բավարարման եղանակի վերաբերյալ:

3. Անկախ Համաձայնագրի դադարեցումից, ՄԱԶԾ-ն շարունակում է տնօրինել Հատկացման չօգտագործված վճարումները մինչև Հատկացումով ֆինանսավորված գործողությունների իրականացումից առաջացած բոլոր հանձնառությունների և պարտավորությունների բավարարումը և այդ աշխատանքների պատշաճ եզրափակումը:

4. Այն դեպքերում, երբ այս համաձայնագիրը դադարեցվում է և մնում են մինչև 5000 ԱՄՆ դոլարի (հինգ հազար) ԱՄՆ դոլար համարժեք չսպառված միջոցներ, ապա դրանց օգտագործման փոփոխությունը ինքնաբերաբար որոշում է ՄԱԶԾ: Եթե բոլոր նախատեսված պարտավորությունների կատարումից հետո չսպառված միջոցները կազմում են 5000 ԱՄՆ դոլարից ավելի (հինգ հազար ԱՄՆ դոլար), ապա դրանց հետագա օգտագործումը որոշվում է ՄԱԶԾ կողմից Քաղաքապետարանի հետ խորհրդակցությունների հիման վրա:

Հոդված XII

ՄԱԶԾ և Քաղաքապետարանի միջև ցանկացած ծանուցում կամ գրագրություն պետք է ուղղվի հետևյալ հասցեներին.

ա) Քաղաքապետարանին. ՀՀ, 0015, ք.Երևան Արգիշտի փողոց, 1 շենք

(b) Upon receipt of funds, UNDP shall send an electronic receipt to the Municipality email address provided below as confirmation that the remitted funds have been received by UNDP

Municipality email address:
tigran.sargsyan@yerevan.am

Attention: Tigran Sargsyan,
Head of Development and Investment programs Department

(c) To UNDP: Dmitry Mariyasin, UNDP Resident Representative a.i.

Address: UN House, 14 Petros Adamyan Street, Yerevan, 0010, Armenia

բ) ֆինանսավորումը ստանալուն պես ՄԱԶԾ պետք է ուղարկի էլեկտրոնային անդորրագիր Քաղաքապետարանի ստորև բերված էլեկտրոնային փոստի հասցեին, որպես փոխանցված գումարի ՄԱԶԾ-ի կողմից ստացման հաստատում

Քաղաքապետարանի էլեկտրոնային փոստի հասցեն.
tigran.sargsyan@yerevan.am

Կոնտակտային անձը. Տիգրան Սարգսյան, զարգացման և ներդրումային ծրագրերի վարչության պետ

գ) ՄԱԶԾ-ին. Դմիտրի Մարիյասին, ՄԱԶԾ մշտական ներկայացուցչի պաշտոնակատար

Հասցեն. ՄԱԶԾ հայաստանյան գրասենյակ, ք. Երևան, 0010, Պետրոս Ադամյան փ., շ. 14

Article XIII

This Agreement shall enter into force upon the signature of this Agreement by parties hereto, on the date of the last signature.

IN WITNESS WHEREOF, the undersigned, being duly authorized thereto, have signed the present Agreement in the English and Armenian languages in two copies.

Հոդված XIII

Սույն Համաձայնագիրը ուժի մեջ է մտնում կողմերի ստորագրելուն պես, վերջին ստորագրության ամսաթվից:

Ի ՀԱՎԱՍՏՈՒՄՆ ՈՐԻ, ներքո ստորագրյալները՝ օժտված համապատասխան լիազորություններով, ստորագրեցին սույն Համաձայնագիրը անգլերեն և հայերեն լեզուներով՝ երկու վավեր օրինակից:

For the Municipality:

Քաղաքապետարանի կողմից՝

Name: Hayk Marutyan

Անուն՝ Հայկ Մարության

Title: Mayor of Yerevan City

Պաշտոն՝ Երևանի քաղաքապետ

(ստորագրություն, կնիք)

24.12.18

For the UNDP:

ՄԱԶԾ-ի կողմից՝

Name: Dmitry Mariyasin

Անուն՝ Դմիտրի Մարիյասին

Title: UNDP Resident Representative a.i.

Պաշտոն՝ ՄԱԶԾ մշտական ներկայացուցչի պաշտոնակատար

(ստորագրություն, կնիք)

24.12.18

Energy Efficient street lighting demonstration project for Shirak and Arno Babajanyan streets in Yerevan city

The project activities are implemented by the Yerevan Municipality in cooperation with the project 00109278 "Engagement Facility".

Yerevan Municipality:

154 poles are installed on Shirak Street and another 6 must be installed in addition (to replace the previously dismantled ones), the total number of columns reaching 160.

The brackets of all the poles must be modified, so that one luminaire is installed per pole and the pole positioning ensures 12-meter suspension height from the road surface in the street section with 40-meter distance between the poles, total 102 poles, and 13.5-meter suspension height for the 58 poles with the 45-meter distance in between (the section from Arshakunyats to Araratyan Streets).


Երևան քաղաքի Շիրակի և Առնո Բաբաջանյան փողոցների Էներգաարդյունավետ փողոցային լուսավորության ցուցադրական ծրագիր

Ծրագրի կազմակերպման աշխատանքները իրականացվում են Երևանի քաղաքապետարանի և «Ներազդեցության նախաձեռնություն» 00109278 ծրագրի համագործակցությամբ:

Երևանի քաղաքապետարան

Շիրակի փողոցում տեղադրված է 154 սյուն և հավելյալ պետք է տեղադրվեն ևս 6-ը (նախկինում ապամոնտաժվածների փոխարեն), սյուների ընդհանուր քանակը հասցնելով 160-ի:

Բոլոր սյուների բռնակները պետք է ձևափոխվեն, այնպես, որ ամեն սյան վրա տեղադրվի մեկական լուսատու, և տեղադիրքն ապահովի 12 մետր բարձրություն ճանապարհի մակերեսից փողոցի այն հատվածում, որտեղ սյուների միջև հեռավորությունը 40 մետր է, ընդամենը 102 սյուն, և 13.5 մետր այն 58 սյուների համար, որոնց միջև հեռավորությունը 45 մետր է(Արշակունյաց և Արարատյան փողոցների միջև ընկած հատված):



Arno Babajanyan Street has a total of 107 poles with 3 to be moved and 1 pole to be added in the section with 52-meter distance between the poles, thus making the total number of poles 108.

In the bus-stop at Arno Babajanyan Street, which has an enclave separating the stop from the road, the 3 poles must be moved to the enclave from the stop on the road. These poles must have two brackets directed one to the road and the other to the bus-stop.

Առնո Բաբաջանյան փողոցում ընդհանուրը տեղադրված է 107 սյուն որոնցից 3-ը անհրաժեշտ է տեղափոխել և ավելացնել մեկ սյուն, այն հատվածում, որտեղ սյուների միջև հեռավորությունը 52 մետր է, հասցնելով սյուների ընդհանուր քանակը 108-ի:

Առնո Բաբաջանյան փողոցում գտնվող կանգառում, որը ունի կանգառը երթևեկելի մասից անջատող կղզյակ, կանգառի հատվածից պետք է 3 սյուները տեղափոխել կղզյակի վրա: Այդ սյուները պետք է ունենան երկուական

The luminaries installed on all the poles must have 12-meter suspension height above the road surface.

բոլոր սյուների վրա տեղադրված լուսատուները պետք է ունենան 12 մետր բարձրություն ճանապարհի մակերեսից:



UNDP Project

Develop luminaire purchase technical specifications, reach consent on those with the Yerevan Municipal Illumination CJSC and organize a competitive procurement process.

ՄԱԶԾ ծրագիր

Մշակել լուսատուների գնման տեխնիկական մասնագրեր, համաձայնեցնել դրանք «Երքաղլույս» ՓԲ ընկերության հետ և կազմակերպել լուսատուների ձեռքբերում մրցույթային կարգով: