DOCUMENTO DE PROJECTO

[Moçambique]

Empowered lives.
Resilient nations.

Título do Projecto: Mecanismo de Recuperação (UNDP Mozambique Recovery Facility)
Numero do Projecto:
Parceiro de Implementação: Modalidade de Implementação Directa (DIM)
Data de Inicio: 21/08/19 **Data de término:** 21/08/24 **Data da reunião de aprovação:** 19/07/19

Breve Descrição

Após as devastações generalizadas causadas pelos ciclones Idai e Kenneth, que atingiram Moçambique de forma consecutiva, o Governo e os seus parceiros internacionais uniram esforços face aos desafios de resposta e recuperação de emergência. A gravidade dos danos e perdas, estimados em 3,2 bilhões, somada à vulnerabilidade subjacente e à capacidade limitada nas áreas afetadas tornaram o esforço de recuperação ainda mais difícil. A visão do PNUD em relação ao programa de recuperação pós-ciclones em Moçambique centra-se nos pilares de desenvolvimento, governação e resiliência. Para concretizar essa visão, o PNUD propõe estabelecer o Mecanismo de Recuperação (Recovery Facility) financiado por um fundo comum de doadores (Basket Fund) gerido pelo PNUD como uma ferramenta ágil para implementar atividades de recuperação de curto a longo prazo que contribuirão para enfrentar as causas primárias da vulnerabilidade e, ao mesmo tempo, promover resiliência para futuros desastres. O Mecanismo baseia-se em três pilares fundamentais: (1) apoiar a recuperação das comunidades do impacto do ciclone e das inundações e a reabilitação/reconstrução dos meios de subsistência com enfoque nas mulheres e pessoas com deficiência; (2) reconstruir a infraestrutura pública e comunitária para recuperação face ao desastre; e (3) desenvolver capacidades e sistemas nacionais para planificar e implementar o programa de recuperação e resiliência. Alinhado com as Avaliação das Necessidades Pós-Desastre (PDNA), o Mecanismo adoptará uma abordagem abrangente para responder eficazmente às necessidades da população afectada pelas catástrofes nas Províncias de Sofala e Cabo Delgado, em coordenação com os principais atores e parceiros de desenvolvimento, para assegurar a rápida retomada do curso de desenvolvimento em Moçambique de maneira resiliente.

Contribuição de resultados (UNDAF/CPD, RPD ou GPD): **Resultado 10 do UNDAF:** Comunidades são mais resiliente ao impacto de mudanças climáticas e disastres.

Output(s) com marcadores de gênero:

- ***Suporte estabelecido para recuperação de empresas***
- ***Maior empoderamento econômico de mulheres e meninas no processo de recuperação***
- ***Infraestruturas comunitárias e públicas reabilitadas***
- ***Melhoria da capacidade nacional de remoção rápida e gestão de resíduos***
- ***Gabinete de reconstrução do governo totalmente estabelecido e com maior capacidade para liderar, coordenar e implementar a recuperação de desastres***
- ***Fundo de recuperação estabelecido e gerido de forma eficaz***

Total de recursos necessários:	**72.2 milhões (USD) (programa de 5 anos)**	
Total de recursos alocados:		
	UNDP TRAC:	2.2 milhões (USD)
	Doador(es):	70 milhões (USD)
	Governo:	
	In-kind:	
A serem mobilizados	**70 milhões (USD)**	

Acordado por (assinaturas):

Ministério das Obras Públicas, Habitação e Recursos Hídricos	Programa das Nações Unidas para o Desenvolvimento (PNUD)
João Osvaldo Moises Machatine, Ministro	Alfredo Teixeira, Representante Residente a.i.
14 de Agosto de 2019	14 de Agosto de 2019

I. DEVELOPMENT CHALLENGE

On 14 March 2019, Mozambique was severely hit by tropical Cyclone Idai which made landfall as a category four Cyclone near Beira City, with strong winds (180 – 220km per hour) and heavy rain (more than 200mm in 24 hours) across the provinces of Sofala, Manica, Zambezia, Tete and Inhambane. The weather system's impact was particularly devastating as it came in three waves. The impact of the cyclone and flood caused loss of life, widespread destruction to both infrastructure and shelters, as well as disruption of essential services, markets and livelihoods. About 950,000 persons were directly affected by the cyclone, out of which 53% are women. Death tolls surpassed 600 people according to the government. Secondary effects of the disaster included the displacement of 400,000 of people, as well as the outbreaks of infectious diseases, including AWD/Cholera. The effects of the cyclone and floods have been all the more impactful, especially to female headed-households and person due to pre-existing vulnerabilities characterizing the affected area, Mozambique ranking 180 out of 189 in the Human Development Index 2018.

Cyclone Kenneth made landfall as a Category 4 cyclone on 24 April 2019, with eye of the storm hitting near Quiterajo. The impact however was devastating in the main areas hit including Macomia, Ibo, Mucojo, Matembo. This is the first time in recorded history that two strong tropical cyclones (above Cat 2) have made landfall in Mozambique in the same season. Further, no cyclone has made landfall this far north in Mozambique. The negative impact of cyclones Idai and Kenneth, goes also beyond the destruction of infrastructures and shelters and can also be seen in the forms of inequality, exclusion and discrimination, as it also affected the moral, the self-esteem, the participation and the capabilities of the people to exercise their rights, and to be engaged in the active reconstruction of their lives. This tends to happen with the groups that are particularly more vulnerable such as adolescents, women, people with disability, old people, PLHIV and other vulnerable groups. The resulting human and economic losses and increased socio-economic vulnerability call for increased attention to recovery and resilience.

Mozambique is regarded as one of the most at-risk countries in Africa to disasters. It ranks third among African countries most exposed to multiple weather-related hazards and suffers from periodic cyclones, droughts, floods, and related epidemics[1]. Floods contribute to high mortality while cyclones cause the most economic damages and losses. The Natural Disasters Economic Loss Index ranks Mozambique second most likely country to suffer economic hardship due to natural disasters[2]. It is the 7th most vulnerable country, ranked the 19th least prepared country on the Global Adaptation Index and among the top 40 in the World Risk Index. Floods, epidemics and cyclones are the most frequent disasters, while drought affects the largest number of people in the country.

According to a number of studies, climate change is likely to worsen current climate variability, leading to more intense droughts, unpredictable rains, floods and uncontrolled fires[3]. On the heels of Cyclone Idai, Cyclone Kenneth, is the first tropical cyclone with the equivalent of hurricane strength to strike Mozambique's northern province of Cabo Delgado since modern record-keeping. The Government has strengthened resilience, and annual disaster contingency plans are improving emergency response. However, sustainable and inclusive development remains challenged by climate change and natural hazards. The 2019 extensive flooding have also raised concerns regarding the provincial and district capacities in preparedness for disasters.

Before Tropical Cyclone IDAI struck Mozambique, the country was already facing high levels of food insecurity. Agricultural productivity and production for the 2018-2019 main season was already expected to be quite low due to drought conditions in many southern and central areas of the country (coinciding with the same provinces most affected by cyclone IDAI). Between September and December 2018, 1.78 million people were severely food insecure in the country, according to the Integrated Phase Classification (IPC) and Mozambique's Technical Secretariat for Food Security and Nutrition (SETSAN). Cyclone IDAI also arrived at a time when important events and processes were expected to unfold in Mozambique during the course of

[1] United Nations Office for Disaster Risk Reduction, global assessment report on disaster risk reduction, 2009
[2] Maplecroft Natural Disasters Economic Loss Index, 2014
[3] National Institute for Disaster Management, Responding to Climate Change in Mozambique, 2012

2019, namely the general elections to be held in October 2019, the new decentralization package of agreements, a peace process between the Government and Renamo, and the process of Demobilization, Disarmament and Reintegration (DDR). The nature and national scope of these processes, as well as the time limits for achieving them, make them especially sensitive in the post-disaster context left by IDAI. Moreover, these are vital for the country's stability, and particularly for the consolidation of peace and democracy in Mozambique.

The frequency of disasters, human and economic losses arising from these disasters, and a resultant high level of socio-economic vulnerability are some of the key issues that this project seek to address by investing in early recovery and building resilience.

Link to relevant national/regional/global development priorities

Climate-related disasters pose a multifaceted threat to human security. Without concerted and effective responses, achieving the 2030 Global Goals will be undermined by these increasingly devastating and interlinked disasters. According to the Post-Disaster Needs Assessment (PDNA), the damage caused by cyclone IDAI is estimated to be over US $ 1.4 billion in total, which reflects the cost of replacing infrastructure and physical assets. The bulk of the damage fell heavily on the transport sector (valued at US $442 million), housing sector (US $411 million), industry & commerce (US $140 million), and energy sector (US $133.5 million). Damage was relatively lower yet still significant in the environment sector at USD$80 million, and for the agriculture sector with USD$48 million. Total losses equal USD$1.39 billion, which reflect the changes in economic flows to full recovery including lost income in the production of goods and services and additional costs to re-establish production. The agriculture sector suffered the most losses with USD$513 million, followed closely by industry & commerce (US $470 million), transport (US $153 million) and health sectors (US $ 109 million).

Cyclone IDAI has directly affected aggregate supply through the destruction of productive capacity, mainly in agriculture, trade, transport, manufacturing and services. The preliminary data available suggests that there will be less pronounced growth in the following sectors[4]:

1. **Agriculture:** with the large-scale impact on agriculture, the growth of the agricultural sector is expected to fall to 2.0% in 2019, compared to 3.5% in 2018. This growth will come from production and productivity in other regions of the country, as well as from the expected positive effects of the second agricultural season of 2018/2019.
2. **Industry:** The sector's economic growth rate is expected to be maintained at around 4.5% by 2019, driven largely by the boost of the extractive sector combined with the expected positive effect on the electric power sector and the reconstruction of infrastructure. The combination of these factors may mitigate the negative impact of cyclone IDAI on the country's manufacturing industry.
3. **Services:** The growth of the services sector is expected to slow to 1.7% in 2019, down from 2.4% in 2018, due to the destruction of infrastructure in the transport, communications, trade and tourism sectors. The port of Beira was paralyzed for a few days, and transportation and communications services were interrupted.

Recovery needs estimated by PDNA amount to respond to both Cylcones Idai and Kenneth amounted to USD 3.2 billion which reflect the necessary interventions to repair or rebuild infrastructure and physical assets with improved measures in line with the principles of building back better and disaster risk reduction to ensure future resilience. These needs also include the additional costs that need to be incurred to recover the production of goods and services and access to goods and services. Further, the identified needs include costs to maintain governance and decision-making processes as well as to reduce vulnerabilities and risk, which is incorporated within each sector. Therefore, sectors have included capacity building, technical studies required for recovery interventions, and costs to ensure social protection and security to the affected population. The largest needs appear in the housing sector with a total amount of USD 688 million, followed by transport with USD 598 million and food security with USD 354 million. The productive sectors would

[4] PDNA Executive Summary, p.27.

require USD 380.4 million for full recovery from IDAI, and all the crosscutting issues require USD 252 million. Interventions were considered that should take place in the short, medium and long-term[5]:

1. **Short-term recovery:** interventions required to address the current crisis and prevent a further deterioration of conditions, particularly for the population affected, over the course of 2019-2020. It includes the rehabilitation of crop and livestock production, water sources to improve water availability for people and livestock, health and nutrition centers, schools, and introducing income-generation activities to support people's self-recovery. During this first phase, planning will be necessary for the reconstruction works that will take place in the next phase, such as land-use planning, the design of houses that use resilient materials and techniques, etc.
2. **Medium-term recovery:** interventions to be implemented to the following subsequent 2 years, approximately lasting 2 to 4 years. During this phase, based on the necessary planning and consultation processes, it will be possible to begin the physical reconstruction of infrastructure such as houses, schools and health centers, roads, bridges, government offices, telecommunication and other damaged infrastructure.
3. **The long-term recovery:** the final phase of implementation process lasting 5 years or longer. This includes measures to reduce the risk associated with cyclones and floods, for example through the better management of natural resources such as reforestation, the introduction of water harvesting techniques, of farming technologies and practices that are more sustainable (e.g. flood- resistant crop varieties), alternative livelihoods and income-generating activities, among other measures to reduce risk and vulnerability and support adaptation in the Central and Northern Regions of Mozambique. The proposed risk reduction interventions are integrated within each of the sectors as part of the proposed sectoral long-term measures.

The UNDP cyclone recovery strategy is aligned with the 2030 Agenda for Sustainable Development. The planned recovery interventions will contribute to the different SDGs relevant for Mozambique. Livelihood restoration, enterprise recovery and women economic empowerment, reconstruction of community infrastructure, and strengthening government capacity contribute directly to SDG 1 (poverty eradication), 5 (gender equality) and 8 (job creation), 11 (sustainable cities and communities) and 13 (climate action). Similarly, the building back better principle also ensures that the spirit of resilience, which is fundamental to the SDGs, will be fully internalized in the recovery process.

Effect on vulnerable groups

Although the impact of the cyclone is widespread in affected areas, there are particular social groups identified in PDNA that demonstrate especially high levels of vulnerability, calling attention to necessary considerations for their recovery:

1. **Women**: Mozambique ranks 139th out of 159 countries in the UNDP Gender Inequality Index. Low levels of education, high maternal health risks, pressure to marry at a young age, high levels of teenage pregnancy, limited economic prospects, gender-based violence, and accepted cultural norms contribute to the precarious status of women and girls in the country. The impact of the cyclone has a differential impact on women and girls. There is an elevated risk of Gender-Based Violence. At least 7,000 women in reproductive age are at risk of suffering rape in the next six months. This is a direct result of greater exposure of women and girls to distant and unsafe locations, such as water collection points, sanitation facilities and health centers. With the destruction of health facilities, pregnant women have limited access to safe deliveries. It is estimated that over 75,000 cyclone-affected women are pregnant, with over 45,000 live births expected in the next six months, and 7,000 of those could experience life-threatening complications. The recovery burden is particularly difficult for female-headed households, including widows. They face difficulty in being able to simultaneously rebuild homes, serve as the primary caregiver, and rebuild their livelihoods. Without possessions, livelihoods, poor access to services and marginalization, there is a significant possibility that the effects of cyclone Idai and Kenneth could propagate the feminization of poverty in Mozambique.

[5] PDNA Executive Summary, p.32-34.

2. **Children**: in Mozambique children are among the most deprived children in the world. Children constitute more than half of the 28 million population. It is estimated that 6.1 million households are headed by children. There are about 2 million orphans and vulnerable children. From the estimated 750,000 people requiring urgent assistance as a result of the cyclones, 254,000 (34%) are children under 18 years of age and 100,000 Children 6-59 months are at risk of acute malnutrition.
3. **Older people**: a Rapid Needs Assessment of Older People in Sofala found that, safety and security was the third priority of older people in temporary shelters. The assessment also found that 90% of the elderly respondents were food insecure in large part because they do not have any income, and a third of them have had to borrow money since the cyclone. Almost half depend on family or friends to meet their basic needs, while 81% care for an average of five dependents. There are estimates that over 75% of affected older people in Sofala and Manica provinces require urgent assistance.
4. **People with disabilities**: between 2% and 6% of the total population and 14% of children aged 2-9 years live with a disability, though this is likely an underestimate. 70% of children with disabilities live in rural areas. In humanitarian contexts, adults and children with disabilities are more likely to be left behind and be separated from their caregivers and family members and face higher risks of violence, exploitation and abuse. Women and girls with disabilities are more vulnerable to violence and exploitation. Light for the World estimates that 111,000 people with disabilities have been directly affected by the disaster.
5. **People with HIV**: people living with HIV (PLHIV) are particularly vulnerable in crises due to breaks in their treatments, and damage to health facilities and medical supplies or the absence of health personnel. Almost 8,000 pregnant women affected by the cyclone are HIV+. Therefore, their babies are at risk of being born with HIV. Children living with HIV are more likely to experience abandonment and/or neglect and face separation from extended family and primary care givers. As a consequence of the loss of livelihoods, there may be an increase in sex work and survival sex, which greatly increases the chance of HIV transmission and abuse.

Early recovery is important for poverty reduction and addressing inequality and exclusion

Mozambique ranked 180th out of 189 countries in the 2018 Human Development Index. The 2015 Household Budget Survey indicates that inequality has doubled in the last six years and exhibits regional disparities. In 2018, Mozambique ranked 138th of 189 countries in the Gender Inequality Index. Women represent 87.3% of the labor force in the agricultural sector but own only 28 per cent of land use rights. Many people face limited choices because they are overlooked by basic services and safety nets and have limited assets and capabilities. There is a high degree of poverty among female-headed households, and high gender inequality.

The pre-existing socio-economic conditions in Mozambique show that Cyclone IDAI took place in a context of high vulnerability, conditions that are likely to exacerbate poverty among the affected population. Multidimensional poverty documents indicators of change in access to health, education, housing, and others to create an overall index of well-being. In Mozambique, multidimensional poverty headcount is 46% as of 2014/15, although poverty in rural areas is higher at 56%. The poverty rate in the four provinces most affected by cyclone IDAI is higher, at 62% in Zambezia, 50% in Sofala, 42% in Tete, and 35% in Inhambane.[6]

The impact of IDAI is likely to increase multidimensional poverty in Mozambique. About 1.5 million people were affected by Cyclone IDAI, which represents approximately 11.2% of the total population in the four affected provinces. The loss of housing will greatly affect multidimensional poverty since 4 out of 17 (25%) of the indicators relate to housing. Of equal concern is the simultaneous loss of all household goods and productive assets, which in terms of monetary value are proportionally higher than building costs. For families that have lost everything at once, finding the necessary financial and material resources to simultaneously rebuild housing, replace domestic items, and rebuild livelihoods, will be extremely challenging and will take time.[7] Changes in income poverty will play out over the coming years. Disasters have the capacity not only to maintain people in a poverty trap, but also to push people into poverty. It is estimated that the poverty rate may rise to 79% in affected areas, up from 64%. Being the majority of subsistence farmers, female-headed households are most negatively impacted by the disasters and will

[6] PDNA Executive Summary, p.26.
[7] PDNA Executive Summary, p.21.

become the most poor. The consequences of IDAI are liable to set back significantly development gains made over the last decade in Mozambique.[8]

Underlying and root causes of vulnerability

When Mozambique emerged from civil war in 1992 it was among the world's most impoverished and capacity constrained countries. Since then, its overall economic growth has been strong, with a sustained GDP growth of 7% between 2011 and 2015. Yet, the growth has not been equitable and has not supported enough social and economic development. Life expectancy is 59 (behind the African average of 62 years), the infant mortality rate is 67.3, maternal mortality stands at 452, and the illiteracy rate stands at 39% (males 27%; females 49%). Poverty and inequality remain high. The absolute number of poor people in the country has been increasing, largely due to rapid population growth. Welfare levels are particularly low in the Northern and Center Regions of the country – which suffered the most from the cyclones - relative to the South.

According to the World Bank report, there is evidence that the burden of disasters on the public sector in Mozambique is substantial and the government still faces significant difficulties in mobilizing the needed resources for the post-disaster emergency response, recovery, and reconstruction. Mozambique's GDP in 2018 grew by 3.3% in real terms, falling successively from 6.6%, 3.8% and 3.7% during the previous three years, in a context of domestic demand still subdued, reflecting the combined effect of weak state financial capacity, restrictions on access to external financing and a restrictive monetary policy.

Moreover, with long coastline and low laying areas, Mozambique has increased exposure to climate–related disasters. The country ranks as the second most geographically exposed country in Africa. Most of the cyclone-affected areas have low elevation and are within proximity of river basins known for their extreme vulnerability to flooding. Floods frequently occur along major river basins and in poorly drained urban settlements. Such disasters affect an already weak urban environment, where both mixed and conventional houses are built with inadequate materials. These underlying vulnerabilities and capacity limitations make it essential to invest in early recovery efforts and enhancing resilience using the *building-back better* principle.

II. STRATEGY

Recovery theory of change (ToC).

The ability to transition from humanitarian response to sustainable development is determined by the willingness and capacity of development and government partners to collaboratively create, fund and integrate successful recovery solutions in the aftermath of a crisis. With recovery adequately and timely integrated into the overall crisis response framework, affected communities will acquire the capacity to *Build Back Better (BBB)* their assets as early as the aftermath of crisis, avoiding dependency, increasing the resilience of affected communities, and looking to solve long standing problems that may have contributed to the crisis in the first place.

Early recovery activities are foundational for recovery interventions that build on them and expand the scope and reach with a strong component on capacity building of national actors (e.g. government, civil society, private sector). The link between early and medium/long-term recovery activities enables the *Building Back Better (BBB)* and resilience building approaches to be implemented taking advantage of the window of opportunity for transformational change that each crisis generates. For instance, stabilization of livelihoods in some of the affected areas of Cyclone Idai through short-term temporary jobs and enterprise recovery, that will be able to provide income generation and access to productive assets to tackle unemployment and poverty.

Experiences in managing disasters show how recovery processes, if properly managed, can become an opportunity for long-term transformational change. To this end, UNDP's recovery strategy will be twofold: (1) to create the

[8] PDNA Executive Summary, p.26.

conditions to build back better; and (2) to facilitate investments in resilience building in the affected areas while ensuring the inclusion and empowerment will at the center of its interventions. With development as its core mandate, UNDP engages in recovery with the very purpose of putting countries back on the path of sustainable development and strengthening their resilience. To this end, early recovery interventions are a key step in this process and need to serve as an entry point for long-term engagement to address the fundamental drivers of vulnerabilities.

UNDP will pursue its strategy at national, local and community level. To do this, a strong presence in Beira has been established in the immediate aftermath of the disaster and Project Offices are being established both in Beira and in Cabo Delgado due to the long-term socio-economic impact of the disasters and the deteriorating security situation in the North. The teams on the field are providing technical assistance and supporting the implementation of recovery initiatives.

UNDP is supporting the Government of Mozambique towards recovery in a context where the government has limited fiscal space to support recovery, and the funding for short and medium-term recovery may not be available. The government has appealed for humanitarian assistance and has organized a PDNA donors' conference seeking external assistance for recovery. In such a situation, UNDP is supporting the government with early recovery planning and programming and making a strong advocacy case towards recovery supporting government efforts to mobilize resources for recovery.

UNDP's vision and approach to recovery

UNDP's vision of the cyclone recovery programme in Mozambique arises from key considerations related to development, governance and resilience. It has three important strands: (1) help the communities recover from the impact of cyclone and floods and rebuild their assets and livelihoods with a focus on women and persons with disabilities; (2) rebuilding public and community infrastructure to bounce back from the disaster; and (3) develop national capacities and systems to plan and implement the recovery and resilience programme. A decentralized and, when relevant, area-based approach and gender equality will underpin UNDP recovery vision, as most of the programmes will be delivered at district level and target women and other vulnerable groups that were disproportionally affected by the disaster.

Phased Approach to Recovery Planning: To implement the vision and implement the recovery strategy, UNDP is taking a phased approach to recovery planning.

1. Realign the existing CO programmes: The existing country portfolio consisting of programmes in different areas such as environment, disaster, poverty and governance has been reoriented to assist the process of recovery. UNDP's interventions are being clustered around three areas reinforcing each other, which are already included in the Mozambique Country Programme Document (CPD) under 3 pillars. There are several on-going programmes under the UNDP Country Office which link to these interventions. UNDP's recovery-related interventions can build upon these interventions. Within each pillar, the proposed interventions are organized in short, medium and long term, as recommended in the PDNA report.

1. Livelihoods (Pillar 1: Sustainable and Inclusive Economic Transformation)
2. Disaster Risk Reduction (DRR)/Resilience building (Pillar 2: Resilience and Natural Resources Management)
3. Governance (Pillar 3: Good Governance, Peace and cohesion)

2. Support Early Recovery Activities: UNDP assigned Early Recovery Advisors in Maputo and Beira to identify early recovery activities with the objective of providing immediate help to the communities. UNDP will utilize the initial programmatic funding to support early recovery activities in debris management, emergency employment, community infrastructure rehabilitation, and resumption of agriculture. UNDP prioritized interventions will target (a) Debris and waste management: to support Local Government and Communities on finalizing debris removal and rehabilitating and improving Solid Waste Management capacity and infrastructure; (b) Community and Government infrastructure rehabilitation/services: build pilot facilities (including sustainable energy options for resilience) to revitalize the local economy post crisis; and (c) Provision of equipment and materials based on losses assessed by various line ministries including the Ministry of Interior, Justice, Constitutional and Religious Affairs, Electoral Management Bodies and courts. This will include renewable energy installations.

3. Medium-term Recovery Interventions: UNDP will use the PDNA and other assessments such as the socio-economic impact assessment to develop medium-term recovery programmes and implement them in partnership with the government, other development partners and communities. Areas of engagement include rehabilitation or reconstruction of public buildings and residential houses in disaster affected communities, economic recovery of micro and small enterprises, enhancing vulnerable groups' livelihoods through access to green jobs as well as financial and non-financial services.

4. Resilience-building Interventions: Along with all the recovery interventions, UNDP can scale up its commitment to support resilience building interventions that include early warning systems and mechanisms, disaster preparedness, and disaster risk reduction which improve resilience at the community and national levels including improving community preparedness and promoting issues of protection and inclusion.

Recovery efforts will also be an opportunity to empower women and to introduce gender equitable approaches. The UNDP CO plan will contribute to tackling gender inequalities and "leave no one behind" by:

- Ensuring that women, particularly women-headed households, and persons with disabilities are active participants and have equal access to livelihoods and economic options as well as cash grants for microenterprise, group savings and other financial services.
- Ensuring that energy access is provided equitably to women and men as this allows for opportunities to build back better, especially when women gain new livelihood opportunities and their burden of domestic chores is lightened. Energy access also helps to protect women from harm by providing light in homes, neighbourhoods and camps.
- Supporting the handover of deeds for land and new housing to women-headed households to strengthen women's equality in terms of socio-economic rights.
- Mainstreaming gender throughout national strategies and policy frameworks on disaster risk reduction with allocated gender-responsive budgets and monitoring mechanisms.
- Integrating gender and needs of persons with disabilities into national and community preparedness and mitigation plans and ensure women's representation in decision-making bodies for reconstruction of housing, livelihoods/ income and business opportunities.

The impact of cyclones Idai and Kenneth highlighted existing gaps in the overall disaster preparedness/risk reduction and in the resilience levels of the country. With the increasing frequency and intensity of the tropical cyclones due to climate change, it becomes even more compelling to adopt a long-term approach and invest in strengthening resilience to these events.

Informed by analysis of available knowledge, good practices and lessons learned

UNDP conducted a rapid Socio-Economic Impact Assessment (SEIA) to assess the impact of the cyclone on different socio-economic sectors, institutions and households to enlist some recommendations of short to medium term policies and programmes that can mitigate the impacts and also provide a firm basis for resources mobilization and strategic partnerships for early recovery response. The findings provide a more focused look in 7 heavily affected districts one month after Cyclone Idai (Beira, Dondo, Nhamatanda, Gondola, Sussudenga, Chimoio, and Nicoadala). It flags that:

- Post disaster economic outlook will be challenging for Mozambique. Even before the cyclone hit Mozambique, the country was facing serious socio-economic challenges. The economy was performing at a lacklustre speed, higher wage bill and debt service payments have been undermining fiscal stability and investments continued to suffer as a result of low investor confidence emanating from the discovery of hidden debt. According to the World Bank, the economy is set to suffer from the Cyclone Idai with a drop between 1.1% and 2.8% in GDP in 2019.
- The damages on infrastructure, the impact on social sectors and the disruption on people's livelihoods will have a significant negative impact on the economy. According to the Minister of Finance, the forecasted economic growth of 3.8% for 2019 is expected to reduce by 2 percentage points due to the impact of the cyclone.

- Most local industries in affected areas are said to have no insurance policy due to cost reasons. Moreover, small and medium-term enterprises suffered heavily in most affected areas. This would mean, it would take a longer time to resuscitate their businesses. For example, the fisheries market structure (Praia Nova) in Beira has been severely damaged including to critical cool storage facilities.
- The estimated capital damages were mostly in Sofala province ($131.2m for residential, $88.2m for non-residential and $140.8m for infrastructure for a total of $360.1m).

Additionally, a PDNA, which was conducted jointly by the government of Mozambique, the United Nations, the World Bank and the European Union, with UNDP being actively involved in the coordination, gathered information on socio-economic damages and losses, and the cyclone IDAI's impacts on the nation, communities and individuals. The PDNA helped the country of Mozambique to assess the situation in a relatively short time, to quantify and formulate the recovery needs in the short, middle and long and to formulate broad recovery strategies. UNDP also draws on its long track record and experience from around the world supporting early recovery, DRR and resilience building. UNDP has been working to support DRR efforts in Mozambique since 1995.

Start Date	End Date	Region/Country	Project Name	Thematic Area	Cost (USD)	Partner
2008	2009	Mozambique	Strengthening Local Risk Management and Mainstreaming Disaster Risk Reduction 2008 – 2011	DRR	$2,7 million TRAC funds and ONE UN funds	National Institute for Disaster Management
2013	2015	Gaza Province-Mozambique	Disaster risk resilient livelihoods recovery Gaza Province 2013 Mozambique Floods	Livelihoods Recovery	1 million	National Institute for Disaster Management

UNDP has drawn lessons learned during previous responses such as: a) Use of good quality construction materials, b) Good installation techniques promoting *building back better* and climate resilient construction methods, c) Local procurement when necessary, d) Leadership from national authorities, e) Engagement of local communities, f) Participation of women is key, g) Capacity building activities as an important component, h) *Build Back Better* to avoid replicating vulnerabilities and promote resilience, and i) Knowledge management and experience exchange among countries is very enriching.

Link to UNDP Country Programme Document (CPD)/UNDAF outcomes

The Recovery theory of change is complemented by UNDP CPD theory of change which suggests that an issues-based approach simultaneously promoting inclusive prosperity, equitable and sustainable management of natural resources (planet), and underpinned by governance systems that guarantee peace, stability, and social cohesion, is the most effective strategy for reducing poverty, improving living conditions and creating greater opportunities for all Mozambican people. Framed within the outcomes of the World Humanitarian Summit and the Sendai Framework for Disaster Risk Reduction 2015-2030, the results framework is aligned with the UNDP Strategic Plan and the United Nations Development Assistance Framework (UNDAF) for Mozambique. It builds upon the UNDP Surge Plan, PDNA report and is organized around the 3 main pillars of the Country Program Document (2017-2020) for Mozambique.

III. RESULTS AND PARTNERSHIPS

Expected Results

The UNDP post-cyclone Recovery Facility aims to contribute to Mozambique's rapid restoration of development pathways in a manner that builds resilience. The Facility consists of three pillars with key outcomes and activities, and it is implemented through an integrated approach balancing early recovery and resilience building. This is to enable the restoration of livelihoods while at the same time building community resilience against future disasters, ensuring that gender equality and women's empowerment is adequately addressed by employing both a gender mainstreaming approach and developing a specific standalone intervention on women and girls empowerment. The Facility also has a component specifically designed to strengthen the institutional capacity of the reconstruction cabinet as well as other relevant line ministries and local government bodies. This ensures that the government will have the systems, mechanism and capabilities to lead the post-Cyclone reconstruction but also be ready to deal with future disasters. These three pillars are mutually reinforcing and implemented as one coherent recovery framework. UNDP will work in close collaboration with all partners active in the reconstruction process to help optimize alignment, coherence and complementarity of efforts. For example, for the proposed pillar on Institutional Strengthening of the Cabinet, UNDP will continue to work closely with the World Bank, African Development Bank and the European Union to optimize resource utilization, foster synergies and avoid duplication.

Pillar 1 – Livelihood and Women Economic Empowerment

Outcome 1: Livelihoods restored for resilient and inclusive economic recovery of the affected communities

Key Outputs

1.1 Livelihoods, early economic recovery and income generation needs identified

Building on the PDNA findings, this activity result entails the identification of target group specific livelihoods needs and sustainable economic recovery opportunities. To ensure that the full range of recovery needs is meet for those most adversely affected, most vulnerable groups and eligible low-income beneficiaries will be provided with emergency employment and livelihood support. These assessments will inform the specific economic recovery needs and capacity of the target vulnerable groups to be addressed through tailored recovery interventions. This will include review/analysis of secondary data including lessons learned of similar interventions (especially by UN agencies); Set-up of institutional arrangements (including collaboration with other UN agencies) and objective criteria for selection of beneficiaries; activities and implementing partners; and establishing a baseline report.

1.2 Disaster-affected people benefiting from community-driven and gender-focused emergency employment interventions

This output aims at livelihood stabilization through emergency employment creation to respond to the urgent needs of about 200,000 crisis-affected vulnerable groups. The target groups will be voluntarily engaged in labor intensive rehabilitation of basic social and economically productive projects (i.e., community plantation, rehabilitation of irrigation channels, local roads, market place, community center, schools, water points, etc.) as prioritized by the target communities. This will be done with and through the Community Development/Management Committees, which should include women/women groups or comparable structures already exist at the community level such as community disaster management committees. Communities will be actively engaged in the entire process from planning, design, implementation and monitoring; and may contribute in cash or in kind to the sub-projects in order to enhance sustainability and ownership of the sub-project works. Payment of productive work done will be through direct cash payments or voucher or digital transfer as determined by communities in agreement with the local government.

Additional sustainability measures, such as Management and Operational arrangements will be put in place where feasible. The income generation activities will make an immediate positive contribution to the economic situation of the most vulnerable and crisis-affected community members. The main results will be captured through the number of work/days created through cash-for-work or voucher for work whichever

may be agreed based on the assessment in coordination with Cash Transfer Working Group and local government.

The project will utilize the tested 3X6 approach (Summarized in Annex 6 attached hereto) to achieve the objective of ensuring sustainable income generation through emergency employment. This innovative UNDP programme approach has proven to be successful in promoting sustainable livelihoods for vulnerable and crisis-affected groups. The 3x6 approach uses skills, resources and local expertise to support crises affected people to become financially independent and thus able to contribute to local economic recovery and the transition from an emergency response to a sustainable development path. (Reference to Annex 6 for 3X6 approach summery). For instance, the community members involved in the community productive asset rehabilitation will be further encouraged to individual savings that can be invested in the development of economic activities or the start-up of a small business, with additional small grants from UNDP multiplying those savings. UNDP has experienced in various early recovery interventions across the region that the participants arrange themselves in groups and form a joint venture for a sustainable income after the emergency employments. These groups will be also linked to the Microfinance Institutions for further access to finance where possible. It should be noted that every effort will be made to leverage the expertise of the UN System to advance this work.

1.3 Micro, small and medium enterprises and other income generation initiatives reactivated and/or strengthened

Around 300 Micro, Small and Medium Enterprises(MSMEs) will be selected for recovery as part of livelihoods interventions and local economic recovery based on clear selection criteria to be established to identify the MSMEs. Specific attention will be paid to women-led enterprises. Small grants/start-up packages will be provided to affected populations to re-establish their enterprises – small and micro enterprises. Linkages with local financial services and micro-finance institutions will be promoted. The project will include innovative approaches to microfinance, involving microcredit, savings, and/or micro-insurance. This will help in the target crisis-affected groups, households and key entrepreneurs establish or scale-up their businesses. Beneficiaries, especially women, will be trained and supported to form saving groups and establish credit with microfinance institutions as well as encouraged to save a percentage of their wage during the emergency employment period and paid into a bank account to off-set the outstanding payments to the credit institution or re-invested in their business (3x6 approach). A well-known Village Saving and Loan Associations will be established with the expected participation of at least 60% of women. It should be noted that as a first step, a scanning exercise will be conducted to identify existing associations and institutions as partners.

The introduction of a savings component at the inception of emergency employment initiative is meant to encourage beneficiaries to make savings from daily earnings and enable them to work towards entrepreneurial goals or make long-term investments for their households or enterprises (e.g. education, micro trading). In the event of some of beneficiaries covered by insurance schemes, UNDP can advocate for them to reinvest insurance claims into their enterprises. This helps to ensure ownership and sustainability. Coordination between the provision of start-up grants and local microfinance initiatives, where they exist, is essential to ensure a positive contribution to restoring livelihoods.

This component will also include supporting the provision of business development services (BDPs) - these are non-financial services (e.g. market access, input supply, access to technology, product development, training, infrastructure, etc.) that will be provided to groups, households and entrepreneurs in order to help them develop enterprises. They complement financial services (e.g. credit). In places where business development providers cannot be established or will take longer to establish, practicing entrepreneurs will be identified to provide such services. Clear criteria will be established to select service providers to provide non-financial services.

More permanent and sustainable job creation will be achieved through the targeted approach of groups of project beneficiaries. Based on market surveys and specialized assessments, the project will aim to enhance the vocational and business skills of target groups of beneficiaries, especially women, youth and other disadvantaged categories, and provide start-up grants and micro credits. This will support sustainable job opportunities, thereby improving the economic situation of a large number of priority beneficiaries. Clear criteria using previous best practices will be established to identify the service providers to deliver these services.

1.4 Institutional capacities for livelihoods/ employment and enterprise recovery/development enhanced

Institutional capacity development is a key part of this initiative. UNDP will support building capacities and skills of the workforce through diverse vocational training. It will work with and strengthen the capacity of existing Vocational Training Centres, selected CSOs and local authorities. This will further enhance the delivery of basic public services aimed at improving livelihoods and the creation of employment opportunities. Existing vocational training centres, CSOs and local authorities will be assessed while market studies will be performed to improve the demand-driven delivery of vocational training services to vulnerable populations, including persons with disabilities and female headed households. Where possible, effort will be made to ensure sustainability by creating public private partnerships, and the best ways for creating revenue and employment. An important entry point for bringing together public and private sector is to invest in "green job" creation (i.e., waste management, recycling, development of energy efficient stoves, creations of fire brackets from green waste, etc.). The project will build upon the good practice of recycling of green waste in Mozambique and region to introduce the recycling of solid waste particularly the green debris created by the cyclone.

The aforementioned outputs will be complemented by engaging local government, private sector, and/or local NGO/CBO, other UN agencies (such as UNCDF) in the planning and implementation of projects - the involvement of local institutions and actors in implementation will contribute to local capacity development and even state building.

The project will also link to the Government's recovery and development plans and programmes at national and local levels. The emergency employment and enterprise recovery interventions will be integrated in the existing government-led national and local employment and public works programmes. Also, the project will work closely with the social protections schemes and social protection policies and guidelines to ensure no-harm due to its cash/voucher transfer mechanism.

UNDP also has an advantage of having a local presence with its project office in Beira and plans to further expand to Pemba. This will ensure a close connection to activities being undertaken on the field and also ensure real time monitoring and oversight. The development vision and investment policy will be reviewed at the assessment stage and priority needs will be given to enterprises which have potential to attract investment and growth.

Pillar 2 – Housing and community infrastructure

Outcome 2: Community and productive infrastructures in affected areas rehabilitated and reconstructed to BBB standards through the active engagement of affected communities

Key output

2.1 Functionality of government entities at the local level is restored in a risk-informed fashion to ensure public service provision

Local governance is recognized as a core government function that needs to be supported and transformed to attain recovery in crisis settings. Yet, challenges and barriers to transforming local governance are often daunting, as the local level is where the unmet needs of populations and the institutional weakness of the state interact in the most direct manner.

Cyclones Idai and Kenneth affected key infrastructures in several sectors, decreasing the capacity of the Government to deliver fundamental public services in the affected areas. This output is primarily about rehabilitating the government infrastructure that was affected and rendered unsafe and/or non-usable. Innovative solutions and resistant materials will be used to increase the resilience of the restored buildings and enhance their capacity to withstand the impact of future events.

Structural assessments of damaged Government facilities have already started, through the deployment of a team of structural and civil engineers from Engineers Without Borders (EWB). A Baseline report will be produced. The team utilized the building damage assessment methodology (BDA) of a number of government facilities. After the completion of the BDAs, UNDP will work with the relevant Ministries to select and prioritize the facilities to be refurbished. UNDP, in collaboration with UN-Habitat, will work closely with the relevant government agencies and the reconstruction cabinet and local authorities to design and

implement the best and most resilient design and construction techniques. It will support rehabilitation works for the refurbishment of the affected buildings to BBB standards.

2.2. The most affected and vulnerable people located in rural and peri-urban areas have their houses rehabilitated to BBB standards

PDNA estimated that 240,000 houses were partially or totally affected. In the rural and peri-urban areas, houses are built in a variety of construction typologies that range from the traditional mud and wood structures to the use of bricks, cement and galvanize sheeting. A significant stock of damaged houses can be rehabilitated and rendered more resilient through the adoption of improved construction techniques and/or more resistant materials. UNDP, in collaboration with UN-Habitat and ILO, will facilitate the deployment of a community-led reconstruction process, where the houses of the most vulnerable people of the selected communities, including persons with disabilities and female-headed households, will be built back better through the direct engagement of the community and the revitalization of livelihoods. UNDP will ensure promotion of gender equity and equal participation of women in the processes.

Using data from damage assessments and socio-economic vulnerability assessments, beneficiary selection criteria will be formulated and validated to avoid any potential misuse. Technical assistance for the design of resilient reconstruction techniques and the selection of resilient construction materials will be provided, in a way that empowers local communities. Best practices and lessons learned from other housing rehabilitation programs implemented elsewhere would be applied, including the criteria for the selection of communities in a gender responsive fashion, the implementation of a diversified rehabilitation strategy through a variety of delivery modalities that put the affected communities at the very core of the rehabilitation process, the use of the UNDP BDA tool to conduct real-time analysis of the building damage data collected in the field, the design of effective QA systems and tools.

2.3 The most affected and vulnerable people located in rural areas and resettlement neighbourhoods have new houses constructed to BBB standards

Given that most of the 240,000 affected houses cannot be rehabilitated due to the level of damage, there is a need to build new houses from scratch. This construction process can occur in the community of origin or in the resettlement neighbours planned by the government. According to data provided by the INGC, 8,404 families have been resettled or are planned to be resettled in the newly established resettlement neighbourhoods. These families, who are provided with a 20*30 mt. plot of land, are currently living in tents provided by the humanitarian community and urgently need a resilient core house.

As previously highlighted, the housing sector in Mozambique consists of traditional and modern construction methods. This presents a unique opportunity to allow households to progress from traditional to modern housing as they move up the economic ladder and on a schedule of their choosing. UNDP and EWB, have developed a technical proposal to build resilient core houses, where the initial construction would consist of a resilient core shelter with a steel frame, concrete floor/foundation and resilient roof. The walls between the steel-frame could consist of stick and mud, earth block, fired brick or concrete block depending on the economic status of the household.

The unique aspect of this approach is that it would allow the household to replace the walls with other materials as they move up the economic ladder without having to remove any of the original resilient core shelter. In this manner, the initial resilient core shelter would provide a safe facility while allowing the household to move up the shelter ladder with modern wall systems while preserving the resilient core shelter investment. When this activity will be implemented in resettlement neighbourhoods, the same intervention will be promoted in the host community to avoid the insurgence of conflicts between the host community and the resettled one.

It is important to note that resettlement can easily disadvantage women due to lack of property rights, land entitlements and discriminatory customary attitudes. Hence issues of women's access and ownership will be given priority and affirmative action considered, in the allocation processes. This action will be linked to the outputs of the UNDP stand-alone project on gender and women's empowerment (under separate development). This initiative will seek to identify and develop productive activities of the resettled population working with others such as IOM as applicable.

2.4 Key community infrastructure in affected areas rehabilitated to BBB standards to restore the provision of education, health and socio-economic services

Several public services at the community level were disrupted and have not yet been re-established due to significant damage to the community infrastructure. A variety of infrastructure typologies suffered damage, including schools, health facilities, market centres, water supply systems and access/transportation. The project will undertake the repair works of the prioritized infrastructure, ensuring that the needs of women and girls are taken into account, and adopt a BBB approach including filling the gap for social infrastructure not covered by other partners as applicable. The principle of community-led reconstruction will be applied throughout the whole rehabilitation process, from the prioritization of the assets through the identification of BBB techniques & resistant materials to the formulation of QA mechanisms and tools. This will be done in collaboration with ILO and UN-Habitat.

2.5. Risk-informed and resilient construction techniques are incorporated in the building codes and the housing standards, which are used to train local contractors, building inspectors and homeowners

The sustainability of the housing & infrastructure rehabilitation/construction intervention will be promoted through the following activities, which will aim at ensuring the formulation and appropriation of more resilient construction techniques and the adoption of BBB criteria and principles in the country. Technical advice will be given for the revision of the building codes, public investment appraisal criteria, and inclusion of context-appropriate, multi-hazard and risk-informed construction techniques. A revision of the current building codes will be promoted in collaboration with other UN agencies, such as UN-Habitat (for housing), WFP (for livelihoods), ILO (for job creation) and national/international stakeholders. The formulation of housing standards will be also promoted. Construction standards will be formulated that will be used to train the public and private sectors (engineers, architects, contractors etc.) as well as the communities. Capacity building to enhance local governments' capacity to enforce building codes will be also provided together with technical assistance to formulate a strategy for the implementation of decentralized technical assistance centres. A gender analysis of the local contractors and artisans will be run to map skills and train female contractors and artisans.

2.6. Local communities are better prepared to cope with and recover from disasters

The impact of hurricanes Idai and Kenneth highlighted existing gaps in the overall disaster preparedness/risk reduction and in the resilience levels of the country. The communities that were impacted by the natural event were not prepared to face it and existing protocols did not work properly. The disaster is also an opportunity to invest in disaster preparedness and increase the preparedness level of the affected communities which is already being supported by other partners such as the World Bank This initiative will complete ongoing initiatives such as that of the World Bank in strengthening of emergency warning systems (both systems and standard operating procedures) and the formulation of preparedness plans will go hand in hand with the development of community training sessions and the creation of gender-balanced brigades for disaster response. While the construction of risk-informed and gender responsive community safe havens will be promoted, this intervention will also be linked to the standalone gender project that aims to ensure increased leadership and voice of women in the development of early warning systems and disaster preparedness plans.

Pillar 3 – Institutional strengthening of the Reconstruction Cabinet

Outcome 3: *Gabinete's* capacity strengthened to develop policies and systems for leading and coordinating the post-cyclone recovery implementation.

Key outputs

3.1. Technical and operational capacities of the Government enhanced to coordinate, facilitate, implement, monitor and evaluate the reconstruction and recovery phase

This Pillar builds on the technical expertise that UNDP has been providing to the National Government and UN Agencies in identifying post-disaster recovery priorities. Following the PDNA and donor-pledging

conference, the Government established the *Gabinete de Reconstrução* (Reconstruction Cabinet) to provide strategic guidance and coordination to the national reconstruction and recovery efforts. The new institution will need capacity strengthening to ensure it systems in place for effective recovery. UNDP will strengthen policy capacity of the newly established *Gabinete* to ensure national leadership and capacity to coordinate and manage the different strands of recovery efforts. In strengthening the Gabinete's capacities for recovery, UNDP will provide technical assistance to the Reconstruction Cabinet, including provision of technical expertise in 9 priority sectors as identified in PNDA. It will also support communication and outreach capacity, resource mobilization, knowledge sharing and leveraging global best practices. For this pillar, UNDP will work closely with the World Bank and the African Development Bank to ensure coherence, alignment and complementarity of the support provided.

UNDP will work with others such as UNWOMEN to ensure the provision of ender expertise to support mainstreaming gender in the *Gabinete de Reconstrução* strategy documents and implementation plans and processes.

3.2. Measures in place and implemented across sectors to improve policy coherence and a sustainable, equitable and gender-responsive business environment

There is need to put systems and frameworks in place that will ensure that the Government of Mozambique has policy, institutional, financial and implementation arrangements to effectively guide the post-disaster recovery efforts. These efforts need to be done in a more coherent, inclusive, gender-responsive, human-rights-based approach. UNDP will provide gender expertise to support mainstreaming gender in the *Gabinete de Reconstrução* strategy documents and implementation plans and processes.

3.3 National capacity at all levels enhanced to manage housing, reconstruction and rehabilitation of critical community and government infrastructure with BBB Principles

The reconstruction and recovery efforts must factor in resilience that are essential for sustainability. Given the plethora of interventions and experimentation with solutions at local, municipal and provincial levels, there should be a national effort to identify innovative, impactful and sustainable solutions for scale up and wider replication.

3.4. An integrated monitoring and evaluation (M&E) strategy developed/ a Recovery fund is operational and managed effectively with high accountability and transparency standards

Ensuring high degree of accountability and transparency in the use of funds related to the reconstruction and recovery efforts remains key to build confidence and restore trust on the central and local governments. Effective governance and public service delivery capacity is the backbone of the overall recovery programme implementation. Democratic governance processes remain fragile, and although opportunities for engaging with Government have improved, greater transparency, particularly in public financial management, is required to promote inclusive growth, eradicate poverty, and improve natural resource management to benefit all Mozambicans, especially the poorest. Progress has been made in citizen participation at local government level and in the implementation of the decentralization policy and strategy (PIPED), including in terms of financial management and planning functions, but this has not yet been accompanied by a significant transfer of financial resources.

Monitoring and evaluation mechanisms and systems in the framework of UNDP policies, rules and regulations will be in place to ensure accountable and transparent management of funds for reconstruction and recovery. UNDP will work closely with the World Bank and the African Development Bank to ensure that there is complementarity of efforts in terms of support for more effective monitoring and evaluation capacities of the Reconstruction Cabinet.

Resources Required to Achieve the Expected Results

The total estimated resource required for the five-year recovery programme is US$72.2 million. UNDP put aside $2.2 million from its own resources. Securing the $70 million funding gap will depend on the confirmation of the pledges made during the international donor conference. Detailed breakdown of the resources plan can be found in the Results and Resources Framework section of the document.

Budget planning will be informed by UNDP's guidelines as outlined in the Programme and Operations Policies and Procedures and implemented through UNDP's financial and planning tool, ATLAS. The standard

corporate and local pro-forma costs will apply. In all its financial investments, UNDP applies value for money principles and aligns with international best practice on procurement, human resources management and risk assessment [*annual financial and performance audits*].

In line with UNDP's SURGE plan, the Mozambique Country Office Crisis Response Team will continue to support the disaster response and recovery initiatives building interventions as per the priorities identified by PDNAs, SEIA and multi-sectoral assessments. Staff deployments have been focused on disaster response and early recovery interventions followed by deployments in support of recovery and resilience building interventions as per the priorities identified by PDNAs, SEIA and multi-sectoral assessments.

UNDP Project Offices in Beira and Pemba: UNDP has established a field presence in Beira where government and humanitarian actors have been coordinating the response to address the damages caused by Tropical Cyclone Idai. An additional UNDP field office is expected to function in Pemba for the response to Tropical Cyclone Kenneth. The CO will bear the cost for opening, staffing and running the field offices except for costs related to deployments of additional advisors. The field offices in Beira and Pemba may expand its capacity and personnel with the inception of resourced recovery activities as expected in the Recovery and Resilience Building phase. Such field presence in the epicentre of the disaster affected will greatly facilitate effective and timely implementation of the interventions identified in this project.

UNDP Beira Field Office - Crisis Response and Early Recovery Phase	**# staff**	**Level**
Head of Field Office (P4)	1	P4
Early Recovery Advisor (SURGE),	1	IC
Early Recovery Sector Coordinator (SURGE)	1	IC
Debris and Waste Management Specialists (SURGE)	2	MSB
Admin and Finance	1	SB3/3
Driver	1	SB1/3
Other programme and operations positions based on successful resource mobilization for recovery and resilience building		

Partnerships

UNDP has been setting up partnerships at different stages to support its recovery processes. These partnerships include international NGOs, UN agencies, International Financial Institutions (IFIs), bilateral donors and private sector. These partnerships will be active according to the nature of the expected recovery interventions:

1. When conducting the PDNA, the exercise was supported by the World Bank, EU and the UN agencies in accordance with the tripartite agreement in post-crisis cooperation. Similarly, the collaboration continued to support the government to hold donors' conference on 31 May-01 June 2019 in Beira.
2. **Government** - UNDP is a trusted partner for the government. This partnership is being strengthened particularly in the area of disaster management. UNDP has established a long-standing partnership with the National Institute for Disaster Management (INGC) (main operational government institution for disaster management). UNDP, along with other partners, has also positioned itself as one of the main partners of the Cabinet of Reconstruction and the Ministry of Public Works for the organization of the Pledging Conference and the coordination of efforts for the reconstruction and rehabilitation following the Conference.
3. **UN agencies** - UNDP maintained close partnerships with UN agencies to support recovery and reconstruction interventions. In this project, UNDP is pursuing partnership with WFP, FAO, UNCDF, and ILO in livelihoods interventions in farm and non-farm sectors; with UNICEF on recovery in WASH sector; and with UN-Habitat and IOM in housing and resettlements, including model houses, land titles and land use planning. UNDP will further extend the partnership with UNWOMEN and UNFPA by building on the Spotlight initiative to support women economic empowerment initiatives and access to justice and legal services.

4. **Bilateral/Multilaterals** – UNDP is exploring partnership with its long-standing donor partners to support the Recovery Facility, including EU, Canada, Norway, Italy, DfID, Japan, SIDA, etc.
5. **IFIs** - Islamic Development Bank (IsDB) showing a special interest in supporting recovery in Mozambique, UNDP is exploring a partnership with IsDB in Mozambique. Similarly, UNDP will access resources through the emergency windows of African Development Bank.
6. **UNCDF** - UNDP Mozambique closely collaborates with UNCDF on its Local Climate Adaptive Facility (LoCAL) initiative that aims to increase access to climate change adaptation financing through performance-based grants. UNDP and UNCDF will extend this initiative to the disaster affected districts on a priority basis to implement recovery initiatives on socio-economic infrastructure in partnership with local governments.
7. **Private Sector** - Finally, UNDP will establish partnership with private sector companies. OCHA has prepared a Business Guide for private sector's engagement in the humanitarian response and UNDP has been assigned as the main agency partnerships on recovery. Due diligence procedure for the establishment of partnerships will be carried out where appropriate according to UNDP rules, policies and regulations.

For coordination, UNDP has been working closely with the Reconstruction Office (newly established by Government of Mozambique in the Ministry of Public Works (MOPH), Ministry of Foreign Affairs and Cooperation (MINEC), Ministry of Land, Environment and Rural Development (MITADER), and the National Institute for Disaster Management (INGC).

Moreover, UNDP is currently working with partners that are already receiving support (in form of equipment and material for rehabilitation of facilities, for example) such as the Ministry of Interior (Police), Ministry of Justice, Ministry of State Administration and Public Service (MAEFP), Technical Secretariat on Electoral Administration (STAE), Beira Municipal Council (CAB), INGO CAM (Mozambican Association Consortium), and NGO AMOR (Mozambican Recycling Association)

Risks and Assumptions

The management of hazardous materials especially asbestos[9] in the affected area could affect not only health but also the environment if safe disposal measures are not taken into consideration. UNDP will seek to engage industry best practice in disposal of such materials through strategic partnerships with responsible Government entities, UN-Habitat and private sector. Additional support will be mobilized from the newly reconfigured Global Policy Network for UNDP, which allows flexible use of internal assets and quick/flexible deployment of available expertise across the organization and regions. UNDP will seek to ensure that environmental risk is minimized. The safeguards elaborated below will also support such efforts.

In 2014, UNDP has adopted and rolled out the social and environmental safeguards to ensure minimization of any unforeseen harm to people and the environment. The UNDP's Social and Environmental Standards (SES) aim to:

- Strengthen the social and environmental outcomes of Programmes and Projects
- Avoid adverse impacts to people and the environment
- Minimize, mitigate, and manage adverse impacts where avoidance is not possible
- Strengthen UNDP and partner capacities for managing social and environmental risks
- Ensure full and effective stakeholder engagement, including through a mechanism to respond to complaints from project-affected people

The SES are an integral component of UNDP's quality assurance and risk management approach to programming. Most development projects have to undertake the Social and Environmental Screening Procedure before commencement. The findings from this desk review are included in the final project risk log that is tracked on periodically and more formally on annual basis through the UNDP Results Oriented Annual Reporting [ROAR].

Arising from the design quality assurance standards and the screening procedure, mentioned above, the draft risk log is presented below. This matrix will be monitored and enhanced whenever appropriate. It is a

[9] Asbestos need to be carefully handled with Protective gear (PPE) to minimize health risks, after being removed, should be wet to avoid releasing the fiber particles and then wrapped tightly for further transport and disposal on a safe and identified location.

requirement for UNDP-supported project to have a risk log that is reviewed periodically by the project team and steering committee to ensure that no harm is being done by the project as well as progressively addressing any adverse effects. Through the existing local grievance mechanisms, any arising concerns and complaints will have to be systematically logged and tracked for effective resolutions. Where any concerned party is not satisfied, UNDP provided for an independent procedure under the Office of Audit and Investigation [OAI], known as Social Environmental Compliance Unit [SECU] that is mandated to investigate eligible causes on infringement on social and environmental standards so defined. When providing technical assistance on debris and waste management, including the removal of hazardous waste and the management of the landfill. UNDP will promote the alignment and synergy with all sustainability and environmental efforts UNDP is promoting in Mozambique.

Type of Risk	Risk Statement	Level of Risk	Countermeasures
Reputational Risk	Delays or mismanagement in debris clearance and reconstruction due to the presence of asbestos	Medium/High	- Two SURGE Debris and Waste Management Advisors (MSB) being deployed to support safe asbestos removal (awareness, training, and support to removal operations)
Operational Risk	lack of sufficient number of service providers and equipment, materials for infrastructure rehabilitation	Low	- Credible service providers and vendors will be made aware of upcoming tender processes to encourage interest.
Environmental Risk	hazardous waste (asbestos) is prevalent	High	- Partnering with specialized organizations on Asbestos removal - Defining and disseminating Standard Operating Procedures - Engaging SURGE Debris and Waste Management Advisors (MSB) to support capacity building and awareness activities
Project Risk (or Reputation Risk)	perceived bias for selection of model infrastructure centers	Low	- Develop communications strategy around planned project activities and objectives - Establish clear and transparent criteria for selection of beneficiaries with local government and community leaders
Political Risk	The general elections scheduled for quarter 4, 2019 and its outcomes; there may also be a perception risk related to targeting of project support	High	- UNDP and Partners' support through the Electoral Cycle Project to promote credibility and social cohesion - Strategic sequencing of core project activities before, during and after the elections, including strategic communications as well as flexible implementation arrangements as per the new PPM

Stakeholder Engagement

Within those communities and people affected, Cyclone Idai has disproportionately impacted women and girls. This is linked to existing structural inequalities and intrinsic vulnerabilities, for example in the context of the floods affected areas most women do not know how to swim, pregnant and lactating women lose access to health services interrupted or downsized as result of the disaster. Disasters also exacerbate pre-existing challenges for certain groups, such as people physically challenged and the elderly, particularly in terms of mobility and accessibility of services and relief.

A significant proportion of impacted informal and small enterprises are owned by women, women are over-represented in low paying jobs with little security and their family labour remains unpaid. The majority of the unemployed in the post-disaster phase are women, and they tend to remain unemployed longer. The post-disaster period forces women to work even harder in unpaid and caring roles, further reducing their income-earning time and potential. The disaster has caused displacement and increased the already high burdens placed on women and girls who are responsible for care giving, providing food and water for the

household and other unpaid chores. Furthermore, Gender Based Violence (GBV) can spike has been increasing during and in the aftermath of disasters and women are particularly vulnerable due to displacement and the lack of shelter and basic resources.

Recovery is an opportunity to empower women and to introduce gender equitable approaches by ensuring that women, particularly women-headed households, and persons with disabilities are active participants and have equal access to livelihoods and economic options as well as cash grants for microenterprise, group savings and other financial services. The exact number of these vulnerable groups will be identified during selection and targeting.

The project aims to engage other key stakeholders such as Poultry Association; Association of Beekeepers; Fishery Associations in the process of restoration of livelihood and enterprise development. It also targets the youth and unemployed citizens in the employment generation by working closely with local businesses and traders. The project will utilize available stakeholder mapping to identify key stakeholders and undertake a rapid exercise should none be available.

Knowledge Management and Communication

The communication plan will be incorporated into the Government's and UNDP's wider advocacy strategies relating to resilience to climate related hazards; South-South cooperation; and post disaster recovery. The Project will produce several knowledge and advocacy products for both global and regional outreach (e.g. global and regional UNDP Communities of Practice) and local use. All products will ensure acknowledgement on bilateral and multilateral donor contributions and high-visibility of impact.

The response following the Cyclone Idai, including the above-mentioned UNDP projects, will have a far-reaching validity and relevance to the sub-region but also other countries in the world that may be prone to such natural disasters. The project has, therefore, factored in the need for periodic communication and documentation on the progress and best practices that will arise from the interventions. That will provide a great opportunity to aggregate and share lessons across the three affected countries and beyond on prioritized recovery initiatives, process and how to advance capacities for improved resilience particularly in the post disaster context.

Specifically, UNDP will undertake the following communication activities:

1. A detailed overarching communication strategy plan covering pre, during, and post project visibility needs, including for the key partners and supporters of the project;
2. Organize launch and hand-over events to promote the project jointly with UNDP/Mozambique government;
3. UNDP mission and potential media visits for field level monitoring and evaluation will be arranged. For joint missions and important events, engagement of Mozambique and international media will be ensured;
4. Photographs of the beneficiaries and project sites as well as beneficiary stories will be collected and shared through press releases, social media and other media formats;
5. Up to date news, press releases and progress stories be featured on the websites of UNDP Global and UNDP Mozambique in the required language formats;
6. Posters, infographics, publications and a video produced to ensure high visibility of the contribution made by UNDP Mozambique;
7. Regular promotion on social media and through the various news outlets of UNDP Mozambique. Such channels will include the dedicated international social media accounts of UNDP Mozambique;
8. A media summary produced to collect the news articles on UNDP support.
9. Relevant monitoring and evaluation reports will be shared among key partners to ensure transparency, accountability and acknowledgement of results achieved.
10. Contributing partners will be prominently highlighted in all outreach and communication materials including in key constituencies and capitals

Sustainability and Scaling Up

Sustainability will be promoted since the beginning of the project as the government is expected to hold ownership and coordinate the national recovery strategy for Mozambique as well as the collaboration with partners involved in the post disaster initiatives as a longstanding network.

In addition, sustainability will also be enhanced by the resilience building and BBB approach for the housing reconstruction and rehabilitation activities to ensure infrastructure will resist better to future disasters. Capacity building of community members will enhance their livelihoods and self-reliance and national and local authorities and institutions will have improved capacities on disaster preparedness and management. This systemic improvement at all levels will facilitate a more resilient environment for sustainable development.

The sustainability of the benefits arising from the project will be guaranteed through close collaboration with national entities and institutions, especially those responsible for disaster response, among them National Institute for Disaster Management (INGC), CSOs, Municipalities and UN partners. Furthermore, the sustenance of the benefits from the project is anchored on project alignment to the ongoing UNDP Country Programme (2017-2020), which prioritize resilience building and early recovery. The emphasis of support has been strengthening national capacities for preparedness and effective response to recurrent disasters. The use of national coordination systems will also support synergies with work of other partners in the recovery efforts. In essence, the relevant skills for replications and maintenance of outputs from the project will be retained locally through such collaborative mechanisms.

At the end of the project, any usable assets will be transferred to the Responsible Party, and they will be responsible for their care and maintenance. Equipment procured for the use of the Waste Management Facility will continue to be used by the Municipality of Beira to deliver waste management services. Similarly, the equipment and supplies for the government partners will continue to be used by their offices after the projects. Where applicable, guidance will be provided on the operation and maintenance of assets according to UNDP rules, policies and procedures.

Consistent with UNDP's best practice, a "lessons learned" document will be completed ensuring that both Mozambique and countries that may be in a similar situation can benefit from this experience.

Ensuring national ownership.

The project will enhance project management capacity of local partners as UNDP will seek to work collaboratively with the relevant ministries in all elements of implementation and transfer of responsibility for ongoing monitoring. In addition, UNDP will utilize a mix of delivery modalities that primarily will rely on existing national capacities to implement the project components. Such modalities may include working with private sector on contractual or pro-bono basis, CSOs, think tanks (e.g. universities) and Municipals to ensure timely implementation. Using the revamped HACT and risk management frameworks, eligible partners to be engaged will undergo micro and capacity assessments which will enable identification of capacity development needs to be included in the annual work plan as well as the 2019 assurance plan.

IV. PROJECT MANAGEMENT

Cost Efficiency and Effectiveness

Recovery Facility: To implement the recovery strategy above, UNDP proposes to establish the recovery facility funded through a UNDP-led multi-donor Basket Fund as an agile tool to implement short-to-long term recovery activities that will contribute to addressing the root causes of vulnerability and build resilience to future disaster. Specifically, national, local and community capacities will be strengthened, and all recovery interventions will be led by *building back better* and resilience principles. Housing standards enforcement will be promoted so buildings are more likely to withstand future cyclone and other natural disasters. Investments in infrastructure and livelihoods will be strategic, foreseeing the impact of future natural events and national planning strategies will factor in vulnerabilities and mitigation measures.

The facility will pursue an execution modality that is best suited in terms of speedy delivery and decision making, augmenting national capacity in early recovery and UNDP's strategic advantage in addressing needs as such. UNDP proposed to employ Direct Implementation (DIM) modality, with procedural flexibility

required to respond quickly, very often to supplement the national efforts at the request of the government. Since the facility will always work in support of the government, a DIM modality will enable it to intervene more quickly, raise resources more flexibly, and develop field-level partnerships based on the requirements of the situation. UNDP will utilize standard inter-agency transfer mechanisms for participating UN Agencies such as UNHABITAT, WFP and ILO.

UNDP recognizes that a wide range of actors comprising the UN system, government and NGO sector, have extensive experience and operational capacity in the area of recovery. The proposed facility does not seek to replace existing capacity but build on national and local capacity for recovery. The facility will also encourage existing and new recovery programmes through its activities that will promote advocacy and knowledge management. This will ensure that recovery assistance is available to the vulnerable people; to monitor and minimize significant gaps in the overall recovery programme, and to advocate for the full representativeness of the various sectors taking into account the plural interests in a harmonized way.

Regarding the necessary equipment for the project, the list of materials and technical specifications will be determined by local government authorities and local community association in Beira and Cabo Delgado in coordination with INGC. This will guarantee that materials purchased meet the needs and expectations of local authorities and project beneficiaries according to evidence-based priority needs.

Wherever possible, goods and services will be procured locally so that local economies can benefit. Gender-responsive procurement will also be employed, where possible, as an avenue for empowering women. Should the context or situation require, UNDP has solid established market reaching capacity in the region, so materials are acquired according to the technical specifications defined by the relevant authorities at the best possible value for money. All processes will adhere to UNDP rules and regulation to ensure transparency and accountability at each step of the process. The costs incurred in a recipient country and in a third country shall be in accordance with the standards of the donor country where appropriate.

UNDP has a solid track record of administering "Basket Fund" financial arrangements. In the sub-region, UNDP administers the Zimbabwe Resilience Basket Fund (ZRBF) which is a complex large programme that needs dedicated focus on programme management as well as providing strategic direction and visioning. The 2019 review of the ZRBF has noted that UNDP Zimbabwe Country Office has ensured management, good governance and fiduciary oversight of the ZRBF. The review also noted areas for improvement in areas ranging from strengthening resilience advisory functions to more effectively tapping into UNDP's global expertise. This Resilient Recovery Facility and proposed "UNDP Basket Fund" has been designed drawing lessons from the Zimbabwe and other experience hence the robust governance and management arrangements.

Project Management

The project will be implemented under the UNDP Direct Implementation Modality (DIM), meaning that the responsibility for the execution is with UNDP. The acknowledged technical and administrative capacity of UNDP will support resource mobilization and procurement. UNDP will also monitor quality assurance for the effective application of required inputs to achieve the expected project's results.

Partners might contribute to the implementation of specific activities according to contextual needs of the project assured that they have technical capacity and expertise to effectively and efficiently deliver expected results. UNDP, in collaboration with INGC and Beira local government authorities, may identify Responsible Parties to carry out specific activities (all such Responsible Parties will be directly accountable to UNDP in accordance with the terms of the signed responsible party agreement or contract), but UNDP holds overall management responsibility and accountability for the implementation of components assigned to RPs.

A full time Project Manager, 01 Quality Assurance (monitoring and evaluation) and 02 Project Support staff will be co-located at the UNDP Beira Sub Office. The Project Manager will be responsible for:

- Managing the overall conduct of the project;
- Implementing activities by mobilizing goods and services;
- Checking on progress and watch for plan deviations;
- Ensuring that changes are controlled, and problems addressed;
- Monitoring progress and risks; and,
- Reporting on progress including measures to address challenges and opportunities.

In addition, community coordinators (tentatively two) will be based in the field to support local activities. INGC and UNDP will work closely with relevant stakeholders including relevant government institutions, development partners, local communities and authorities for the implementation of the project, including to identify communities that are especially vulnerable, with particular attention to the needs of women.

Monitoring mechanisms will be used to track:

- project's progress towards intended outputs;
- appropriate use of resources entrusted to UNDP and partners;
- continued national ownership, ongoing stakeholder engagement and sustainability; and
- contribution to the overall UNDP country programme

UNDP will provide the following reports:

- consolidated baseline report for the 3 pillars;
- Quarterly (narrative and financial) briefing reports to be submitted to the Donor and Government in a timely manner.
- Final narrative report within six (6) months of the completion of the Project, expiry or termination of this agreement including an interim financial report, detailing activities undertaken and outlining the development progress, and results achieved in relation to the Project.
- An independent mid Term evaluation and final evaluation (to draw lessons learned) will be conducted.
- Final certified financial report to be submitted within twelve (12) months of the completion of Project/Programme. Once a project is operationally closed, in line with UNDP practice, it is financially closed within 12 months.

Given that this initiative is linked to the UNDP Country Programme for Mozambique (2017-2020) and its results and resources framework (RRF), the implementation schedule will align with this ongoing programming cycle. While UNDP and partners commit to execute the project within the stipulated timeframe (May 2019-May2020), any duly sanctioned expansion or extension of the project will be in line with the existing country programming cycle or new one (2021-2024). The implementation cycles are normally synchronized with the four-year national development planning-budgeting cycles.

In case of any extensions or otherwise, the standard operating procedures of UNDP for project extensions and closures will apply. That ideally require agreement within the Steering Committee and concurrency with the financing partner. All outputs and planned activities defined in the work plan will be pursued within that specified or agreed timeframe. Progress reporting within UNDP has been harmonized, in the new programme and project management policies, to end of fiscal year through the Results-Oriented Annual Report (ROAR). The only exception includes where the partnership agreement has specific reporting requirements and agreed frequency.

All project oversight and evaluation components will comply with UNDP rules and regulations as outlined in the POPP in the section on programme and project management. The project team will be accountable under the existing early recovery Steering Committee and also existing inter-cluster recovery coordination mechanisms. For day to day operations, the project team will report to the Deputy Resident Representative and will be integrated within the routine programme coordination architecture of the UNDP Country Office. The normal annual audit schedule for independent review of projects supported by UNDP will be adhered to. As per UNDP project evaluation standard, a project should be independently evaluated at least once in its life cycle if expenditure surpasses the threshold of US$ 3 million. The project will go through a terminal evaluation and will be included in the existing UNDP M&E Plan 2017-2020, as part of decentralized independent evaluation of project results, efficiency and effectiveness. UNDP guidelines also require mid-term evaluations for projects that have real expenditure above US$ 5 million or are expected to scale-up. In the case that resources are mobilized, and real expenditure reaches that threshold a mid-term evaluation will be carried out as per evaluation plan attached. In the case that the project does not reach that threshold resources will be reallocated in common agreement among partners and donors.

UN entities are audited under their own audit arrangement, following the 'Single Audit' principle.

Audit results are publicly available and donors will receive audit reports in a timely manner. In line with the UNDP Financial Regulations and Rules for the Harmonized Approach to Cash Transfer (HACT) assurance activities, in particular Scheduled audit[10] and Special audits[11], may be carried out if deemed relevant.

The UNDP Office of Audit and Investigation's (OAI) main mission is to support the organization to perform effectively in its critical work to fight global poverty and promote development. OAI is responsible for the internal audit of all of UNDP's activities. It is also responsible for assessing and investigating allegations of fraud, corruption and other wrongdoing. OAI provides assurance on the use of UNDP's resources to the Administrator and senior managers as well as to Member States and donors. OAI supports UNDP in fostering a culture of accountability and transparency. It helps UNDP in enforcing zero tolerance for misconduct, thus safeguarding the integrity and reputation of the organization.

Additionally, the Independent Evaluation Office (IEO) reports to the UNDP Executive Board. The IEO is governed by the organization's Evaluation Policy and the UNDP Executive Board is the custodian of the policy. The core function of the Independent Evaluation Office is to conduct independent thematic and programmatic evaluations. The Independent Evaluation Office also prepares the Annual Report on Evaluation, sets standards and guidelines on evaluation, monitors compliance on evaluation and shares lessons for improved programming.

[10] Systematic and independent examination of data, statements, records, operations and performance of an implementing partner. For UNDP, a scheduled audit is an internal control audit.

[11] Performed following significant issues and concerns identified during the programme cycle.

V. RESULTS FRAMEWORK

Pillar 1 : LIVELIHHOOD AND WOMEN ECONOMIC EMPOWERMENT

P.1.1: Livelihoods, early economic recovery and income generation needs identified

P.1.2: Disaster-affected people benefiting from community-driven and gender-focused emergency employment interventions

P.1.3: Micro, small and medium enterprises and other income generation initiatives reactivated and/or strengthened

P.2.4: Institutional capacities for livelihoods/employment and enterprise recovery/ development enhanced

Pillar 2 : HOUSING AND COMMUNITY INFRASTRUCTURE

P.2.1: Functionality of government entities at the local level is restored in a risk-informed fashion to ensure public service provision

P.2.3: The most affected and vulnerable people located in rural areas and resettlement neighbourhoods have new houses constructed to BBB standards through the active involvement of affected population and local contractors

P.2.5: Risk-informed and resilient construction techniques are incorporated in the building codes and the housing standards, which are used to train local contractors, building inspectors and homeowners

P.2.2: The most affected and vulnerable people located in rural and peri-urban areas have their houses rehabilitated to BBB standards through the active involvement of affected population and local contractors and/or CSOs

P.2.4: Key community infrastructure in affected areas rehabilitated to BBB standards to restore the provision of education, health and socio-economic services

P.2.6: Local communities are better prepared to cope with and recover from disasters

Pillar 3 : INSTITUTIONAL STRENGTHENING OF THE RECONSTRUCTION CABINETE

P.3.1: Technical and operational capacities of the Government enhanced to coordinate, facilitate, implement, monitor and evaluate the reconstruction and recovery phase

P.3.2: Measures in place and implemented across sectors to improve policy coherence and a sustainable, equitable and gender-sensitive business environment

P.3.3 Improved national capacity to manage housing, reconstruction and rehabilitation of critical community and government infrastructure with BBB Principles

P.3.4: A Recovery fund is operational and managed effectively with high accountability and transparency standards

Intended Outcome as stated in the UNDAF/Country [or Global/Regional] Programme Results and Resource Framework: UNDAF outcome 10: Communities are more resilient to the impact of climate change and disasters

Outcome indicators as stated in the Country Programme [or Global/Regional] Results and Resources Framework, including baseline and targets:

Indicator 1. Score on global climate risk index, Baseline: 21.67 (2015), Target: 20.9
Indicator 2. No of disaster affected people with acute food insecurity, Baseline: 1,045,000 (Technical Secretariat for Food Security and Nutrition SETSAN, 2015), Target: 2% annual reduction
Indicator 3. No of deaths from natural hazards over a specified period, Baseline: 121 (2013), Target: 0

Applicable Output(s) from the UNDP Strategic Plan: 2.3.1 Data and risk-informed development policies, plans, systems and financing incorporate integrated and gender-responsive solutions to reduce disaster risks, enable climate change adaptation and mitigation, and prevent risk of conflict

Project title and Atlas Project Number:

EXPECTED OUTPUTS	OUTPUT INDICATORS	DATA SOURCE	BASELINE	TARGETS						DATA COLLECTION METHODS & RISKS
				Year 1	Year 2	Year 3	Year 4	Year ...	FINAL	
Pillar 1 - Livelihood and Women Economic Empowerment										
Output 1.1 Livelihoods, early economic recovery and income generation needs identified **Gen 1**	*1.1.1 Number of livelihood and economic recovery needs identifications completed*	*Field Reports*	0	*1*						*Community focus group discussion*
	1.1.2 Number of community priorities schemes for rehabilitation identified.	Community schemes report	0	*1*						*Structure Community focus group discussion and site observation*
	1.1.3 Number of viable micro and small enterprises identified.	Market assessment Report	0	*1*						*Market survey and official reports*
	1.1.4 Number of market demand and supply assessment completed.		0	*1*						*Market survey and official reports*
Output 1.2. Disaster-affected people benefiting from community-driven and gender-focused emergency employment	*1.2.1 Number of highly vulnerable people provided with temporary employment, disaggregated by sex;*	*Project report*	0	*75,000*	125,000					*Daily work attendance sheet*
	1.2.2 Number of people provided with skills training and start up to support self-employment and income generation.	*Project Report*	0	*100*	100					*Training attendance sheet, reports of service providers*

interventions and skills trainings **Gen 3**	*1.2.3 Number of affected women and men with access to rehabilitated community socioeconomic infrastructure (community plantation, irrigation channels, roads, water points, schools, health centres, etc) important for livelihoods recovery;*	*Project report,*	0	*75000*	125,000					*Government Official Report*
	1.2.4 % of income accruing to women;	*Project Report*	0	*20%*	35%					*Monitoring Report*
	1.2.5 Number (and % of total) of beneficiaries (men & women) that moved from cash for work/emergency employment to long- term employment	*Project Report*	0	*500*	500					*Monitoring Report*
Output 1.3. Micro, small and medium enterprises and other income generation initiatives reactivated and/or strengthened **Gen 2**	*1.3.1 Number of affected male & female entrepreneurs received assistance, % of those that restarted their businesses and % of those that continue activities after one year (N+1)*	*Enterprise Assessment Report*	*0*	*120*	*180 (70% of 120 continue)*	*(70% of 300 continue)*	*(70% of 300 continue)*	*(70% of 300 continue)*		*Monitoring Report (with photos from before and after)*
	1.3.2 Number of farmers cooperatives/associations having received inputs for planting, % of those that re-start cultivating, and % of those that continue activities after one year (N+1)	*Project Report*	*0*	*50*	*50 (70% of 50 continue)*	*(70% of 100 continue)*				*Monitoring Report (with photos from before and after)*
	1.3.3 Number of households restocked with livestock /poultry/Fisheries/Bee keepings and % of those that continue activities after one year (N+1)	*Project report*	*0*	*100*	*100 (70% of 100 continue)*	*(70% of 200 continue)*	*(70% of 200 continue)*	*(60% of 200 continue)*		*Monitoring Report (with photos from before and after)*
	1.3.4 Number of VSAL members (? If not 500 seems a lot)with at least 60% women members established or re-activated and % of those that continue activities after one year.	*Project report*	*0*	*500*	*500*					*List of VSLAs and members*
	1.3.5 Number of men and women engaged in the VSAL that become self-employed /wage employed	*Project Report*	*0*	*300*	*500*					*VSLA monitoring report*
Output 1.4. Institutional capacities for livelihoods/ employment and	*1.4.1 Number of cooperation agreements concluded with bi/multilateral organizations on recovery especially employment and enterprise recovery;*	*Project Report*	*0*	*2*	*3*					*Signed agreements*

enterprise recovery/development enhanced **Gen 1**	*1.4.2 Number of people received vocational trainings and % of those that engage afterwards in self-employed /wage employed;*	*Training Centres Report*	*0*	*150*	*200 (70% of 150 engaged)*	*(70% of 350 engaged)*				*Name list of trainees graduated*
	1.4.3 Number of vocational training centres capacity enhanced to provide demand driven vocational skills trainings and % of those that adapt their approach.	*Project Report*	*0*	*2*	*3*					*Vocational training centres report*
	1.4.4 Number of affected citizens (men and women) who benefit better public and business utility and services through public private partnership and BDS establishments.	*Project report*	*0*	*1*	*3*					*PPP agreements* *BDS (business development services) reports*
	1.4.5 Number of small private businesses (50% women-led) and CSOs that compete in the formal public bidding processes, implementation of projects and reporting.	*Project report*	*0*	*4*	*5*					*Tenders submitted, registration certificates with relevant government institutions.*
Pillar 2 – Housing and community infrastructure										
Output 2.1. Functionality of government entities at local level is restored in a risk-informed fashion to ensure public service provision **Gen 1**	*Number of government buildings restored to an internationally accepted standard, BBB*	*x*	*0*	*4*	*4*	*2*			*10*	*Rehabilitation reports (with photos from before and after)*
	Number of public officers back to work in a structurally safe environment	*Project Report*	*0*	*600*	*600*	*300*			*1,500*	*Attendance records*
	Number of people with access (F/m) to restored services on a yearly basis	*Project Report*	*0*	*2,400*	*2,400*	*1,200*			*6,000*	*Official Government reports*
Output 2.2. The most affected and vulnerable people located in rural and peri-urban areas have their houses rehabilitated to BBB standards	*Number of families with houses repaired to BBB standards, disaggregated by sex of head of household*		*240,000 houses affected*	*250*	*350*	*400*			*1,000*	*Project reports & conclusion of works reports (with photos from before and after)*
	% of homeowners with a repaired dwelling that are women, youth, elderly or persons with disabilities		*0*	*60%*	*60%*	*60%*			*60%*	*Disaggregated beneficiaries reports (with photos from before and after)*

Gen 2	*Number of vulnerable individuals who have obtained temporary livelihoods and training through a labour-intensive program for the rehabilitation of affected houses, disaggregated by sex and with new skills*		*0*	*500*	*700*	*800*			*2,000*	*Signed attendance lists & disbursement and re-payment records*
	Number of soft-loans and/or vouchers provided to vulnerable households for the rehabilitation of their houses, disaggregated by sex of head of household (and for loans % of repayments during project implementation)		*0*	*25*	*35*	*40*			*100*	*Project reports*
	% of rehabilitated houses that have undergone a QA spot-check		*0*	*30%*	*30%*	*30%*			*30%*	*Spot-checks reports*
Output 2.3. The most affected and vulnerable people located in rural areas and resettlement neighbourhoods have new houses constructed to BBB standards through the active involvement of affected population and local contractors **Gen 2**	*# of vulnerable families rendered homeless by the disaster that are provided with a new and resilient house disaggregated by sex of head of household (in line with GoM re-settlement strategy)*	*INGC*	*8,404 families to be resettled*	*100*	*150*	*250*			*500*	*End of construction works form signed (with photos from before and after)*
	% of homeowners with a new dwelling that are women, youth, elderly or persons with disabilities		*0*	*60%*	*60%*	*60%*			*60%*	*Disaggregated beneficiaries reports*
	# vulnerable individuals (F/M) who have obtained temporary livelihoods and training through a labour-intensive program for the construction of houses		*0*	*150*	*250*	*300*			*700*	*Signed attendance lists & disbursement records*
Output 2.4. Key community infrastructure in affected areas rehabilitated to BBB standards to restore the provision of education, health and socio-economic services **Gen 2**	*# community facilities (school/health facilities) rehabilitated to internationally accepted standards*		*0*	*3*	*6*	*6*			*15*	*Rehabilitation reports (with photos from before and after)*
	% targeted vulnerable individuals (women, youngsters, elderly, persons with disabilities, children) who have access to restored services		*0*	*50%*	*50%*	*50%*			*30%*	*Disaggregated beneficiaries reports*

Output 2.5. Risk-informed and resilient construction techniques are incorporated in the building codes and the housing standards, which are used to train local contractors, building inspectors and homeowners **Gen 1**	*Building code reviewed and construction standard formulated (housing and community infrastructure)*	*Cabinet for Reconstruction*	*0*	*Building code reviewed*	*Building code implemented.*	*New building code being monitored*			*1*	*Building codes & construction standards*
	# building inspectors(public and private), private sector operators trained on the revised building codes		*0*	*10*	*20*	*120*	*120*	*120*		*Attendance lists*
	5.3 public access ensured of information on resilient techniques for self-building through the outreach program and number of people that have received targeted access.		*0*	*5,000*	*25,000*	*20,000*			*50,000*	*Project reports*
Output 2.6. Local communities are better prepared to cope with and recover from disasters **Gen 1**	*6.1 # brigades/ community leaders trained and prepared to respond to disasters*		*0*	*5*	*20*	*25*			*50*	*Training attendance lists/certificates of completion*
	6.2 % community brigades members who are persons with disabilities, women or youth		*0*	*30%*	*30%*	*30%*			*30%*	*Demographic breakdown of brigades' members*
	6.3 number of people (females and males) who have access to risk-informed safe havens in case of a disaster		*0*	*500*	*2,000*	*2,500*			*5,000*	*Community contingency plans, project consolidated reports*
Pillar 3 – Institutional strengthening of the reconstruction secretariat										
Output 3.1. Technical and operational capacities of the Government enhanced to coordinate, facilitate, implement, monitor and evaluate the reconstruction and recovery phase ***Gen 2***	*Number of government officials/staff that completed trainings/orientations on local level recovery planning and capacity development*									

Output 3.2. Measures in place and implemented across sectors to improve policy coherence and a sustainable, equitable and gender-sensitive business environment ***Gen 3***	*National-level cross-sectoral recovery coordination mechanism is operational*		*0*	*1*	*0*	*0*				
Output 3.3. Improved National capacity to manage housing, reconstruction and rehabilitation of critical community and government infrastructure with BBB Principles ***Gen 1***	*Number of housing units repaired following the building codes - BBB*									
	Number of community infrastructures reconstructed following the building codes - BBB									
	Number of government buildings reconstructed/rehabilitated following the building codes - BBB									
Output 3.4. A Recovery fund is operational and managed effectively with high accountability and transparency standards ***Gen 1***	*An integrated monitoring and evaluation strategy developed*		*0*	*1*	*0*	*0*				
	Number of supporting oversight institutions to reduce fiduciary risk of the recovery fund									
	Recovery aid tracking system operational									

VI. MONITORING AND EVALUATION

In accordance with UNDP's programming policies and procedures, the project will be monitored through the following monitoring and evaluation plans: *[Note: monitoring and evaluation plans should be adapted to project context, as needed]*

Monitoring Plan

Monitoring Activity	Purpose	Frequency	Expected Action	Partners (if joint)	Cost (if any)
Track results progress	Progress data against the results indicators in the RRF will be collected and analysed to assess the progress of the project in achieving the agreed outputs.	Quarterly, or in the frequency required for each indicator.	Slower than expected progress will be addressed by project management.		
Monitor and Manage Risk	Identify specific risks that may threaten achievement of intended results. Identify and monitor risk management actions using a risk log. This includes monitoring measures and plans that may have been required as per UNDP's Social and Environmental Standards. Audits will be conducted in accordance with UNDP's audit policy to manage financial risk.	Quarterly	Risks are identified by project management and actions are taken to manage risk. The risk log is actively maintained to keep track of identified risks and actions taken.		
Learn	Knowledge, good practices and lessons will be captured regularly, as well as actively sourced from other projects and partners and integrated back into the project.	At least annually	Relevant lessons are captured by the project team and used to inform management decisions.		
Annual Project Quality Assurance	The quality of the project will be assessed against UNDP's quality standards to identify project strengths and weaknesses and to inform management decision making to improve the project.	Annually	Areas of strength and weakness will be reviewed by project management and used to inform decisions to improve project performance.		
Review and Make Course Corrections	Internal review of data and evidence from all monitoring actions to inform decision making.	At least annually	Performance data, risks, lessons and quality will be discussed by the project board and used to make course corrections.		

Project Report	A progress report will be presented to the Project Board and key stakeholders, consisting of progress data showing the results achieved against pre-defined annual targets at the output level, the annual project quality rating summary, an updated risk long with mitigation measures, and any evaluation or review reports prepared over the period.	Annually, and at the end of the project (final report)			
Project Review (Project Board)	The project board will hold regular project reviews to assess the performance of the project and review the Multi-Year Work Plan to ensure realistic budgeting over the life of the project. In the project's final year, the Project Board shall hold an end-of project review to capture lessons learned and discuss opportunities for scaling up and to socialize project results and lessons learned with relevant audiences.	At least annually	Any quality concerns or slower than expected progress should be discussed by the project board and management actions agreed to address the issues identified.		

Evaluation Plan[12]

Evaluation Title	Partners (if joint)	Related Strategic Plan Output	UNDAF/CPD Outcome	Planned Completion Date	Key Evaluation Stakeholders	Cost and Source of Funding
Mid-Term Evaluation		5	10	February 2021	Cabinet of Reconstruction, MOPH, INGC, EwB, Local Authorities in Beira	150,000
Terminal Evaluation		5	10	March 2023	Cabinet of Reconstruction, MOPH, INGC, EwB, Local Authorities in Beira	150,000

[12] Optional, if needed

VII. MULTI-YEAR WORK PLAN [13][14]

All anticipated programmatic and operational costs to support the project, including development effectiveness and implementation support arrangements, need to be identified, estimated and fully costed in the project budget under the relevant output(s). This includes activities that directly support the project, such as communication, human resources, procurement, finance, audit, policy advisory, quality assurance, reporting, management, etc. All services which are directly related to the project need to be disclosed transparently in the project document.

EXPECTED OUTPUTS	PLANNED ACTIVITIES	Planned Budget by Year					RESPONSIBLE PARTY	PLANNED BUDGET		
		Y1	Y2	Y3	Y4			Funding Source	Budget Description	Amount (Million)
Pillar 1 - Livelihood and Women Economic Empowerment *Gender marker: 3*	Activity 1.1 Undertake beneficiary profiling and community schemes identification for livelihoods and economic recovery	0.5M					UNDP/ILO/CBOs		Travel/DSA: Consultants Information management Transport	0.5 M
	Activity 1.2 Community driven emergency employment interventions designed and implemented	4.1 M	8 M				UNDP/GoM/CSOs/CBOs/WFP/FAO		EE design and implementation including labor wages, equipment and management.	12.1 M

[13] Cost definitions and classifications for programme and development effectiveness costs to be charged to the project are defined in the Executive Board decision DP/2010/32

[14] Changes to a project budget affecting the scope (outputs), completion date, or total estimated project costs require a formal budget revision that must be signed by the project board. In other cases, the UNDP programme manager alone may sign the revision provided the other signatories have no objection. This procedure may be applied for example when the purpose of the revision is only to re-phase activities among years.

	Activity 1.3 Local small and micro enterprises and other income generation initiatives reactivated and strengthened Institutional capacities for livelihoods/ employment and enterprise recovery/development enhanced	1.5 M	2.8 M				UNDP/GoM/ILO/UNFPA/		Skills Training costs: Enterprise recovery grants: Start-up packages/equipment: Value addition: Local institutional development: Business Development Facility support:	4.3 M
	Activity 1.4 Capacity of local and national institutions for emergency employment and enterprise recovery strengthened	0.5 M	0.8 M							1.3 M
	MONITORING	0.2 M	0.3M							0.5 M
	Sub-Total for Output 1									18.7
Pillar 2 – Housing and community infrastructure *Gender marker: 2*	Activity 1. Functionality of government entities at the local level is restored in a risk-informed fashion to ensure public service provision	0.8M	2M	1.2M			UNDP			4M

	Activity 2. The most affected and vulnerable people located in rural and peri-urban areas have their houses rehabilitated to BBB standards through the active involvement of affected population and local contractors and/or CSOs	1.8M	1.2M	1M			UNDP/CSOs			4M
	3. The most affected and vulnerable people located in rural areas and resettlement neighbourhoods have new houses constructed to BBB standards through the active involvement of affected population and local contractors	2M	2M	1M			UNDP/CSOs			5M
	4. Key community infrastructure in affected areas rehabilitated to BBB standards to restore the provision of education, health and socio-economic services	1.3M	1.2M	1M			UNDP			3.5M
	5. Risk-informed and resilient construction techniques are incorporated in the building codes and the housing standards, which are used to train local contractors, building inspectors and homeowners	0.4M	0.4M	0.2M			UNDP			1M
	6. Local communities are better prepared to cope with and recover from disasters	0.5M	0.5M	1M			UNDP/CSOs			2M
	MONITORING	0.1M	0.1M	0.1M						0.3M

		Sub-Total for Output 1								20.3M
Pillar 3 – Institutional strengthening of the reconstruction secretariat	Activity 1: Provision of Technical Expertise	3M	3.5M	3.5M	3.5M	3M	UNDP			16.5M
	Activity 2: Public engagement, communication and outreach	.25M	.25M	.2M	.2M	.2M	UNDP/GOM			1.1M
	Activity 3: Procurement of Equipment	.2m					UNDP			.2M
	Activity 4: Capacity Building at national and sub-national levels	.2M	.5M	.5M	.5M	.225MM	UNDP/GOM			1.925
	Activity 5: Coordination	.125M	.125M	.125M	.125M	.125M	GOM			.625M
	MONITORING						UNDP/GOM			.25M
		Sub-Total for Output 2								20.6
Evaluation *(as relevant)*	EVALUATION									0.3
General Management Support										5.6
TOTAL										

VIII. GOVERNANCE AND MANAGEMENT ARRANGEMENTS

Facility Governance Mechanism

A Steering Committee (co-chaired by Government, UNDP and a funding partner) will retain the overall authority to make decisions regarding the Facility. It provides strategic direction and prioritize funding needs, makes fund allocation decisions, and oversees overall implementation and impact of the Facility. The Steering Committee will convene quarterly meetings.


The key role of the Steering Committee is to:

- Provide strategic direction for the Facility and prioritize funding needs.
- Make consensus-based decisions on the management and fund allocation of the Facility, including approval of annual project plans and revisions.
- Oversee overall fund implementation and ensure that required resources are committed.
- Ensure Quality Assurance and implementation of the evaluation process and products using evaluations for performance improvement, accountability, and learning.
- Based on the approved Annual Work Plan (AWP), the Steering Committee shall review and approve/authorize any major deviation from approved AWP.
- Review and approve various recommendations made by the Technical Committee (described below) during the course of project implementation.

The Project Management Unit (PMU) within UNDP country office will serve as Technical Secretariat, which will be fully accountable to the Steering Committee for the day-to-day running of operations of the Facility and tracking of results. Project personnel will be recruited as per UNDP procedures, with clearly defined terms of reference and line of accountability. The PMU will be headed by a Project Director (PD) who will have the authority to run the project on a day-to-day basis on behalf of UNDP within the constraints laid down by the Steering Committee.

The Technical Secretariat will work in cooperation with multiple stakeholders and response teams across the various pillars' clusters. Any useful and value adding partners on the ground will be engaged provided that they have evidence-based capacity and expertise and are accountable for the roles and tasks they are expected to carry out to achieve the planned results.

Fig.1 Envisaged Governance Structure of Recovery Facility



Project Management

UNDP Mozambique will implement the project in coordination with the Ministry of Public Works, Housing and Water Resources (MOPHRH), the Gabinete de Reconstrucao Pos-Cyclone, the National Disaster Management Institute (INGC) which operates under the Ministry of State Administration (MAE) and the Ministry of Land, Environment and Rural Development (MITADER).

According to the UNDP Harmonized Approach to Cash Transfer (HACT) Framework, partners that is expected to receive more than US$ 300,000 in programming support are required to undergo the HACT and capacity assessments for the defined partnership cycle. Currently, most of the institutions UNDP partners with in Mozambique have already undergone such assessments valid till 2020 and their risk profiles range from low to moderate. These ratings guide on the frequency of spot-checks and field monitoring that will be carried out as agreed in the Annual Assurance Plan. The findings of the capacity assessment are mainstreamed in the project workplan to ensure the due correction or strengthening of strategic areas and corporate processes.

MOPHRH, INGC and MITADER have undergone a HACT assessments in 2018 and received a risk rating of "Low" (Medium for MITADER) meaning that those partners have satisfactory capacity for fiduciary management, due governance, oversight (reporting, monitoring and evaluation) and implementation.

In providing support for waste management in Beira, UNDP will partner with the municipality and civil society partners including the INGO CAM (Mozambican Association Consortium). They both already have a strong partnership and have been working together on Solid Waste Management since 2016. UNDP will conduct an assessment on their capacities through a SCAN (Simplified Capacity Assessment for engagement in a humanitarian context)

In providing support to government institutions (municipal, provincial and national) to continue operating in Beira, UNDP will partner with the Ministry of Interior (Police); Ministry of Justice; Ministry of State Administration and Public Service (MAEFP)/Technical Secretariat on Electoral Administration (STAE). Both Ministry of Justice and Ministry of Interior have gone through HACT assessments 2018 with "Low" and "Moderate" risk ratings, respectively. UNDP has also worked with MAEFP/STAE as an implementing partner on other initiatives supported under the ongoing Country Programme (2017-2020).

UNDP will assess the best approach for project implementation according to the nature and expertise required for the activities (i.e. identification of an implementing partner or responsible parties such as NGOs or directly by UNDP, under existing agreements with the government). It is important to emphasize that before entering into any contractual agreement with these institutions or indeed any implementing and responsible partners, UNDP undertakes due diligence with regards to risk and capacities assessment of selected partners under the enhanced HACT framework.

UNDP will follow standard approaches for Project Management to ensure good governance and effective monitoring as well as ownership of the project and related outputs by the beneficiaries. UNDP´s rules are defined in the UNDP Programme and Operations Policies and Procedures (POPP) document. The recently revised POPP provides for more flexibilities and broadens partnerships options for UNDP to embrace the private sector, academia and wider CSOs. The newly upgraded programme and project management (PPM) policies and procedures were rolled out in 2018. The new PPM have simplified procedures for engagement with various partners using more flexible tools and streamlined business processes. That should support efficient implementation of project activities as scheduled.

UNDP procurement policies are clearly defined in the UNDP POPP document. Procurement planning will be done in parallel with the work plan and included in the UNDP County Office consolidated procurement plan for 2018. This is now managed online using the platform known as Procurement Management Platform [PROMPT]. The system assists the programme and procurement team to track the procurement process, ensure seamless and timely availability of required project inputs. Most recently, UNDP has also rolled out the e-Tendering for the on-line management of all international competitive procurement valued at USD 150,000 and above. The use of the e-Tendering innovation will become mandatory from 01 September 2019. It is in line with industry best practice to promote value for money and transparency in the procurement of good and services.

IX. LEGAL CONTEXT

This project document shall be the instrument referred to as such in Article 1 of the Standard Basic Assistance Agreement between the Government of Mozambique and UNDP, signed on 1976. All references in the SBAA to "Executing Agency" shall be deemed to refer to "Implementing Partner."

This project will be implemented by UNDP ("Implementing Partner") in accordance with its financial regulations, rules, practices and procedures only to the extent that they do not contravene the principles of the Financial Regulations and Rules of UNDP. Where the financial governance of an Implementing Partner does not provide the required guidance to ensure best value for money, fairness, integrity, transparency, and effective international competition, the financial governance of UNDP shall apply.

X. RISK MANAGEMENT

1. UNDP as the Implementing Partner will comply with the policies, procedures and practices of the United Nations Security Management System (UNSMS.)
2. UNDP as the Implementing Partner will undertake all reasonable efforts to ensure that none of the [project funds][15] [UNDP funds received pursuant to the Project Document][16] are used to provide support to individuals or entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list can be accessed via http://www.un.org/sc/committees/1267/aq_sanctions_list.shtml. This provision must be included in all sub-contracts or sub-agreements entered into under this Project Document.
3. Social and environmental sustainability will be enhanced through application of the UNDP Social and Environmental Standards (http://www.undp.org/ses) and related Accountability Mechanism (http://www.undp.org/secu-srm).
4. UNDP as the Implementing Partner will: (a) conduct project and programme-related activities in a manner consistent with the UNDP Social and Environmental Standards, (b) implement any management or mitigation plan prepared for the project or programme to comply with such standards, and (c) engage in a constructive and timely manner to address any concerns and complaints raised through the Accountability Mechanism. UNDP will seek to ensure that communities and other project stakeholders are informed of and have access to the Accountability Mechanism.
5. All signatories to the Project Document shall cooperate in good faith with any exercise to evaluate any programme or project-related commitments or compliance with the UNDP Social and Environmental Standards. This includes providing access to project sites, relevant personnel, information, and documentation.
6. UNDP as the Implementing Partner will ensure that the following obligations are binding on each responsible party, subcontractor and sub-recipient:
   a. Consistent with the Article III of the SBAA *[or the Supplemental Provisions to the Project Document]*, the responsibility for the safety and security of each responsible party, subcontractor and sub-recipient and its personnel and property, and of UNDP's property in such responsible party's, subcontractor's and sub-recipient's custody, rests with such responsible party, subcontractor and sub-recipient. To this end, each responsible party, subcontractor and sub-recipient shall:
      i. put in place an appropriate security plan and maintain the security plan, taking into account the security situation in the country where the project is being carried;
      ii. assume all risks and liabilities related to such responsible party's, subcontractor's and sub-recipient's security, and the full implementation of the security plan.
   b. UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan when necessary. Failure to maintain and implement an appropriate security plan as required hereunder shall be deemed a breach of the responsible party's, subcontractor's and sub-recipient's obligations under this Project Document.
   c. Each responsible party, subcontractor and sub-recipient will take appropriate steps to prevent misuse of funds, fraud or corruption, by its officials, consultants, subcontractors and sub-recipients

[15] To be used where UNDP is the Implementing Partner
[16] To be used where the UN, a UN fund/programme or a specialized agency is the Implementing Partner

in implementing the project or programme or using the UNDP funds. It will ensure that its financial management, anti-corruption and anti-fraud policies are in place and enforced for all funding received from or through UNDP.

d. The requirements of the following documents, then in force at the time of signature of the Project Document, apply to each responsible party, subcontractor and sub-recipient: (a) UNDP Policy on Fraud and other Corrupt Practices and (b) UNDP Office of Audit and Investigations Investigation Guidelines. Each responsible party, subcontractor and sub-recipient agrees to the requirements of the above documents, which are an integral part of this Project Document and are available online at www.undp.org.

e. In the event that an investigation is required, UNDP will conduct investigations relating to any aspect of UNDP programmes and projects. Each responsible party, subcontractor and sub-recipient will provide its full cooperation, including making available personnel, relevant documentation, and granting access to its (and its consultants', subcontractors' and sub-recipients') premises, for such purposes at reasonable times and on reasonable conditions as may be required for the purpose of an investigation. Should there be a limitation in meeting this obligation, UNDP shall consult with it to find a solution.

f. Each responsible party, subcontractor and sub-recipient will promptly inform UNDP as the Implementing Partner in case of any incidence of inappropriate use of funds, or credible allegation of fraud or corruption with due confidentiality. Where it becomes aware that a UNDP project or activity, in whole or in part, is the focus of investigation for alleged fraud/corruption, each responsible party, subcontractor and sub-recipient will inform the UNDP Resident Representative/Head of Office, who will promptly inform UNDP's Office of Audit and Investigations (OAI). It will provide regular updates to the head of UNDP in the country and OAI of the status of, and actions relating to, such investigation.

g. UNDP will be entitled to a refund from the responsible party, subcontractor or sub-recipient of any funds provided that have been used inappropriately, including through fraud or corruption, or otherwise paid other than in accordance with the terms and conditions of this Project Document. Such amount may be deducted by UNDP from any payment due to the responsible party, subcontractor or sub-recipient under this or any other agreement. Recovery of such amount by UNDP shall not diminish or curtail any responsible party's, subcontractor's or sub-recipient's obligations under this Project Document.

   Where such funds have not been refunded to UNDP, the responsible party, subcontractor or sub-recipient agrees that donors to UNDP (including the Government) whose funding is the source, in whole or in part, of the funds for the activities under this Project Document, may seek recourse to such responsible party, subcontractor or sub-recipient for the recovery of any funds determined by UNDP to have been used inappropriately, including through fraud or corruption, or otherwise paid other than in accordance with the terms and conditions of the Project Document.

   Note: The term "Project Document" as used in this clause shall be deemed to include any relevant subsidiary agreement further to the Project Document, including those with responsible parties, subcontractors and sub-recipients.

h. Each contract issued by the responsible party, subcontractor or sub-recipient in connection with this Project Document shall include a provision representing that no fees, gratuities, rebates, gifts, commissions or other payments, other than those shown in the proposal, have been given, received, or promised in connection with the selection process or in contract execution, and that the recipient of funds from it shall cooperate with any and all investigations and post-payment audits.

i. Should UNDP refer to the relevant national authorities for appropriate legal action any alleged wrongdoing relating to the project, the Government will ensure that the relevant national authorities shall actively investigate the same and take appropriate legal action against all individuals found to have participated in the wrongdoing, recover and return any recovered funds to UNDP.

j. Each responsible party, subcontractor and sub-recipient shall ensure that all of its obligations set forth under this section entitled "Risk Management" are passed on to its subcontractors and sub-recipients and that all the clauses under this section entitled "Risk Management Standard Clauses" are adequately reflected, *mutatis mutandis*, in all its sub-contracts or sub-agreements entered into further to this Project Document.

XI. ANNEXES

1. **Project Quality Assurance Report**

2. **Social and Environmental Screening Template** [English][French][Spanish], including additional Social and Environmental Assessments or Management Plans as relevant. *(NOTE: The SES Screening is not required for projects in which UNDP is Administrative Agent only and/or projects comprised solely of reports, coordination of events, trainings, workshops, meetings, conferences, preparation of communication materials, strengthening capacities of partners to participate in international negotiations and conferences, partnership coordination and management of networks, or global/regional projects with no country level activities).*

3. **Risk Analysis**. Use the standard Risk Log template. Please refer to the Deliverable Description of the Risk Log for instructions

4. **Capacity Assessment:** Results of capacity assessments of Implementing Partner (including HACT Micro Assessment)

5. **Project Board Terms of Reference and TORs of key management positions**

6. **UNDP 3X6 approach**

Annex 6: Three By Six Approach of UNDP

The 3x6 approach consist of three Principals and Six Fundamental Steps; this includes the development oriented activities that are implemented as early as possible in crisis context.

Principles and steps;

1. Stabilization Phase; (Inclusion)

1.1. Engaging: This includes the development oriented activities that are implemented as early as possible in crisis context.

1.2. Generating Income: Short-term employment generation provides immediate individual income, injects money into local economies and helps revive the production and service sectors, which are potential sources of sustainable livelihoods opportunities. In addition to temporary employment, participants often receive life and business skills training.

2. Recovery Phase; (Ownership)

2.1. Saving: Participants in temporary employment schemes will save a portion of their income (i.e., 1/2, 1/3, 1/4, depending on the context). If they chose to continue under Phase II2, participants will be supported to develop a business plan and invest these savings in a small-business project individually or as part of a group

2.2. Joint Venturing: Investments of individual or collective savings are multiplied by UNDP (i.e., doubled, tripled, etc., depending on the context) on the basis of feasible business plans to provide more start-up capital for economic activities. These activities are selected on the basis of whether they can be self-managed and are deemed economically viable in market assessments.

3 *Sustainable Development; (Sustainability)*

3.1 Investing: This step focuses on reinforcing investments made under Phase II, identifying best practices to attract partnerships and accessing finance to expand. UNDP may support access to loans and/or promote the development of investment plans for expanding, specializing and/or diversifying the economic activities or businesses.

3.2 Accessing markets: As a last step, UNDP provides support to participants to connect their businesses to local markets through value chain and market assessments as well as the development of a few selected, viable value chains. Where possible, assessments should start as early as possible to help ensure informed choices are made under Phase II. This step could also include support to policy development and strengthening of capacities of national partners.

3x6 Phase I INCLUSION Aligned with TRACK A:	3x6 Phase II OWNERSHIP Aligned with TRACK B	3x6 Phase III SUSTAINABILITY Aligned with TRACK C
Livelihoods stabilization through emergency employment and/or enterprise recovery	Enterprise development and support in enterprise recovery	Policy-level support and development
Rapid employment creation to respond to urgent needs of crisis-affected groups through voluntary engagement in community projects. Targeting crisis-affected groups and community members enhances social cohesion and reconciliation.	Initiatives to support diversification of livelihoods opportunities and more sustainable (self-) employment, like starting up a small business or another economic activity. Creating ownership is critical here and is supported by encouraging participants to invest their own savings into economic ventures of choice.	Sustainable-employment creation and inclusive economic growth through strengthening of national government capacities, policies, institutions and productive capacities. This includes market and value chain assessments