DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

ABADEI PIP Revision Cover Page

Project Title: **ABADEI Programme for Community Resilience in Afghanistan (PIP)**
Project Number: 00138844
Implementing Partner: UNDP
Start Date: 10 Oct 2021 **End Date:** 31 Dec 2022 **PAC Meeting date:** NA

Brief Description

The focus of Area Based Approach to Development Emergency Initiatives (ABADEI) in Afghanistan is on prioritized interventions in support of community resilience building with four key areas of work rolled out in two phases,with a timeline of 6 – 12 months for the implementation of the emergency phase, and a 12/18 to 24 months timeframe for the implementation of the second phase. The ABADEI is well situated within the nexus of humanitarian, development, and peace initiatives of the UNCT Afghanistan.

ABADEI PIP's five main outputs include: (1) Provision of Essential Services, (2) Community based Livelihoods and Local Economies Supported, (3) Disaster and Climate Resilient Response Supported, (4) Community Planning and Social Cohesion Supported and (5) ABADEI Framework defined for eight regions through adaptation process. ABADEI Initiation Plan is aimed to be delivered through a range of cash-based interventions (CBI), including Targeted Basic Income for the most vulnerable.

A revision is made to the PIP's Output 1 where two new activities have been added as 1.2.3 Provision of farming inputs (seeds, tools and fertilizers) to 2,750 households and 1.2.4 Provision of livelihood income generating kits (poultry/hens/cocks and apiculture/honey production/beehives) respectively to 2,000 and 1,186 households under Emergency Grant to be delivered in the Western, Eastern and Northern regions for which additional funding of $3 million from Japan has been mobilized, which is earmarked as the Humanitarian Emergency Grant Aid on Afghansiatn for agriculture support activities (Emergency Support for Community Resilience and Livelihoods Recovery).

SB

Contributing Outcome (UNDAF/CPD, RPD or GPD):
Economic growth is accelerated to reduce vulnerabilities and poverty, strengthen the resilience of the licit economy and reduce the illicit economy in its multiple dimensions.

Indicative Output(s) with gender marker[2]:
Output 6, 7 and 8 (GEN 2)

Total resources required:[1]	US$17,000,000	
Total resources allocated:	US$ 6,765,000	
	UNDP TRAC:	2 and 3
	Donor:	Japan
	Government:	
	In-Kind:	
Unfunded:	$10,235,000	

Agreed by (signatures)[2]:

Abdallah Al Dardari
Resident Representative
UNDP Afghanistan

09-Nov-2021

Signature **Date**

[1] Indicate any changes in needed resources, and any changes in resources allocated by funding partners.

[2] Note: Adjust signatures as needed

[2] The Gender Marker measures how much a project invests in gender equality and women's empowerment. Select one for each output: GEN3 (Gender equality as a principle objective); GEN2 (Gender equality as a significant objective); GEN1 (Limited contribution to gender equality); GEN0 (No contribution to gender quality)

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

United Nations Development Programme

Country: Afghanistan

Initiation Plan

Project Title:	**ABADEI Programme for Community Resilience in Afghanistan**
Expected UNDAF/CP Outcome(s):	Economic growth is accelerated to reduce vulnerabilities and poverty, strengthen the resilience of the licit economy and reduce the illicit economy in its multiple dimensions.
Expected CPD Output(s):	**Output 6.** Improved economic livelihoods, especially for vulnerable populations and women. **Output 7.** Vulnerable and marginalized populations, especially women, have increased and equitable access to natural resources and affordable energy, including through improved environmental governance. **Output 8.** Increased community resilience to climate change and disasters, thereby reducing vulnerability and sustaining economic gains.
Initiation Plan Start/End Dates:	October 10, 2021 / December 31, 2022
Implementing Agency:	UNITED NATIONS DEVELOPMENT PROGRAMME

Brief Description

The focus of Area Based Approach to Development Emergency Initiatives (ABADEI) in Afghanistan will be on prioritized interventions in support of community resilience building with four key areas of work rolled out in two phases,with a timeline of 6 – 12 months for the implementation of the emergency phase, and a 12/18 to 24 months timeframe for the implementation of the second phase. The ABADEI is well situated within the nexus of humanitarian, development, and peace initiatives of the UNCT Afghanistan.

The four key areas include: Provision of Essential services, Community based Livelihoods and Local Economic Activities, Disaster and Climate Resilient Response, and Community Planning and Social Cohesion. ABADEI Initiation Plan will be delivered through a range of cash-based interventions (CBI), including Targeted Basic Income for the most vulnerable.

It will be managed using a mix of tested tools and methods to generate 'almost' real-time, place-based, geocoded digital data. This data will feed into the UNDP Afghanistan Risk Assessment and Monitoring Facility. ABADEI will be managed through an existing network of local, non-state, and non government partners (NGOs) and INGOs inter alia.

The purpose of this PIP therefore is to support the launch of ABADEI for emergency phase involving both the preparatory activities towards formalization of ABADEI across eight regions as well as meet the urgent needs of Afghan people and communities through an integrated package of support and solutions in the four key areas.

Programme Period:	Extended CPD 2017 – 2019		Total resources required:	US$17,000,000
Atlas Project Number:	00138844		Total allocated resources:	US$ 6,765,000
Atlas Output ID:	00128801, 00128863, 00128867	00128862, 00128864,	• Regular	UNDP TRAC (2 and 3)
			• Other:	
			○ Donor	UNDP FW, Japan
Gender Marker:	GEN 2		Unfunded budget:	$10,235,000

Agreed by UNDP:

Abdallah Al Dardari
Resident Representative
UNDP Afghanistan

09-Nov-2021

Signature **Date**

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

I. PURPOSE AND EXPECTED OUTPUT

BACKGROUND

Afghanistan is facing multiple crises such as COVID-19, the impacts of drought and floods, and rapidly increasing poverty and food insecurity. On top of this, since the return of the Taliban to power, after the 15th of August 2021 and given the increasing numbers of internally displaced people, the operational and programmatic context for UNDP in Afghanistan has changed significantly. The level of programmatic and institutional risk is now much higher and hence saving livelihoods is critical for reducing the demand for humanitarian aid and emergency relief. The gradual development progress made over the last 20 years, , including gains in the achievement of human rights, education, gender equality, health, social protection and livelihoods, are at risk of being lost, especially for women and other vulnerable groups. These factors not only impact the economy, human security, and social cohesion, but are potential drivers of further conflict and violent extremism.

UNDP has contributed to the gradual expansion of development investments across the country. From this experience we have seen that neither a one-size-fits-all approach, nor a fragmented sector-based approach has been effective. An integrated, innovative and highly flexible approach is needed, one that puts people first, targets the most vulnerable and meets local needs by focusing on saving livelihoods, the fundamental underpinning of UNDP's Integrated Local Socio Economic Recovery and Community Resilience building efforts. UNDP's knowledge and experience are being drawn on to develop and implement an immediate approach to local socio economic and social recovery and community resilience building in Afghanistan through the development emergency approach called as Area Based Approach to Development Emergency Initiatives (ABADEI).

The current Implementation Plan will allow the Afghanistan CO to formulate a strategic overview and a set of actionable priorities for taking immediate steps towards community recovery and resilience building efforts in the eight regions. The design of programmatic and operational modalities will be achieved through the immediate piloting of critical, components of the ABADEI, guided by initial risk and feasibility considerations and accompanied by continuous learning. It will ensure that gender is mainstreamed alongside the targeted interventions. The approach, which will experiment in parallel with several operational and programmatic modalities will be initially limited to targeted geographic regions and locations based on existing UNDP and local partner presence and subsequently lead to improvements and a gradual scale-up. UNDP's proposed programmatic response is based on a national scope with regional specifics. The implementation modalities for the eight regions will be developed to ensure there's unity in our operations and programmatic response. It is proposed to start by using cash-based responses to address exacerbated vulnerabilities and enabling the gradual rehabilitation of economic, social and environmental assets. The overarching ABADEI strategy will be implemented in 8 regions through decentralized UNDP regional branch offices. That will allow UNDP to provide support to local communities and various stakeholders in formulating and implementing regional specific recovery and resilience plans. Additionally, this would also allow the country office to continue with their ongoing interventions and ongoing projects related to immediate cash based support to the vulnerable communities in regions.

This Initiation Plan (IP) encompasses both the preparatory and programmatic work required to achieve these objectives. Through action-oriented research and capacity assessments, the PIP will ensure that the Country Office has the necessary programmatic and operational modalities in place as well as manages to achieve quick impact results under the ABADEI framework (Annex 1 and 2) to strengthen recovery, and community resilience building in Afghanistan.

RATIONALE

The entire country of Afghanistan is in a state of flux. The government of the past 20 years ended abruptly on 15 August. The new, Taliban, de-facto government (Islamic Emirates of Afghanistan) has yet to articulate

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

a clear national agenda. These uncertainties preclude the development of a detailed project plan. Therefore the PIP modality has been chosen.

Implementing the Area-Based Programme Initiation Plan[1] of the ABADEI will establish a baseline of knowledge and understanding of the status, effectiveness, and capabilities of UNDP and its partners in addressing the emergency phase needs of Afghan communities on four key areas (Figure 1) covering the period of 6 - 12 months of roll out in selected geographic regions laying the foundation for a full fledged implementation and scale up of the ABADEI possibly transitioning to its second phase.

The PIP aims at providing some immediately needed support, under developmental principles, to the communities affected by the situation. The support would be organised under the four thematic areas illustrated in the table below.

Figure 1: ABADEI Framework (Annex 1)



Cash-Based Interventions (CBI)[2] will be adopted as well as explored as the primary and cross cutting delivery modality across the four areas targeting the most vulnerable groups (especially women, displaced, minorities, vulnerable farmers, former formal sector workers and youth) to save livelihoods in the impending economic crisis and support the revival of the local economy and building pathways to resilience.

ABP of ABADEI will undertake *a Learning-Process Approach* to enhance Afghan-led collaborative problem-solving processes. This approach will empower collaborating Afghan communities to identify and prioritise their immediate recovery needs through a participatory process particularly for vulnerable women and youth.

In all four key intervention areas, the ABADEI ABP will support local stakeholders to identify and prioritize their own problems, and develop their own locally sourced solutions to those problems. In this way, they are more likely to fully institutionalize the principles and process of openness, collaboration, and inclusion into their local systems and practices. Further, the ABADEI ABP approach emphasizes creating a culture of learning among community stakeholders by assisting in building networks, knowledge management, to facilitate diffusion of the process. This horizontally networked peer-based learning model will underpin our efforts to quickly take the lessons learned to scale quickly.

[1] Refer Annex 1 for Area Based Approach Concept Note and Annex 2 for ABADEI Strategy Document

[2] Annex 1 and 2

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

The ABADEI ABP will systematically collate, codify, analyse, distil, and strategically communicate the cross-cutting lessons learned from the diverse portfolio of interventions. ABADEI ABP will deliver direct assistance to those in greatest need, but these interventions will not be ends in themselves. Rather they will serve as means towards building local capacity to learn and solve problems in an inclusive and collaborative manner.

Against the above background, the IP expects to achieve five main outputs in targeted geographic regions starting with the Western region that enable provision of immediate support through the ABADEI integrated package:

1. **Provision of essential services**
   - Provision of enabling inputs and infrastructure building support to sustain essential services such as health, energy and public safety services, agri-business, farming and household needs through solar powered facilities, rehabilitation, waste management, inputs and extension services and community based monitoring.

SB

2. **Community based livelihoods and local economies supported**
   - Targeted cash based support[3] through unconditional and conditional cash transfers in the form of basic income, cash for work (CfW) and cash for market (CfM) for vulnerable groups, farmers, women, HHs and community members across the infrastructure construction support areas and cash for market to informal businesses that are community owned, community led and cover ample women entrepreneures.
3. **Disaster and climate resilient response supported**
   - Support to communities and targeted beneficiaries in adopting disaster resilient systems, renewable energy access to household needs, livelihoods, water supply and irrigation access, climate smart practices in agriculture and other critical infrastructure areas, restoring and rehabilitating natural ecosystems that provide economic dividends as well as sustainable livelihoods.
4. **Community planning and social cohesion activities supported**
   - Communities for peace, social cohesion, human rights and gender equality are promoted with support to customary access to justice mechanisms.
   - Provision of alternative livelihood skills and grants for former but currently unemployed women in the police, legal and judiciary sector affected by the 15th August power shift and revitalization of basic services through a recovery plan collaboratively developed with the local population to strengthen community cohesiveness and reconciliation.
5. **Area-Based Programme Framework and operational modalities, covering UNDP's activities in 8 regions, finalized through a process of learning /and adaptation:**
   - Kickstarting of the ABADEI Programme towards finetuning the national scope and adapting in the eight regional specifics allowing for different mixes of partners and activities with communities in different provinces for further scale up and transition to medium and longer term support for integrated local socio economic recovery and community resilience.
   - Streamlining the operational and programmatic modalities, including monitoring and management arrangements at programme and community levels, focused around implementation models that rely on an integration rubric requiring non-state community and other stakeholder leadership consensus on the appropriate local mix of interventions rather than externally pre-determined international agency mandates
   - Existing and new projects revised and developed to complement existing ABP integrated portfolio.
   - Forging operational agreements with other relevant UN agencies for complementary roles and support

[3] ABADEI Strategy – Chapter on Cash Based Interventions

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

METHODOLOGY

ABADEI is a local socio-economic development program driven by enhanced community peace and resilience. The above interventions across Outputs 1 to 4, will be carried out through UNDP's tried and tested models and experience in Afghanistan embedding agile mechanisms at the grassroots level with gradual scale up using adaptive management tools. The Adaptive Management approach embeds risk monitoring and management mechanisms across all stages of the programme implementation rather than as an extrinsic and parallel process. ABADEI ABP PIP will use both targeted funding and technical assistance to build stronger coalitions among the community leadership, business community, and civil society organisations to improve the resilience of existing local socio-economic systems.

Building dynamic coalitions among all stakeholders in a community is a critical step in enhancing resilience. Following the collapse of the previous government led by President Ashraf Ghani, there appears to be a potential space for such an approach considering the reduced level of imminent violence that currently prevails across much of the country. Observations in the field indicate civil society is being granted license to operate on a case-by-case basis.

Improving the responsiveness of international assistance to the needs of communities is a critical aspect of any development program. Transforming that responsiveness into effective action that results in an improved economy is the basis for resilient livelihoods. ABADEI will position itself to assist in facilitating the interaction among all stakeholders to foster that transformation. The process that ABADEI ABP would use to undertake this support across the four pillars (Outputs 1 to 4) will centre heavily on helping community coalitions responsive to the needs of the vulnerable, marginalised, disadvantaged and at risk groups to be better informed about the assets they already have to build upon, the options for acquiring complementary UNDP-managed assistance, and creating a knowledge base to help them plan and monitor the use of these internal and external resources.

Three key principles that ABADEI would establish and apply to frame its relationship with a community and implementing the five outputs.

1. To **ensure all parties have a common understanding** of the ABADEI purpose and its value to the local community. This will require ABADEI to avoid attempting to pre-determine the type of intervention that would be introduced to a specific place. Naturally, the pre-existing, non-government, community leadership would assume a leading role given its customary position in dispute resolution and resource management.

2 **ABADEI will be carried out in an open and transparent manner**, focused on supporting what communities are already anxious to develop on their own. Localities that are willing to engage openly will be prioritised. Communities that reject basic principles of diversity, inclusion and equity will be classed as sub-priority localities. Therefore, one of the key steps in building trust for the program with the community leaderships will be to avoid giving the impression that it is there to restructure society.

3. ABADEI will **underscore the principles of "Do No Harm", "Conflict Sensitivity" and "Leave No One Behind (LNOB)"** ensuring that the programmatic approach will be rights based and focused to abide by the principles of UNDP Human Rights Due Diligence Policy.

It is expected that if this approach is initiated during the 'emergency phase', the core principles of self-direction, open dialogue, and collaborative implementation will be sustained as integral to ABP as it expands thematically and spatially in the developmental phase.

To this end, ABADEI IP should be viewed as a 'ABADEI evidence building - experiment project' that is carried out through an iterative, adaptive approach, providing continual feedback to decision makers in both community and business and following the modalities and mechanisms outlined in the **ABADEI Operationalization Note (Annex 6)**. In this way, the UNDP senior management fully anticipates that these open engagement processes and their concomitant results will steadily improve over time as the influence of the approach spreads to other localities and build better synergines in line with a One UN Approach.

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

Integrated Results Framework

The results in this IP are aimed to be delivered in the geographic regions where the ABADEI will be initiated with the purpose of learning wherein majority of interventions are targeted in the Western region (Annex 5) with further scope of gradual scaling up and expansion to other regions.

	ABADEI Community Resilience Programme (Initiation Plan) Results Framework (DRAFT) Oct 2021 - Dec 2022 Emergency Phase (6 - 12 months)											
OUTPUTS	**SUB OUTPUTS**	**ACTIVITY RESULT**	**Pillars / Projects**	**Western** Herat, Badghis, Farah	**Eastern** Nangarhar, Laghman, Nuristan, Kunar	**Capital** Kabul, Parwan, Panjsher, Kapisa, Wardak	**North Eastern** Takhar, Baghlan, Badakhshan, Kunduz	**Central Highlands** Bamyan, Daykundi, Ghor	**Northern** Balkh, Jawzan, Sar-e-pul, Samangan, Faryab	**Southern** Helmand, Kandahar, Zabul, Nimroz, Uruzgan	**South-eastern** Ghazni, Paktya, Paktika, Logar, Khost	**Partners**
Result 1: Provision of Essential Services **Indicators:** 1.1 Number of health services monitored through "Real Time Monitoring" 1.2 Number of beneficiaries community members benefitted from CfW disaggregated by gender. 1.3 Number of facilities supported with solar energy installations and devices.	**IR 1.1 Essential services enabled and supported.**	**1.1.1** ICT based "Real Time Monitoring" of health centres' resources, community-based monitoring of health services.	Peace (ACTION)	X	X	X	X	X	X	X	X	OMEED, MPO, APPRO, HAEO, KPYCS, AWRC, IWA, Pajhwok Afghan News, and APWDO. IWA, VoxxMAP
		1.1.2 Solarizing health facilities (including refrigeration) along with charging stations for mobile phones, emergency lighting and telemedicine. (CfM)	Sustainability	X								NGOs (Small Grants Programme), Private Company
		1.1.3 Installation of solar concentrator devices for community/large scale cooking meals for patients (~ 3000 people). (CfM)		X	X				X	X		
		1.1.4 Appropriate waste management practices integrated with essential health and community services. (CfW)	Sustainability	X					X			NGO (empaneled NGO - Green Youth)
		1.1.5 Community protection increased through improved street lighting and public safety. (CfW and CfM)										NGO/private sector
	IR 1.2 Essential Food Security &	**1.2.1** Support for solar powered storage infrastructure (CFM)	Sustainability									NGOs (AKDN, WCS, Action AID, Care International, ACTED)

SB

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

1.4 Number of infrastructures a) reconstructed, b) rehabilitated 1.5 Number of HHs receiving regenerative agriculture and farming inputs disaggregated by gender. 1.6 Number of HHs households supported with livelihood and income generation kits. **Baseline:** 1.1) 0 1.2) 0 1.3) 0 1.4) a) 0 b) 0 1.5) 0 1.6) 0 **Target:** 1.1) TBD 1.2) TBD 1.3) TBD 1.4) TBD 1.5) 2,750 HHs 1.6) 3,186 HHs	**Agri-Business Infrastructure and Services supported.**	**1.2.2** Rehabilitated and strengthened irrigation channels - Construction of stone masonry canal lining, super passage, aqueduct, intake, and diversion dam (CfW; Community Led Processes)	Sustainability		X (Nangarhar)							NGOs (AKDN, WCS, Action AID, Care International, ACTED), CDC
		1.2.3 Provision of farming inputs (seeds, tools and fertilizers) to 2,750 households under Emergency Grant	Prosperity	X Badghis Farah	X Nangarhar Laghman				X Balkh			Roots of Peace
		1.2.4 Provision of livelihood & income generation kits (poultry/hens/cocks and apiculture/honey production/beehives) respectively to 2,000 and 1,186 households under Emergency Grant	Prosperity	X Badghis Farah	X Nangarhar Laghman				X Balkh			Roots of Peace
	IR 1.3 Basic Renewable Energy services supported.	**1.3.1** Increase deployment of decentralised solar systems (RETs) (cooking devices and PV systems – CFW and CFM) **Note:** $500,000 for solar decentralized systems per region, ~1000 household. $500,000 per region (for cooking devices for 10,000 HHs	Sustainability (Lead)	X								NGOs (AKDN, WCS, Action AID, Care International, ACTED)
Result 2: Community Livelihoods and Local Economic Activities **Indicators:**	**IR 2.1 Households in high poverty, high insecurity areas provided with basic**	**2.1.1** Unconditional Cash Transfers (Targeted Basic Income -TBI) to HHs in high-poverty, high-insecurity areas and households with children (0-3 years), disabled and elders (above 65)	Prosperity (Lead)									M-Paisa (Roshan, AWCC); mHawala (Etisalat); AMS
		2.1.2 Digitalization of delivery and monitoring of cash assistance.										TBD

SB

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

2.1. Number of people benefitting from TBI. (Disaggregated by age and gender) 2.2. Number of communities covered through "Conditional Cash Transfer" in the targeted areas a)CfW and b)CfM 2.3. Number of informal and formal enterprises technically supported a) community-led b) women-led **Baseline:** 2.1) 0 2.2) a) 0 b) 0 2.3) a) 0 b) 0 **Target:** 2.1) TBD 2.2) TBD 2.3) TBD	**income (TBI)**											
	IR 2.2 Local livelihoods and economies sustained through Cash for Work (CfW) and Cash for Market (CfM)	**2.2.1** Conditional Cash Transfer to CSO and community to develop and manage activities addressing social protection, health, education and other community-identified needs in areas with limited presence or support by development actors (100+ communities targeted)	Prosperity	X								Roots of Peace (NGO) Organization for Research and Community Development (ORCD) Reconstruction & Social Services for Afghanistan Organization (RSSAO) Afghanistan Young Greens (AYG)
		2.2.2 Enabling nature based solutions (incl. low carbon technologies) and developing climate and disasters resilient infrastructure construction in key environment impacted sectors (water, energy, mobility, waste) (CfM/CfW)	Sustainability									Afghanistan Young Greens, NGOs
		2.2.3 Support to cleaning of debris, obstacles and barriers due to flooding/other extreme events through Cash for Work programme (CfW).										NGOs/DIM/ CDCs
	IR 2.3 Local Private Sector Development through technical and financial support to informal & formal businesses,	**2.3.1** Technical support and grants to **women-led informal and formal businesses.**	Prosperity									UNCDF, Afghan Women Educational Center (AWEC)
		2.3.2 Support to **local social enterprises**.	Prosperity									NGOs and Local CSOs
		2.3.3 Decentralized renewable energy packs on thermal and electrical applications for livelihoods (e.g. textile, dyeing, sewing) (CfM)	Sustainability	X								

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

	community-led enterprises and expansion to new markets.	**2.3.4** Investment funds for Start ups and innovative SMEs, youth and women led companies, export companies.	SDGs Integrtaion and Policy Lab	X								
Result 3 : Disaster and climate resilient critical infrastructure **Indicators:** 3.1. Number of Disaster risk reduction systems set up in selected areas 3.2. Number of disaster resilient infrastructure a) reconstructed, b) rehabilitation 3.3. Areas (in ha) restored through forest plantation **Baseline:** 3.1) 0 3.2) 0 3.3) 0 **Target:** 3.1) TBD 3.2) TBD 3.3) TBD	**IR 3.1 Community preparedness for disasters improved**	**3.1.1** Disaster risk reduction measures installed (e.g., early warning systems, mitigation and early recovery)	Sustainability (Lead)									Community Development Committee led initiative
	IR 3.2 Climate risk resilient infrastructure in place.	**3.2.1** Reconstruction/rehabilitation of disaster resilient infrastructure (housing, roads, water supply, health centers) affected by climate induced or natural disasters.	Sustainability									Local NGOs (for this work CT modality and technical support through the NGOs)
	IR 3.3 Water security and access enhanced through climate smart systems.	**3.3.1** Quick impact projects like installation of portable water tanks, solar water pump and piping to households.		X	X							Private Company, Engineers without Borders
	IR 3.5 Natural ecosystem restoration and management supported.	**3.5.1** Forest plantation for flood control and barren land with nature-based solutions supported. (CfW)	Sustainability		X							DIM – NGOs or CDCs
Result 4: Community Planning and Social Cohesion	**IR 4.1 Communities for peace and social cohesion reinforced.**	**4.1.1** Create opportunities for social cohesion, partnership, and resilience interventions by engaging religious / traditional / tribal elders and local leaders by providing incentives/low value grants to local CSOs, youth and women's groups,		X		X			X			SEARCHO, Asia Green Hut Organization, (AWARD), (APA), (KHANA),

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

Indicators: 4.1. Number of CSOs supported on social cohesion and resilience interventions (disaggregated by women focused CSOs) 4.2. Number of community groups supported through legal counselling services, awareness, mediation and outreach. 4.3 Number of community groups supported in recovery planning to revitalize services. **Baseline:** 4.1) 0 4.2) 0 4.3) 0 **Target:** 4.1) TBD 4.2) TBD 4.3) TBD		peace committees etc (2 CSOs in each province)										(HRRAC), (C4A), (ACSFO), (AWSDC) &SWRO, (AIRO),(ECW)
		4.1.2 Create a multi-stakeholder complaint-handling platform engaging local and religious leaders, scholars, academics, CSOs, women and youth etc.		X		X			X			
		4.1.3 Provide integration support and alternative livelihood opportunities to former Afghan National Police and Judiciary officers especially women (100 in each region)										APWDO, HAEO
		4.1.4 Community multistakeholder standing committee supported to identify catalytic and quick impact interventions to prevent conflict, reinforce peace programming. (CfW) (5 committees in each region)	Peace/Prosperity (ALED)									
	IR 4.2 Improved gender equality and women's empowerment.	**4.2.1** Revitalize women's self-help groups to empower women's agency, voice in decision making and community re-building efforts informed by rapid appraisals.	Peace									
		4.2.2 Rapid gender analysis and mapping of response needs using a rights-based approach.	Peace									
		4.2.3 Provide safe houses and safe spaces, psychosocial, counselling and access to information to women and girls survivors of gender-based violence including prevention of imminent sexual violence in conflict in collaboration with local partners. (10 in each region)	Peace / Spotlight Initiative									
	IR 4.3 Rights-based access to justice and human security fostered	**4.3.1** Legal counselling services awareness, mediation and outreach activities for civil society groups strengthened using small grants with local actors (25 community groups targeted in reach region).	Peace / ACQJS	X	X							
		4.3.2 Engage with independent religious scholars, academics, and civil society groups and Ulama councils to identify positive customary and traditional practices. (10 in each region)		X	X							

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10


	IR 4.4 Community led needs-based local recovery & resilience plans identified.	**4.4.1** Revitalize local needs based inclusive planning to stimulate basic service delivery in collaboration with local population.	Peace	X								
		4.4.2 Foster inclusive decision making, consensus building to prioritize and identify locally owned recovery & resilience plans and solutions using community-based approaches.		X								VOW, ILF-A and AHRO
		4.4.3 Local civil society actors to set up mechanisms to implement and monitor results to enhance accountability building on existing e-platforms.		X								
Result 5: ABADEI Framework and operational modalities, covering UNDP's activities in 8 regions defined and finalized through a process of adaptation **Indicators:** 5.1. Number of regions where ABADEI is running 5.2. ABADEI Management Unit established **Baseline:** 5.1) 3 5.2) No **Target:** 5.1) 6 5.2) Yes	**5.1 ABADEI Portfolio Document formulated covering eight regions**	**5.1.1** ABADEI Portfolio Document formulated									DIM	SURGE Support
	5.2 Risk informed Adapative Manangement and Learning Approach applied	**5.2.1** Lessons Learnt and Way Forward paper finalized									DIM	SURGE Support
	5.3 ABADEI Programme Management and operational modalities in place	**5.3.1** ABADEI Programme Management Unit established.									DIM	SURGE Support

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

II. MANAGEMENT ARRANGEMENTS (PROPOSED)

The Initiation Plan will be directly implemented by UNDP Afghanistan Country Office. Noting the size of the intervention and the operating context, a Project Governance structure will provide guidance and direction to the Project Team, as depicted below.

Project Governance Structure



The Project Board will be set up under the Initiation Plan to serve as an oversight mechanism. The Project Board will contain following roles:

1) **An Executive:** UNDP Resident Representative of Afghanistan Country Office - representing the project ownership and chairs the group.
2) **Senior Suppliers:** individual or group representing the interests of the parties concerned which provide funding and/or technical expertise and facilitates the necessary UNDP approvals for the implementation of the new Afghanistan portfolio. The Senior Supplier's primary function within the Board is to provide guidance regarding the technical feasibility and the necessary approvals of the proposed interventions. The composition of the Senior Suppliers is kept at a different level considering the context this Plan will have to be implemented and the need to bring in quick and efficient response; non-standard or non-traditional methods of operation warranted in the context of Afghanistan.
3) **Senior Beneficiary:** individual or group of individuals representing the interests of those who will ultimately benefit from the project. The Senior Beneficiary's primary function within the Board is to ensure the realization of project results from the perspective of project beneficiaries.

Project Board will be supported by the Project Assurance function (independent of the project manager) to carry out objective and independent oversight. This function will ensure the necessary approvals of management and operational policy and procedures. They will also ensure the quality implementation of

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

activities and support the progress monitoring of the entire Initiation Plan. The Project Assurance will also ensure effective liaison and facilitation to ensure the necessary guidance on policies and procedures between the CO, RBAP and relevant Central Bureaus (BMS, CB, BERA and BPPS). Project Board members, provide quality assurance of the documentation produced by the Project team and other assurance functions entrusted by the Project Board.

The **Project Manager** is responsible for day-to-day management and decision-making for the project, and for delivering the expected outputs. The project manager will ensure that the Initiation Plan will produce the expected outputs specified in the workplan, to the required standard of quality and within the specific constraints of time and cost.

The **UNDP programme team** will quality assure and technically support project implementation. To that effect, each thematic pillar will be assigned technical leads who will be responsible for advising the project manager on critical technical matters and to ensure adequate progress in their assigned area. They will report on progress to CO senior management and support the development of solutions to emerging operational/contextual risk. Their contributions to progress monitoring will also inform programme adaptations. Additoonal technical guidance and support will be provided through UNDP's regional hub in Bangkok.

Continuous integrated implementation support will be provided by the strengthened CO operations team, including financial, procurement and recruitment services in view of project-specific needs. Risk management and the implementation of mitigation measures will be performed by a dedicated risk management capacity that combines CO and HQ colleagues, under the leadership of a Risk Manager. Outcome and output monitoring and the adaptive management process will be ensured by the CO Develoment Effectiveness Unit.

A dedicated surge capacity will support the country office in executing this Plan. The team which will be fully integrated into the country office will include expertise in area-based development, cash operations, livelihoods, gender as well as risk management and operations support.

III. MONITORING

This initiation plan will be monitored through the established governance structure to inform management decisions and actions to adjust programming for optimal performance and results achievement based on the following monitoring activities:

Tracking results progress

- Input and progress data for output indicators as agreed in the workplan and output verification (obtained through country/local level field visits or other monitoring mechanisms e.g. third party contractors or remote monitoring, real-time monitoring, etc.), would be geocoded and tracked in a disaggregated manner ensuring that progress is reported on a community specific basis. This would enable community coalitions to fully engage in collecting credible data and sufficient evidence for reporting on the progress in the frequency required for each of the indicator. Targeted groups will be identified (e.g. for cash-based interventions) to track the most relevant targeting performance and to assess if programming is reaching the groups intended.
- Analysis of experiments: testing the effect of interventions (in particular under Output 2) and defining the right approaches for the full scale project interventions in line with quality standards of UNDP.

Monitoring and managing risks:

- Horizon-scanning information, including changes in the evolving operational context and situation, e.g. updates on what other partners are doing in related areas, and changes in the political will of national actors

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

- Operational performance, delivery against the workplan, implementation of the activities (procurement, finance, and donor reporting if applicable) against established benchmarks
- Rapid assessment/reviews or evaluation recommendations and lessons learned from within the scope of this Initiation plan and beyond
- Assessments of risks (including social and environmental screening) and analysis of risk management plans and implementation against current prograustmming situation, changes in the programming context, including risks.

The Risk Register (Table 2) contains 13 principle risks ranging from reputational to operational. Each risk has been classified as to its impact and likelihood. Mitigating factors have been identified as well as the party responsible for tracking and addressing any problems.

Learning and knowledge management: Knowledge, good practices and lessons will be captured and assessed regularly by the Project team in both a place-based and thematic orientations. In addition, actively sourced data from other projects and partners will be verified by community teams,before being integrated back to the strategy development and planned interventions (e.g. those defined under broader ABP portfolio).

Initiation Plan reporting: Regular progress reports and summary updates will be presented to the Project Board and other key stakeholders as required, consisting of the progres data showing the results achieved, updated risks with mitigation measures, and other relevant information as required. Annexed data will clearly indicate inputs and results in each target community so that donors can understand the basis for the generalized reports at project indicator level. Upon completion of the Initiation Plan, the final progress report shall be prepared for the entire period of the Initiation Plan.

Project Board reviews: The Project Board will hold regular reviews in the frequency required or established by the Project Board – to assess the performance of the Initiation Plan and review the workplan to ensure realistic delivery, make decisions, address any issues identified and capture lessons/discuss opportunities for scaling up etc. Review and evidence from the data analysis will inform decision making for any course corrections required.

RISK REGISTER (Table 2)

#	Description	Risk Category	Impact & Likelihood = Risk Level	Risk Treatment / Management Measures	Risk Owner
1	Compromised local staff security	Safety and Security	Local staff is subjected to persecution by the defacto administration. P=2.75 I=3 Risk level=Moderate	Through the collaborative efforts under UNCT, CO with de-facto administration will advocate about UNDP programme, type of interventions, and protection of IPs and UNDP local / international staff (including female colleagues). Regular communication protocol and hotline with authorities at local, regional and central level will be established. The security and conflict situation will be continuously monitored, with (at least) monthly review of operating modalities. This will be done in close collaboration with UNAMA and UNCT.	CO CO CO
2	Compromised IP and	Safety and Security	UNDP interventions put the lives of implementing	Through the collaborative efforts under UNCT, CO with de-facto administration will advocate about UNDP programme, type of interventions, and	CO

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

	beneficiary security		partners and beneficiaries at risk P = 2.75 I = 3 Risk level=Moderate	protection of IPs and UNDP local / international staff (including female colleagues). Regular communication protocol and hotline with authorities at local, regional and central level will be established. The security and conflict situation will be continuously monitored, with (at least) monthly review of operating modalities. This will be done in close collaboration with UNAMA and UNCT.	CO CO
3	Programme does harm	Programmatic	UNDP not able to guarantee "do no harm" approach: UNDP programmes actually trigger human rights violations and conflict. P = 2.75 I = 3 Risk level=Moderate	A continuous "dynamic impact, conflict & risk monitoring capacity" and adaptive management processes will be established. Activities which have the potential to capacitate or trigger human rights violations will be excluded. Risk will be jointly identified and endorsed, and the burden will be shared with key partners (donors). The CO will engage in gradual confidence building and discuss sensitive topics (e.g. training offer to Taliban middle-management that addresses HR considerations).	CO CO RBAP CO
4	Capacity failure	Operational	Inability to scale up CO capacities in order to implement a rapidly growing portfolio. P = 2.5 I = 3 Risk level=Moderate	An integrated CO / Surge implementation team will be immediately established. A CO capacity and prospective workload analysis will be conducted. Key remote management protocol (including review of roles and responsibilities, communication lines and frequency, etc.) will be established/reviewed.	Crisis Bureau CO CO
5	Compromised international staff security	Safety and security	Security of international staff is compromised during the implementation of a growing portfolio. P = 2.25 I = 3 Risk level=Moderate	Through the collaborative efforts under UNCT, CO with de-facto administration will advocate about UNDP programme, type of interventions, and protection of IPs and UNDP local / international staff (including female colleagues). Regular communication protocol and hotline with authorities at local, regional and central level will be established. A "medium-term programme and operations support hub" outside of Afghanistan will be established, while the international staff presence in Kabul will be limited.	CO CO CO

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

				The security and conflict situation will be continuously monitored, with (at least) monthly review of operating modalities. This will be done in close collaboration with UNAMA and UNCT.	
6	Programme politicisation	Reputational	Programme interventions are politicized and used to support local and central political forces. P = 3 I = 2 Risk level=Low	Communications that demonstrate transparency and pre-empts misperceptions and ill-founded accusations will be proactively and corporately will be supported. Crisis communication team will be put in place to address any potential politization and use of programme interventions by local and central political forces. A data-driven mechanism that will guide targeting and allocations (ref Yemen: “Distress Index”) will be established.	CO CO
7	High levels of corruption	Fiduciary	UNDP programmes are subject to significant levels of corruption and embezzlement. P = 3 I = 2 Risk level=Low	A fiduciary risk management package including targeted beneficiary and RP surveys and training will be established, as well as a 24/7 AC whistle blower hotline and channel. IPs / RPs and UNDP transactions will be continuously audited. A vendor prequalification exercise will be immediately launched and continuously updated. A private sector company will be hired to run background checks on potential vendors in key areas. The CO will carefully experiment with funds transfer modalities including direct transaction management, reimbursements and limited funds transfers. Fiduciary capacities as key offer to public administration at local, regional and central levels will be developed.	CO CO CO CO CO
8	Programme perceived to do harm	Reputational	International accusations that UNDP support leads to human rights violations and conflict. P = 2.25 I = 2 Risk level=Low	Communications that demonstrates transparency and pre-empts misperceptions and ill-founded accusations will be proactively and corporately supported. A data-driven mechanism that will guide targeting and allocations (ref Yemen: “Distress Index”) will be established. Activities which have the potential to capacitate or trigger human rights violations will be excluded. CSOs and IPs will be trained on the do-no-harm approach.	CO CO CO
9	Insufficient access to the	Programmatic	UNDP interventions cannot reach those most in	A continuous “dynamic impact, conflict & risk monitoring capacity” and adaptive management processes will be established that will help identify	

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

	populations in need.		need, especially women, girls and youth. P = 2.25 I = 2 Risk level=Low	the people most in need and prioritize related interventions. Regular communication protocol and hotline with authorities at local, regional and central level will be established. The CO will also engage in gradual confidence building and discuss sensitive topics (e.g. women's participation in economy).	
10	UNDP positioning failures	Partnerships	Inability to position UNDP as critical actor that can positively impact the lives of communities in need. P = 2.25 I = 2 Risk level=Low	Communications that demonstrate transparency and pre-empts misperceptions and ill-founded accusations will be proactively and corporately supported. A data-driven mechanism that will guide targeting and allocations (ref Yemen: "Distress Index") will be established, reflecting UNDP's capacity to identify and address the needs of most in need.	CO CO
11	Management and coordination gaps	Management	Remote management seriously compromises programme management effectiveness. P = 2.25 I = 2 Risk level=Low	Key remote management protocol (including review of roles and responsibilities, communication lines and frequency, etc.) will be established/reviewed.	CO
12	Sanctions-related financial bottlenecks	Operational	International sanctions prevent CO from access to required financial resources. P = 1.75 I = 2 Risk level=Low	An integrated CO / Surge implementation team will be immediately established. Strong partnerships and regular communications with donors will be established/maintained. UNDP's reputation as a key actor on the ground able to deliver in an effective, sustainable and transparent manner will be strengthened. Alternative financing sources may be considered (e.g. private funding), provided that they are in line with the UN values and UNDP's mission in the country.	CO
13	Humanitarian - recovery conflict	Coordination	UNDP interventions compromise humanitarian operations P = 1 I = 2 Risk level=Low	Regular communication, coordination, and joint planning will be conducted with international and local organizations from the humanitarian sector. A continuous "dynamic impact, conflict & risk monitoring capacity" and adaptive management processes will be established to prevent and tackle any potential impact on humanitarian operations.	

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

IV. WORK PLAN

Multi-Year Work Plan is added as Annex 3.

LIST OF ANNEXES:

Annex 1: Area Based Approach for Afghanistan Programme Framework Note

Annex 2: ABADEI Strategy

Annex 3: Multi Year Work Plan

Annex 4: Social and Environmental Screening

Annex 5: Western Region Strategy for ABADEI Community Resilience Programme

Annex 6: ABADEI Operationalization Note - DRAFT

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

Multi Year Annual Work Plan (MYWP) - *Provisional*									
00138844 - ABADEI for Community Resilience in Afghanistan (PIP)									
Year: 2021 & 2022									
Key Result Area (2018-21 Strategic Plan):	Outcome 1 : Eradicate Poverty in all its forms and dimensions.								
UNDAF Outcome:	Outcome 1: Economic growth is accelerated to reduce vulnerabilities and poverty, strengthen the resilience of the licit economy and reduce the illicit economy								
Related CPD Outcome:	Outcome 3: Economic growth is accelerated to reduce vulnerabilities and poverty, strengthen the resilience of the licit economy and reduce the illicit economy in its multiple dimensions.								
CPD Outputs:	Output 6. Improved economic livelihoods, especially for vulnerable populations and women.								
	Output 7. Vulnerable and marginalized populations, especially women, have increased and equitable access to natural resources and affordable energy, including through improved environmental governance.								
	Output 8. Increased community resilience to climate change and disasters, thereby reducing vulnerability and sustaining economic gains.								
CPD indicators, baseline and targets:	Baseline: 36.3% (29.1% urban, 36.9% rural)								
	Target: 2% reduction in the overall poverty rate								
	Indicator: Poverty Headcount Ratio								
Related CPD Output/s:	Output 6: Improved economic livelihoods, especially for vulnerable populations and women								
	Output 7. Vulnerable and marginalized populations, especially women, have increased and equitable access to natural resources and affordable energy, including through improved environmental governance								
	Output 8. Increased community resilience to climate change and disasters, thereby reducing vulnerability and sustaining economic gains.								
Project Modality: (NIM/DIM)	UNDP Direct Implementation								
Output 1 (Atlas Output# 00128801): Provision of Essential Services and Infrastructure			**Gender Marker**	**GEN 2**					
Indicators			**Baseline (2021)**	**Annual Target (2022)**					
1.1	Number of health services monitored through “Real Time Monitoring”		1.1. 0						
1.2	Number of beneficiaries benefitted from CfW disaggregated by gender		1.2. 0						
1.3	Number of facilities supported with solar energy installations and devices		1.3. 0						
Integrated Result (Sub Output) 1.1: Essential services enabled and supported.									

PLANNED ACTIVITIES	Actions / Inputs Description	TIMEFRAME					RESPONSIBLE PARTY	PLANNED BUDGET								
		2021	2022									2021		2022		
PLANNED ACTIVITIES	*Associated Actions/Results*	Q4	Q1	Q2	Q3	Q4		Donor	Fund Code	Accunt Code	Budget Account & Description	Funded	Unfunded	Funded	Unfunded	Total Budget
Activity Result 1.1.6: ICT based "Real Time Monitoring" of health centres' resources, community-based monitoring of health services.	Action 6.1 - CSO'S identified to support and expand the monitoring of 1500 health services in 34 provinces to include the monitoring of the humanitarian actions in Western Region	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	216,000	216,000
	Action 6.2 IT firm hired to expand existing health monitoring platform to include the other sectors.						UNDP			72100	72100 - Contractual Services-Companies	-			54,000	54,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration		-	-	-	-
Subtotal Activities Result												**-**	**-**	**-**	**270,000**	**270,000**
Activity Result 1.1.7 Solarizing health facilities (including refrigeration) along with charging stations for mobile phones, emergency lighting and telemedicine. (CfM)	7.1 Coordination with GF to identify 10 health centres requiring solar systems 7.2 Determining the number, type and size of solar systems 7.3 Installation and commissioning of solar systems 7.4 perations and maintenance 7.5 Monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	150,000	150,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												**-**	**-**	**-**	**150,000**	**150,000**
Activity Result 1.1.8: Installation of solar concentrator devices for community/large scale cooking meals for patients (~ 3000 people). (CfM)	7.1 Coordination with GF to identify 10 health centres requiring solar systems 7.2 Determining the number, type and size of solar systems 7.3 Installation and commissioning of solar systems 7.4 perations and maintenance 7.5 Monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	350,000	350,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												**-**	**-**	**-**	**350,000**	**350,000**
Activity Result 1.1.10 Appropriate waste management practices integrated with essential health and community services. (CfW)	9.1 Inital waste mapping - type, quantity, etc. (Needs assessments) 9.2 Identify methods of collection, processing or reuse/treatment (3R or other principles) 9.3 Identify technology sources and supplies for waste maangement 9.4 Install waste processing and management systems 9.5Determine jobs for managing the waste (CfW) 9.6 Mangement and monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	250,000	250,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												**-**	**-**	**-**	**250,000**	**250,000**
Activity Result 1.1.11 Community protection increased through improved street lighting and public safety. (CfW and CfM) New	10.1 Identify vulnerable areas of IDP/other settlements 10.2 Installation of street lights 10.3 Monitoring and after installation support (@2000 - 3000 USD per SL and 2 SLs per km ~ 50 -75 SLs	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	250,000	250,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												**-**	**-**	**-**	**250,000**	**250,000**
Activity Result 1.2.1: Support for solar powered storage infrastructure (CFM) New	Needs assessment, installation, commissioning and monitoring of solar storage systems in identified location (s)	x	x	x	x	x	UNDP			72100	71400 - Professional Services	-	-	-	500,000	500,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												**-**	**-**	**-**	**500,000**	**500,000**
Activity Result 1.2.4 Rehabilitated and strengthened irrigation channels - Construction of stone masonry canal lining, super passage, aqueduct, intake, and diversion dam (CfW; Community Led Processes)	CDC identified in Nangarhar (ongoing) rapid appraisal of irrigation needs/ work completed (report available) Continuation of the existing construction of flood walls Design cash for work actions for local livelihoods Training and monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	500,000	500,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												**-**	**-**	**-**	**500,000**	**500,000**
DPC Activity Results 1.2.5 & 1.2.6	Project Implementation Support Services provided by Field Offices in five provinces by a 1 national staff at NOB level (for 5 months) USD 10,400 (10% of the overall salary), P4 Area Manager (for 5 months) USD 30,650 (10% of the overall salary) Common Shared Services (rent USD 6,316, security costs USD 6,234, maintenance USD 3,097 vehicles & fuel USD 3,117 monitoring oversight USD 3,117, security assessment USD 3,117, coordination support USD 6,230 = total USD 31,228						UNDP					72,278	-	-	-	72,278
Total Activity Results 1.2.5 & 1.2.6							UNDP					3,000,000	-	-	-	3,000,000
Activity Result 1.3.1: Increase deployment of decentralised solar systems (RETs) (cooking devices and PV systems – CFW and CFM) Note: $500,000 for solar decentralized systems per region, ~1000 household. $500,000 per region (for cooking devices for 10,000 HHs	Design of CfM- *identification of target beneficiaries *product selection and procurement *distribution and monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	500,000	500,000
	Design of CfW- *identification of target beneficiaries *product selection and procurement *distribution and monitoring	x	x	x	x	x	UNDP			72600	72100 - Contractual Services-Companies	-	-	-	500,000	500,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												**-**	**-**	**-**	**1,000,000**	**1,000,000**
Total Output 1												**-**	**-**	**-**	**3,270,000**	**3,270,000**

PLANNED ACTIVITIES	Actions / Inputs Description	TIMEFRAME					RESPONSIBLE PARTY	PLANNED BUDGET					2021		2022		Total Budget
		2021	2022														
PLANNED ACTIVITIES	*Associated Actions/Results*	Q4	Q1	Q2	Q3	Q4		Donor	Fund Code	Accunt Code	Budget Account & Description		Funded	Unfunded	Funded	Unfunded	
Output 2 (Atlas Output # 00128862): Community Livelihoods and Local Economic Activities							**Gender Marker**				**GEN 2**						
Indicators							**Baseline (2021)**				**Annual Target (2022)**						
2.1	Number of people benefitting from TBI. (Disaggregated by age and gender)						2.1. 0				2.1						
2.2	Number of communities covered through "Conditional Cash Transfer" in the targeted areas a)CfW						2.2. 0				2.2						
2.3	Number of informal and formal enterprises technically supported a) community-led b) women-led						2.3. 0				2.3						
Activity Result 2.1.1: Unconditional Cash Transfers (Targeted Basic Income -TBI) to HHs in high-poverty, high-insecurity areas and households with children (0-3 years), disabled and elders (above 65) New	17.1 Hiring a service provider to carry out a rapid assessment, to determine the needs, identification, creation of a database plus validation of beneficiaries and design cash allocation package	x	x	x	x	x	UNDP			72100	74100 - Professional Services		-	35,000	-	-	35,000
	17.2 Hiring a specialized cash transfer company (telco) to leverage existing platforms for digitalized cash transfer system, distribution of gadgets and carry out actual cash transfer	x	x	x	x	x	UNDP			72600	72100 - Contractual Services-Companies		-	-	-	7,590,000	7,590,000
	17.3 Hiring a CSO to carry out post-cash transfer monitoring	x	x	x	x	x	UNDP			74500	74100 - Professional Services		-	-	-	25,000	25,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration		-		-	-	-
Subtotal Activities Result													**-**	**35,000**	**-**	**7,615,000**	**7,650,000**
Activity Result 2.1.2: Digitalization of delivery and monitoring of cash assistance. New	18.1 MIS for cash transfer tracking	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies		-	-	-	-	-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration		-		-	-	-
Subtotal Activities Result													**-**	**-**	**-**	**-**	**-**
Activity Result 2.2.1: Conditional Cash Transfer to CSO and community to develop and manage activities addressing social protection, health, education and other community-identified needs in areas with limited presence or support by development actors (100+ communities targeted) New	21.1 Hire a service provider to carry out a rapid assessment to identify communities receiving support and work with them identify local needs	x	x	x	x	x	UNDP			72100	74100 - Professional Services		-	3,000,000	-	-	3,000,000
	21.2 Disbursments of grants and/or procurement of tools	x	x	x	x	x	UNDP			72600	72600 - Grants		-	-	-	420,000	420,000
	21.3 Provision of technical training (only if needed)	x	x	x	x	x	UNDP				75700 - Training, Workshops and Confer					20,000	20,000
	21.4 M&E reporting	x	x	x	x	x	UNDP			74500	71600 - Travel		-	-	-	30,000	30,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration		-		-		-
Subtotal Activities Result													**-**	**3,000,000**	**-**	**470,000**	**3,470,000**
Activity Result 2.2.2 Nature based solutions (incl. low carbon technologies) and developing climate and disasters resilient infrastructure construction in key environment impacted sectors (water, energy, mobility, waste) (CfM/CfW) New	Design CfW/CfM- *rapid appraisal to prioritize nature based solutions and other interventions *identification of target beneficiaries *training and monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies		-	100,000	-	-	100,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration		-		-	-	-
Subtotal Activities Result													**-**	**100,000**	**-**	**-**	**100,000**
Activity Result 2.2.5 Support to cleaning of debris, obstacles and barriers due to flooding/other extreme events through Cash for Work programme (CfW). New	Design for CfW *Rapid appraisal for determining of target beneficiaries and implementation of the actions	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies		-	100,000	-	-	100,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration		-		-	-	-
Subtotal Activities Result													**-**	**100,000**	**-**	**-**	**100,000**
Activity Result 2.3.2: Technical support and grants to women-led informal and formal businesses. New	27. 1 Hire a service provider to carry out a rapid assessment to determine the needs, refine the selection criterion for women-led formal and informal businesses, plus mapping and creation of a database of potential women-led informal and formal businesses.	x	x	x	x	x	UNDP			72100	74100 - Professional Services		-	400,000	-	-	400,000
	27.2. Issue call for proposals from prospective formal and informal women-led businesses, receive and review proposals, sign financement agreement, train and provide grants or tools to selected businesses	x	x	x	x	x	UNDP			72600	72600 - Grants		-	-	-	350,000	350,000
	27.3 Hire a service provider for M&E reporting	x	x	x	x	x	UNDP			74500	74100 - Professional Services		-	-	-	20,000	20,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration		-		-		-
Subtotal Activities Result													**-**	**400,000**	**-**	**370,000**	**770,000**

PLANNED ACTIVITIES	Actions / Inputs Description	TIMEFRAME					RESPONSIBLE PARTY	PLANNED BUDGET								
		2021	2022									2021		2022		
PLANNED ACTIVITIES	*Associated Actions/Results*	Q4	Q1	Q2	Q3	Q4		Donor	Fund Code	Accunt Code	Budget Account & Description	Funded	Unfunded	Funded	Unfunded	Total Budget
Activity Result 2.3.3: Assist SMEs ready to expand to new market areas with technical and financial support.		x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	100,000	100,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												**-**	**-**	**-**	**100,000**	**100,000**
Activity Result 2.3.4: Support to local social enterprises. New	29.1 Hire a service provider to carry out the development of social entrepreneurship curriculum, select participants and deliver the course	x	x	x	x	x	UNDP			72100	74100 - Professional Services	-	500,000	-	-	500,000
	29.2 Grants disbursed to social enteprises proposed by course participants, technical support for product development and management of the social enterprises offered	x	x	x	x	x	UNDP				72600 - Grants	-	-	-	450,000	450,000
	29.3 Hire a service provider for M&E reporting	x	x	x	x	x	UNDP			72600	74100 - Professional Services	-	-	-	20,000	20,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-		-		-
Subtotal Activities Result												**-**	**500,000**	**-**	**470,000**	**970,000**
Activity Result 2.3.5: Decentralized renewable energy packs on thermal and electrical applications for livelihoods (e.g. textile, dyeing, sewing) (CfM)	*Baseline study for the needs assessment and identification of appropriate technology and size of decentralized RE packs for targeted livelihoods *Determine/identify business models *After sales/installation support services and maintenance	x	x	x	x	x	UNDP			72100	74100 - Professional Services	-	50,000	-	-	50,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-		-		-
Subtotal Activities Result												**-**	**50,000**	**-**	**-**	**50,000**
Activity Result 2.3.7: Investment funds for Start ups and innovative SMEs, youth and women led companies, export companies.	Assessment and identification of companies- Start Ups- Identification of ipimplementing partners- appropriate support of the service-oriented business models- Determine/identfiy business models - M&E,	x	x	x	x	x	UNDP			72100	74100 - Professional Services	-	600,000	-	-	600,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-		-		-
Subtotal Activities Result												**-**	**600,000**	**-**	**-**	**600,000**
Output 2.3 Total:												**-**	**450,000**	**-**	**470,000**	**920,000**
Total Output 2												**-**	**4,185,000**	**-**	**9,025,000**	**13,210,000**

PLANNED ACTIVITIES	Actions / Inputs Description	TIMEFRAME 2021	TIMEFRAME 2022				RESPONSIBLE PARTY	PLANNED BUDGET Donor	Fund Code	Accunt Code	Budget Account & Description	2021 Funded	2021 Unfunded	2022 Funded	2022 Unfunded	Total Budget
PLANNED ACTIVITIES	*Associated Actions/Results*	Q4	Q1	Q2	Q3	Q4										
Output 3 (Atlas Output # 00128863): Disaster and climate resilient critical infrastructure							**Gender Marker**				**GEN 2**					
Indicators							**Baseline (2021)**				**Annual Target (2022)**					
3.1	Number of disaster risk reduction systems set up in selected areas						3.1. 0				3.1					
3.2	Number of disaster resilient infrastructure a) reconstructed, b) rehabilitated						3.2. 0				3.2					
3.3	Areas (in ha) restored through forest plantation						3.3. 0				3.3					
Activity Result 3.1.1: Disaster risk reduction measures installed (e.g., early warning systems, mitigation and early recovery)	Rapid appraisal to design CfW for early recovery actions in targeted locations (protection measures such as walls against floodings, community based early warning system, eco-DRR amd building of emergency shelters, access to energy) Training and monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	200,000	-	-	200,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-		-	-	-
Subtotal Activities Result												**-**	**200,000**	**-**	**-**	**200,000**
Activity Result 3.2.1: Reconstruction/rehabilitation of disaster resilient infrastructure (housing, roads, water supply, health centers) affected by climate induced or	Design CfW/CfM- *rapid appraisal to identify interventions for targeted beneficiaries *training and monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	500,000	-	-	500,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-		-	-	-
Subtotal Activities Result												**-**	**500,000**	**-**	**-**	**500,000**
Activity Result 3.3.2: Quick access to water through installation of portable water tanks, solar water pump and piping to households.	Design for CfW_ *Rapid appraisal for BOQ for indentified interventions *technical and implementation support *training and monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	600,000	600,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												**-**	**-**	**-**	**600,000**	**600,000**
Activity Result 3.5.1: Forest plantation for flood control and barren land with nature-based solutions supported. (CfW)	*CfW interventions identified based on targeted vulnerable locations *sapling distribution *training and monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	150,000	150,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												**-**	**-**	**-**	**150,000**	**150,000**
Total Output 3												**-**	**700,000**	**-**	**750,000**	**1,450,000**
Output 4 (Atlas Output # 00128864): Community Planning and Social Cohesion supported							**Gender Marker**				**GEN 2**					
Indicators							**Baseline (2021)**				**Annual Target (2022)**					
4.1	Number of CSOs supported on social cohesion and resilience interventions (disaggregated by						4.1. 0				4.1					
4.2	Number of community groups supported through legal counselling services, awareness, mediation						4.2. 0				4.2					
4.3	Number of community groups supported in recovery planning to revitalize services.						4.3. 0				4.3					
Activity Result 4.1.2: Create opportunities for social cohesion, partnership, and resilience interventions by engaging religious / traditional / tribal elders and local leaders by providing incentives/low value grants to local CSOs, youth and women's groups, peace committees etc (2 CSOs in each province)	48.1 Identified and provided grants to local Civil Society Organizations (CSOs), 48.2 consultation with community groups on social cohesion and conflict prevention. 48.3 training and monitoring	x	x	x	x	x	UNDP			72100	72600 - Grants	-	-	-	-	-
	48.4 National Expert hired on Conflict prevention and Reconciliation (Do No Harm) 48.5 technical and monitoring support rpovided to the CSOs and community	x	x	x	x	x	UNDP			72600	71300 - Local Consultants	-	-	-	-	-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-	-	-
Subtotal Activities Result												-	**-**	**-**	**-**	**-**
Activity Result 4.1.3 Create a multi-stakeholder complaint-handling platform engaging local and religious leaders, scholars, academics, CSOs, women and youth etc.	49.1 CSOs identified 49.2 training and setting up of feedback mechanism	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	-	-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-	-	-
Subtotal Activities Result												**-**	**-**	**-**	**-**	**-**
Activity Result 4.1.5 Provide integration support and alternative livelihood opportunities to former Afghan National Police and Judiciary officers especially women (100 in each region)	45.1 Identify CSOs to provide alternative livelihoods 45.2 design and select target beneficiaries 45.3 distribution of grants to police and justice sector in Western province 45.4 training and monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	**-**			802,720	802,720
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration					-
Subtotal Activities Result												-	-	-	**802,720**	**802,720**
Activity Result 4.1.6 Community multistakeholder standing committee supported to identify catalytic and quick impact interventions to prevent conflict, reinforce peace programming. (CfW) (5 committees in each region)		x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies		-	-	-	-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-	-	-
Subtotal Activities Result												-	**-**	**-**	**-**	**-**
Activity Result 4.2.1: Revitalize women's self-help groups to empower women's agency, voice in decision making and community re-building efforts informed by rapid appraisals.		x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	-	-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-	-	-
Subtotal Activities Result												**-**	**-**	**-**	**-**	**-**

PLANNED ACTIVITIES	Actions / Inputs Description	TIMEFRAME 2021	TIMEFRAME 2022				RESPONSIBLE PARTY	PLANNED BUDGET									
PLANNED ACTIVITIES	*Associated Actions/Results*	Q4	Q1	Q2	Q3	Q4		Donor	Fund Code	Accunt Code	Budget Account & Description	2021 Funded	2021 Unfunded	2022 Funded	2022 Unfunded	Total Budget
Activity Result 4.2.2 Rapid gender analysis and mapping of response needs using a rights-based approach.		x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	-	-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-	-	-
Subtotal Activities Result												-	-	-	-	-
Activity Result 4.2.3 Provide safe houses and safe spaces, psychosocial, counselling and access to information to women and girls survivors of gender-based violence including prevention of imminent sexual violence in conflict in collaboration with local partners. (10 in each region)	* Identify CSOs to identify customary community self-help groups (target beneficiaries and locations) * provide psychosocial and counselling services/safe to survivors of gender-based violence. Training and monitoring *identify the safe space locations for rehabilitation/renovation	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	557,280	557,280
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												-	-	-	**557,280**	**557,280**
Activity Result 4.3.1: Legal counselling services awareness, mediation and outreach activities for civil society groups strengthened using small grants with local actors (25 community groups targeted in reach region). Started	50.1 identify CSOs to provide the legal counselling 50.2 provision of legal services to the community 50.3 monitoring of the services	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	160,000	-	-	160,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-		-	-	-
Subtotal Activities Result												-	**160,000**	-	-	**160,000**
Activity Result 4.3.2 Engage with independent religious scholars, academics, and civil society groups and Ulama councils to identify positive customary and traditional practices. (10 in each	51.1 national consultant to conduct study of best practice 51.2consultation with stakeholders in the provinces 52.3 develop a list of best practices for training and sensitzation	x	x	x	x	x	UNDP			72100	71300 - Local Consultants	-	40,000	-	-	40,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-				-
Subtotal Activities Result												-	**40,000**	-	-	**40,000**
Activity Result 4.4.1 Revitalize local needs based inclusive planning to stimulate basic service delivery in collaboration with the local		x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	-	-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												-	-	-	-	-
Activity Result 4.4.2 Foster inclusive decision making, consensus building to prioritize and identify locally owned recovery & resilience plans and solutions using community-based	1. Identify CSOs to conduct consultation with community on recovery plans 2. Prioritzation of activities for grants for communities 3. Monitoring	x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies		-	-	670,000	670,000
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												-	-	-	**670,000**	**670,000**
Activity Result 4.4.3 Local civil society actors to set up mechanisms to implement and monitor results to enhance accountability building on existing e-platforms.		x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-	-	-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												-	-	-	-	-
Total Output 4												-	**200,000**	-	**2,030,000**	**2,230,000**
Output 5 (Atlas Output # 00128867): 5.Area-Based Programme Framework and operational modalities, defined and finalized through a process of adaptation:											**Gender Marker**	**GEN 1**				
Indicators							**Baseline (2021)**				**Annual Target (2022)**					
5.1	Number of regions where ABP is running						5.1. 3				5.1 8					
5.2	ABP Management Unit established						5.2 No				5.2 Yes					
Activity Result 5.1.1 ABP Portfolio Document formulated		x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-		-
		x	x	x	x	x	UNDP			72600	72600 - Grants	-	-	-		-
		x	x	x	x	x	UNDP			74500	74500 - Miscellaneous Expenses	-	-	-		-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												-	-	-	-	-
Activity Result 5.2.1 Lessons Learnt and Way Forward paper finalized		x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-		-
		x	x	x	x	x	UNDP			72600	72600 - Grants	-	-	-		-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												-	-	-	-	-
Activity Result 5.3.1 ABP Programme Management Unit established.		x	x	x	x	x	UNDP			72100	72100 - Contractual Services-Companies	-	-	-		-
		x	x	x	x	x	UNDP			72600	72600 - Grants	-	-	-		-
	General Management Services (GMS) 8%	x	x	x	x	x	UNDP			75100	75100 - Facilities & Administration	-	-	-		-
Subtotal Activities Result												-	-	-	-	-
Total Output 5												-	-	-	-	-
Output 6 (Atlas Output # 00129254): 6. Emergency Support for Community Resilience and Livelihoods Recovery (Japan Emergency Grant)											**Gender Marker**	**GEN 2**				
Indicators							**Baseline (2021)**				**Annual Target (2022)**					
6.1	Number of HHs provided with farming inputs						6.1. 0				6.1. 2,750 HHs					
6.2	Number of HHs provided with livelihoods and income genertaion kits						6.2. 0				6.2. 3,186 HHs					
Activity Result 6.1.1 Provision of farming inputs (seeds and tools)	• Complete rapid participatory community consultation to determine exact type of inputs, adaptability and preferences of the farmers • Complete registration of beneficiaries, procurement and pre-positioning of inputs/materials • Distribution of inputs/materials • Training of the beneficiaries	x	x				Roots of Peace	Japan	30000	72300	72300 - Materials and Goods	1,512,500	-	-	-	**1,512,500**
	General Management Services (GMS) 8%							Japan	30000	75100	75100 - Facilities & Administration	121,000	-	-	-	**121,000**
Subtotal Activities Result												1,633,500	-	-	-	**1,633,500**
Activity Result 6.1.2 Provision of livelihood income generating kits (Poultry/Hens/cocks and apiculture/honey production/Beehives)	• Selection of beneficiaries • Distribution of the kits (hens/cocks and beehives) • Training of the beneficiaries	x	x				Roots of Peace	Japan	30000	72300	72300 - Materials and Goods	1,193,000	-	-	-	1,193,000
	General Management Services (GMS) 8%							Japan	30000	75100	75100 - Facilities & Administration	95,440	0	0	0	**95,440**
Subtotal Activities Result												1,288,440	-	-	-	1,288,440
Total Output 6												**2,921,940**	-	-	-	**2,921,940**
Total:												**2,921,940**	**5,085,000**	-	**15,075,000**	**23,081,940**

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

PLANNED ACTIVITIES	Actions / Inputs Description	TIMEFRAME					RESPONSIBLE PARTY	PLANNED BUDGET								
		2021	2022													
PLANNED ACTIVITIES	*Associated Actions/Results*	Q4	Q1	Q2	Q3	Q4		Donor	Fund Code	Accunt Code	Budget Account & Description	2021		2022		Total Budget
												Funded	Unfunded	Funded	Unfunded	
Project Tolerance (the permissible deviation from a plan - in terms of time and cost without bringing the deviation to the attention of the the Project Board/Steering Committee:)																10%

This Annual Work Plan (AWP) is based on Programme and Operations Policies and Procedures (POPP) and Results Based Management (RBM) guidelines of UNDP. Once signed by UNDP and the implementing partner, the plan authorizes the responsible parties and project management to manage available resources and achieve set

Project Manager	Usman Qazi		UNDP	Mohammed Baqir Timury	Senior DRR/P (Ms. Surayo Buzurokova)
Signature and Date:		09-Nov-2021	Signature & Date:	09-Nov-2021	09-Nov-2021

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

From: Surayo Buzurukova
To: Usman Qazi; Anisha Thapa; Mohammad Baqir Timury; Samila Daluwatte; Selene Biffi
Cc: Mohammedsiddig Mudawi; Abdallah Al Dardari
Subject: RE: Japanese Cabinet Approved $3 million to UNDP (Humanitarian Emergency Grant Aid on AFG)
Date: Tuesday, October 26, 2021 3:25:03 PM
Attachments: UNDP Offer_ Afghanistan GOJ emergency grant aid_Rev.5_19 October 2021_Final.docx
image001.png
image002.png
image003.png
image004.png

With attached proposal

From: Surayo Buzurukova
Sent: Tuesday, October 26, 2021 3:08 PM
To: Usman Qazi <usman.qazi@undp.org>; Anisha Thapa <anisha.thapa@undp.org>; Mohammad Baqir Timury <mohammad.timury@undp.org>; Samila Daluwatte <samila.daluwatte@undp.org>; Selene Biffi <selene.biffi@undp.org>
Cc: Mohammedsiddig Mudawi <mohammedsiddig.mudawi@undp.org>; Abdallah Al Dardari <abdallah.aldardari@undp.org>
Subject: FW: Japanese Cabinet Approved $3 million to UNDP (Humanitarian Emergency Grant Aid on AFG)

Excellent news. Japanese has approved our proposal. The implementation of activities should start asap.

Many thanks to everyone for contribution.
Surayo

From: Keiko Egusa <keiko.egusa@undp.org>
Sent: Tuesday, October 26, 2021 3:00 PM
To: BERA SMT <bera.smt@undp.org>; Asako Okai <asako.okai@undp.org>; Luca Renda <luca.renda@undp.org>; Abdallah Al Dardari <abdallah.aldardari@undp.org>; Claire Van der Vaeren <claire.van.der.vaeren@undp.org>; Surayo Buzurukova <surayo.buzurukova@undp.org>; Hiroshi Kuwata <hiroshi.kuwata@undp.org>; Yasumitsu Doken <yasumitsu.doken@undp.org>; Hiroko Massey <hiroko.massey@undp.org>; Michiko Okumura <michiko.okumura@undp.org>
Subject: Japanese Cabinet Approved $3 million to UNDP (Humanitarian Emergency Grant Aid on AFG)

Dear colleagues,
Great news from Tokyo:

26 October: Japanese Cabinet approved Humanitarian Emergency Grant Aid on Afghanistan, $3 million to UNDP earmarked for the agriculture programme (Emergency Support for Community Resilience and Livelihoods Recovery).

SB

Exchange of Notes will be done sooner between UNDP and Japan (PMJ) in order to ensure the disbursement should be done within a week, by the end of Oct. It is the second time (first was $3 mil to PAPP in June) this year for UNDP to be included for the Humanitarian Emergency

DocuSign Envelope ID: 80971031-90D2-4DE1-BC8B-9CA569B68F10

assistance coordination framework echoing to OCHA's flash appeal from Japan.

This "agile disbursement "scheme that TRO made utmost efforts since 2 months, has not been possible without super coordination work even over the weekends among TRO-JU-CB-CO (RBAP). Thank you for all.

https://www.mofa.go.jp/press/release/press3e_000260.html

Best regards,

SB

Keiko Egusa
Deputy Director
Representation Office in Tokyo
United Nations Development Programme
UN House 8F, Jingumae 5-53-70 Shibuya-ku, Tokyo
Japan 150-0001
Tel: +81 (0)3 5467 4751
Fax: +81 (0)3 5467 4753
keiko.egusa@undp.org
www.undp.org | www.jp.undp.org | shop.undp.org