DocuSign Envelope ID: B0C5EE72-20AC-4314-8787-1C2B01A9760A

United Nations Development Programme

Country: Viet Nam

Initiation Plan

Project Title: Support to Project Development and Innovative Interventions in Climate Change and Environment and E-mobility and mechanism for promoting investments in green project in Vietnam

Expected CP Outcome(s):

Cooperation Framework Outcome #2: Climate Change Response, Disaster Resilience and Environmental Sustainability

People in Viet Nam, especially those at risk of being left behind, will benefit from, and contribute to safer and cleaner environment resulting from Viet Nam's effective mitigation and adaptation to climate change, disaster risk reduction and resilience building, promotion of circular economy and green development, the provision of clean and renewable energy, and the sustainable management of natural resources.

UNDP CPD Outcome 2: Climate Change Response, Disaster Resilience and Environmental Sustainability

Initiation Plan Start Date: 15 March 2023

Initiation Plan End Date: 15 September 2024

Implementing Partner: Direct Implementation by UNDP (DIM)

Brief Description

The initiation plan aims to mobilise resources through formulation of new projects and finalisation of project concept notes and proposals in climate change, net zero, biodiversity, and environment protection. The initiation plan also seeks to undertake strategic polices analysis and stakeholder consultation to respond to climate change and emerging environment challenges covering energy, climate change, etc with attention to gender equality and women's empowerment. The project also pilots activities to further support decarbonization of Viet Nam's transport sector and will support the development of an eligible carbon market under the Paris Agreement. Key expected products will be project proposals/concepts submitted to potential funding windows including Global Environmental Facility, Green Climate Fund, etc and strategic studies reports, recommendations, publications and policy dialogues.

Programme Period: **2022 – 2026**

CPAP Program Component:
UNDP CPD Outcome 2
UN CF Outcome 2
Quantum Project ID: 01000365

Total resources required	$ 1,536,013
Total allocated resources:	$ 1,356,306
• Regular (TRAC)	$ 227,328
• Other:	
○ Government: Japan:	$ 1,128,978
To be mobilized budget:	$179,707

Agreed by UNDP: DocuSigned by: F91282F9F586428... 27-Mar-2023

DocuSign Envelope ID: B0C5EE72-20AC-4314-8787-1C2B01A9760A

I. PURPOSE

A short description justifying the need for an Initiation Plan for this project.

Viet Nam has achieved great results in the last few decades in social and economic development. Viet Nam's economic recovery accelerated in 2022, with GDP growth among the fastest globally at 8% bolstered by manufacturing and service sectors. Inflation was moderate at 3.2%.

However, growth and development have not come without environmental costs. Industrialization and extractive industries have taken a heavy toll on the environment. Water and air pollution, deforestation, and soil erosion are threats to well-being and sustainability. The energy system remains dependent on fossil fuels, and as a low-lying, delta country Viet Nam is among the countries most vulnerable to climate change. The incidence and intensity of tropical storms are increasing because of global warming. If average temperatures increase by two degrees, Viet Nam will suffer massive ecological damage, including flooding of an estimated 40% of the land area of the Mekong Delta region.

Moreover, economic development results in increasing traffic demand, and GHG emissions from Viet Nam's transport sector poses a significant threat to health security, which is further endangered by tailpipe emissions of fine particulate matter from fossil fuel vehicles. Viet Nam's transport sector emitted an estimated 43.6 mtCO2 in 2016, or 21.2% of total GHG emissions and is forecast to reach 87.9 mtCO2 by 2030, requiring immediate and significant interventions. One key opportunity to reducing GHG emissions in the transport sector while meeting growing public transport demand is the adoption of electric vehicles (EVs). Identified barriers include high upfront costs, technology scepticism, lack of infrastructure and enabling environment, and scant public-private partnerships. On the other hand, there is growing interest from national and local governments to implement environmentally friendly transportation systems that have public health co-benefits.

Viet Nam, one of the most vulnerable countries for climate change, continued to raise ambition to net zero carbon emissions by 2050 in line with its COP26 commitments, recognizing energy transition as crucial for sustainable growth. The revised NDC raised unconditional contribution from 9% to 15.8% and conditional contribution from 27% to 43.5%. Viet Nam signed the Just Energy Transition Partnership to mobilize $15.5 billion of public & private finance for green transition. The Prime Minister has recently established a new National Steering Committee for the implementation of Viet Nam's Net-Zero Commitment at COP26, approved the National Climate Change Strategy, the National Green Growth Action Plan and the Action Plan for Green Energy Transition and Reduction of Carbon Dioxide and Methane Emissions of Transport Sector (Decision No. 876.QD-TTg), approved in July 2022. The Action Plan for the period of 2030 -2050 targets zero-emissions for the transport sector focusing on shifting transport modes and switching fuels. The main objective of the action plan by 2050 is to accelerate fuel switch to electricity and green energy for all transport subsectors and to support readiness of technologies, institutional capacity and resources to facilitate the transition and achieve zero emission targets.

Urgent assistance is required to implement Viet Nam's new Action Programme on Green Transformation and Carbon and Methane Reduction of the Transport Sector and to support the establishment of a carbon market design in line with the new Government Degree No. 06/ND-CP, contributing to enabling Viet Nam to curb carbon emissions and achieve its NDC and 2050 net-zero carbon emissions targets, increase private sector investments, and meet other international requirements such as the EU Carbon Border Adjustment Mechanism (CBAM) regulation from 2026 onwards. The catalysing actions for a shift towards EVs would alleviate poor air quality and associated health risks and threats and key factor for energy transition in transport sector.

There are potential funding windows that Viet Nam can access to mobilise resources for addressing climate change, disaster resilience and environment sustainability. In addition to traditional funding window i.e. Global Environment Facility (GEF), Green Climate Fund (GCF), the Adaptation Fund (AF), IKI, EU etc. for programmes/projects on climate change mitigation and climate change adaption and environment, there are other new funding windows such as Canada, USAID, Australia, etc.

In line with the United Nations Cooperation Framework for the period 2022-2026, UNDP's Country Programme Document (CPD) for the period 2022-2026 aims to support the Government and Vietnamese people to pursue a green and climate resilient development pathway. It defines important areas that aligns with Viet Nam's priorities and contribute to climate change response, disaster resilience and environmental sustainability.

DocuSign Envelope ID: B0C5EE72-20AC-4314-8787-1C2B01A9760A

II. STRATEGY

The proposed initiation plan aims to formulate new project concepts, finalise project proposals, prepare for project operation and initiate innovative ideas and process and reinforce on-going policy analyses to stimulate actions and mobilize resources and implementing pilot activities/mechanism in addressing key challenges of climate change, just energy transition, low-carbon and green development and environment protection as prioritised under Outcome 2 of the Country Programme Document (CPD) for the period 2022-2026. The project includes two components i) COMPONENT 1: Support to Project Development and Innovative Interventions in Climate Change and Environment and ii) COMPONENT 2: Scaling up E-mobility and mechanisms for promoting investments in green projects in Viet Nam

COMPONENT 1: Support to Project Development and Innovative Interventions in Climate Change and Environment: During the initiation plan period, policy and situation analyses, technical reviews, initial gender analyses, baseline studies and stakeholder engagement and consultation will be undertaken as inputs for project development and specific policy interventions to achieve key expected outputs of the initiation project. The component one includes two outputs, Output 1: Project Concept Notes and proposal developed for GCF, GEF and other funding windows and Output 2: Strategic policy analysis, dialogues, and stakeholder engagement for long-term project development and innovative policies

COMPONENT 2: Scaling up E-mobility and mechanisms for promoting investments in green projects in Viet Nam: This component supports decarbonization of Viet Nam's transport sector.

Component 2 will focus on enhancing national policy framework, piloting electric transportation initiatives and piloting renewable energy for e-mobility in selected cities. It also intends to exam an eligible carbon market under the Paris Agreement which is focused on piloting E-mobility initiatives and then building up a start-up concepts for transportation companies/agencies to participate the carbon market under the Paris Agreement. This will promote and scale up green transportation as part of local actions for green transition in selected cities (i.e Hue City and Quy Nhon City).

Results of Component 1 will bring insights and recommendations to the implementation of Component 2. At the same time, results of Component 2 will contribute to UNDP's policy advocacy and advice to the Government on climate change and green energy.

DocuSign Envelope ID: B0C5EE72-20AC-4314-8787-1C2B01A9760A

III. EXPECTED OUTPUTS

The initiation plan will support to implement activities under the two expected components as below:

COMPONENT 1: Support to Project Development and Innovative Interventions in Climate Change and Environment, there will be two outputs as below:

***Output 1**: Finalized project concept notes/proposals for GCF, GEF, and other funding windows*

During the initiation plan period, support will be provided to relevant government counterparts to identify new project ideas and develop project concepts/project proposals/Project Identification Forms (PIFs) for GEF8, GCF and other potential funding windows. The support will focus on emerging issues such as biodiversity, marine spatial planning, net zero positive, etc. Gender equality and women's empowerment will be included in the proposed project/program's interventions.

Output 2: *Strategic policy analysis, dialogues, and stakeholder engagement for innovative policies and ideas for long-term program development*

Under this output, the IP will reinforce on-going policy analyses and facilitate policy dialogues and stakeholder's engagement to create foundation for long-term project and program development in the areas of climate change and environment. Gender equality and women's empowerment will be mainstreamed in this Output.

COMPONENT 2: Scaling up E-mobility and mechanisms for promoting investments in green projects in Viet Nam, there will be three outputs as below:

***Output 1**: Strengthen the policy and regulatory frameworks to catalyze the green energy transformation of the transport sector*,

This output will enhance capacity and build up readiness to create a supportive framework, that will foster green energy transition and E-mobility development and contribute to national net zero targets.

***Output 2**: Demonstrate the use of electric vehicles and related infrastructure for public transportation and services*;

This output is to provide solutions for implementing policies, facilitating and catalysing the widespread adoption of EVs, improving urban transport connectivity and access to residential areas and tourist destinations, lowering air pollution, and decarbonizing the transport sector. The demonstrated initiatives on solutions for E-mobility will paint a clear picture of these benefits while also increasing social acceptance, defining existing barriers, and gathering lessons learnt for wider replication. This proposed project will continue to support Hue city, who is currently piloting the provision of concessional loans for EVs purchases by individuals, as well as piloting the use of garbage E-trucks for urban waste collection under the existing JSB project. In addition, the project will promote the application of E-mobility for services, such as goods delivery and passenger transportation, and will support the formulation of new policies for sustainability of these initiatives. The pilot of garbage E-trucks for urban waste collection will be replicated in Quy Nhon city, Binh Dinh province (UNDP and Binh Dinh Provincial People's Committee have already signed a Memorandum of Understanding in 2022 for collaboration on circular economy and waste management). Similarly, UNDP and Quy Nhon city have been in partnership for the development of a waste collection and management, blue economy. Thus, the project's interventions will enhance the benefits for UNDP's activities in Quy Nhon province and Binh Dinh province.

***Output 3**: Established tracking requirement and designed carbon projects as per Article 6.2 of Paris Agreement in Viet Nam*.

The third output pilots to establish the carbon emissions tracking requirements and design carbon credit projects as per Article 6.2 of Paris Agreement in Viet Nam Indicator 2.2.1: # tCO2eq reduction from UNDP-assisted expansion of renewable energy access and energy efficiency and development of an eligible carbon market under the Paris Agreement which is focused on piloting E-mobility.

IV. MANAGEMENT ARRANGEMENTS

The initiation plan will be delivered under a direct implementation modality. Activities will be implemented by the Climate Change and Environment Unit (CCEU), under the direct supervision of the Assistant Resident Representative, Head of CCEU and the overall programme management of the UNDP Deputy Resident Representative.

The implementation of the initiation plan will engage closely with relevant ministries and agencies including the Ministry of Natural Resources and Environment (MONRE), Ministry of Planning and Investment (MPI), Ministry of Trade and Industry (MOIT), Ministry of Agricultural and Rural Development (MARD), Ministry of Foreign Affairs (MOFA), Ministry of Transport (MOT) Ministry of Finance (MOF), Provincial governments and

DocuSign Envelope ID: B0C5EE72-20AC-4314-8787-1C2B01A9760A

departments of transport, the Transport Development and Strategy Institute (TDSI), Viet Nam Standards and Quality Institute, etc. and other related institutions and organisations.

Furthermore, during the implementation of relevant activities (i.e., policy dialogues on green transportation) this proposed project will also seek collaboration with the Embassy of Japan and other relevant Japanese organisations.

UNDP will ensure that the generosity of the Government of Japan is fully and visibly acknowledged. This will include press releases, human interest stories, and photo reportages. Japan's logo will be placed on supplies and other visible materials, such as banners, to ensure that end beneficiaries are aware of the generous contribution of the Government of Japan. UNDP will use its social media platforms (Facebook and Twitter) to disseminate information on the impact of this partnership. The close engagement with the Embassy of Japan will be realized through regular communications as well as joint conferences and communication events, and field visits, whenever possible and to meet with Japanese companies to engage them in discussions and exchanges on e-mobility, green transport technologies, and carbon emissions trading markets.

V. MONITORING

The Assistant Resident Representative, Head of Climate Change and Environment Unit, will be responsible for overall monitoring of the initiation plan, with support as needed from the Planning, Monitoring and Evaluation Analyst.

The Annual Progress Report shall be prepared to provide a review and assessment of project status and progress and highlight results achieved in accordance with the project work-plan. A Final Report will be prepared at the end of the Initiation Plan, specifying results achieved, lesson learns and way forward to scale up programme components.

DocuSign Envelope ID: B0C5EE72-20AC-4314-8787-1C2B01A9760A

VI. ANNUAL WORK PLANS

Expected Outputs	Quantum Task number	Planned Activities	Timeframe					RP	Planned Budget						
			2023				2024		Donor	Funding source	Budget Description	Required Amount USD	Funded Amount USD		To be mobilised Amount USD
			Q1	Q2	Q3	Q4	Q1						2023	2024	2023
COMPONENT 1: Support to Project Development and Innovative Interventions in Climate Change and Environment															
Output 1: Project Concept Notes and proposal developed for GCF, GEF and other funding windows Baseline: No concept notes available for GEF8 Indicator: Number of concept notes for GEF8 prepared Target: 02 concept notes for GEF8 prepared	ACT 1.1	Preparation of GEF8 concept note on biodiversity and international water/ ICZM and MSP		x	x	x		UNDP	000012	TRAC/04000	International consultant	21,250	-		21,250
		Preparation of GEF8 concept note on Net-Zero Nature-Positive		x	x	x		UNDP	000012	TRAC/04000	International consultant	16,250			16,250
				x	x	x		UNDP	000012	TRAC/04000	Local consultant	8,905			8,905
		Preparation of GCF 3 concept note on Net-Zero Nature-Positive		x	x	x		UNDP	000012	TRAC/04000	International consultant	42,500			42,500
				x	x	x		UNDP	000012	TRAC/04000	Local consultant	35,000			35,000
Output 2: Strategic policy analysis, dialogues, and stakeholder engagement for long-term project development and innovative policies Baseline: N/A Indicator: Number of workshops relating to energy organised Target: 02 workshops organised	ACT 1.2	Follow up Workshop on ASIA Power Connections (UNDP-MOFA)				x		UNDP	000012	TRAC/04000	Workshop	25,000	15,000		10,000
		JETP workshop and running cost				x		UNDP	000012	TRAC/04000	Workshop, miscellaneous	15,000			15,000
Management cost	PMC 1	Staff and personnel	x	x	x	x		UNDP	000012	TRAC/04000	Staff cost	123,617	113,112		10,505

DocuSign Envelope ID: B0C5EE72-20AC-4314-8787-1C2B01A9760A

Expected Outputs	Quantum Task number	Planned Activities	Timeframe					RP	Planned Budget						
			2023				2024		Donor	Funding source	Budget Description	Required Amount USD	Funded Amount USD		To be mobilised Amount USD
			Q1	Q2	Q3	Q4	Q1						2023	2024	2023
Baseline: Staff is currently mobilized and ISS/DPC/M&E is needed Indicator: Staff salary and ISS/DPC/M&E cost Target: Staff salary is partly covered and ISS/DPC/M&E cost is covered		Pay part of BRH RTA costs – NAP phase 2		x	x	x		UNDP	000012	TRAC/04000	Staff cost	30,000	20,000		10,000
		Miscellaneous (translation, printing, travel and other)	x	x	x	x		UNDP	000012	TRAC/04000	Misc.	15,000	10,003		4,997
		Spot check and audit of EU iLandscape project, monitoring visit	x	x	x	x		UNDP	000012	TRAC/04000	Professional service	5,300	5,300		-
		ISS for IP and other GEF Project, monitoring visit, micro assessment	x	x	x	x		UNDP	000012	TRAC/04000	ISS	25,000	19,700		5,300
		DPC - allocate for CCE-GEF project in 2023	x	x	x	x		UNDP	000012	TRAC/04000	DPC	44,213	44,213		-
TOTAL COMPONENT 1												**407,035**	**227,328**	**-**	**179,707**
COMPONENT 2: Scaling up E-mobility and mechanisms for promoting investments in green projects in Viet Nam															
Output 1: Strengthened policy and regulatory frameworks to catalyze the green energy transformation of the transport sector. Baseline: N/A Indicator: Number of recommended new/updated government standards and guidelines supported: Targets: 03 Indicator: Number of policy dialogues/ workshops/ training: Target: 03 Indicator: Number of people trained/ educated/ informed through technical transfers,	ACT 2.1.1	Sub-Sub-Activity 1.1. Development and update of technical standards and guidelines for importers, assemblers, manufacturers, and service providers of electric vehicles and related infrastructures.	x					UNDP	000141	JSB/32045	Contractual services	35,000	30,000	5,000	
								UNDP	000141	JSB/32045	Local consultant	10,000	8,000	2,000	
				x	x	x	x	UNDP	000141	JSB/32045	Training/workshop	5,000	2,500	2,500	
	ACT 2.1.2	Sub-Activity 1.2. Provision of recommendations and organization of dialogues to develop and update policy and regulatory frameworks for low carbon development and green transport (i.e. an implementation plan to promote the introduction of electric vehicles for public transportation, particularly taxis, aligned with the	x					UNDP	000141	JSB/32045	Contractual services	35,000	35,000	-	
								UNDP	000141	JSB/32045	Training/workshop	10,000	5,000	5,000	
				x	x	x	x	UNDP	000141	JSB/32045	Travel	5,000	3,000	2,000	

Expected Outputs	Quantum Task number	Planned Activities	Timeframe					RP	Planned Budget						
			2023				2024		Donor	Funding source	Budget Description	Required Amount USD	Funded Amount USD		To be mobilised Amount USD
			Q1	Q2	Q3	Q4	Q1						2023	2024	2023
dialogues, workshops: Target: 490		Government of Viet Nam's July 2022 "Green Energy Transport Action Plan").													
	ACT 2.1.3	Undertake policy review and technical assessment of development to provide technical inputs to the development of government policies to implementing Action Plan for Green Energy Transition and Reduction of Carbon Dioxide and Methane Emissions of Transport Sector						UNDP	000141	JSB/32045	Local consultant	32,000	25,000	7,000	
								UNDP	000141	JSB/32045	Training/workshop	7,000	3,500	3,500	
				x	x	x	x	UNDP	000141	JSB/32045	Travel	3,000	1,500	1,500	
	ACT 2.1.4	Provide technical support and inputs for development of electric vehicle's charging infrastructure or other supportive infrastructure	x					UNDP	000141	JSB/32045	Local consultant	40,000	3,000	37,000	
								UNDP	000141	JSB/32045	Training/workshop	12,000	7,000	5,000	
				x	x	x	x	UNDP	000141	JSB/32045	Travel	6,000	3,000	3,000	
	ACT 2.1.5	Sub-Activity 1.3. Design, development, conduction and evaluation of a capacity building program to train/re-train government officials and key stakeholders from the private sector on relevant new technologies for electric vehicles and related infrastructures.						UNDP	000141	JSB/32045	Local consultant	10,000	8,000	2,000	
								UNDP	000141	JSB/32045	International consultant	15,000	10,000	5,000	
								UNDP	000141	JSB/32045	Contractual services	15,000	10,000	5,000	
				x	x	x	x	UNDP	000141	JSB/32045	Travel	3,000	2,000	1,000	
	ACT 2.1.6	Sub-Activity 1.4. Review of the awareness raising activities implemented in the on-going JSB 2021 to	x					UNDP	000141	JSB/32045	Contractual services	35,000	25,000	10,000	
				x	x	x	x	UNDP	000141	JSB/32045	Audio Visual&Print Prod Costs	5,000	3,000	2,000	

Expected Outputs	Quantum Task number	Planned Activities	Timeframe					RP	Planned Budget						
			2023				2024		Donor	Funding source	Budget Description	Required Amount USD	Funded Amount USD		To be mobilised Amount USD
			Q1	Q2	Q3	Q4	Q1						2023	2024	2023
		identify gaps and needs and design of complementary initiatives to increase public awareness concerning the benefits of electric vehicles.													
	ACT2.1.7	Sub-Activity 1.5. Assessment of potential use of hydrogen for the transport sector based on current studies conducted on green hydrogen generation potential in Viet Nam.	x	x	x	x	x	UNDP	000141	JSB/32045	Contractual services	32,000	25,000	7,000	
								UNDP	000141	JSB/32045	International consultant	15,000	10,000	5,000	
Sub-Total Output 1												**330,000**	**219,500**	**110,500**	**-**
Output 2: Demonstrated use of electric vehicles and related infrastructure for public transportation and services. Baseline: N/A Indicator: Tonnes of CO2 emissions avoided or reduced: Target: 45 tons/years from piloted actitities Indicator: Number of green/sustainable jobs created; Target: 70	ACT 2.2.1	Sub-Activity 2.1. Replicate the pilot currently implemented in Hue to introduce garbage collection e-trucks in a selected city (i.e., Binh Dinh or another city)	x					UNDP	000141	JSB/32045	Equipment	75,000	75,000	-	
				x	x	x	x	UNDP	000141	JSB/32045	Travel	1,500	1,500	-	
	ACT 2.2.2	Sub-Activity 2.2 Provide solar PV charging station built in the e-vehicles parking area of E-garbage trucks to design a zero-emission transportation system	x					UNDP	000141	JSB/32045	Local consultant	25,000	20,000	5,000	
								UNDP	000141	JSB/32045	Equipment	45,000	45,000		
								UNDP	000141	JSB/32045	Travel	1,500	1,500		
				x	x	x	x	UNDP	000141	JSB/32045	Contractual services	22000	10000	12000	
	ACT 2.2.3	Sub-Activity 2.3. Deploy a fleet of full-electric vehicles for a service providing company (i.e., taxis, delivery vehicles, etc.) operating in a selected city.	x					UNDP	000141	JSB/32045	Grant	160,000	160,000	-	
								UNDP	000141	JSB/32045	Local consultant	7,000	5,000	2,000	
				x	x	x	x	UNDP	000141	JSB/32045	Travel	1,500	1,000	500	

DocuSign Envelope ID: B0C5EE72-20AC-4314-8787-1C2B01A9760A

Expected Outputs	Quantum Task number	Planned Activities	Timeframe					RP	Planned Budget						
			2023				2024		Donor	Funding source	Budget Description	Required Amount USD	Funded Amount USD		To be mobilised Amount USD
			Q1	Q2	Q3	Q4	Q1						2023	2024	2023
	ACT2.2.4	Sub-Activity 2.4. Develop policy recommendation and advice for promote electric vehicles for public services in selected city						UNDP	000141	JSB/32045	Local consultant	20,000	17,000	3,000	
								UNDP	000141	JSB/32045	Training/workshop	10,000	7,000	3,000	
					x	x	x	UNDP	000141	JSB/32045	Travel	1,500	1,000	500	
	ACT 2.2.5	Sub-Activity 2.5. Organize workshops to present and disseminate results and lessons learned of the two pilots to the general public and industry players to increase awareness and stimulate replication and scale-up of the pilots.			x	x	x	UNDP	000141	JSB/32045	Contractual services	15,000		15,000	
Sub-Total Output 2												**385,000**	**344,000**	**41,000**	**-**
Output 3: Established tracking requirement and designed carbon projects as per Article 6.2 of Paris Agreement in Viet Nam Baseline: N/A Indicator: Number of pilot programs to test Viet Nam's readiness in operating the recommended carbon market/ETS Target: 01 Indicator: Number of people benefitting from the testing the ETS and related training Target: 10	ACT 2.3.1	Sub-Activity 3.1. Assessment of requirements for setting up a Viet Nam's registry tool to track ITMO under Article 6.2 of Paris Agreement.	x					UNDP	000141	JSB/32045	Contractual services	45,000	40,000	5,000	
								UNDP	000141	JSB/32045	Local consultant	20,000	15,000	5,000	
								UNDP	000141	JSB/32045	Training/workshop	20,000		20,000	
				x	x	x	x	UNDP	000141	JSB/32045	Travel	5,000	4,000	1,000	
	ACT 2.3.2	Sub-Activity 3.2. Test the pilot programs/projects that can generate carbon credits for selected sector to assess Viet Nam's readiness in operating a full scale the ITMOs tracking system	x					UNDP	000141	JSB/32045	Contractual services	91,000	80,000	11,000	
								UNDP	000141	JSB/32045	Local consultant	20,000	15,000	5,000	
								UNDP	000141	JSB/32045	Training/workshop	20,000	20,000	-	
				x	x	x	x	UNDP	000141	JSB/32045	Travel	9,000	7,000	2,000	
Sub-Total Output 3												**230,000**	**181,000**	**49,000**	**-**

Expected Outputs	Quantum Task number	Planned Activities	Timeframe					RP	Planned Budget						
			2023				2024		Donor	Funding source	Budget Description	Required Amount USD	Funded Amount USD		To be mobilised Amount USD
			Q1	Q2	Q3	Q4	Q1						2023	2024	2023
Management cost Baseline: Staff is currently mobilized and ISS/DPC/M&E is needed Indicator: Staff salary and ISS/DPC/M&E cost Target: Staff salary is partly covered and ISS/DPC/M&E cost is covered	PMC 2	Project Coordinator (50%)		x	x	x	x	UNDP	000141	JSB/32045		48,000	36,000	12,000	
		Project Associate (50%)		x	x	x	x	UNDP	000141	JSB/32045		18,000	13,500	4,500	
		Implementation support services cost		x	x	x	x	UNDP	000141	JSB/32045		18,000	13,500	4,500	
		Operation facility (office space, etc.)		x	x	x	x	UNDP	000141	JSB/32045		4,000	3,000	1,000	
		HACT Assurance Activities (audit, spot checks, programme monitoring visits, micro assessments)					x	UNDP	000141	JSB/32045		2,000	2,000	-	
		GMS 8%		x	x	x	x	UNDP	000141	JSB/32045		82,800	65,000	17,800	
Sub-total PMC2												**172,800**	**133,000**	**39,800**	**-**
TOTAL COMPONENT 2												**1,117,800**	**877,500**	**240,300**	**-**
GRAND-TOTAL												**1,524,835**	**1,104,828**	**240,300**	**179,707**

VII. RESULTS FRAMEWORK FOR COMPONENT 2

Intended Outcome as stated in the UNSDCF Programme Results and Resource Framework: Climate Change Response, Disaster Resilience & Environmental Sustainability (UNSDCF Outcome 2)
Outcome indicators as stated in the Country Programme Results and Resources Framework, including baseline and targets: **CPD Output 2.2. Policies and solutions designed and implemented for transformation to low-carbon development, circular economy and environmental protection.** ***Indicator 2.2.1:*** # tCO2e reduction from UNDP-assisted expansion of renewable energy access and energy efficiency
Applicable Output(s) from the UNDP Strategic Plan: Output 1.2.1 Solutions adopted to achieve universal access to clean, affordable and sustainable energy
SDGs to which the project will contribute: SGD7: Affordable and Clean Energy; SDG11 Sustainable Cities and Communities: SDG13: Climate Action
Component 2: Scaling up E-mobility and mechanisms for promoting investments in green projects in Viet Nam

CORE INDICATORS[1]	**DATA SOURCE**	**BASELINE**		**Pillar 1**			**Pillar 2**	
		Value	**Year**	1.1 Driving investment in clean energy sectors and infrastructure	1.2 Support to Ministries of Energy, Finance, Environment and Planning to address key energy-related decisions on COVID-19 recovery	1.3 Alignment of energy targets in NDCs with net-zero pathways	2.1 Scaling-up adaptation, resilience, and disaster risk reduction tools and ensuring they are available to marginalized groups	2.2 Aligning targets in NDCs with national adaptation strategies and plans, including COVID-19 recovery
1.1 Tonnes of CO_2 emissions avoided or reduced	*(Annex) Cat 1 CCCP*	0	2022			*45 tons/year (29 ton CO_2 avoided from PV installation and 16 ton CO_2 reduced from E-trucks operation and 30 tons/year reduced from deployment of other E-vehicles.*		
1.2 Megawatts of renewable or low-emission energy capacity installed, generated or rehabilitated	*Project Annual Progress Report*		2022	*50 kW of solar PV systems are installed.*				
1.3 Number of beneficiaries with new access to green/sustainable energy *(disaggregated by: male, female, youth (15-24) and indigenous people)*	*Project Annual Progress Report*	0	2022	*10 participants to the emission trading systems (ETS) readiness pilot – Activity*		*Total: 560 direct beneficiaries (310 males and 250 females; of which 100 are aged 15-24)* *- 120 representatives from government agencies and*		

[1] It is recommended that projects use output indicators from the Strategic Plan IRRF, as relevant, in addition to project-specific results indicators. Indicators should be disaggregated by sex or for other targeted groups where relevant.

CORE INDICATORS[1]	DATA SOURCE	BASELINE		Pillar 1			Pillar 2	
		Value	Year	1.1 Driving investment in clean energy sectors and infrastructure	1.2 Support to Ministries of Energy, Finance, Environment and Planning to address key energy-related decisions on COVID-19 recovery	1.3 Alignment of energy targets in NDCs with net-zero pathways	2.1 Scaling-up adaptation, resilience, and disaster risk reduction tools and ensuring they are available to marginalized groups	2.2 Aligning targets in NDCs with national adaptation strategies and plans, including COVID-19 recovery
				3.3 (5 males and 5 females)		*institutions, trainees– Activities 1.2, 1.3 & 3.2* *- 10 garbage E-truck drivers – Activity 2.* *- 60 EVs drivers (E-car taxi or delivery E-vehicles) – Activity 2.2* *- 370 persons participate to awareness raising initiatives – Activities 1.4, 2.3, 3.2 & 3.3*		
2.0 Number of direct beneficiaries with increased resilience to climate change (i.e more resilient physical and natural assets, diversified and strengthened livelihoods and sources of income, new/improved climate information systems) *(disaggregated by: male, female, youth (15-24) and indigenous people)*								
3.0 Number of green/sustainable jobs created *(disaggregated by: male, female, youth (15-24) and indigenous people)*						*10 garbage E-truck drivers – Activity 2.1* *60 EVs drivers (E-car taxi or delivery E-vehicles) – Activity 2.2*		
4.0 Number of people trained/educated/informed through technical transfers, dialogues, workshops, campaigns, and other efforts *(disaggregated by: male, female, youth (15-24) and indigenous people)*						*370 persons participate to awareness raising initiatives – Activities 1.4, 2.3, 3.2 & 3.3*		
5.0 Number of development or sectoral policies/plans/budgets that integrate NDC targets or net-zero goals								
Legislation								

CORE INDICATORS[1]	DATA SOURCE	BASELINE		Pillar 1			Pillar 2	
		Value	Year	1.1 Driving investment in clean energy sectors and infrastructure	1.2 Support to Ministries of Energy, Finance, Environment and Planning to address key energy-related decisions on COVID-19 recovery	1.3 Alignment of energy targets in NDCs with net-zero pathways	2.1 Scaling-up adaptation, resilience, and disaster risk reduction tools and ensuring they are available to marginalized groups	2.2 Aligning targets in NDCs with national adaptation strategies and plans, including COVID-19 recovery
Covid-19 response measures or assessments								
Development plans or roadmaps						X		
Sectoral policies and plans						X		
National or sectoral budgets								
Financial instruments or models						X		
Subsidy reforms								
Others (specify)								
6.0 Number of partnerships with Japanese organizations								
Private Sector								
JICA/University/technical experts				X		X		
Other								