PROPOSAL APPLICATION FORM

Improving community climate resilience in Matelot by implementing green solutions to address its electricity, water and food limitations.

Matelot Police Youth Club

Togetherness is the Road to Achievement

TRINIDAD AND TOBAGO Police Youth Club

1st May 2022

TABLE OF CONTENTS

PROJECT PROPOSAL COVER SHEET ----------III

ORGANIZATION – ELIGIBILITY & CAPACITY---------- IV

SECTION A: PROJECT FRAMEWORK ----------1

1. PROJECT SUMMARY (MAXIMUM 1/2 PAGE) ----------1
2. PROJECT RATIONAL (MAXIMUM 1 PAGE) ----------1
3. PROJECT GOAL (ONE SENTENCE) ----------2
4. PROJECT OBJECTIVES, ACTIVITIES, OUTPUTS AND EXPECTED RESULTS (MAXIMUM 0.5 PAGE) ----------2
5. PROJECT IMPLEMENTATION PLAN AND TIME FRAME: ----------3
6. COMMUNITY AND STAKEHOLDER PARTICIPATION PLAN ----------4
7. KNOWLEDGE MANAGEMENT ----------4
8. INCLUSION – WOMEN, INDIGENOUS PEOPLES, YOUTH, PERSONS WITH DISABILITIES AND OTHER VULNERABLE GROUPS:-----5
9. IMPACT – SUSTAINABILITY, SCALE-UP AND REPLICATION: ----------5
10. INNOVATION ----------5

SECTION B: PROJECT RISKS, MONITORING & EVALUATION ----------6

11. PROJECT RISKS----------6
12. PROJECT MONITORING SCHEDULE ----------6
13. PROJECT INDICATORS----------7

SECTION C: PROJECT BUDGET ----------8

ANNEX 1: INDICATORS ----------10

GEF SGP OP7 PROJECT INDICATORS ---------- 10

PROJECT PROPOSAL COVER SHEET

Project No. ` (Do not write anything here)

Project Title:

Applicant Information

Name of Organization: Matelot Police Youth Club

Year established: 2015 Number of members: 45

Address: St. Helena Land Settlement, Matelot

Telephone number: 706-9838 Fax number:

E-Mail address: matelotpoliceyouthclub@gmail.com

Person authorized to sign the contract (normally Chair/President)-

Name: Constable Steffon Alfred Position: Leader

Main project Contact-

Name: Afeisha Bethelmy Position: President, Parent Body, MPYC

Project: **Improving community climate resilience in Matelot by implementing green solutions to address its electricity, water and food limitations.**

GEF SGP Classification: Tick the most relevant thematic area, grant maker plus and project category
(Please refer to the GEF SGP OP7 Country Programme Strategy form more detailed information: https://drive.google.com/file/d/1MEXoIKT4UyXsWTSZRvL0aDJGBOD1b3m3/view?usp=sharing)

Thematic/Focal Area *(Tick one)*			**Project Category *(Tick one)***	
	Community-based conservation of threatened ecosystems and species		x	Demonstration Project
x	Sustainable agriculture and fisheries, and food security			Capacity Development Project
x	Low-carbon energy access co-benefits			Applied Research/Policy Analysis
	Local to global coalitions for chemicals and waste management			Information/Networking/Policy Dialogue
	Catalyzing sustainable urban solutions			Other
Grant Maker Plus (Tick One)				
	CSO-government-private sector policy and planning dialogue platforms			
x	Enhancing social inclusion			
	Knowledge Management			
	Monitoring and evaluation and results management			

Proposed Project Start Date: Proposed Project Duration (months):

Finances

Total GEF SGP Request (in US$): 172,000TTD or 26,000USD

Total from Other Sources (in US$): 109,000TTD or 16,300.00USD

Total project cost (in US$): 281,000TTD or 41,940USD

Please state the exchange rate you have used to convert TT$ to US$: 6.7

ORGANIZATION – ELIGIBILITY & CAPACITY

i.Type of organization

☒Community-based organization (CBO) (Registration Number: 2513)

- ☐Indigenous Peoples organization
- ☐Women's group
- ☐Youth Group
- ☐Persons with Disabilities group

☐ Civil society organization (CSO)

☐ Academic or training institution.

☐ Others

ii.Is your organisation registered

Under the NPO Bill (2019)? YES ☒ NO ☐

(Please include a copy of your organizations registration as well as your constitution in your application)

iii.**List any networks, umbrella groups, professional associations that your organisation belongs to.**

The Matelot Police Youth Club is part of the Trinidad and Tobago Police Service. Our mission is to foster positive and financially viable opportunities for youths as a deterrent against crime and to provide social support, especially to vulnerable youths. We do so by providing youths from the area with alternative avenues for expression through sports, environmental work and cultural activities.

iv.Purpose and core activities of the proposing organization/group: include a mission/vision statement if this exists

1. Sports – encouraging youth in sporting activities such as football, cricket, boxing.
2. Environmental – developing an area by the Matelot River as part of a community park project. The group is responsible for managing, maintaining and developing the space which is frequented by many patrons on weekends.
3. Cultural – we have taken part in Best Village Competition, in the dance and Best Village Queen competitions

v.Length of existence and project management experience if any:

We manage the Matelot River recreational space and have been doing so for about three years. We ensure that the space is clean and suitable for patrons. We also support by ensuring that patrons are safe during their recreation.

vi. Organizational structure, governance and administrative framework. Provide an indication of the legal status. If none, provide an elaboration of its nature of existence. Provide any supporting registration/legal documentation as an annex. Provide the recent audited financial statement if any.

President – Jlicia James Vice President – Kerry-Ann Phillip Secretary – Shanne George Assistant Secretary – Califa Nicholas Treasurer – Amari Smith PRO – Shakeem James Trustees – Justine Romero, Abraham Mohansingh

vii. Describe previous experience relevant to the proposed project, including activities related to global environmental issues; or experience with projects that focus on sustainable development at community level.

The MPYC has been managing, maintaining and developing the recreational space along the Matelot River, which is between 300-500feet long. We had hoped to be able to develop small community-led tourism at the site however COVID-19 severely impacted the community and focus was turned towards ensuring that children had the resources they needed to be able to pursue their education during COVID. This project will help to continue to support this.

viii. Please indicate if the organization has already been a GEF SGP grantee or involved in a GEF SGP funded project. Yes/No: If yes, describe the involvement with SGP.

No

SECTION A: PROJECT FRAMEWORK

1. Project Summary (maximum 1/2 page)

Climate resilience is the ability of individuals, communities and organizations to respond, adapt and recover from difficult or challenging situations. Vulnerable communities are usually the first and the hardest to be hit by the negative impacts of climate change. Globally, there is a need to address climate resilience in vulnerable communities, in order to provide avenues of responses as well as educate and popularize adaptation and mitigation.

This project hopes to increase the climate resilience of the community of Matelot, located in rural, North-East Trinidad. This project intends to educate youth in climate resilience especially in terms of renewable energy, climate smart agriculture and rainwater harvesting. It will also engage students in the implementation of these climate mitigation strategies in order to develop these capacities with the rural community. In the end, it is hoped that this project will have increased the resilience of the community so much so that it would have improved responsiveness, in case of future climate or pandemic events.

2. Project Rational (maximum 1 page)

Matelot is a rural community located in North East Trinidad consisting of approximately 350-500 persons. It is only accessible via a single road, punctuated with bridges over its many rivers. In November 2016, after a major storm, one of the bridges to Matelot was washed away, powerlines were cut and the Matelot intake was damaged. The village became stranded with no access to the outside, no electricity, no running water and limited food resources. Women with children were evacuated whilst the others stayed and suffered it out. The residents could not only depend on the 4,000 gallons of water in the community centre and as such, bottled water was flown into the village. Some food supplies became limited and were also boated it.

The Government responded quickly and replaced the lost bridge by December 2016 and this allowed for some food staples to return to the village. Electricity and water supply were also restored however, since this incidence, there still exists major issues with the roads, food, water and electricity supply.

The road to Matelot as well as other bridges remain damaged and have not been addressed, putting the residents and the local tourism patrons at major risk. The community has extended a public call for road repairs after a vehicle ended up inside of the bridge. (https://newsday.co.tt/2021/12/05/end-of-the-road-matelots-appeal-for-safe-bridges/). In response, the Sangre Grande Regional Corporation put sheets of metal on the bridge however, it remains unsafe.

In order to augment food supplies within the area, IICA developed a project in 2019, to improve food security within the community, in response to the storm damage (https://iica.int/en/press/news/iica-supports-trinidad-tobagos-development-smart-agriculture-production-system).

The area lacks a consistent water supply since 2016, when a storm damaged the intake wall. The intake was never repaired and as such, Matelot still functions with non-optimal water supply. Community members engage in unsafe methods of harvesting water in order to augment supplies. A project was developed, through the Adopt a River Programme to implement the necessary repairs to the village's intake but it was never completed. Grant funding (50,000USD) was secured from Caribbean Bottlers Limited for the repair of the intake but this was never completed. The funds were never disbursed to the project. In 2020, the funding was promised to the Water and Sewerage Authority again however,

COVID-19 prevented its implementation. Caribbean Bottlers Limited have indicated that they intend to continue to engage the Authority to follow through with the intake repairs.

Since 2016, the village suffers from regular electricity outage and this has significantly reduced the community's resilience. This was further exacerbated during the pandemic and the country went into SOE and lockdown. These regular outages severely affect the ability of our children to pursue their education, and students missed many days of schooling because of this. The electricity issues severely impair the community's responsiveness in case of disasters.

This project hopes to create a green, off-grid Youth Club house. We hope to address the electricity issue by becoming the first off-grid solar powered building in Matelot. With this electricity supply in place, we can support increasing food security with the installation of an aquaponics system, which will produce vegetables and fish for club members, as well as a source of income for the community members. The hydroponics is also important because it will encourage young people to eat more healthy. We also hope to install a rainwater harvester on the building in order to ensure an emergency water supply for community members. By so doing, we hope to contribute to addressing three of the four main issues affecting our community.

The most important contribution to this project will be the education on climate resilience which will be provided to the youths of the area. A major output of this project is this education which we hope, will create youths who are more adapted and resilient to impacts of climate change, which will include future pandemics.

3. Project Goal (one sentence)

Improving community climate resilience in Matelot by implementing green solutions to address its electricity, water and food limitations.

4. Project objectives, activities, outputs and expected results (maximum 0.5 page)

Objective 1: Addressing energy limitations within the community

Activities 1.1: Training of at least 20 community members, especially youths from the Club and the local school, in energy conservation

Activities 1.2: Implementation of solar panels at the Club House, with youth club support and participation.

Activities 1.3: Evaluation of the solar panels installed at the centre – report on the installation and its capacity

Outputs and expected results: This will contribute to the r capacity in green energy in Matelot. The short-term output would be the completed solar system at the Club House but it is hoped that this will popularize solar power, for increasing resilience, within the community.

Objective 2: Addressing food limitations within the community

Activities 2.1: Training of at least 20 persons in the community in aquaponics, especially youths of the school and the Club

Activities 2.2: Implementation of aquaponics system at the Club House, with youth club support and participation.

Activities 2.3: Evaluation of the aquaponics installed at the centre – report on the installation and its capacity

Outputs and expected results: This will contribute to the increased capacity in aquaponics and hydroponics in Matelot. The short-term output would be the completed aquaponics system at the

Club House but it is hoped that this will popularize climate smart agricultural methods such as aquaponics, for increasing resilience, within the community. Community entrepreneurship.

Objective 3: Addressing water limitations within the community

Activities 2.1: Training of at least 20 persons from the community in rainwater harvesting system, especially youths from the Club and the school. Evaluation of rainfall to advise on system size.

Activities 2.2: Implementation of rainwater harvesting system at the Club House, with youth club support and participation.

Activities 2.3: Evaluation of the rainwater harvesting system installed at the centre – report on the installation and its capacity

Outputs and expected results: This will contribute to the increased capacity in proper rainwater harvesting in Matelot. The short-term output would be the completed, safe rainwater system at the Club House but it is hoped that this will popularize proper rainwater harvesting methods, for increasing resilience, within the community.

Objective 4: Knowledge Management on Greening of the Matelot Police Clubhouse

Activities 4.1: Engagement of national and digital media to highlight this story (at least 3 posts and one national media highlight)

Activities 4.2: Story telling with the community via video (at least one video)

Outputs and expected results: Increased awareness and appreciation for climate resilience and recognition of Matelot's effort in becoming greener.

5. Project Implementation Plan and Time Frame:

Table 1: Project Frame work and Implementation Plan

		Duration of Activity in Months (or Quarters)												
Project Objectives	**Responsible Party**	**1**	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**	**Estimated Cost TTD**
Component/Output 1 **Increased capacity in green energy in Matelot**														122,000
Activity 1.1: Training of community members, especially youths from the Club and the local school, in energy conservation	TTPV, MPYC													
Activity 1.2: Implementation of solar panels at the Club House, with youth club support and participation.	TTPV, MPYC													
Activities 1.3: Evaluation of the solar panels installed at the centre – report on the installation and its capacity	TTPV, MPYC													
Component 2/Output 2: Increased capacity in aquaponics and hydroponics in Matelot														13,000
Activity 2.1: Training in aquaponics to youths of the school and the Club	Turtle Village Trust, MPYC													

Activity 2.2: Implementation of aquaponics system at the Club House, with youth club support and participation	Turtle Village Trust, MPYC													
Activity 2.3: Evaluation of the aquaponics installed at the centre – report on the installation and its capacity	Turtle Village Trust, MPYC													
Component 3/Output 3: Increased capacity in proper rainwater harvesting in Matelot														25,000
Activity 3.1: Training in rainwater harvesting system														
Activity 3.2: Implementation of rainwater harvesting system at the Club House, with youth club support and participation														
Activity 3.3: Evaluation of the rainwater harvesting system installed at the centre – report on the installation and its capacity														
Component 4/Output 4: Recognition of Matelot PYC greening efforts														
Activities 4.1: Engagement of national and digital media to highlight this story														
Activities 4.2: Story telling with the community via video														
Transport	**MPYC**													**3,500**
Contingency	MPYC													5,000
TOTAL	MPYC													168,500

6. Community and Stakeholder Participation Plan

Please describe how the stakeholders and communities, including indigenous peoples where relevant, have been or will be involved in:

- problem identification
- project planning and design
- project implementation
- project monitoring and evaluation

Community members will be identified through the Club as well as the school. Youths will be educated on how to plan and design green technology systems to address water, electricity and climate-smart agriculture. Youths will also be engaged and encouraged to observe and assist in the installation process of all the of green technologies. In the end, the students will also be included in the evaluation of the installed systems and will be encouraged to report on its benefits.

7. Knowledge Management

Please describe the plan to capture, share and disseminate the knowledge, lessons learned and good practices gained through the implementation of the project.

We hope to capture, share and disseminate knowledge within the community via social media and whatsapp. We also hope to share and disseminate nationally using traditional media, via our contacts in the news networks. Finally, we will work with GEF SGP, to create a case study on the project.

8. Inclusion – Women, Indigenous Peoples, Youth, Persons with Disabilities and other vulnerable groups:

Please describe how the project takes into consideration the roles and needs of men and women (with a focus on the needs of women), how the project reaches other social inclusion groups (indigenous peoples, youths and persons with disabilities), and how this would be reflected in the budget, results and benefits of the project.

Our project is specifically geared towards youths, both males and females. All persons will be provided with equal opportunities to participate in the project activities.

9. Impact – Sustainability, Scale-up and Replication:

Please describe sustainability of the project impact in a longer term, both environmentally and socio-economically. Outline possible steps to be taken before, during, and at project completion to ensure that the project impact will continue for many years after the project ends (3-5 years following project closure).

The rainwater harvester, aquaponics and solar systems will be managed and maintained by the Police Youth Club. We will remain in close communication with the responsible parties to ensure that if there are needs to improve the systems, this can be done with their support. The MPYC intends to establish a small food hut within the space that we manage on the river bank and we hope to use the funds raised there to be able to sustain the maintenance of the equipment.

10. Innovation

Please describe innovative aspects of the project. This may include new way of thinking, new form of organizing resources, new ways to connect within community, improvements of existing product/service/delivery process, original product/service/model of delivery, and fueling local action and organizing as groups.

This project is innovative since it will create a green club house in a rural community, which will be serviced by a green electricity, water and food supply. Youths will also be educated, included and encouraged in the building and maintenance of the systems installed, thereby popularizing greening of buildings and climate resilience strategies within this rural community.

SECTION B: PROJECT RISKS, MONITORING & EVALUATION

11. Project Risks

Please identify, for each activity, the **major risk factors** that could result in the project not producing the expected results. These should include both internal factors (e.g. technology involved fails to work as projected) and external factors (e.g. climate change impacts, political and economic situation, etc). Please also propose mitigation measure that will be undertaken to reduce risks.

		Is Mitigation for this risk possible?		If possible, please list prevention or mitigation measures
Output	**Risk Factors**	**Yes**	**No**	
1,2,3	Risks: 1. The vendors chosen are not appropriate.	Yes		We have reached out to UNDP, EMA for guidance on suitable vendors since they have a solar project.
1	2. The systems are not appropriately sized.	Yes		Each vendor has made a site visit to the location to ensure that they understand the scope of works.
1	3. The systems are not properly maintained.	Yes		The club members will receive training in its maintenance and will conduct regular checks as guided

12. Project monitoring schedule

Project Objectives			**Duration of Activity in Months (or Quarters)**								
Activity	**Indicators**	**How will they be monitored?**	**1**	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**
Activity 1.1: Training of community members, especially youths from the Club and the local school, in energy conservation	# of persons trained, # of training opportunities	Registration forms and completion certificates for each training									
Activity 1.2: Implementation of solar panels at the Club House, with youth club support and participation.	Completed systems	Completed systems									
Activities 1.3: Evaluation of the solar panels installed at the centre – report on the installation and its capacity	# of devices that can be supported, length of power supply	Report									
Activity 2.1: Training in aquaponics to youths of the school and the Club	# of persons trained, # of training opportunities	Registration forms and completion certificates for each training									
Activity 2.2: Implementation of aquaponics system at the Club House, with youth club support and participation	Completed systems	Completed systems									

Activity 2.3: Evaluation of the aquaponics installed at the centre – report on the installation and its capacity	No. of crops produced during production cycle	Report									
Activity 3.1: Training in rainwater harvesting system	# of persons trained, # of training opportunities	Registration forms and completion certificates for each training									
Activity 3.2: Implementation of rainwater harvesting system at the Club House, with youth club support and participation	Completed systems	Completed systems									
Activity 3.3: Evaluation of the rainwater harvesting system installed at the centre – report on the installation and its capacity	Volume of water stored, no. of persons benefitting	Report									
Activities 4.1: Engagement of national and digital media to highlight this story	Number of reports, social media highlights	Media reports, social media posts									
Activities 4.2: Story telling with the community via video	Number and length of videos	Videos									

13. Project indicators

PLEASE SEE ANNEX 1

SECTION C: PROJECT BUDGET

Description of Costs by Budget Category	Output number	Unit Cost	No.	Total Cost	GEF SGP	Contribution from group		Contribution from Co-Funders	
Personnel / Labour						**In-Kind**	**Monetary**	**In-Kind**	**Monetary**
Assistance in installation of panels		100	50	5000			5000		
Assistance in installation rainwater harvester		100	15	1500			1500		
Assistance in installation of aquaponics system		100	10	1000			1000		
Sub-Total				**7500**	**0**	**0**	**7500**	**0**	**0**
Equipment, Materials									
Complete solar panel system		122,000	1	122000	122000				
Complete rainwater harvester		20,000	1	20000	20000				
Complete aquaponics system		7,000	1	7000	7,000				
Sub-Total				**129000**	**149000**	**0**	**0**	**0**	**0**
Training/Seminars/Workshops									
Training in solar panels		6,000	1	6,000	6,000				
Training in aquaponics		2,000	1	2,000				2,000	
Training in rainwater harvesting		5,000	1	5,000	5,000				
Sub-Total				**13000**	**11000**	**0**	**0**	**2000**	**0**
Knowledge Management									
Television interviews		5,000	1	5000				5000	
Sub-Total				**5000**	**0**	**0**	**0**	**5000**	**0**
Contracts/Technical Assistance									
Project Management		200	365	73000				73,000	
Sub-Total				**73000**	**0**	**0**	**0**	**73000**	**0**
Monitoring & Evaluation									
Police Youth Club Representative		5,000	1	5000				5,000	
Sub-total				**5000**	**0**	**0**	**0**	**5000**	**0**
Admin/ Operational Expenses									
Transport		100	200	20000	3500			16500	
Sub-Total				**20000**	**3500**	**0**	**0**	**16500**	**0**
Contingency (up to 5%)				**8,500**	**8,500**				
Total Project Cost				**281,000**	**172,000**	**0**	**7,500**	**101,500**	**0**

7. BANK INFORMATION

Bank Details
Provide information on any of the Organization's bank account. Upon being successful, a separate bank account would have to be opened for handling of grant funds - No combining of funds is allowed in the GEF SGP.

Account Name:

Title (current, savings, etc):

Account Number:

Branch/Service Centre:

Bank Name & Address:

8. APPENDICES (If any).

ANNEX 1: INDICATORS

GEF SGP OP7 Project Indicators

All SGP project will align with at least one or more of the below global environmental indicators. The SGP priorities are aligned to that of the GEF-7 Programming Directions Paper and its outcomes to meet the GEF-7 targets. To capture global environmental benefits, in GEF-7 SGP is aligned with 6 of the 11 GEF-7 core indicators.

SMALL GRANTS PROGRAMME INDICATORS FOR GEF-7

PROJECT LEVEL INDICATORS		
MANDATORY Global Environmental Indicators: at least one indicator, no more than three (aligned with GEF 7 Core Indicators)		**Type**
1	Marine protected areas under improved management effectiveness (hectares)	A given project can be linked to <u>at a minimum</u> one indicator; and <u>*at most*</u> three of these GEF-7 core and sub-indicators
3.1	Area of degraded agricultural lands restored (hectares)	
4.1	Area of landscapes under improved management to benefit biodiversity (hectares)	
4.3	Area of landscapes under sustainable land management in production systems (hectares)	
5	Area of marine habitat under improved practices to benefit biodiversity (hectares; excluding protected areas)	
9	Solid and liquid Persistent Organic Pollutants (POPs) and POPs containing materials and products removed or disposed) (indicator 9.6 which is contextual)	
11	Number of direct beneficiaries disaggregated by gender as co-benefit of GEF investment (this is also put below under mandatory socio-economic indicators)	
MANDATORY: Socio- Economic Benefit Indicators		**Type**
1	Number of direct beneficiaries with improved livelihoods and well-being	Mandatory
2	Number of direct beneficiaries benefitting from SGP intervention	Mandatory
3	Breakdown number of beneficiaries reached by social inclusion groups (using 0 in case a category not applicable):	
	Number of Women;	Mandatory
	Number of Indigenous Peoples;	As relevant
	Number of Youth;	As relevant
	Number of Persons with Disability	As relevant
4	Is the project tagged (for expected contribution at project commitment stage/ report on results in final report) to closing gender gaps in one or more of the following categories (check all applicable)?	As relevant
	contributing to equal access to and control of natural resources of women and men	
	improving the participation and decision-making of women in natural resource governance	
	targeting socio-economic benefits and services for women	

4	Does the project include sex-disaggregated and gender sensitive indicators (*at commitment stage*)		As relevant
PROJECT LEVEL INDICATORS			
AS RELEVANT/OPTIONAL: Additional Indicators (These include both Global Environmental Benefit and Socio-Economic Benefit indicators)			**Type**
SGP projects are multi- focal. Checkmark focal area strategy used (biodiversity, climate change mitigation/ adaptation, land degradation, sustainable forest management, international waters, chemicals and waste)			*Due to multi-focal nature of SGP interventions, projects can select from all indicators across all focal areas while highlighting the focal area that will be their primary strategy.*
1	Names and Number of target landscapes/seascapes under improved community conservation and sustainable use	BD	*While primary focal areas for each indicator area listed, please note irrespective of focal area selected, a project can choose from any of these indicators to be linked to in case of multifocal and integrated results. Please note these are optional are optional in nature.*
2	Number of Protected Areas (PAs)	BD	
3	Number of ICCAs; Hectares of ICCAs	BD	
4	Number of sustainably produced biodiversity and agrobiodiversity products	BD	
5	Number of significant species with maintained or improved conservation status	BD	
6	Number of community members with improved actions and practices on agriculture, land and water management	LD	
7	Number of *new or sustained* farmer leaders adopting and demonstrating improved agriculture and agroecological practices.	LD	
8	Number of *new or sustained* farmer groups or networks, advocating and disseminating improved agriculture approaches and practices.	LD	
9	Number of projects working on: renewable energy (biomass, hydro, solar photovoltaic, solar thermal, other); energy efficiency, sustainable transport; and conservation/ enhancement of carbon stocks.	CC	
10	Number of low carbon typologies that are community-oriented and locally adapted	CC	
11	Number of households achieving energy access and co-benefits (such as, ecosystem effects, income, health and others)	CC	
12	Area of Forests and non-forest lands with restoration and enhancement of carbon stocks initiated through completed projects (hectares)		
13	Number of projects working on (check mark categories applicable): awareness and outreach solid waste management (reduce, reuse, recycle);	C&W	

	sustainable pesticide management; organic farming; development of alternatives to chemicals		
14	Checkmark and report all that apply: Kg of pesticides avoided, reduced or prevented; Kg of solid waste prevented or reduced (such as plastics, domestic waste, agricultural waste etc); Kg of harmful chemicals avoided from utilization or release; Kg of e-waste collected or recycled; Kg of mercury avoided, reduced or sustainably managed	C&W	*While primary focal areas for each indicator area listed, please note irrespective of focal area selected, a project can choose from any of these indicators to be linked to in case of multifocal and integrated results. Please note these are optional are optional in nature.*
15	Number of *new or sustained* local to global coalitions and networks on chemicals and waste management established or strengthened	C&W	
16	Names and Number of Seascapes/inland freshwater Landscapes. These include local names of marine parks, marine sanctuaries, gulfs, bays, lakes, rivers, and underground waters.	IW	
17	Tons of land-based pollution (such as solid waste, sewage, waste water, and agricultural waste etc.) avoided, reduced or prevented from entering the waterbodies	IW	
18	Hectares of river/lake basins applying sustainable management practices through projects' intervention	IW	
19	Names of regional transboundary waterbodies/ Strategic Action Plans (SAPs) if applicable	IW	
20	Number of organizations with capacities built or developed (record for both): number of civil society organizations (CSOs), number of community-based organizations (CBOs)	All focal areas	
21	Number of beneficiaries with improved capacities	All focal areas	
Cross-cutting social inclusion project level indicators			
22	Was the projects led by women and/or institutes mechanisms for increased participation of women in decision-making? (Yes/ No)	GENDER	
23	Number of indigenous leaders with higher capacities (to deliver local solutions and have strong policy advocacy representation)	IP	
24	Number of youth organizations engaged with as part of SGP intervention	YOUTH	
25	Number of PWD (persons with disabilities) organizations engaged as part of SGP intervention	PWD	