招商局慈善基金會
China Merchants Foundation
項目資助申請書
Project Funding Application

1 申請機構資料 Particulars of Applicant Organization

1.1 機構名稱 Name of Applicant Organization：

United Nations Development Programme
联合国开发计划署

1.2 機構類型 Type of Organization:

例如社會服務團體、公營機構、基金會
E.g. Social service organization, public institute, charitable foundation

註冊編號(如有) Registration no (if any).:_NO__
社会服务机构 International organization

1.3 機構簡介 Brief Description of Organization:

可包括機構背景、服務對象、使命、工作策略及內容等
Can include organization background, service target, mission, service content and strategies.

联合国开发计划署（UNDP）是世界上最大的负责提供技术援助的多边机构，总部设在纽约，致力于向发展中国家提供技术咨询、培训和设备，尤其侧重于帮助最不发达国家。

UNDP 于 1966 年由联合国大会通过合并联合国技术援助扩大方案和联合国特别基金而成立。作为联合国在国际发展领域的领导机构，UNDP 在 170 个国家和地区开展工作，以消除贫困和减少不平等。UNDP 帮助各国加强政策、领导力、伙伴关系、机构能力和复原力，以实现可持续发展目标。UNDP 重点关注三个实践领域：可持续发展、民主治理与和平建设，以及气候和灾害复原力。开发署的任务是消除贫困、加强民主治理、法治和包容性机构。开发署倡导变革，将各国与知识、经验和资源联系起来，帮助人们建设更美好的生活。

The United Nations Development Programme (UNDP) is the world's largest multilateral agency responsible for delivering technical assistance. It is an agency of the United Nations and is based in New York. UNDP works to provide technical advice, training and equipment to developing countries, with a particular focus on helping the least developed countries.

UNDP was created in 1966 by the UN General Assembly through the merger of the UN Expanded Programme of Technical Assistance and the UN Special Fund. As the UN's lead agency for international development, UNDP works in 170 countries and territories to end poverty and reduce inequality. UNDP helps countries strengthen their policies, leadership, partnerships, institutional capacity, and resilience to

achieve the Sustainable Development Goals. UNDP focuses on three practice areas: sustainable development, democratic governance and peace building, and climate and disaster resilience. UNDP's mandate is to end poverty, strengthen democratic governance, the rule of law and inclusive institutions. UNDP advocates for change and connects countries to knowledge, experience and resources to help people build a better life.	
1.5 機構地址 Organization Address:	Mezz Tower 6ème et 7ème étage, Rue de Venise – République de Djibouti
1.6 機構網站 Organization Website:	Djibouti | United Nations Development Programme (undp.org)
1.7 機構成立日期 Establishment Date of the Organization:	1966
1.8 機構聯絡電話 Telephone No.:	(253) 77523272
1.9 項目統籌人 Contact Person of this Project:	Miss Shanti Karanjit
1.10 職銜 Post Title:	首席技术顾问兼吉布提绿化小组组长 Chief Technical Advisor and Team Leader-Greening Djibouti
1.11 聯絡方法 Contact Details of Contact Person:	電話號碼 Tel: (253) 77523272 電郵地址Email::Shanti.Karenjit@undp.org
1.12 項目財務人員 Finance Staff of this Project:	Miss Didan Mohamed
1.13 職銜 Post Title:	项目财务分析员 Programme Finance Analyst
1.14 聯絡方法 Contact Details of Contact Person:	電話號碼 Tel: (253) 21332754 電郵地址Email:didan.mohamed@undp.org
1.15 提交日期 Date of Submission:	(31/05/2024)

2 項目設計 Project Design

2.1	項目名稱 Name of Project:	吉布提新能源助农项目 New Energy Agriculture Project in Djibouti
2.2	預計開始及結束日期 Proposed Commencement and Completion Date:	30/07/2024— 1/12/2024.
2.3	申請金額 Total Amount Requested:	75,000 USD
2.4	推行項目的地點 Project Site(s) :	吉布提 Antar 地区 Djibouti Antar community
2.5	直接受惠對象及預計人數 Direct beneficiary and expected number:	64
2.6	間接受惠對象及預計人數 Indirect beneficiary and expected number:	121

2.7 項目介紹 Project Introduction:

社會出現甚麼情況 (例如社會文化、人口結構、社會資源及社會需要等)引發構思這個項目？請提供相關數據及客觀資料。
What are the social phenomena (e.g social culture, population structure, social resource and social needs etc) that give rise to this project? Please provide relevant data and objective information.

吉布提农业发展极为落后，农业生产总值仅占总体 GDP 的 3%，且食物自给率极低，95%以上的农产品依靠进口。吉布提全年气候干旱，全国降雨量平均仅为约 150mm，约等于邻国埃塞俄比亚（1237mm）的十分之一，且地表河流较少，农业及居民约 95%的用水需求由地下水（水井）满足。吉布提城郊及农村地区居民及农业用水尤为困难，由于未完全覆盖电网及市政水管线，农业灌溉普遍为人力取水，取水效率低下，极大地限制了当地农业的发展。且增加了农户劳动量，其日常生活也受到一定影响。

Djibouti's agricultural sector is extremely underdeveloped, accounting for only 3% of overall GDP, and has a very low rate of food self-sufficiency, with more than 95% of agricultural products being imported. Djibouti has a dry climate all year round, with an average rainfall of only about 150 mm, about one tenth of that of neighbouring Ethiopia (1,237 mm), and few surface rivers, so that about 95% of the water needs of agriculture and the population are met by groundwater (wells). Djibouti's peri-urban and rural areas have particular difficulties in accessing water for both residents and agriculture, and because of the lack of full coverage of the electricity grid and municipal water pipelines, agricultural irrigation is generally carried out by hand, which is inefficient, greatly restricting the development of local agriculture and increasing the amount of labour required of farmers, whose daily lives are also affected to a certain extent.

近年来，吉布提政府在《愿景 2035》及其他战略规划中将使用清洁能源作为发展重点。吉布提拥有充足的太阳能资源，作为一种取之不尽、用之不竭的清洁资源，光伏发电是一种极具吸引力的化石燃料替代品。它不依赖进口消耗品，非常适合在偏远地区推广使用，同时减少二氧化碳排放。

In recent years, Government of Djibouti has prioritised the use of clean energy in its Vision 2035 and other strategic plans. Djibouti has ample solar energy resources, and as an inexhaustible clean resource, photovoltaic power generation is an attractive alternative to fossil fuels. It did not depend on imported consumables and was well suited to spreading its use in remote areas while reducing carbon dioxide emissions.

描述项目的内容，包括项目干预策略和主要活动。
Describe project content, including project intervention strategies and major activities of this project.

1. 项目总体目标

该倡议旨在通过利用太阳能抽水系统缓解居民用水困难。旨在使目标地区能够：

-提高地表水利用率，使水利基础设施适应气候变化；

-确保生活所需和生产资源。

通过该项目，Antar 地区的小农场将受益于太阳能抽水系统，优化农业取水，促进农牧业发展。

1. **Project overall objectives**

This initiative aims to mitigate water-related shocks through the use of solar energy. More specifically, the project aims to enable the target areas to:

- Increase surface water mobilisation and adapt water infrastructure to climate change ;
- Preserve livelihoods and productive resources.

In total, with this project, the small farms of the Antar cooperative will benefit from a solar pumping system, which will optimise the use of agricultural water while increasing the productivity of agricultural and pastoral production systems.

2. 拟选择社区简介及原因

在项目初期的讨论中，项目团队对于目标选址提出了 3 点建议：一是聚焦水资源获取痛点，选址应在具备水井但缺乏抽水设备的社区；二是具备一定农业发展潜力；三是选址应靠近吉布提市区，方便货物运输。

目标社区（Antar）位于吉布提阿塔尔区，距离吉布提市中心约 15 公里，处于吉布提至索马里主要公路 N2 公路周边。该地区地下水资源较丰富，土壤环境较好，阳光充沛，较适合农业发展。目标社区农业生产活动普遍以家庭为单位开展，每家农户拥有一座农场，农场内设置有水井，可进行农业活动。

综合以上情况，项目团队拟选择 Antar 地区作为目标选址。

在目标农场的选择上，考虑到吉布提整体地广人稀的特点（吉布提人口密度为 37.2 人/平方公里，全球排名第 168 名，全国有约 29 万人分布在除首都外的 2.3 万平方公里的偏远地区），以及当地由于水资源匮乏，居民普遍在自有农场内挖造私人水井，不愿分享水井资源的情况。项目团队拟于社区内选择几家农场作为捐赠对象，并对目标农场选择提出 6 点要求：

（1） 受赠农场具备水井但无电气化抽水设备；

（2） 优先选择家庭人口多，妇女及儿童占比大，青壮年劳动力少的家庭。

（3） 优先选择农场中有女性作为主要劳动生产者，聚焦女性职业能力提升；

（4） 农场间距离相对较近，具备宣传推广优势及后续集中建设公益示范区的潜力。

项目团队经讨论，决定从该社区筛选 6 家农场作为受赠方（见下图）

2. Brief description and reasons for selection of the target area

During the initial discussions, the project team made three recommendations for the target site: firstly, to focus on water accessibility, the site should be in a community that has wells but lacks pumping equipment; secondly, it should have some potential for agricultural development; and thirdly, it should be close to downtown Djibouti to facilitate the transport of goods.

The target community (Antar) is located in the district of Atar, Djibouti, about 15 km from downtown Djibouti, on the periphery of the N2 road, the main road from Djibouti to Somalia. The area is relatively rich in groundwater resources, has favourable soil environment and abundant sunlight resources, making it more suitable for agricultural development. Agricultural production activities in the target community are generally carried out on a household basis, with each family owning a farm with wells set up for agricultural activities.

In light of the above, the project team proposes to select the Antar area as the target site.

The selection of target farms takes into account Djibouti's overall sparseness (Djibouti's population density is 37.2 people per square kilometre, ranking 168th globally, with 290,000 people spread across 23,000 square kilometres of remote areas outside the capital) and the fact that, due to the scarcity of water resources, it is common for inhabitants to dig and build private wells on their own farms, and not to be reluctant to share the resources of the wells. The project team intends to select several farms as donation recipients and has set out four requirements for the selection of target farms/households:

(1) The recipient farms have wells but no electrified pumping equipment;

(2) Priority is given to households with a large family size, a large proportion of women and children, and a small number of young and strong labourers.

(3) Priority is given to farm households with wfemale as the main labour producers, focusing on female vocational competence enhancement

(4) Selected farms should relatively close to each other, with the advantage of publicity and promotion and the potential for subsequent centralised construction of public welfare demonstration zone.

After discussion, the project team intend to select four farms from the community as grantees (see the following chart)



3. 预期达到的效果

该项目通过为的 Antar 周边农场提供约 4 套新能源设备，包括小型光伏发电板、电动水泵及配套控制系统等，预计将覆盖 4 家农场，直接受益人数约 57 人。以：

（1） 缓解本地取水用水困境，助力提升本地农业现代化水平；

（2） 增加清洁能源的使用，促进发展与可持续兼顾；

（3） 带动妇女就业。

3. Project result

The project provides 6 sets of new energy equipment, including small photovoltaic panels, electric water pumps and supporting control systems etc., to farms around Antar,It is expected to cover 6 farms and directly benefit about 57 people. in order to:

（1） Eases the plight of local water extraction and use and helps to modernise local agriculture;;

（2） Increase the use of clean energy and promote a balance between development and sustainability;

（3） Promoting women's participation in employment.

4.评估方法

通过建立相关基准指标以评估对于取水及农业生产效率的促进效果。基准指标包括：

（1） 估算每个选定农场的需水量（人、动物和灌溉）。

（2） 通过测量水井的静态和动态水位，评估水井在安装设备前后的可用水量和流量。

（3） 在项目启动前评估其农业生产力和生产质量（如产量等），并与项目实施一段时间以后的情况做对比。（根据以往项目经验，农产品产量将在项目实施的第一个收获季度增加 25%左右，之后将逐步上升）

这些基准指标将在项目启动后立即完成，以便建立有效的监测和评估系统。

4. Assessment methodology

Benchmark indicators are established to assess the impact on the efficiency of water abstraction and agricultural production. Benchmark indicators include:

(1) Estimation of water demand (human, animal and irrigation) for each selected farm.

(2) Assessing the water availability and flow rate of the wells before and after the installation of the equipment by measuring the static and dynamic water levels of the wells.

(3) Assess their agricultural productivity and quality of production (e.g., yields, etc.) prior to project initiation and compare them with the situation after a period of project implementation. (Based on past project experience, agricultural production will increase by about 25 per cent during the first season of project implementation and will gradually rise thereafter)

These baseline indicators will be completed immediately after project initiation in order to establish an effective monitoring and evaluation system.

5. 宣传方案

UNDP 将确保合作伙伴在项目中的曝光性。宣传工作将包括各种活动，包括但不限于：

-聘请媒体宣传项目活动（纪录片、国家电视台节目等）。

-社交媒体宣传（如文章、报纸、网站等），新闻发布在 UNDP 及招商局集团网站；

-项目现场宣传立板（上面具备项目名称、双方同意的宣传材料等）。

4. Advocacy programmes

UNDP will ensure that partners are exposed to the project. Publicity will include a variety of activities including but not limited to:

-Hiring media to promote project activities (documentaries, national TV programmes, etc.).

-Social media publicity (e.g. articles, newspapers, websites, etc.), press releases on the UNDP and China Merchants Group websites;

-Promotional stand-up boards at the project site (with the project name, mutually agreed promotional materials, etc.).

2.8 項目活動計劃 Project Implementation Plan:

項目所要開展的重要工作：預計開展時間、內容等。 可自行拓展表格行數。
List key tasks in implementation of the project and specify its expected implementation date and content. Add rows if necessary.

預計時間 Expected Date	內容 Content	備註 Remark
2024 年 4-7 月 April- July 2024	项目筹备阶段：拟定实施方案，调研项目选址，供应商初步询价等 Project preparation phase: preparation of the implementation programme, research on project site selection, preliminary vendor quotations, etc.	进行中 Ongoing
2024 年 7 月 30 日 30th July 2024	项目启动（慈善基金会批复同意） Project initiation	
2024 年 8-9 月 August 2024	签署捐赠协议；明确捐赠设备型号及采购方案；UNDP 启动招标流程；完成首批次赠款转账。 Signing of the donation agreement; clarification of the type of equipment to be donated and the procurement programme; initiation of the bidding process by UNDP; Completion of the first transfers of grants by CMF.	
2024 年 10 月 July - October 2024	完成设备采购、运输及安装等 Completion of equipment procurement, shipping and installation etc.	
2024 年 11 月 November 2024	设备交接仪式 Equipment handover ceremonies	

2.9 項目預期效果 Expected Project Outcome:

項目目標 Project objective	預期產出 Expected output	產出指標（可量度的具體指標） Output indicators (measurable)	指標目標 Indicator target	項目風險及應對措施 Risk and countermeasure
例: 提升基層婦女就業機會 *Example：Increase the employment rate of underprivileged women*	*例：目標基層婦女接受了職業培訓* *Example：Target women received occupational training*	*例：參與職業培訓的婦女數字* *Example：Number of women participated in the occupational training*	*例E.g. 100*	*例：**風險：**婦女參與率低* ***應對措施：**在設計項目的時候，考慮阻礙目標婦女參與培訓的潛在原因，例如照顧兒女、培訓語言及地點。針對這些原因制定合適可行的解決方法.....* *Example：* ***Risk：**Participation rate of the target women is low.* ***Countermeasure:** In the project design stage, take into consideration the factors that prevent women from participating in the training, such as being a major caregiver, language and geographic barrier. Develop appropriate and feasible measures to reduce the barrier.....*
1. 改善当地易受气候影响的农场的用水条件，帮助当地农业现代化；增加清洁能源的使用，促进发展与可持续性之间的平衡。 Eases the access to waterfor localclimate-	通过安装和使用太阳能水泵和辅助控制系统，提高缺水地区小农场的抗灾能力。 Increase the resilience of smallholder farms in water-deficient Antar with the installation and operationalization of solar-powered water	太阳能水泵和辅助控制系统购买及安装 Purchasing and installation of solar water pumps and auxiliary control systems	6 套 6 sets	**风险：**水泵和辅助控制系统操作不当及设备老化等，造成损坏，无法继续使用。 **Risk:** The result may not meet expectations if the skills required for using materials, such as water pumps and ancillary control systems, are not well-developed. This could lead, for example, and the deterioration of materials over time and thus no proper way of extracting water for agriculture activities. **应对措施：**在项目设计阶段，对不同农场及其要求（包括井深等标准）进行实地评估，制定差异化解决方案。此外，加强操作人员培训，避免因操作不当产生损坏。

vulnerable smallholder farms and helps to modernize local agriculture practices.Increase the use of clean energy and promote a balance between development and sustainability	pumps and ancillary control systems.			**Countermeasure:** During the project design phase, conducting field assessments of various farms and their requirements, including criteria such as well depth, helps ensure eligibility and tailored solutions. Additionally, training individuals is essential to ensure proper use of materials and maintenance procedures.
2. 培训妇女成为设备维护管理人员 Train women on maintenance of the product and materials	对妇女技术员进行太阳能泵系统维修和维护培训，并配备备件，以便提供支持服务。 Female technicians trained on the repair and maintenance of the solar pumping system and equipped with the spare parts enabling support service	参加培训的妇女人数 Number of women participated in the training	2 名妇女技术员 2 female technicians	**风险：**由于语言障碍和文化水平，妇女在理解技术方面可能会遇到困难。 **Risk:** Women may encounter difficulties understanding the technical aspects due to language barriers and literacy levels. **对策：**使用当地语言进行培训，并在实地提供循序渐进的培训。 **Countermeasure;** Ensure that the training is adapted to these women by conducting it in their local languages and by providing step-by-step training in the field.

3 項目財務 Project Finance

3.1 項目預算 Budget

請填寫基金會提供的項目預算申請表。
Please fill in the budget form provided by the Foundation.

3.2 資助收取機構 Fund Receiver:

建議以項目申請機構作為本項目資金收取對象。如有更合適的收取者， 請填寫並說明原因。
The suggested fund receiver is the applicant organization. If not, please also provide the name of the receiver and state the reasons.

3.3 是否有免稅資格 Tax Exemption:

是 Yes

3.4 是否提供可扣稅捐贈收據 Provision of Donation Receipt for Tax Reduction:

否 No

請附上捐贈收據樣本 Please attach a sample donation receipt.

3.5 開戶銀行 Name of Bank Account:

UNDP Contributions Account

3.6 銀行賬戶號碼 Bank Account No.:

36349562

3.7 戶口名稱/支票抬頭 Bank Account Holder:

UNDP Contributions Account

3.8 匯款聯繫人 Contact Person of Bank Transfer:

Miss Didan Mohamed Houssein

3.9 聯絡方法 Contact Details:

電話號碼 Tel:+253 21 33 27 54

電郵地址Email:didan.mohamed@undp.org

#	Cntry Code	Country	Bank name	Account name	Account number	Cur	Address	IBAN/ABA	SWIFT code	Additioanl account information	When to use
21	**USA**	UNITED STATES	CITIBANK, N.A	UNDP Contributions Account	36349562	USD	111 Wall Street, New York, NY 10043	ABA#021000089	CITIUS33		Default account for Contribution agreements where payments are to be made in US Dollars.

4 項目管理要求 Requirements of Project Management

（詳細項目管理指引將盡快提供 The detailed Project Management Guideline will be provided soon）

4.1 項目定期報告 Regular Project Reports

- 申請機構須在每年 12 月底前提交當年項目年度報告；
- 分批撥款的項目，在每一次撥款前須提交已撥款項的財務報告和項目進度報告；
- 項目完成後，應提交項目總結報告（相關報告模板由基金會提供）。
- The applicant organization is required to submit project annual report to the Foundation by the end of Dec of the year.
- For projects funded by installment, project progress and financial report must be submitted before the next installment is released.
- The end of project report should be submitted upon completion of project (Report templates will be provided by the Foundation).

4.2 項目財務 Project Finance

- 收據提供：收到項目撥款後，申請機構須在二十個工作天內提供合法捐款收據。
- 資金運用及管理：申請機構應對基金會撥付的項目資金專款專用，如實記錄項目資金的管理及使用情況。
- 項目支出證明：申請機構須保留全部支出收據。 基金會將不定期抽查和審計已結束的資助項目。
- 財務資料提交（項目結束後）

1） 項目財務報告（相關報告模版由基金會提供）

2） 每月銀行月結單（只適用於：開設了專用銀行賬戶的項目）

以上資料正本需申請機構項目負責人簽名及機構蓋章後提交基金會審核。

- Donation receipt: The applicant organization should provide official donation receipt within 20 working days after funding is received.
- Funding allocation and management: The applicant organization has to make sure the funding is used on designated purposes only and earnestly record the funding expenditure and management protocol.
- Supporting documents for project expenses: The applicant organizations must keep the original copies of receipts or invoices of all project expenses. The Foundation will check and audit funded and completed projects on a random basis.

- Submission of financial documents (upon completion of project):
  1) Project financial report (Report templates will be provided by the Foundation)
  2) Monthly bank statement (Only applicable to projects with individual bank account)

  Original copies of the above documents should be signed and stamped with organization chop on submission to the Foundation.

4.3 項目調整及終止 Project Adjustment and Termination

- 如項目因不可抗逆因素（如自然災害、政策變動）或其他原因，導致項目延期或者預算需要調整或變更，必須盡快聯繫基金會協商并提出項目調整申請。

- 如提前終止項目，申請機構須向基金會提交書面申請。

- 因項目的調整或終止，已撥付資金或財產有剩餘的，項目申請機構須將剩餘部分在調整或終止後的二十個工作天內退還基金會。此不適用於項目申請機構違約的情形。

- 項目結束後，如有資金結餘，申請機構應退還至基金會，或者由申請機構將結餘資金用於與原資助項目目的相近似的用途，但申請機構必須向基金會提交相關申請，經基金會批准後才可使用結餘資金。結餘資金使用期限原則上不得超過六個月；結餘資金使用完畢後，須填寫基金會提供的表格，報告結餘資金的使用情況及項目執行情況。

- 因項目申請機構違反協議，導致資金被濫用、項目無法妥善完成或項目目的無法達到，基金會保留追究有關機構的違約責任及/或其他法律上的責任。基金會亦有權要求有關機構根據協議退還相應的款項，並賠償有關的損失。

- Delay in project progress or modification in budget caused by irresistible factors (e.g. natural disasters, change in critical policies etc) or other reasons should be reported to the Foundation and proceed to apply for project adjustment.

- If termination of project is necessary, written application by the applicant organization is required.

- In case of surplus after project termination or budget adjustment, the applicant organization is required to return the surplus to the Foundation within 20 working days. This is not applicable to cases where the applicant organization breaches the contract.

- In case of surplus after project completion, the applicant organization is required to return the surplus to the Foundation, or submit formal application to the Foundation to allocate the surplus for purposes similar to that of the original funded project. The applicant organization can only use the surplus after the approval of the Foundation. In principle, the approved surplus should be used up within 6 months. Reports on use of surplus and project implementation are required. The report templates will be provided by the Foundation.

- In case of misuse of fund, inability of completing the project or achieving the project objectives due to violation of agreement by the applicant organization, the Foundation reserves the right to seek all remedies available by law for any violation of terms in signed agreement. The Foundation has the right to request return of fund and claim for loss incurred from the applicant organization.

5 補充資料清單 List of Supplementary Information

5.1 機構或組織按相關條例註冊的文件 Copy(ies) of registration document under relevant ordinance(s)

5.2 機構以往執行相關項目經驗介紹 Introduction of past experience in implementing relevant projects

5.3 與項目相關的資格證明（例如講師的履歷、證書等）Relevant certificates or other supporting documents (e.g. Biography and certificates of the speaker)

5.4 捐贈收據樣本 Sample donation receipt

5.5 項目可行性報告（如適用）Project Feasibility Report, if any

5.6 其他相關參考資料 Other relevant reference information

完 End