DocuSign Envelope ID: 002A3098-8FB2-4D0D-8C0A-AEC11B373D84

United Nations Development Programme

Country/Region/Global: ECUADOR

Initiation Plan

Project Title: Green Recovery

Expected UNDAF/CP Outcome(s): UNDAF 2019-2022 Impact 2: By 2022 Ecuador has strengthened its regulatory, policy and institutional frameworks to improve natural resource management in order to make it more sustainable, participatory and gender oriented, promoting more responsible production and consumption patterns in the context of climate change.

It fully assumes the protection and guarantee of the rights of nature, that is, the responsible management of the natural resources for the collective benefit of society, the protection of biological diversity, the prevention of soil degradation and the implementation of an adequate response to climate change, which promotes resilience of the communities.

Expected CPD Output(s): / CPD Output 2.1: Instruments and mechanisms are applied at national or local level to manage natural resources in a sustainable way to mainstream climate change adaptation and mitigation and their effects, and to transition towards more sustainable productive system;

Initiation Plan Start/End Dates: ___ August 2021 / February 2022_____ _

Implementing Partner: _____UNDP ECUADOR____

DocuSign Envelope ID: 002A3098-8FB2-4D0D-8C0A-AEC11B373D84

Brief Description

Latin America and the Caribbean have become one of the hotspots for the COVID-19 pandemic, exacerbated by weak social protection structures, fragmented health systems, and deep inequalities. Ecuador is not an exception in this crisis with an increased risk as oil dependent economy, considering sanitary and economic restrictions, as well as environmental pressures.

UNDP worldwide, based on the contribution of the German government through the Federal Ministry for Economic Cooperation and Development (BMZ) is starting a program with 5 pilot countries to develop equitable, resilient, and climate responsive recovery strategies. Nationally Determined Contributions (NDCs) can serve as arrowhead to integrate ambitious climate action and COVID-19 recovery to build back better and stimulate economies to invest in climate solutions.

In this context, considering Ecuador´s current situation due to COVID-19 and the potential behind the NDC progress, the Climate Change public policy, and the Climate Finance Tracking,

Programme Period:	2019-2022
Atlas Project Number:	00137302
Atlas Output ID:	00127866
Gender Marker:	___GEN-1_____

Total resources required	$40,000
Total allocated resources:	_____
• Regular	_____
• Other:	
○ Donor	__BMZ___
○ Donor	_____
○ Government	_____
Unfunded budget:	_____
In-kind Contributions	_____

Agreed by UNDP: Matilde Mordt

Matilde Mordt, Resident Representative, UNDP Ecuador

Cleared by UNDP**:** **Mario Rodas,** Programme Officer MR

Fernando Adames, Deputy Resident Representative

I. PURPOSE AND EXPECTED OUTPUT

The objective of this project is to strengthen alignment between Covid-19 recovery efforts (including UNDP portfolio),NDC enhancement and implementation actions. In addition, it will demonstrate the valuable role of the Paris agreement, and its further instruments (National Adaptation Plans - NAPs, Long Term Strategies - LTS) to ensure a greener, more sustainable and resilient recovery.

Targeted support will be provided under the UNDP Climate Promise initiative, to further boost and leverage Green Recovery opportunities. The project aims to be rolled out in two phases, with a scoping phase in 2020 to develop overall strategic approaches and a pilot phase starting in 2021 running through 2023. The project proposes to deliver the following outcomes and activities:

- Align and integrate NDC Measures and Strategies with COVID-19 Recovery Plans
- Align Climate and NDC Finance with Recovery Finance
- Strengthen Capacities and Coordination between Ministries of Finance and Environment
- Enhance Gender-responsive and Inclusive Processes across NDCs and Recovery
- Building National Capacity and Facilitating South-South Collaboration

DocuSign Envelope ID: 002A3098-8FB2-4D0D-8C0A-AEC11B373D84

This initiation plan aims to determine the activities and actions of the scoping phase of the Green Recovery Initiative in Ecuador.

Scoping Phase

The aim of the scoping phase is to map the initiatives in the country from green recovery, build in a participatory manner lines of actions and design the Ecuador project document within the Green Recovery Program initiative.

The scoping phase will deliver 3 outputs:

OUTPUT 1. Identification and Evaluation

Identification and evaluation of actors, initiatives and national necessities, planned, non-planned and ongoing, in order to find unattended support opportunities to promote and implement green recovery technical assistance.

OUTPUT 2. Participatory formulation work lines

Development of participatory and coordination workshops in the unattended support opportunities to determine and define strategic work lines and activities for the pilot phase.

OUTPUT 3. Ecuador`s Green Recovery PRODOC

Design of the Pilot Ecuador`s Project Document - Green Recovery; which must include: description, objectives, management arrangements, alliances, risk assessment, stakeholder management plan, products, indicators, goals, team requirements, workplan, budget, timeline etc.

II. MANAGEMENT ARRANGEMENTS

The UNDP Ecuador Country Office with the support of the NDC support program will lead the project development process and manage the Scoping Phase budget in full consultation with the BPPS/Technical Adviser. The Scoping Phase Atlas budget is presented in Section IV: Total Budget and Work Plan.

As appropriate, a Working Group will guide the Scoping Phase team, and review and endorse the deliverables. The Working Group is responsible for ensuring that deliverables outlined in this Scoping Phase are completed on time and in line with UNDP and Donor requirements. The RR will delegate a chair for the Working Group. Working Group members will include: CO, Ministry of Finance, Ministry of Environment, Water and Ecological Transition, among the most important.

The Project during its design phase will be implemented through UNDP with a Direct Implementation Modality (DIM). However, it will count with the Ministry of Finance as a key actor, supporting all project initiative. In addition, the Ministry of the Environment, Water and Ecological Transition will be considered as an advisor of the project activities.

Team structure

- Consultant
- Program Officer
- NDC-SP Coordinator
- The board is not necessary for the scoping phase.

III. MONITORING

This initiation Plan has a five-month duration to design the Green Recovery Ecuador`s Project, including specific activities, the design phase requires a full-time consultant. The Program Officer

DocuSign Envelope ID: 002A3098-8FB2-4D0D-8C0A-AEC11B373D84

and NDC-Support Program coordinator will be monitoring, reviewing and assessing the results and expected outcomes of the Initiation Plan.

An Initiation Phase Report should be required at the end of the Initiation Plan, using the standard format available in the Executive Snapshot

DocuSign Envelope ID: 002A3098-8FB2-4D0D-8C0A-AEC11B373D84

IV. WORK PLAN

Period[1]:

EXPECTED OUTPUTS *And baseline, indicators including annual targets*	PLANNED ACTIVITIES *List activity results and associated actions*	TIMEFRAME						RESPONSIBLE PARTY	PLANNED BUDGET		
		Q1	Q2	Q3	Q4	Q5	Q6		Funding Source	Budget Description	Amount
Output 1 ***Identification and Evaluation*** *Baseline: 0* *Indicators:* Report of unattended Green Recovery opportunities *Targets: 1* *Related CP outcome: Impact 2*	1. Actors, initiatives and necessities identification, including the economic advisor initiative supported by NDC Partnership through Euroclima + / GIZin Ecuador, as well as UNDP portfolio 2. Evaluation of gathered information 3. Determination of unattended support opportunities to promote and implement green recovery technical assistance	X						UNDP	71300	Local Consultant	5000
									71400	Contractual Services	2500
									74596	DPC	605
									75100	GMS	648
Output 2 ***Participatory formulation work lines*** *Baseline: 0* *Indicators:* Report of strategic work lines and activities of the Green Recovery Ecuador´s project *Targets: 1*	1.- Develop a participation and coordination workshop methodology 2.- Conduct a participation and coordination workshop multiactor and multilevel 3.- Determine and define strategic work lines (Gender, public policy, finance strategies, specific initiatives) and activities for the PRODOC document 4.- Socialize and prioritize the strategic lines, action and activities identified with the UNDP country office, Ministry of Economy and	X						UNDP	71300 75700	Local Consultant Training Workshops and Conferences	5000
									75700	Training Workshops and Conferences	2500

[1] Maximum 18 months

Related CP outcome: Impact 2	Finance and Ministry of Environment, Water and Ecological Transition								74500	Miscellaneous	1000
									74200	Audio-visual & Print production cost	1000
									71600	Travel	2000
									74596	DPC	907
									75100	GMS	993
Output 3 ***Ecuador`s Green Recovery PRODOC*** *Baseline: 0* *Indicators:* Project PRODOC *Targets: 1* *Related CP outcome: Impact 2*	1.- Develop the Ecuador´s PRODOC. This should be included indicators, products, goals, management arrangement, alliances, risk assessment, stakeholder arrangement plan and timeline.		x					UNDP	71300	Local Consultant	10.000
Output 4 MANAGEMENT	Technical Assistance								71400	Contractual services	5920
								UNDP	74596	DPC	605
								UNDP	75100	GMS	1322
TOTAL											40,000