United Nations Development Programme

Project title: Low-carbon transport systems in the City of La Havana		
Country: Cuba	**Implementing Partner:** The Council of the Provincial Administration of La Habana	**Management Arrangements:** National Implementation Modality (NIM)
UNDAF/Country Programme Outcome: **Outcome 28:** Communities and key sectors develop and increase energy efficiency and the use of renewable energy.		
UNDP Strategic Plan Output: **Outcome 1:** Growth and development are inclusive and sustainable, incorporating productive capacities that create employment and livelihoods for the poor and excluded. **Output 1.4.** Scaled up action on climate change adaptation and mitigation across sectors which is funded and implemented.		
UNDP Social and Environmental Screening Category: Moderate 00118586	**UNDP Gender Marker:** 2	
Atlas Project ID (formerly Award ID): (00094880)	**Atlas Output ID (formerly Project ID):** (00098954) 00115357	
UNDP-GEF PIMS ID number: 5653	**GEF ID number:** 9706	
Planned start date: February 2019	**Planned end date:** February 2023	
PAC meeting date: November 28th, 2018		

Brief project description:

The objective of this project is to promote the implementation of a low-carbon urban transport system in the City of La Havana and deliver multiple benefits -at the local and global levels- through the integration of urban transport with land use and urban mobility. It has been organized into four substantive outcomes:

1.1 An updated regulatory and operational framework for sustainable public transport, fostering sustainable mobility and a more resilient urban environment.

2.1 Enhanced public transport system featuring a Public Bicycle System (PBS) and Transit Oriented Development (TOD).

2.2 Innovative pilot interventions on low-carbon investments in urban transport validated.

3.1 Programmatic monitoring of project indicators together with a review of on-going activities to ensure successful project implementation.

To achieve the stated objective, the project will place the City of La Havana on a pathway towards a sustainable and climate change resilient city by addressing perennial urban transport challenges. The project will implement a framework that responds to this issue in a systematic and integrated manner, engaging a diverse group of stakeholders including the national authorities (MINCEX and MITRANS), primarily interested in achieving the project's overarching development objective by accomplishing the necessary institutional and regulatory reforms and public transport quality improvements, the provincial stakeholders (DGTPH and DPPF), interested in creating the basis for an alternative urban transport system for the city, associated with the design of the Bus Rapid Transit (BRT) system as well as reporting the environmental benefits to the GEF; technological and academic stakeholders (CUBAENERGIA, CIMAB,

stakeholders (DGTPH and DPPF), interested in creating the basis for an alternative urban transport system for the city, associated with the design of the Bus Rapid Transit (BRT) system as well as reporting the environmental benefits to the GEF; technological and academic stakeholders (CUBAENERGIA, CIMAB, CUJAE, FLACSO and Project Enterprises), supporting the methodologies for MRV urban transport and integrating urban planning and design; City Transport Operators engaged in the quality of public transport provision; and CSO stakeholders (FMC, FEU and UNAICC) committed to gender mainstreaming, aging population challenges and the cultural change needed for sustainable urban mobility (TOD measures) and Non-Motorized Transport (PBS), thus providing a critical step forward to improve the city's sustainability.

It is expected that the project will provide global environmental benefits in terms of direct emission savings of at least 69,242 tCO2eq in 4 years as well as consequential savings of at least 326,536 tCO2eq in the 10 years after the project completion. Total lifetime direct and consequential GHG emissions avoided: 395,778 tCO2eq.

FINANCING PLAN	
GEF Trust Fund *or LDCF or SCCF*	USD 1,959,132
Cash co-financing to be administered by UNDP	USD 50,000
(1) Total Budget administered by UNDP	**USD** 1,959,132
PARALLEL CO-FINANCING	
UNDP	USD 50,000
National Government (DGTH)	USD 60,000
National Government (DGTH)	USD 15,250,000
National Government (CUBAENERGIA)	USD 20,000
National Government (CIMAB)	USD 20,000
(2) Total co-financing	**USD 15,400,000**
(3) Grand-Total Project Financing (1)+(2)	**USD 17,359,132**

SIGNATURES		
Signature: (print name below) Director DOEI, MINCEX	**Agreed by Government**	**Date/Month/Year:** 6/3/2019
Signature: (print name below) Osmín Abel Camejo Peñalver Vicepresidente para el Órgano de la Administración	**Agreed by Implementing Partner**	**Date/Month/Year:** 5/3/2019
Signature: (print name below) La Habana	**Agreed by UNDP**	**Date/Month/Year:** 11/3/2019

I. TABLE OF CONTENTS

I. Table of Contents 3
II. Development Challenge 7
III. Strategy 11
IV. Results and Partnerships 15
V. Project Management 37
VI. Project Results Framework 41
VII. Monitoring and Evaluation (M&E) Plan 45
VIII. Governance and Management Arrangements 51
IX. Financial Planning and Management 56
X. Total Budget and Work Plan 59
XI. Legal Context 67
XII. Risk Management 68
XIII. Annexes 70
Annex 01: Multi Year Work Plan 71
Annex 02: Monitoring Plan 74
Annex 03: Evaluation Plan 80
Annex 04: GHG Emissions Calculations 81
Annex 05: GEF Core Indicators at baseline 86
Annex 06: Overview of Technical Consultancies 88
Annex 07: Terms of Reference for Key Project Stakeholders 92
Annex 08: UNDP Social and Environmental Screening Procedure (SESP) 99
Annex 09: Environmental and Social Management Plan (ESMP) 109
Annex 10: Stakeholder Engagement Plan for Urban Transport in the City of La Havana 114
Annex 11: List of People Consulted during the Project Development 123
Annex 12: Gender Analysis and Action Plan 125
Annex 13: UNDP Risk Log 125
Annex 14: Letters of Cofinancing 136
Annex 15: Capacity Assessment & HACT Assessment of the Project Implementing Partner 140
Annex 16: Project Quality Assurance Report 141
Annex 17: Letter of Agreement for the Provision of Direct Project Services 152

LIST OF FIGURES

Figure 1 Problem Tree Analysis 9
Figure 2 Theory of Change Diagram 12
Figure 3 Project Organization Structure 52

LIST OF TABLES

Table 1: Project components, outcomes and outputs 22
Table 2: Partnerships of the project 23
Table 3: Project Risks 27
Table 4: Summary of Support Services to be provided by UNDP 38
Table 5: Mandatory GEF M&E Requirements and M&E Budget 49
Table 6: Co-Financing Planning 57

LIST OF ACRONYMS AND ABBREVIATIONS

AWP	Annual Work Plan
ASL	Annual Spending Limits
BAU	Business As Usual
BRT	Bus Rapid Transit
BUR	Biennial Update Report
CAM	Councils of the Municipal Administration
CAP	Council of the Provincial Administration
CDR	Combined Delivery Report
CEDAW	Convention on the Elimination of All Forms of Discrimination Against Women
CIMAB	Center for Research and Environmental Management for Transport
CITMA	Ministry of Science, Technology and Environment
CO2	Carbon Dioxide
CPD	Country Programme Document
CSO	Civil Society Organization
CTC	The Central Workers of Cuba
CUBAENERGIA	Center for Information Management and Energy Development
CUJAE	The Technology University of La Havana
DCMA	Directorate of Science and Environment
DGTPH	The General Division of Transport of La Habana
DO	Development Objective
DP	Routing (*Pasaje*) Directorate
DPC	Direct Project Cost
DPPF	The Provincial Directorate for Landscape Planning
DPR	Direct Payments Request
DPS	Direct Project Services
DTA	Directorate of of Automotive Transport
EN	National Companies
ERC	UNDP Evaluation Resource Center
ESMP	Environmental and Social Management Plan
FACE	Funding Authorization and Certificate of Expenditures
FEU	The University Student Federation
FLACSO	Latin American Faculty of Social Sciences
FMC	Federation of Cuban Women
GEA	Automotive Business Group
GEF	Global Environment Facility
GEFSec	Global Environment Facility Secretariat
GHG	Greenhouse Gases

GIZ	German Federal Enterprise for International Cooperation
Gg	Giga grams
GPSC	Global Platform on Sustainable Cities
HACT	Capacity & Harmonized. Approach to Cash Transfer
IAP	Integrated Approach Pilot
ICT	Information and Communication Technologies
IEO	Independent Evaluation Office (UNDP)
INHIEM	National Institute of Hygiene, Epidemiology and Microbiology
IPF	Institute of Land-use Planning
ITS	Intelligent Transport Systems
Km	Kilometer
km2	Square kilometer
Kt	Thousands of tons
LAC	Latin America and the Caribbean
LOA	Letter of Agreement
M&E	Monitoring and Evaluation
MINCEX	Ministry of Foreign Trade and Foreign Investment
MITRANS	Ministry of Transport
MSP	Medium Sized Project
MRV	Measuring, Reporting and Verification
MTR	Mid-term Review
NAUC	New Cuban Urban Agenda
NDC	Nationally Determined Contribution
NGO	Non-governmental Organization
NIM	National Implementation Modality
NMT	Non-Motorized Transport (mainly cycling)
NPC	National Project Coordinator (Project Manager)
NSC	National Steering Committee (Project Board)
OACE	State Central Administration Bodies
OFP	Operational Focal Point
ONURE	National Office of the Rational Use of Energy
OSDE	Higher Business Management Organizations
PAN	National Action Plan
PBS	Public Bicycle System
PD	Project Director
PIF	Project Identification Form
PIR	GEF Project Implementation Report
PMU	Project Management Unit
POPP	Programme and Operations Policies and Procedures

PPG	Project Preparation Grant
PPR	Project Progress Reports
ProDoc	Project Document
ROAR	Results-Oriented Annual Reporting
RTA	Regional Technical Advisor
SDG	Sustainable Development Goals
SBAA	Standard Basic Assistance Agreement
SC-IAP	Sustainable Cities Integrated Approach Program
SECU	Social and Environmental Compliance Unit
SES	Social and Environmental Screening
SESP	Social and Environmental Screening Procedure
SRM	Stakeholder Response M echanism
SSTrC	South-South and Triangular Cooperation
STAP	Scientific Technical Advisory Panel
TAC	Technical Advisory Committee
TE	Terminal Evaluation
TEEMP	Transportation Emissions Evaluation Model for Projects
TOD	Transit Oriented Development
tCO2eq	Equivalent tons of Carbon Dioxide
UCL	University College of London
UNAICC	National Union of Architects and Engineers of the Construction of Cuba
UNDAF	United Nations Development Assistance Framework
UNDP	United Nations Development Programme
USD	US Dollars
USMP	Urban Sustainable Mobility Plan

II. DEVELOPMENT CHALLENGE

General Background

1. Cuba is located in the northern Caribbean Sea and south of the Tropic of Cancer. Due to its inland extension, this island is considered the largest of the Antilles. Starting in 2011, a new political-administrative division was established, organized in 15 provinces and 169 municipalities, including the special municipality of *Isla de la Juventud*. La Havana, since its founding as the nation´s capital, has been the main center of cultural and commercial activities and one of the most active urban settings in the Hispano-American region of this Continent; it is a singular city for the conservation of exceptional urban environment and architectural values accumulated in its five centuries of existence. Its history, architecture and urban layout have been favoured by the presence of a diverse natural environment that exalts its image, with an extensive coastline, the bay, beaches, a favourable climate, together with the vegetation and a topography in the form of terraces towards the ocean shore, which made La Havana deserving of being designated one of the wonder cities of the world. The city has an extension of 726.75 square kilometres (km2) in only 0.7% of the national territory with a population of 2.13 million inhabitants, which represents a density of 80 inhabitants per hectare of urban land. It is divided into 15 municipalities, where the most densely populated are *Centro Havana*, Old Havana, *Diez de Octubre* and *Plaza de la Revolución*.

2. Currently, La Havana does not have a system of consolidated centers that is capable of effectively structuring the whole of its diverse metropolitan area. The strong monocentric setting towards the Center (Centro Havana, Old Havana, and *Plaza de la Revolución*) and the deficient conditions of the existing collective urban transport force a significant part of its urban population -residing in the most distant areas of the central zone- to expend excessive traveling time by different means. Of about 4.6 million trips per day, road modal split data gathering is 57.3% by foot, with an average distance of one kilometre per trip, 21.1% is served by a state-owned fleet of a motorized, diesel-powered bus and mini-bus fleet[1], 10.9% by private and state-owned vehicles, 4.7% by taxi, 4.2% by other means (rickshaw, boats and horse carts) and only 2% by bicycle[2]. The average distance is 6.2 kilometres (km) per trip between home and destination, being influenced by trips on foot and by car. The purpose of travel is distributed by percentage: work 27.5%, study 5.4%, home return 45.5% and socio-cultural activities 21.6%.

3. From the highway network setting, the Province of La Havana has a road network amounting to 3,330 km, of all functional categories, representing a density of 4.58 km/km2 and an approximate indicator of 0.16 km/100 inhabitants. This road network has a semi-concentric radial distribution towards the City Center, where the main road axes converge, also coinciding with the main highways that link the Province with the rest of the national territory. However, there are problems of connectivity and accessibility since there is no communication via express and arterial routes in the East-West direction due to the lack of continuity in this direction; in other boroughs the secondary roads have a low coefficient of connectivity. Of the main urban roads, approximately 30% are in regular and poor condition; in secondary roads the situation is more critical with 78% in a bad shape and 15% in regular condition.
4. The public transport system in Cuba is a service carried out in the interest of the citizens, however, despite the efforts made in the midst of the serious economic limitations to which the country has been exposed

[1] These are the *City Transport Operators*, a group of stakeholders made up of the Havana Provincial Company Operator, Transport Cooperatives, self-employed workers *(cuenta-propistas)* and other state-owned public transport enterprises.

[2] CIMAB, *"Movilidad de la Población en La Habana: Informe de Resultados de la Encuesta"*, p. 18, March 2014.

since the triumph of the Revolution, this service is still being provided, but it is not meeting the high demand of the urban population. At the beginning of the 1980s, the Urban Omnibus Company of Havana had a fleet of 2,200 units operating daily, although this operation was unable to meet the demand of mobilizing 4.3 million passengers per day offering 30,000 trips. The public transport system inherited an inefficient network from the pre-revolutionary period characterized by two competing private operating companies, which caused parallel, sinuous and overlapping routes. Beginning in 1983, with the completion of the *"Integral Urban Transport Development Plan of La Havana"*, significant actions started to improve this public service, for instance, by building nine bus terminals and increasing the bus fleet, as well as the development of a better structure for the public transport network; a Plan which was prevented by the so called "*Special Period*" linked to the economic crisis of the early 1990s that sharply reduced the capacity of urban transportation. This situation started to recover from 2007 onwards by increasing the size of the public fleet, restructuring the main road system and with the recent rearrangement of the feeder routes network. Nowadays, the bus fleet has reached 1,000 units between articulated and conventional buses, with around 750 units in daily operation, offering more than 8,930 daily trips and transporting 1.17 million passengers daily; however, it is not yet able to satisfy existing demand, since only 50% of the demand is served by the current operation.

5. The Cuban vehicle fleet is produced by different auto makers from around the world using a diverse set of manufacturing techniques and it is exceeding its useful life thanks to the prolonged period of exploitation. Although the city has a very low-level of motorization, the operational conditions of the fleet and low energy efficiency induce high levels of GHG emissions that contribute to global warming and affect air quality. Data from the Cuban Statistical Yearbook (2015) indicate that, during 2012, energy consumption accounted for 29,442.46 Gg, of which 11.09% of the total GHG emissions from energy, was due to the transport sector. When comparing the previous values with those reported in 1990, these figures have decreased by 48% without including private vehicles, but if analyzed in relation to 2010, an increase of 184.14 Gg is observed. The fluctuation existing in the period 1990-2012 is the product of dissimilar causes, among which are the acute crisis of the *"Special Period"*.

6. With respect to the magnitude of the problem in the city, taking 2013 as a reference year for the development of the baseline scenario, the urban public transport system for the general public consists of 229 units in the main servicing lines and 187 units in the adjacent feeding routes; all together, this array was responsible for 118.99 kt of CO2eq to serve an activity level of 572.5 million passengers transported annually, which is far below the current mobility needs of the metropolitan population. The results of the GHG inventory as per the Second National Communication (2016) show that the transport sector does not represent an important segment that drives the growth of CO2 emissions in the current Cuban context; however, the slow economic recovery, among other factors, restricts the modernization of the urban transport fleet and limits access to other urban transport technologies. This restriction leads to a trend to rise GHG emissions, especially due to the increasing consumption of diesel oil and its quality (high content of sulfur). This has meant that it is only possible to use engines of up to EURO-2 and 3 for public transport to cope with the growing demand of the current passenger transportation service in the city.

7. From the gender perspective, this prevailing context for urban mobility in Cuba is a serious challenge, especially for women, who represent 48% of the people employed in the state sector and the main users of public transport. Complementary to this context, many Cuban women experience an overload of roles due to the predominance of a patriarchal culture that continues to burden women with a larger share of domestic tasks, the care and education of children, as well as attending to the sick and elderly. It should also be noted that Cuba has the oldest population in the Latin American region (19%); in fact, La Havana has the most elderly municipality in Cuba with almost 25% of its population over 60 years old. In addition,

the active Labour Law 105 of Social Security has extended the retirement period (60 years for women and 65 for men) allowing this group of the population to be hired once they retire; these labour opportunities, such as *Plaza de la Revolución*, presume an increase in the mobility of the population and consequently, greater demand for timely, more comfortable and accessible means of urban transport.

8. Therefore, the development challenge is to improve the public transportation service, which has been characterized throughout the years as unstable, insufficient and of low quality, even at times of greater transportation capacity. The current situation of this public service leads to a series of social, institutional and environmental externalities, including the lack of an integrated, high quality mobility system linked to an optimal urban organization. This also leads to a tendency to increase GHG emissions, contributing to global warming due to the growth of an inefficient automotive fleet running on diesel and gasoline, just to under-satisfy the urban mobility needs of La Havana´s population (see Figure 01 –Problem Tree Analysis).




Figure 1 Problem Tree Analysis

Barriers to change

9. During the analysis of the development challenge carried out in the preparation of the problem tree as per the Figure 1 shown above[3], three different levels of causes can be distinguished: immediate causes, underlying causes and root causes. Three immediate causes were identified:
   i. An out-of-date regulatory framework, basically due to obsolete standards and technical norms and other organizational procedures related to planning, operation, maintenance and repairs, for instance, by not considering new means of urban transport systems and accessibility, such as the use of public bike paths, reserved lanes for public transportation and modern traffic signal systems. On the other hand, public financing for City Transport Operators should correspond to their compliance with sustainable indicators for measuring their efficiency and quality.
   ii. Unfavorable condition of the transport infrastructure and the scarce means of transport available, for instance, only 19.4% of the roads in the entire city are in good condition; 25% of the bus stops have rooftops in decent shape to protect passengers from very hot weather conditions and the whole metropolitan region lacks convenient switching stations. Although Cuba has made

[3] Project Document Working Group. "*Relatoría del Taller Teoría de Cambio*", 2017.

investments to improve urban infrastructure in recent years, more is needed to fully satisfy the growing demand for other innovative low-carbon urban transport measures.

iii. Poor management of the urban transport operating system, which in the case of state-owned transport companies is due to the limited bus fleet available, the lack of technical compliance and the deficit of qualified personnel. The services are poorly provided, expensive, and in many situations, the vehicles do not meet appropriate operating conditions.

10. Three major underlying causes can be identified as the basis of the immediate causes mentioned above. One is the current institutional framework, characterized by an early stage of consolidation, which is not enough to achieve the right balance between the interests and needs of urban travelers for both locals and tourists, regulators, city transport operators, and those of the La Havana provincial authorities. The other is the lack of articulation to implement more climate-resilient public policies on urban transportation and mobility together with the urban development plans. The third one, the constrained implementation of market-oriented mechanisms to finance large investments in the urban transport system due to:
    i. budgetary constraints of the central state for financing infrastructure for multi-modal transportation,
    ii. lack of experience in the search for other sources of financing rather than direct public budget allocations, and
    iii. the absence of international lending sources obligated by the US sanctions that prevent the Republic of Cuba from accessing flexible international credit lines for financing public infrastructure.

11. One main root cause deserves particular attention: the lack of knowledge to manage low-carbon urban systems adjusted to the socio-economic and environmental (climatic) conditions of the City. Cuba has made impressive progress in establishing national strategies for social and environmental sustainability, but its practical impact on the transport sector (including urban mobility) has been weak, highlighting the need for strengthening this framework in terms of innovative knowledge, monitoring and evaluation tools and updating of the institutional structures.

12. The Government of Cuba recognizes Climate Change Mitigation and Adaptation as the main element of its environmental policy as it has been expressed in the "*State Plan for the Confrontation of Climate Change"*, as part of the state-driven policy "*Tarea Vida* -Life Task-", approved by the Council of Ministers in April 2017, due to the increase and intensification of extreme climate change events, taking into account that Cuba is on the path of tropical hurricanes and depressions in the Caribbean region. In its Nationally Determined Contribution (NDC), the country is committed to continuing its efforts to achieve GHG emission reductions by triggering its ability to adapt to the impacts of climate change on the urban public transport system, while maintaining carbon emissions low and building resilience to climate impacts, always in accordance with its national circumstances and also conditioning it to the financial and technological resources available.

13. For the global development agenda, this project is aligned with Sustainable Development Goal (SDG) 11 (Sustainable Cities and Communities), while innovative interventions will also help achieve Goal 5 (Gender Equality), Goal 7 (Affordable and Clean Energy), Goal 9 (Industry, Innovation and Infrastructure), and Goal 13 (Climate Action). It is also quite relevant to the national state program *"Task Life"*, specifically "Task 8"

which states the long-term government policies to adapt and mitigate climate change actions in the transport sector[4].

III. STRATEGY

Theory of Change for the project

14. The project's vision is to set up an effective transition towards the implementation of a low-carbon urban transport system in the City of La Havana and deliver multiple benefits -at local and global levels- through the integration of urban transport with land use and planning and urban mobility. Total direct emission savings –as a result of this intervention- would reach 69,242 tCO2eq and consequential emission savings estimated at 326,537 tCO2eq.

15. This vision is achieved by direct interventions on the immediate and underlying causes identified in the previous section. The project will provide institutional and capacity-building support, incorporating a break-through experience for UNDP and GEF in Cuba by contributing to coping with a serious development challenge – that of increasing the efficiency of the urban transport service in the city through an alternative low-carbon path.

16. As summarized from the Theory of Change analysis, Figure 1 shows that the alternative path proposed by the project (*entries*) is geared at:
    i. Strengthening the regulatory framework
    ii. Preparing the human capital in the urban transport sector on issues of sustainable mobility
    iii. Promoting actions for a low-carbon urban transport system for the City of La Havana
    iv. Increasing an environmental culture through educational activities with other local stakeholders.

[4] Ministry of Science, Technology and Environment (CITMA): "*Enfrentamiento al Cambio Climático en la República de Cuba: Tarea Vida*", 2017.




Figure 2 Theory of Change Diagram

17. The expected *outputs* in overcoming the identified barriers and their causes which were identified in the previous section, are:
    i. Strengthened institutions –such as the General Division of Transport of La Habana (DGTPH)- should be better positioned in the inspection and control of public transport quality to understand and implement integrated policies and the regulatory framework aimed at reducing GHG emissions from urban transport in the city. The project is also expected to facilitate cultural change by integrating urban transport with the on-going efforts to recover the historic layout of the city, in accordance with its long-term "*Land Use and Urban Master Plan*".
    ii. Strengthened institutions include a beneficiary-oriented path that will give more attention to social demands beyond transport quality, and therefore align the public transport sector with other public policies in terms of giving women access to employment opportunities and customizing their services to the needs of women and other social groups such as children, the elderly and the growing tourist industry.
    iii. City Transport Operators are expected to become increasingly interested in the proposed alternatives with capacity to play a more decisive role in increasing public transport quality, such as their acceptance to the execution of Transit Oriented Development (TOD) measures, as a result of changes in regulation and capacity-building (as described in the "*Stakeholder Engagement Plan*" in Annex 10).
    iv. Cultural change would be made possible by addressing the concerns of the beneficiaries (end-users) and private motorized drivers, such as the old pre-American 1959 state-owned collective taxis (the so-called "*almendrones*") and engage them in the implementation of the traffic management projects and measures and the proposed Public Bicycle System (PBS).

The project approach

18. There is a broad consensus on the financial difficulties faced by the national government in its efforts to promote sustainable transport for the City of La Havana, as clearly stated in the policy approved by the Council of Ministers at the level of La Havana -adopted in the *"Urban Transport Development Program for La Havana"*- officially approved in 2013 by MITRANS. These difficulties are mainly due to the lack of

limited implementation of market-oriented mechanisms to finance large investments in the urban transport system. This historical situation, in the first place, leads to the need to strengthen the new institutional setting, mainly the DGTPH, to implement public policies more resilient to climate change related to urban transport and mobility, aligned with existing urban development plans.

19. Progress has been observed in recent years and a relevant element has been, for example, the creation of the DGTPH, based on the *"Integral Policy for the Ordering of Passenger Transport in La Havana"* and approved in 2013 by agreement of the Board of Ministers. Although this action reached certain levels of coordination with the territorial policies of urban planning, it is recognized that there is an outdated regulatory framework at both national and local levels. In fact, the DGTPH is the only authority of its kind in the whole country, which makes La Havana an advanced case in the separation of state and business roles.

20. In general it can be asserted that there is an institutional environment in full transformation phase coming from the recent institutional modifications, and therefore still weak, that among other aspects suffers from the limited implementation of financial mechanisms aimed at addressing the large investments required by the public transport system. This framework must deal with an unfavorable situation of the infrastructure and scarce means of transport available, which make the demand for mobility much greater than the supply. At the same time, there is a lack of articulation for the implementation of public policies that, by integrating urban development plans and mobility, make cities more resilient in the face of climate change.

21. The project is expected to attend to these challenges and lead the change in an integrated way. The approach is based on the strengthened public institutional framework leading the urban transport sector at the provincial level to plan for an alternative, low-carbon path based on the assessment, capacity building and knowledge transfer needed to set innovative concepts and technologies in place. This approach promotes a collaborative planning environment integrating urban transport practitioners, land-management planners and the beneficiaries. The originality of the project's approach lays in the attempt to provide an integrated, collaborative framework for the stakeholders to act together and move forward from innovative and revised regulations to pilots' implementation (*outcomes*).

22. This approach pays particular attention to the regulatory environment, so that a set of revised regulations, better aligned with GHG reduction objectives and with the overall long-term mobility vision, can be developed. Barriers are expected to be approached in a significant manner through demonstration (Outcome 2.2 on TOD and the PBS). In this regard, there is wide evidence on the impact that successful pilots can have on urban mobility policies, as shown in many UNDP/GEF projects elsewhere, and similar programs from other organizations. Of greater importance for the main impact of the project is the foreseen opportunity to participate in the GEF Sustainable Cities Integrated Approach Pilot Program. Urban mobility plays a central role within the integrated approach encouraged by the Program, and this project is expected to actively participate in the urban transport knowledge exchange within this global platform.

23. The project aims to build a collaborative environment, putting together national and provincial efforts, getting stakeholders fully involved, and putting urban travelers´ needs at the core of the activities. Learning from very recent experience and as a result of the modification in the institutional setting to deal with the urban transport challenge in the city, the DGTPH has undertaken significant leadership to integrate the regulatory and technological aspects of the selected implementing strategy. This project offers the possibility of supporting an integrated approach, mobilizing stakeholders, influencing through a

process of sensitization, modifying traditional approaches and mitigating resistance to change, allowing a transition towards low-carbon mobility in the City of La Havana.

24. As indicated in Figure 1, the objective of this project is to promote the implementation of a low-carbon urban transport system in the City of La Havana. This *impact* is clearly linked to UNDAF/CPD Outcome 28 "*Communities and key sectors develop and increase energy efficiency and the use of renewable energy*" in a way to reduce dependence on the consumption of diesel and gasoline due to the obsolete and old-fashioned fleet currently in operation for urban transport in the city. Additionally, the project is aligned with UNDP Strategic Plan Output 1.5 "*Inclusive and sustainable solutions adopted to achieve increased energy efficiency and universal modern energy access (especially off-grid sources of renewable energy)".*

Key assumptions

25. The project's approach is based on various external assumptions that will be critical for achieving the expected changes:
    i. A stable and strengthened policy environment for the Province of La Havana, which prioritizes the allocation of resources in the planning process for the state budget to the improvement of urban public transport for the city, bringing in the high effectiveness of the national and provincial policy makers engaged in carrying out different collaborative activities to address the identified barriers to change. The allocation of public financing for the procurement of the proposed low-carbon measures during the project´s execution period is critical.
    ii. A coherent local policy on mobility and land use, further developing the spatial and transport model laid out in the "*Land Use Plan and Urban Master Plan*" and the 2013 "*Urban Transport Development Program*". It is expected that improved urban transport measures implemented by the project in the intervened corridor (*Boyeros-Carlos III-Reina*) are able to modify the business-as-usual means of urban transportation and that the DGTPH will continue with the operational MRV system on urban transport developed by the project once it ends[5].
    iii. From a climate change perspective, the same official policy and measures to mitigate the impact of extreme natural events will be integrated into the implementation of the low-carbon measures proposed by the project.

26. The project's approach is based on several internal assumptions that will be also critical for achieving the expected changes:
    i. An integrative approach that will synthesize the progress made by the DGTPH and take them on to a higher level and consolidate a vision of sustainable urban mobility agreed by the key actors regarding the current and future urban situation. This vision will strengthen the New Cuban Urban Agenda (NAUC), the general framework adopted from the Habitat III Conference of the United Nations to address the urban problem and in whose Cuba is at the forefront implementation process of this agenda due to its capacity to establish its own vision. There are already very positive signs of cooperation during the preparation of the Project Document (ProDoc), which is an excellent basis for carrying out alternative measures, such as the innovative TOD and PBS pilot interventions.
    ii. It is also expected to strengthen the regulatory and intervention framework with a strategic view linked to sustainable urban mobility and low-carbon transport that does not exist today. The project will generate a shared vision for mobility in the city and strengthen national capacities that facilitate

[5] Please note that the main Corridor to carry out the TOD pilot interventions is *Boyeros-Carlos III-Reina*. However, the project intervenes with NMT measures, such as the PBS, in other points of the urban transport system.

the development of long-term innovative solutions based on the experiences gained with the implementation of the pilot projects. The project will improve the work capacities to address the problems of mobility and low-carbon transport. This new condition will allow these topics to be registered in a more coherent way in other instruments such as the "Life Task" through its "*State Plan for the confrontation of climate change*" and the commitment established in the NDC for the year 2030, the New Cuban Urban Agenda, and the city's Plan for Territorial and Urban Planning.

iii. Greater attention to the generational issue, due to the aging of the population in the country, the inequality of opportunities, in addition to the fact that the state transport sector is not economically attractive for young people. Furthermore, the implementation of the Gender Action Plan (Annex 12) will help strengthen gender equality and empower women by improving their working conditions when they are directly employed in activities related to urban passenger transport.

IV. RESULTS AND PARTNERSHIPS

Expected Results

27. Cuba, and its capital city in particular, offer great prospects for successfully demonstrating how a large metropolitan region in the Caribbean could become less motorized car-dependent with the implementation of an alternative path based on more sustainable means of urban transport. In accordance with its national policy stated in the *"Urban Transport Development Program for La Havana",* the contributions expected from this UNDP/GEF project should facilitate the implementation of this Plan by taking action in two stages.

28. The first stage will focus on fostering a more resilient city by adopting an integrated approach and coherent urban transport plan for the city aligned with the existing *"Land Use and Urban Master Plan"*. This will be done by improving institutional capabilities, empowering stakeholders, updating the current system of urban transport regulations regarding low-carbon measures, and in particular, incorporating appropriate technical and operational guidelines for a PBS system in tune with an integrated urban transport system. The second stage is to enable an integrated public transport system to increase urban mobility over the long-run enhancing global environmental benefits and the city´s empowerment over time. The approach will be based in the execution of innovative pilot interventions to demonstrate progress for a change over the business-as-usual paradigm, for policymakers (national and provincial) and urban passengers (metropolitan citizens and tourists).

29. The project's strategy is based on three principles: (i) an integrated approach, creating synergies among the otherwise poorly coordinated decisions of policy-makers (national and provincial), and actions at the operational level (City Transport Operators) and the urban user level (a long-lasting chronic reality of the city´s public transport); (ii) encouragement of reliable innovation, accompanying decision makers to foster the necessary structural changes in public transport management and among key stakeholders and practitioners involved in the adoption of low-carbon transport systems and best practices (for instance, increase the institutional capacity of the DGTPH); and (iii) the implementation of pilot programs as an effective way to remove barriers to change, to learn from experience, and to change the historical paradigm in the metropolitan urban transport setting, to accelerate the adoption of innovative, low-carbon mobility solutions at all levels, from regulators to operators to urban passengers over the long run.

30. The project has two substantive components aligned with three main outcomes, embracing the institutional, regulatory and technological dimensions needed to reach the proposed structural change with regard to low-carbon urban transport in the City of La Havana.

31. **Component 1:** Increasing National Capacities for a Low-carbon Urban Transport System. The heart of this component is to review, update, and make substantive changes to the urban project investments already foreseen in the *"Urban Transport Development Program for La Havana"*, in order to develop and make the transition to a more coherent and integrated low-emission urban transport path for the city and land use, and a mass transit network for efficiency and accessibility in which socially-equitable goals govern policy, planning, and investment decisions, for both the short and long term.

32. This component will be implemented under the leadership of the General Division of Transport for La Habana (DGTPH) (coordination for implementation at the city level), the National Department of Mitigation (CUBAENERGIA) (climate change policies and centralization of decision-making at the national level), the Ministry of Transport (MITRANS) (policies and transport norms) and the Provincial Directorate for Landscape Planning (DPPF, city planning). This component aims at strengthening the current institutional and legal framework for sustainable urban mobility, including capacity building in the key institutions and stakeholders involved. This component will build upon some actions already underway, with one expected outcome.

33. Outcome 1.1: *"An updated regulatory and operational framework for sustainable public transport, fostering sustainable mobility and a more resilient urban environment"*. This outcome is expected to be achieved through four outputs. For the La Havana urban context, public transport improvement measures are heavily dependent on the very diverse cultural environment, the prevailing mobility behaviour based on gathered baseline data mainly on foot (57%), availability of limited financial and technological resources, lack of technical expertise on low-carbon transport systems and out-of-date legal framework.

34. The rationale to explain this outcome and the following four closely-interrelated outputs is that without the GEF, the technological transition to low-carbon mobility will probably progress at a much slower rate. Effectively improving urban transportation in Cuba demands appropriate regulations and technical measures necessary to implement innovative transport demand management measures which are foreseen in the following outputs. Developments related to cultural change in transport operators, decision maker behaviour as well as in developing national capacities, would not happen at the desired speed without GEF resources due to policy fragmentation and the lack of technical knowledge and financial resources.

35. Output 1.1.1: "*An integrated and coherent "Urban Transport Development Program for the City of La Havana with the Land Use and Urban Master Plan".* This output aims at strengthening institutional coordination between national government policymakers and city authorities and develop capacities of public officers in climate change mitigation or low-carbon urban transport. Its purpose is to increase gender equality and an aging population approach associated with urban transport policies. It will empower the national administration to steer the transition to low-carbon mobility in direct response to their climate change commitments stated in national policies, in particular, in the Nationally Determined Contributions (NDC) for the country and the state-driven policy "*Tarea Vida* -Life Task-".

36. The following activities will be carried out to achieve Output 1.1.1:
    i. Empowering institutional coordination and decision-making between national government policymakers (MITRANS) and city urban transport authorities (DGTPH and DPPF) by presenting to

the national authorities, at least once a year, progress made by the project following the Multi-year Work Plan (Annex 01).

ii. Building capacity in public officers for climate change mitigation in low-carbon urban transport. It is expected that specific issues, such as the design principles of an *"Urban Sustainable Mobility Plan"* (USMP) for a TOD implementation plan and the PBS, will be supported by international experts in order to increase the existing knowledge platform of the project´s stakeholders. The specific Terms of Reference for these consultancies will be prepared during the first six-months, after the Inception Workshop.

iii. Increasing a gender equality and aging population approach associated with urban transport policies as result of the Gender Analysis and the implementation of the Gender Action Plan (Annex 12).

iv. Designing an integrated and resilient transport policy based on TOD and NMT measures compatible with the GEF GPSC and integrated into the design of the USMP, as part of the *"Urban Transport Development Program"*.

37. Output 1.1.2: *"Regulatory framework for the low-carbon, urban transport plan revised, updated, and validated with key stakeholders"*. This output offers a unique and innovative opportunity to tackle a perennial challenge for the City of La Havana regarding its urban transportation system by strengthening the institutional conditions for a thorough revision of current operational regulations and practices in urban public transport. It will define measures to put the beneficiaries (end-users) at the centre of service provision in order to reverse the current situation with sound regulations for the adoption of TOD measures (initially focusing on public transport buses but with an ambition to expand to other means of urban transportation).

38. The following activities are planned to achieve Output 1.1.2:

i. Reviewing, updating and proposing a Regulatory Framework for mobility and urban transport that allows the DGTPH to enforce all related aspects for the timely preparation of the USMP.

ii. Updating technical standards, regulations and other procedures related to the planning, operation and maintenance of the public transport system that allows the transition to a low-carbon urban transport system.

39. Output 1.1.3: *"An integrated scheme with technical specifications, standards, and alternative public procurement guidelines associated with the integral planning of the Bus Rapid Transit (BRT) Network and a Public Bicycle System (PBS)"*. The following activities are planned to achieve Output 1.1.3 that will be developed and validated with key stakeholders, incorporating gender and aging population challenges in line with Annex 12 "Gender Analysis and Action Plan".

i. Based on Output 1.1.1, the project will structure the appropriate regulation to develop a PBS, such as bike paths, signage and right of way.

ii. Based on Output 1.1.1, the project will structure the appropriate regulation to develop an alternative system for urban road infrastructure and servicing.

iii. Adopting an approach towards the identification of the best alternatives for mechanical equipment re-use, recycling and disposal aiming at creating the conditions for dealing with this situation, as described in the Environmental and Social Management Plan of the ProDoc (Annex 09).

40. Output 1.1.4: *"A Monitoring, Reporting and Verification (MRV) system for urban transport methodologies is incorporated into the City of La Havana urban planning and design, including ICTs (geospatial data), sustainability indicators for quality control of public transport services, and GHG environmental impact*

measures". The improvement of the MRV system will provide an excellent tool for the DGTPH and City Transport Operators to agree upon adequate measures to improve the quality of public transport services. This output also provides a working space for knowledge exchange with the GPSC on tools for monitoring GHG emissions in city projects.

41. The project will work together with these stakeholders in order to identify a quality plan to make services more attractive; based on the required regulatory changes (Outputs 1.1.2 and 1.1.3). A comprehensive MRV system is essential for supporting the DGTPH in its control and the supervision of service provision by these operators, to encourage the senior management of the City Transport Operators to identify priority areas for improvement within each public transport company, to establish sound plans for attracting new users, and to support the development of more efficient regulations with incentives and disincentives to the operators. To increase institutional capacity for these kinds of innovative systems, the project will consult the reference published by the GIZ on: "Measuring Public Transport Performance"[6].

42. The following activities are planned to achieve Output 1.1.4:
    i. Publish project results through specialized scientific journals related to low-carbon urban transport
    ii. The PMU, with the technical assistance of CIMAB, will support the DGTPH in designing a group of sustainability indicators, data collection and monitoring for quality control of public transport services, including:
        - Full compliance with schedules (delays, average speed, etc.).
        - Improved information provided to users (including real-time information).
        - Comfort and safety.
        - Mainstream gender equality to facilitate and increase more convenient use of public transport by women for a more efficient use of their time.
        - Clean air impacts and air quality measurement.

43. Through Component 1, this project will be also linked to the GEF GPSC. Although the project is not a child project of this Program, it will commit GEF funding to engage in the Global Platform's policy dialogues and benefit from the Program's technical assistance and learning from other cities on integrated solutions regarding urban transport, urban planning, climate change vulnerability, and other issues of relevance to the global environment. The specific services to be requested include, but are not limited to:
    i. Assisting in the design of Information and Communication Technologies (ICT), geo-spatial data systems.
    ii. Defining innovative tools and common metrics -key indicators- for ensuring global environmental solutions.
    iii. Increasing knowledge on urban city sustainability and urban resilience such as disaggregated information on the types of urban transport emissions, for both public and private motorized drivers.
    iv. Strengthening coherence and convergent management between land-use planning, urban transport and climate change mitigation policies, with appropriate planning tools and strategies.

44. **Component 2:** Enabling an integrated urban transport system for the City of La Havana. The core of this component is the direct and consequential reduction of GHG emissions from public transport resulting from the implementation of low-carbon, cost-effective pilot measures over the short term (4 years), to

[6] http://www.sutp.org/files/contents/documents/resources/B_Technical-Documents/GIZ_SUTP_TD9_Measuring-Public-Transport-Performance_EN.pdf

sustain the alternative structural change over the medium term (10 years) and long term (20 years). This component will also be implemented under the leadership of the DGTPH (policy-maker for implementation at the city level) but in very close collaboration with three key stakeholders, i.e.: mainly with the MITRANS in charge of national transport policies, the DPPF in charge of urban planning, the City Transport Operators and CUBAENERGIA as a supporting technical team. It will build upon some actions already underway, with two expected outcomes.

45. Outcome 2.1: *"Enhanced public transport system through Public Bicycle System (PBS), and Transit Oriented Development (TOD)"*. This outcome refers to the design and preparation of pilot interventions in selected corridors based on foreseen project strategy described in Section III through three outputs. This is a critical outcome within the project's strategy, as it will provide most of the expected consequential emissions savings and will make structural change possible. Transit Oriented Development (TOD) is a planning tool to promote compact cities with high density, diversity of users and socio-economic activities, less dependent on the automobile, at the same time that promote a high pedestrian and bicyclist connectivity and -as an indispensable criterion- connectivity through public transport to meet the needs of mobility of the population.

46. The rationale for this is to create the ground conditions to complement with TOD measures and a PBS system, a long-term solution through the future planning of a BRT system; for which this project will create technical capacities, address cultural changes, and disseminate and replicate the project's activities and outputs to a greater extent in La Havana, while also mobilizing the interest of other provinces on the island facing similar challenges.

47. Output 2.1.1: *"TOD measures integrated into the design of the BRT Network"*. This output is a sub-element of the integrated planning strategy prepared in Output 1.1.1; it will lead to the development of an integrated and resilient transport plan based on TOD measures compatible with the GEF GPSC and integrated into the future design of the BRT System with safety measures for the elderly, women, and children, including the following activity:
    i. Preparing a cost-effective project intervention strategy for traffic management projects which takes into consideration the design of urban facilities at local connecting points, traffic light systems, improved feeder routes, and pedestrian and bicycle-friendly pathways.

48. Output 2.1.2: "*PBS City network system designed*". This incremental output considers the design, construction, and management of a Public Bicycle System (PBS) to enhance a more resilient urban transport system. The quality of access routes to the proposed BRT System can be improved with walkways and bicycle path options. This output includes the following activities:
    i. Design of infrastructural works, whose overall design will be supported with GEF funding. This design should be an integral element of the NMT network to feed-in the proposed main switching urban stations for intermodal passengers.
    ii. Designing a signal system for bikers and right-of-way for pedestrians and motorized drivers, and
    iii. Creating management conditions for operations and servicing (rentals, maintenance, repairs and spare parts supply) to complement the operation of the public urban biking system.

49. Output 2.1.3: "*A public awareness and communication strategy for low-carbon public transportation systems (e.g. best practices for bus drivers, changing mobility behaviour of passengers) is designed and implemented.*" This output, in line with the "*Stakeholder Engagement Plan for Urban Transport*" (Annex 10), will foster debate on sustainable mobility and accelerate the implementation of more collaborative

practices in transport planning and the formulation of the USMP. The communication strategy should serve as a platform for dissemination, providing material for other provinces and cities in the country to implement sustainable mobility measures. This strategy will also deal with the gender and aging population gaps for urban travellers identified in the gender analysis (Annex 12). This output includes the following activities:

i. Developing a program for disseminating impacts, sharing information and experiences of project activities and results. Through the DGTPH, the learning curve developed during the project, will be shared with other cities, like the City of Santiago, the second largest city in the country. The rationale for choosing this city is that with a population of 510,000 inhabitants; it has urban transport challenges similar to those of the Capital.
ii. Participating in public media channels to disseminate lessons learned and share the project´s outcomes by branding a sustainable urban transport image in the city, through radio and television broadcasting, as well as participation in the different regional forums for sustainable transport held in the Caribbean and Latin America.
iii. Enhancing telephone and web services available for the population at the DGTPH to receive grievances and suggestions about the provision of public transport service. This means of communication will also serve to receive feedback and to ensure ongoing communication with stakeholders.
iv. Designing and printing informative posters to be placed in visible public areas.

50. Outcome 2.2: *"Innovative pilot interventions on low-carbon investments in urban transport validated"*. This outcome will be geared to the implementation in one pilot area of intervention (demonstration of technological options in the City of La Havana) during project execution, with climate-resilient investments to increase mobility along one of the main lines of the urban corridors, with TOD pilot measures in one of the selected public switching-bus stations as well as the documentation of lessons learned.

51. The rationale for this outcome is that pilots are considered by the project strategy as essential to overcoming current knowledge capacity and cultural behaviour, described above, which make policy-makers and city bus operators sceptical towards new alternatives. The DGTPH will be supporting this outcome, providing the necessary assistance to city bus operators in the piloting interventions. These pilot interventions in selected public switching-bus stations will be executed according to the integrated and resilient transport plan developed in Outcome 2.1.1. This outcome is expected to be achieved through two outputs:

52. Output 2.2.1: *"Three TOD pilot measures in selected public switching-bus stations implemented and lessons learned documented. These will consider traffic management measures, traffic management projects, strengthening of small-scale traffic infrastructure and public transport systems, strengthening of gender equality, aging population, and community safety improvement"*. This output has also considered the introduction of an electric bus. The aim of introducing an electric vehicle for public transportation in the city responds to the need of evaluating this technology in light of the 2013 *"Urban Transport Development Program"* with an innovative e-mobility. The proposed sites for the three TOD pilots will be located in neighbourhoods that are highly visible to local residents and visitors by carrying out the following activities:

i. Urban passenger stations (the *Fontanar* Urban Station).
ii. Public bicycle stations (three stations in the Historic Center, two stations in *Fontanar,* and one in *Entronque de la CUJAE, Abel Santamaría* and *Wajay*).
iii. Measures to reduce the time at the bus stop, including:
    - infrastructure,

- improvement of the operation mode (get in and get off through all doors).

iv. Implementation of Intelligent Transport Systems (ITS), including:
- traffic light system,
- timely information to the urban passenger.

v. Introduction to the low-emission electric bus. Testing of this technology is associated to the upcoming design of the BRT system. The electric bus will be inserted in the selected urban Corridor *Boyeros-Carlos III-Reina*.

53. Output 2.2.2: *"A PBS pilot project implemented and lessons learned documented".* Their location will be determined in three corridors proposed with high visibility for urban passengers and will include the construction of bike paths and pedestrian crossings with a signal code system in place, including the strengthening of gender equality policies. This output is aimed at increasing the number of non-motorized transport users, through campaigns to the general public focusing on vulnerable social groups, such as children, teenagers and the elderly and also addressing gender barriers to cycling. It is of greater importance to give priority to vulnerable social groups to enjoy the right to have spare time, like riding a bicycle in many city recreational areas for relaxation, and to tourists to visit historic landmarks.

54. This pilot project for PBS demonstration will be implemented in three locations with high visibility for the urban mobility that will be confirmed during the inception workshop. This output includes the following activities:
    i. Definition of bike paths and pedestrian crossings with a signal code system in the stations of the pilot project in the Historic Center and in the areas linked to the *Fontanar* Urban Station.
    ii. Documenting lessons learned from the pilot interventions.

55. **Component 3:** Monitoring and Evaluation. This component has been established for project monitoring and evaluation (M&E). It includes a programmatic monitoring of project indicators together with a review of on-going activities to ensure successful project implementation in accordance with UNDP and GEF procedures. The Project Management Unit (see Section VIII below on *Governance and Management* arrangements for detailed information) will design the project´s M&E system and will be responsible for implementing the project´s M&E plan, including the project´s inception workshop and annual planning workshops. M&E will also include completion of the GEF Core Indicators.

56. Outcome 3.1: *"Programmatic monitoring of project indicators together with a review of on-going activities to ensure successful project implementation"*. This outcome includes monitoring of outcomes, outputs, activities, budget and monitoring of the Project Risks matrix described in Table 3 and validating mitigation measures to reduce those unexpected risks. The project –through the PMU- will deliver each year to UNDP the Program of Activities and the procurement plan in order to guarantee Annual Spending Limits (ASLs) assurance.

57. Output 3.1.1: *"At least one meeting of the National Steering Committee held every six months"*. The Project Management Unit (PMU), in coordination with the DGTPH, will organize these biannual meetings to guarantee successful project implementation in accordance with UNDP and GEF procedures and the guidance of this ProDoc and its annexes.

58. Output 3.1.2: *"Annual progress reports in accordance with the established monitoring plan agreed in the ProDoc"*. The National Project Coordinator will prepare annual Project Progress Reports (PPR) and will provide inputs to the UNDP-CO for preparing the annual Project Implementation Report (PIR). These reports will include the Project Results Framework with outcome indicators, baseline and annual target

indicators, monitoring of the Project Risks matrix, and identifying potential risks and mitigation measures (see Section VII for further details).

59. Output 3.1.3: *"Mid-term review performed, if needed, and terminal project evaluation conducted"*. The mid-term review will be carried out two years after project start-up, at the latest, and will assess the progress of each project activity and attainment of the project's indicators presented in the Project Results Framework (Section V) and Multi-annual Work Plan (Annex 01). This evaluation will also assess the disbursement of financial resources and co-financing provided by project partners, and it will monitor and assess administrative aspects as agreed upon between UNDP and DGTPH for the execution of the project. The Mid-Term Review (MTR) will also inform the adaptive management of the project and improve its implementation for the remainder of the project's duration. The Terminal Evaluation (TE) aims to evaluate whether all planned project activities have been developed, resources granted by the GEF have been disbursed and spent in line with GEF and UNDP policies and rules, and in accordance with the activities as set-out in this Project Document (ProDoc). The Terminal Evaluation will also extract and identify lessons-learned, how to disseminate them most efficiently and make recommendations to ensure that project results become sustainable

60. The following Table summarizes the four components described above, as well as the outcomes and outputs of each component:

Table 1: Project components, outcomes and outputs

Project Objective: To promote the implementation of a low-carbon urban transport system in the City of La Havana		
Project Component	**Project Outcomes**	**Project Outputs**
1. Increasing national capacities for the low-carbon urban transport system	1.1 An updated regulatory and operational framework for sustainable public transport, fostering sustainable mobility and a more resilient urban environment.	1.1.1 An updated regulatory and operational framework for sustainable public transport, fostering sustainable mobility and a more resilient urban environment. 1.1.2 Regulatory framework for the low-carbon, urban transport plan revised, updated, and validated with key stakeholders. 1.1.3 Development of technical capacities to prepare technical specifications, standards and alternative public procurement guidelines, associated with the integral planning of the BRT Network and a PBS. 1.1.4 A Monitoring, Reporting and Verification (MRV) system for urban transport methodologies is incorporated into the City of La Havana including ICTs (geospatial data), sustainability indicators for quality control of public transport services, and GHG environmental impact measures.
2. Enabling an integrated urban transport system for the City of La Havana	2.1 Enhanced public transport system through PBS and TOD.	2.1.1 TOD measures integrated into the design of the BRT Network. 2.1.2 PBS City network system designed. 2.1.3 A public awareness and communication strategy for low-carbon public transportation systems is designed and implemented.
	2.2 Innovative pilot interventions on low-carbon investments in urban transport validated.	2.2.1 TOD pilot measures in selected public switching-bus stations implemented and lessons learned documented. 2.2.2 A PBS pilot project implemented and lessons learned documented.

3. Monitoring and Evaluation	3.1 Programmatic monitoring of project indicators together with a review of on-going activities to ensure successful project implementation.	3.1.1 At least one meeting of the National Steering Committee held every six months. 3.1.2 Annual progress reports submitted to UNDP. 3.1.3 Mid-term Review performed and Terminal Evaluation conducted.

61. By project closure, it is expected that from a political stand-point, innovation embraces a multilevel governance approach to tackle the urban mobility challenge, integrating national policies on urban planning with low-emission carbon in the transport sector. It is also expected that the project will enable the conditions for an integrated low-carbon urban transport network around the management operation of the public bus fleet and the on-going conceptualization of a BRT system. The aggregation of these initiatives -endorsed politically at the highest level- will result in a set of actions that are likely to create positive local impacts over the long run, and having a full transformative impact on the transport system and urban setting of the city.

Partnerships

62. Alliances will be established with the People's Councils of the urban areas where the pilot projects will be implemented, based on workshops and awareness-raising meetings that will be held with the stakeholders and beneficiaries. Currently there is an alliance with the Office of the Master Plan of the Historic Center that will allow the adequate implementation of the pilot projects linked to this area of major tourist attraction in the city.

63. To achieve the planned outcomes, the project needs to get a variety of stakeholders involved: national stakeholders (MINCEX and MITRANS), interested in national policies and regulations, provincial stakeholders (DGTPH and DPPF), primarily interested in achieving the project's overarching objective of development by accomplishing the necessary institutional and regulatory reforms as well as reporting the environmental benefits to the GEF; technological and academic stakeholders (CUBAENERGIA, CIMAB, CUJAE and FLACSO), supporting the methodologies for MRV urban transport, gender policies and integrating urban planning and design of the related activities into the City of La Havana; City Transport Operators engaged in the quality of public transport provision, and CSO stakeholders (FMC, FEU and UNAICC) committed to the gender and cultural change needed for sustainable urban mobility and non-motorized transport.

64. The implementation of this project requires the active participation of several partners. Responsibilities of these partners in the project's implementation as well as initiatives supported by these partners in addressing the project's development challenge are presented in the Table below[7].

Table 2: Partnerships of the project

Partner	Responsibilities of the partner in the project's implementation and other initiatives this partner is implementing that contribute towards the achievement of this project.
Ministry for Foreign Trade and Foreign Investment (MINCEX)	MINCEX is the national public authority in charge of coordinating the international cooperation agenda in Cuba. This Ministry will be a member of the National Steering Committee as one of the executive members, jointly with CAP La Havana, DGTPH and UNDP.

[7] See Figure 2 "Project Organization Structure", Section VIII below for further details.

Partner	Responsibilities of the partner in the project's implementation and other initiatives this partner is implementing that contribute towards the achievement of this project.
The Ministry of Transport (MITRANS)	MITRANS is in charge of the national policies, standards and technical specifications for transportation; which represents, on behalf of the Council of Ministers, the highest political authority for the execution of the project. This institution is also in charge of approving urban transport regulations.
The Council of the Provincial Administration (CAP)	CAP is the administrative body for the Province of La Havana that, by government order, approves the regulations in the area of its performance within the city, the annual plans and associated public budget. CAP provides co-financing for the project. CAP will be a member of the National Steering Committee.
Beneficiaries	In the governance of the Republic of Cuba and for the purposes of the project, the beneficiaries are the citizens, who organize at different social and territorial levels, propose and elect public authorities through municipal and provincial assemblies. Citizens are the ultimate target to whom the alternative option on sustainable urban transport will bring direct benefits. **Other ongoing initiatives/baseline projects, which contribute towards project´s results:** They are also the users of the system who evaluate the quality of the service through the corresponding assemblies. They are formally represented in the in the Popular Councils of the geographic areas involved in the project.
The General Transportation Management Division for La Havana (DGTPH)	**Responsibility in the project:** DGTPH is the lead development partner and the provincial transport authority, co-financier and National Steering Committee (Project Board) member. It will coordinate with key relevant stakeholders in project planning, implementation and monitoring. For the agreed outcomes, it will coordinate an updating of the regulatory and operational framework for sustainable public transport, fostering sustainable mobility and a more resilient urban environment (Outcome 1.1), enhancement of the public transport system through a Public Bicycle System (PBS), and Transit Oriented Development (TOD) (Outcome 2.1), development of innovative pilot interventions on low-carbon investments in urban transport validated (Outcome 2.2), and programmatic monitoring of project indicators together with a review of on-going activities to ensure successful project implementation (Outcome 3.1). **Other ongoing initiatives/baseline projects, which contribute towards project´s results:** DHTPH should serve as a valuable support to project implementation, facilitating interaction with all the necessary governmental levels such as MINCEX, MITRANS and CAP. It also carried out actions to implement the BRT Metrobus Project and the Bus Fleet Renovation Plan. In addition, it has a number of infrastructure programs and a portfolio of projects to promote multi-modal transport (e.g. bay, ferry, commuter train) for La Havana. The PMU will be located on their premises.
The Provincial Directorate for Landscape Planning (DPPF)	**Responsibility in the project:** The DPPF is also a development partner for integrated land use and urban mobility. The Provincial Director of this Directorate holds a seat in the National Steering Committee. It will coordinate with the DGTPH, CUBAENERGIA and CIMAB and the other key relevant stakeholders in project planning, implementation and monitoring. For the purpose of the implementation of the National Action Plan (NAP) in La Havana, the DPPF will be guided by the methodological guidelines of the Physical Planning Institute (IPF) as the governing body at the national level in relation to territorial planning policy and urban. It will participate in developing and implementing the La Havana land use plans and sustainable development plans; municipal financial strategies for urban planning; training programs and citizenship building; dialogue platforms with the Old La Havana Restoration Authority during the execution of the activities to achieve the proposed outcomes 1.1 and 2.1.

Partner	Responsibilities of the partner in the project's implementation and other initiatives this partner is implementing that contribute towards the achievement of this project.
	Other ongoing initiatives/baseline projects, which contribute towards project´s results: The DPPF will be involved in the implementation in Havana of the National Action Plan (PAN) of Cuba for the implementation of the New Cuban Urban Agenda (NAUC). The alliance with the project is given by the mobility issue in relation to which the PAN defines the following objectives: i. contribute to improving the mobility system in the large cities of Cuba, especially in Havana, where difficulties have been identified for the daily movements of the population that have a decisive effect on their quality of life, and ii. the improvement of the collective transport sector, in order to maintain it as the most used mode in the face of increased use of private automobiles.
CUBAENERGIA	**Responsibility in the project:** This is a strategic partner providing technical backup to the PMU as member of the Technical Team 1: Monitoring, Reporting and Verification. It will coordinate with the DGTPH, DPPF, and CIMAB and the other key relevant stakeholders in project planning, implementation and monitoring. It will participate in developing and implementing training programs, dialogue platforms, mainstreaming climate change policies and the objectives of climate change mitigation into the urban transport sector; and in participating in the development of sustainable city indicators and monitoring (Outcome 1.1). **Other ongoing initiatives/baseline projects, which contribute towards project´s results:** CUBAENERGIA produces and disseminates climate-change mitigation related information. It has a framework agreement with the DGTPH that is used to develop specific programs. During the inception phase (6 months from project start), the specific studies and training programs required by the project will be further detailed jointly with the PMU.
The Research Centre for Transport (CIMAB)	**Responsibility in the project:** CIMAB is a development partner, member of the Technical Teams 1 and 2; and will actively participate to achieve outcomes 2.1 and 2.2. The contribution of technological stakeholders is crucial for the development of a regulatory framework supporting innovative mobility options and accelerating the deployment of TOD measures in Cuba. It will participate in planning, implementation and monitoring of component activities; coordinate with the DGTPH, DPPF, and CUBAENERGIA for implementation of the PBS, traffic management measures and generating a traffic information platform. Together with the City Transport Operators, CIMAB will assist the planning of optimized bus routes and develop a scrapping program for old buses. **Other ongoing initiatives/baseline projects, which contribute towards project´s results:** CIMAB has an institutional framework agreement with the DGTPH that will be used to develop specific programs. During the inception phase (6 months from project start), the specific studies and training programs required by the project will be further detailed jointly with the PMU.
City Transport Operators	**Responsibility in the project:** This group will participate in the implementation of outcomes 2.1 and 2.2. Preliminary discussions with the representatives of these operators during the PPG phase indicated that further work sessions are required with the DGTPH and the DPPF regarding a joint vision for the development of city urban transport. These are expected to occur within the first 6 months of project implementation. **Other ongoing initiatives/baseline projects, which contribute towards project´s results:** Smooth interaction between the Project Management Unit (PMU) and the City Transport Operators will be critical for project success, and the project will need to build a fluid partnership with them.
The Technology University of La Havana (CUJAE)	**Responsibility in the project:** CUJAE will be a member of the Technical Team 2: Mobility and Transport; and will actively participate for outcomes 2.1 and 2.2 on topics related to urban transport. It will also provide technical assistance and support for the PMU on capacity

Partner	Responsibilities of the partner in the project's implementation and other initiatives this partner is implementing that contribute towards the achievement of this project.
	building, knowledge learning and information dissemination.
The University Student Federation (FEU)	**Responsibility in the project:** This is a Federation that represents the interests of university students at the national level. It will participate in the project as a direct beneficiary; it is expected to be responsible for the operation of the one planned PBS station under Output 2.2.2. FEU will also support the public awareness and communication campaign on low-carbon public transport system and sustainable mobility under Output 2.1.3.
Latin American Faculty of Social Sciences (FLACSO)	**Responsibility in the project:** FLACSO will be invited to be a member of the Technical Team 4: Social (gender, aging and communication). It will participate with overall guidance on gender mainstreaming in the development of sustainable urban transport plans and urban land use plans as well as in the monitoring of sustainable gender indicators (Outcome 1.1). It will also monitor the compliance of the Gender Analysis and Action Plan (Annex 12). **Other ongoing initiatives/baseline projects, which contribute towards project´s results:** It is an academic institution that will assist the project technically in integrating knowledge management on social inequalities and equity policies, among other socially-oriented areas. Its role in the project is critical to ensuring gender mainstreaming programs in public urban transport policies.
The Historian Office of the City of La Havana	**Responsibility in the project:** This office is in charge of implementing the Master Plan of the Historic Center, as a methodological and coordination public entity. The Master Plan is a reference in urban management, territorial information, socio-economic management and other matters related to the rescue of cultural and urban heritage. The Master Plan is open to integrated work with the territorial planning authorities, heritage and other government and sector institutions, so it will provide theoretical and practical experiences for the implementation of the project's pilot interventions and on issues of sustainable mobility and urban design (Outcome 2.2). **Other ongoing initiatives/baseline projects, which contribute towards project´s results:** The Master Plan proposes a vision of dynamic and flexible planning, based on concerted work with a wide variety of stakeholders for an impact on the Capital. It provides the authorities and specialists in charge of rehabilitation with the tools and information necessary to make decisions.
Project Enterprises	**Responsibility in the project:** The project will support the strengthening of technical capacities in these technical organizations, on issues related to the design of urban, climate-change oriented infrastructure for the operation of the new transport systems, such as the PBS and intermodal and urban passenger stations. In addition, the project will allow experience exchanges with transport specialists in other countries of the region where successful experiences in the implementation of new sustainable transport systems will be identified. This will promote the *"Urban Transport Development Plan"* projects and will also have the trained professional resources needed in these matters. **Other ongoing initiatives/baseline projects, which contribute towards project´s results:** The DGTPH, as part of the implementation of the on-going *"Urban Transport Development Plan of La Havana"*, has established contractual relationships with several design companies (project enterprises) in the city and with UNAIC to execute projects for transport infrastructure works (these include roads, urban stations, terminals, bus stops, etc.).
The Federation of Cuban Women (FMC)	**Responsibility in the project:** This is a civil society organization in charge of women's organization since 1960. Within the framework of the project, FMC is responsible for supporting and advising on the implementation of the gender approach throughout the whole

Partner	Responsibilities of the partner in the project's implementation and other initiatives this partner is implementing that contribute towards the achievement of this project.
	project as per the Gender Analysis and Action Plan (Annex 12), with an emphasis on national gender policies on this subject. FMC will also support the public awareness and communication campaign on the low-carbon public transport system and sustainable mobility (Outcome 2.1), as well as training on gender and generational issues.
National Union of Architects and Engineers of the Construction of Cuba (UNAICC)	**Responsibility in the project:** UNAICC -within the framework of the project- is in charge of supporting and providing technical advice on the activities related to the implementation of the pilot projects and DOT measures, mostly under Component II. In addition, they will support the public awareness and communication campaign on the low carbon public transport system and sustainable mobility (Outcome 2.1), as well as the creation of capacities for the design and operation of low-carbon public transport systems.

65. There are a few GEF- financed projects in Cuba currently under implementation which could provide some additional support to strengthening this institutional partnership approach: in February 2018, the UNDP started the UNDP/GEF project *"Third National Communication and the First Biennial Update Report (BUR) of Cuba to UNFCCC (3CN-1BUR)"*. Considering the relevance of urban transport to La Havana and the whole country for Cuba´s GHG emissions, and the involvement of some of the institutional partners in all of them (CUBAENERGIA, CIMAB, CUJAE), it seems likely that mutual benefit would be achieved by their interaction.

Risks and Assumptions

Risk Management

66. A group of risks has been identified and must be taken into account during the execution of the project. As per standard UNDP requirements, the National Project Coordinator will monitor risks quarterly and report on the status of risks to the UNDP Country Office. The UNDP Country Office will record progress in the UNDP ATLAS risk log. Risks will be reported as critical when the impact and probability are HIGH (i.e. when impact is rated as 5, and when impact is rated as 4 and probability is rated at 3 or higher). Management responses to critical risks will also be reported to the GEF in the annual Project Implementation Report (PIR).

67. The key risks that could threaten the achievement of project results have been summarized in Table 3 below. In addition, social and environmental risks identified in the SESP (Annex 08) are included in the UNDP Risk Log included in Annex 13.

Table 3: Project Risks

Project risks					
Description	**Type**	**Impact & Probability**	**Mitigation Measures**	**Owner**	**Status**
1.- During the formulation of the project, concerns have been raised in terms of gender, which should be taken into account in the	Social	Transport policies and projects are very gender sensitive and therefore data desegregation is needed. This project has stated the gender equality perspective in the outputs. P = 2	As a GEF 6 project, the PPG phase carried out a gender analysis, which will be crucial to understand the current baseline and enhance the integration of women and girls specific needs in public transport, as clearly presented in Annex 12: *"Gender*	DGTPH	No change

Project risks					
Description	**Type**	**Impact & Probability**	**Mitigation Measures**	**Owner**	**Status**
implementation of the project,, especially regarding participation in design and implementation or access to incremental benefits.		I = 2	*Analysis and Action Plan"*. The project also takes benefit of the alternative approach to accelerate the integration of women in what has thus far seen as a male-dominated working environment.		
2.- The geographic area where the project's actions are to be implemented is vulnerable to extreme weather events, which could damage the transport system and road infrastructure, a context that poses additional challenges for sustainable transport, urban mobility and connectivity.	Enviro n-mental	The Province of La Havana, particularly the coastal and inland areas with storm water drainage problems, is especially vulnerable to flooding from storm flows and heavy rains in low-lying neighborhoods, which can damage the transport system and road infrastructure. This situation has worsened in recent decades with the higher frequency of cyclones affecting the Island, a context that poses additional challenges to sustainable transport, urban mobility, and connectivity. P = 2 I = 4	The project, in its design during the PPG phase and in implementation, has considered - through the development of the ESMP- the harmonization of the proposed incremental activities with the urban regulations as well as with the results of the existing studies and policies on hazard, vulnerability and risk, primarily as considered in the "*Land Use Plan and Urban Planning of La Havana"*, which are under implementation by the DPFF, especially in the geographical areas where the project is implemented. Project interventions to deal with the effects of extreme weather events are harmonized through the System of Civil Defense Measures, which have the corresponding budget for their execution if necessary.	CAP, DGTPH and DPPF	No change
3.- The construction of a mass transit system with an exclusive lane (Red Line BRT), which provides a service with lower price at a faster speed, could influence the decrease in revenues of other public transport service providers	Social	TOD measures and the operational BRT system (which will be technically developed with the support of the project) could influence the income generation of other non-state vehicle drivers that are of a common practice in Cuba. In addition, selected sites chosen as pilot interventions are rejected by some target beneficiaries. These risks have been assessed within the DGTPH and discussed with CAP, the	The PPG phase has acknowledged this risk and search for solutions and alternatives to include already existent agents of public transportation that may influence the income generation of other non-state vehicle drivers of the other transportation modes; such as collective taxis (cuenta-propistas), rickshaws and the other shared transportation models, in particular for the TOD measures developed by the project and for the future operation of the BRT system. The	DGTPH	No change

Project risks					
Description	**Type**	**Impact & Probability**	**Mitigation Measures**	**Owner**	**Status**
operating in the same urban transport corridor.		executing partners and the City Transport Operators. The transition towards a fully operational BRT system is expected to take years, giving enough time for eventual adaptation plans. P = 1 I = 4	stakeholder engagement strategy and the management plan provide inputs on this. Please, refer to Annex 10 "*Stakeholder Engagement Plan for Urban Transport in the City of La Havana*". See Annex 10 "*Participation Plan of the Parties Involved for Urban Transportation in the City of Havana*".		
4.- Replacement of old buses fleet can generate waste that must be discarded accordingly.	Environ - mental	Replacement of old buses fleet can generate waste that must be discarded accordingly, but risk probability is low because the project design has acknowledged the National Waste Management Policy and define the correct disposal of the old fleet and its different components. P = 2 I = 2	The project has been designed to review mitigation options and to recommend appropriate regulatory measures to the government with regards to the disposal of scrap buses in order to avoid any climate risk related to the increase of GHG emissions due to rebound effects of the replacement or disposal of old buses fleet.	DGTPH	Reduci ng
5.- Mitigation actions are not effectively implemented, which limits the priority of sustainable options in urban mobility, which causes a limited access to initial financing to promote innovation in these areas.	Operati onal	Target users could see conventional transportation modes such as collective taxis (cuenta-propistas), rickshaws and the other shared transportation models that are a common practice in Cuba as more attractive than the proposed PBS, undermining the modal split and continue increasing emissions. P = 2 I = 4	The project design includes as key management measures the involvement of the end-users and vulnerable groups in the adoption of NMT quality targets, such as the PBS, so that they are consistent with financial sustainability, affordability and long-term approach on sustainability for the city, as a national policy.	DGTPH, MITRANS, CAP and CUBAENE RGIA	Reduci ng
6.- Lack of adequate public financial allocations for the procurement of the proposed low-carbon measures.	Financi al	Public stakeholders would not be interested in implementing TOD measures due to their higher up-front costs. For instance, risk-adverse bicycling stakeholders become reluctant to use the PBS due to insufficient quality or appeal of bicycle use; and	By the end of 2nd. year and before the Mid-term Review, the PMU will review the proposed TOD measures, the proposed incentives designed to implement the PBS and the related on-going subsidies to measure the viability of the low-carbon alternative	DGTPH and MITRANS	Reduci ng

Project risks					
Description	**Type**	**Impact & Probability**	**Mitigation Measures**	**Owner**	**Status**
		City Transport Operators and non-state vehicle drivers are reluctant to comply with TOD pilot measures in the selected pilot corridor. P = 3 I = 3	path.		
7.- Incremental technical capacities among urban transport policy makers are not effectively neither timely implemented, reducing impact of these innovative tools for urban transport planning in the City of La Havana, as the TOD measures and the PBS.	Organizational	Regulatory changes are crucial for attaining the project's objectives. Otherwise, the case for TOD measures is weakened, and so does the implementation of a PBS system. P = 3 I = 3	Changes needed have been identified by executing partners. These alternatives have been fully discussed during the PPG stage and respond to the development of the *"Urban Transport Development Program for La Havana*". In addition, the selection of most promising pilot intervention has been a key input to this ProDoc during the PPG.	DGTPH, MITRANS and City Transport Operators	No change
8.- Limited understanding of climate change mitigation measures as an opportunity for the development of urban transport in the city, due to the failure to establish appropriate spaces for dialogue between City Transport Operators and decision makers.	Organizational /Strategic	There is strong political consensus favoring clean energy and urban sustainable planning; the consensus is somewhat weaker regarding urban mobility because the historic barriers for urban transport in city. P = 2 I = 2	Transparency and information on policy achievements at the provincial level exists, to support current consensus and look for alternative shift in the current paradigm.	DGTPH, CIMAB and City Transport Operators	No change
9.- Proposed changes in norms and regulations	Regula-Tory	There is strong political consensus favoring clean energy and urban sustainable	The project has identified two mitigation measures: • The elaboration of proposed	DGTPH, CIMAB, MITRANS	No change

Project risks					
Description	**Type**	**Impact & Probability**	**Mitigation Measures**	**Owner**	**Status**
are not agreed or timely implemented.		planning; the consensus is somewhat weaker regarding urban mobility because the historic barriers for urban transport in city. P = 2 I = 2	norms with a good basis, and • Develop control mechanisms that ensure implementation.		
10.- In the context of Cuba, the financial execution of a project that goes through a procurement process that necessarily involves importing of goods, according to the required technical specifications, must consider that the domestic market does not have sufficient supply in quantity or type of inputs to cover the needs of international cooperation projects.	Operational/Organizational	Delay of the deadlines established for the importation process affects the financial execution of the project, as well as the implementation of the pilot interventions. P = 2 I = 4	There is experience in the country of an organizational system through meetings with key actors of the import process, according to the regulations established in the country, to facilitate the systematic monitoring of the financial execution of the project that depends on the importation of goods and services.	PMU	No change

68. Social and environmental risks mentioned above have been discussed with the executing partners and with a variety of stakeholders through the workshops held during the PPG[8]. The following social and environmental risks were discussed and were analysed in the *"Social and Environmental Screening Procedure"* (SESP, Annex 08) and the ones rated as MODERATE have been reviewed in more detail within the *"Environmental and Social Management Plan"* (ESMP, Annex 09).

69. Reduced resilience of the potential outcomes of the Project due to potential impacts of extreme climate change-related risk events, like flood and heat waves. The project design has addressed this challenge with two main avoidance actions: the first one refers to project Outcome 2.2 on selecting the innovative pilot interventions. DGTPH institutional capacity, through the project, will be enhanced to identify cost-efficient pilot measures to gain robustness; the second one refers to the close project collaboration with

[8] Please, refer to Section 3 of the "*Stakeholder Engagement Plan*", in Annex 10.

DPPF to strengthen national capacities with the methodologies developed by Cuba in facing extreme climate-change related events, in particular hurricanes and tropical storms. This risk has been assessed as MODERATE, given the high probability of occurrence of these types of events on this Caribbean Island.

70. Another environmental risk is associated with the replacement of the old bus fleet, which can generate waste. In fact, mitigation options within the project will include two alternative concepts: one is the reuse of some of the mechanical spare parts when some useful life still remains, and two, recycling, which is a key element in the waste management directives of Cuba. The actions for implementing this policy are described in Annex 09 "Environmental and Social Management Plan (ESMP)". Although the expected number of buses involved in the pilot is relatively low enough to pose no environmental hazard during the lifetime of the project, an adequate regulatory and management solution has to be envisaged for the future, as part of the overall design of the entire BRT system. Accordingly, this risk is therefore assessed as LOW.

71. There is a social risk that some measures would possibly result in economic displacement, for instance, loss of access to resources due to land acquisition or access restrictions due to the implementation of some of the measures. Any transition towards a fully consolidated alternative path where the transport system will attract a significant number of passengers is expected to take years, giving enough time for eventual adaptation plans and full recognition of any economic loss by the metropolitan population, in accordance with the mandatory regulations of the CAP to protect the interest of the Cuban people. This risk has been discussed with the executing partners and has been assessed as LOW.

72. It cannot be fully discounted that social and environmental grievances will not arise during project implementation. The following channels will be used by the project:
    i. Public Consultations in the Popular Councils of the geographic areas involved in the project;
    ii. Consultations with the Municipal Assemblies of People's Power in the municipalities involved in the geographic areas of intervention of the project;
    iii. Transport Work Commission of the Provincial Assembly of the People's Power.

Stakeholder Engagement Plan

73. A stakeholder engagement plan was undertaken in order to identify key stakeholder institutions and relevant beneficiaries to be involved in the project implementation process. Annex 10 describes the process of assessing the project's key stakeholder's interests and the ways in which these stakeholders may influence the project's outcomes. This Plan is important because it enhances local ownership, strengthens project integrity and design, and helps to create foundational relationships that may contribute to constructive problem solving if difficulties or challenging issues arise.

74. The *"Stakeholder Engagement Plan for Urban Transport in the City of La Havana"* seeks to strengthen UNDP institutional partner capacities for managing social and environmental risks and ensuring full and effective stakeholder engagement, including appropriate mechanisms to respond to complaints from project-affected people. This Plan follows the Guidance Note UNDP Social and Environmental Standards (SES). For regulations and requirements in Cuba, public consultation and disclosure requirements related to the social and environmental assessment process is a key element of public policies overall. Thus, given the policy context and regulatory framework in which the project will be implemented, there is no risk that project interventions will exclude potentially affected stakeholders from fully participating in decisions that may affect them.

75. A diverse group of stakeholders was engaged during the project preparation stage and their roles clearly stated during its execution, as described in Annex 10. Stakeholders are beneficiaries and public institutions with an *interest* in the project or the ability to *influence* project outcomes, either positively or negatively and which are directly or indirectly affected by the project. This Annex also provides an overview of stakeholder interests, importance and influence on project outcomes. Transversally, from the gender perspective, the *Stakeholder Engagement Plan* provides an overview of stakeholder interests, importance and influence on project outcomes or operations that were validated at the PPG stage through a participatory exercise with stakeholders. Finally, this Annex includes a grievance mechanism, a process by which people concerned with or potentially affected by the project can express their grievances for consideration and redress will be geared directly to DGTPH mainly through the Popular Councils.

Gender equality and empowering women

76. The project will promote equal benefits to men and women of increased energy access as well as encouraging women to become energy entrepreneurs by building their capacity to be an integral part of sustainable energy solutions in their working environments. Annex 11 describes the process of assessing the gender and aging population challenges for the project and how these may influence the project's outcomes.

77. The project has developed a strategy that links the most important gaps identified in relation to its components, the country's reality in terms of equality and the SDGs, particularly SDG 5. The gaps identified in the analysis and which are considered in the strategy include: parity in decision-making spaces around urban transport; improvement of women's income and livelihoods; a more efficient city for the mobilization of women. These gaps require the strengthening of institutional capacities to promote equality between women and men in a structural manner. The specific data of the Ministry of Transport were analyzed, and several events were held with local stakeholders to develop the best strategy for the project.

78. For this purpose, and in accordance with the proposed gender strategy:
    - Each activity was analyzed to include the necessary elements to guarantee the reduction of identified gaps and establish more pro-active actions when appropriate.
    - Specific activities that focus on the empowerment of women have been included (capacities, and access to planning and decision-making processes).
    - An indicator has been included to help measure progress in this field and will be monitored as part of the M & E process.
    - A budget has been included to guarantee the measures and actions to be taken.
    - The strengthening of the project team's capacities is planned to ensure the adequate mainstreaming of the gender perspective into all project activities.

South-South and Triangular Cooperation (SSTrC)

79. Considering the growing number of urban transport related projects in the Climate Change LAC regional portfolio and in other regions, there are promising opportunities for getting this project actively engaged in South-South and Triangular Cooperation (SSTrC) and strengthening worldwide cooperation for the achievement of the Sustainable Development Goals. In particular, for the La Havana urban transport challenges, SSTrC involves the kind of cooperation that improves infrastructure, transfers technology, promotes regional integration, and benefits citizens of all major capital cities involved.

80. Therefore, networking efforts will be developed at two levels under the budget line of the DGTPH through the *Urban Transport Development Program for the City of La Havana* during the four years of project execution: project-to-project (through a screening of similar on-going projects and selection of those that are closer in their innovative approaches to this initiative) and project-to-worldwide platforms (getting into contact with key urban transport-related initiatives active in the region, such as the GEF GPSC). Even though this project is not a child project of this global platform, it will incorporate elements of this initiative and actively participate in it with knowledge exchange. This networking approach also provides the means to create the conditions and mobilize the active participation of national and provincial policy-makers of Cuba in relation to other on-going sustainable cities/urban management strategies worldwide.

81. UNDP is currently involved in other urban transport-related projects under implementation in the LAC region. This offers unique opportunities for the networking of project teams, exchange of practices and common dissemination actions. Two UNDP/GEF-financed projects in Latin America which could offer some synergistic opportunities with this project include:
    i. The most promising area for SSTrC is probably the implementation of the UNDP/GEF FSP #6946: *Asuncion Green City of the Americas – Pathways to Sustainability*. This FSP is part of the GEF´s Sustainable Cities Integrated Approach Pilot (IAP) program. It seeks to demonstrate innovative models of sustainable urban management through integrated urban policy and strategy support and piloting of high impact options, and to foster the replication of sustainable urban management models, where the urban transport sector in Asuncion, the capital city of Paraguay, is one of the key components.
    ii. UNDP/GEF MSP #5802. *Towards a sustainable and efficient urban mobility system in Uruguay*. This project aims to empower stakeholder capacities, prove the effectiveness of innovative policies and measures, and launch a reform process to establish an innovation-friendly environment for transport policy design and implementation in Montevideo, the capital city of Uruguay.

82. Furthermore, a similar trial is currently in preparation in El Salvador which will open up additional prospects for SSTrC worthy of exploration in the medium term:
    i. UNDP/GEF FSP #9038. *San Salvador Low-emission Urban Development Path*. This project will bring about opportunities for greater efficiency, integrated planning, and increasing returns on low-emission public investments, specifically in Transit Oriented Development (TOD), in the Greater Metropolitan Area of San Salvador, the capital city of El Salvador.

83. The UNDP/GEF Regional Hub will facilitate SSTrC under this CC GEF Program by two means; in order to give consideration to the growing number of projects as well as to enable the conditions and sustaining results in LAC, i.e.: i. continuously promoting information sharing among the four projects being implemented and prepared already in the portfolio, and ii. organizing workshops, webinars or side events at conferences and seminars dedicated to low-emission mobility and urban transport in the region.

84. At the regional level, the project will request -during the first year of implementation- to participate in the MOVE Regional Initiative in Latin America, implemented by the United Nations Environment Program (UNEP). MOVE is a training platform for the transition to electric mobility in Latin America. Its purpose is to bring governments, municipalities, private sector and

technology centers to the present, technical novelties, policy solutions, financing and management to accelerate the transition to electric mobility in the region. The participation in the MOVE training platform will enable Cuban transport policy-makers a better understanding of the global benefits of an integrated urban transport system for the City of La Havana, specifically, for the direct and consequential reduction of GHG emissions from public transport resulting from the testing of a pilot electric vehicle for public transportation the project will provide.

Sustainability and Scaling Up

85. The strengthening of the public policy context proposed by this project is characterized as consistent with long-term strategies on climate change mitigation and sustainable urban transport. In the Cuban urban context, La Havana is a natural place to show an integrated solution to keep an exceptional urban background and architectural values accumulated in its five centuries of existence. It offers fertile ground for integrating operations of interdependent systems of reliable transport, reduced hydrocarbon consumption and less polluted environments.

86. Cuba has set in place an energy strategy to reduce the country's dependence on fossil fuels for the urban transport sector, condensed in the *"National Policy for Public Passengers Transportation"* and the *"Integrated Policy for the Reorganization for Public Passengers of the City of La Havana"*. The latter sets up the main policy with a long-term vision (2030) through the "*Urban Transport Development Program for La Havana"*. Furthermore, the Nationally Determined Contributions (NDC) for the country, prepared in 2015, aims at reducing the intensity of CO2 emissions compared to GDP of 25% by 2030, based on 1990 levels. This commitment also targets the modernization and technological development of the country on a sustainable basis as well as a strengthening of the national capabilities.

87. The project is also aiming at reducing the gap between men and women. Components I and II are gender sensitive, facilitating the access of women to leadership positions associated with public transport and focusing on those barriers women identify as jeopardizing their accessibility. This approach is expected to be sustained after project termination through the full inclusion of the project's gender Action Plan within the business-as-usual operations of the DGTPH and other key stakeholders. The different gender mainstreaming strategies to be promoted are innovative (e.g. measures to encourage equal use of bicycle lanes and other infrastructure by men and women) and will generate a number of lessons that will be documented and shared with the beneficiaries and with the relevant national and provincial institutions.

88. The project has been designed to create an enabling framework for a sustainable transport system through enhanced inter-institutional coordination, based on sectorial planning and defining short, medium and long-term goals, thus ensuring sustainability. In this sense, Outcome 1 of the project is specifically designed to promote project sustainability, since it is focused on the medium and long term. It will ensure –through DGTPH- that the benefits derived from integrated transport planning and provincial budgeting are mainstreamed into the city's decision-making processes.

89. Capacity development activities in Component I will enable project partners to improve their capacities for planning, implementation of the different development initiatives, and facilitation of information and knowledge sharing and MRV systems to track progress; for instance, it will help to achieve the right balance between the interests and needs of urban travellers for locals and tourists, regulators, city transport operators, and those specific interests of the La Havana provincial authorities, thus ensuring sustainability of project results.

90. It is expected that collaboration with the Global Platform on Sustainable Cities (GPSC) will ensure that the most up-to-date knowledge and international high-level expertise on urban transport sustainability and resilience will be available to the project partners in building the new capacities. Information dissemination through GPSC knowledge management strategies will enable sharing the experiences and lessons with the different cities and institutions involved in implementation of the Sustainable Cities IAP worldwide. This will be accomplished through knowledge transfer activities that support urban transport investments, peer-to-peer work, participation in working groups on specific issues, documentation and outreach activities promoted by the GPSC.

91. By strengthening and updating the existing policy and regulatory framework and building the capacities of the public institutions, mainly DGTPH and DPPF, the project will generate a much more cohesive and well-funded governance framework that will be better prepared to efficiently and effectively promote TOD and NMT. Outcome 2 will implement coordinated actions to demonstrate in the field the opportunities of integration and coordination, thus delivering solutions to global environment problems in a cost effective way. The proposed on the ground actions (e.g. reducing fossil fuel consumption, facilitating access to information, reducing traffic congestion, increasing mobility and connectivity) will serve to demonstrate ways to mainstream those alternative practices into medium and long-term public policies. By demonstrating that these pilots offer practical solutions to environmental problems in La Havana, it is expected that other provincial policy-makers will incorporate these strategies in their day-to-day management as in the case of City of Santiago de Cuba, the second largest city in the country.

92. In short, the sustainability after completion of the MSP depends on two main effects aligned with the development challenge:
    i. Improve an out-of-date regulatory framework, and
    ii. increase management of the urban transport operating system in the Capital.

Scaling Up

93. In terms of replication, the potential for scale-up is primarily linked to the direct benefits for: i. the beneficiaries in terms of time-travel savings, ii. for public bus companies in operating cost savings and, iii. for the city as a whole, increasing a low-carbon/environment awareness image for the Capital.

94. The project will generate significant experiences and lessons to promote upscaling of results for the Cuban transport sector. Under Outcome 1, the strengthening of the sustainable urban transport development plans will provide valuable feedback in terms of integrated planning covering multiple aspects. This will be useful to other provinces in the whole country to help them mainstream integrated urban transport sustainability, land use management plans, gender mainstreaming and climate change resilience in developing their own urban plans. The policy and regulatory instruments to be developed will be applicable at different scales and may be used nation-wide.

95. Activities planned for Outcome 2 address a problem of an increasing dependency on highly inefficient motorized traffic, which is not merely a problem of La Havana but of many emerging large metropolitan regions in Latin America. These pilot interventions have been designed by a diverse group of stakeholders considering that they may be replicated within the country and in the Caribbean region. Of special attention is the proposed PBS and the associated traffic regulations that can contribute significantly to the mobilization of the local citizenry and the growing number of worldwide tourists visiting Old Havana each

year; as is a common practice in other old-historic centres around the world. The lessons provided by the traffic management measures will be replicable at the national level in different cities and at different scales.

96. The exit strategy, that is, how public stakeholders will further invest in increasing the outputs of the project after the MSP implementation is over, consists of carrying out a technical and economic feasibility study to support the needed public investments over the long run. This action will include the design for the establishment of a sustainable finance mechanism that considers the main root cause identified in the problem tree analysis supporting the theory of change for this project (Section II); that is the constrained implementation of market-oriented mechanisms to deal with the budgetary constraints of the central state in financing infrastructure for multi-modal transportation. From the financial perspective, this action will aim at providing access to new funding opportunities that will enable public stakeholders to allocate increasing funds and ensure long term funding to continue financing infrastructure in the urban transport sector within the common framework of climate change, the land use and sustainable development plans of the country, for instance, by exploring the use of existing green lending mechanisms such as fleet renewal credit lines. The successful design of an alternative financial scheme during the lifetime of the MSP and after the completion of all activities is a key action to achieve the whole MSP sustainability and scaling-up.

V. PROJECT MANAGEMENT

Cost efficiency and effectiveness

97. The project design includes a strategy to deliver optimum results with the available resources to move towards a more sustainable path: the urban transport of people; focused on low-cost/high-delivery innovative approaches already tested in other major cities worldwide. In addition, it will provide specific technical assistance to improve the integration of the transport and urban planning sectors through an integrated approach to the planning and allocation of resources, thus optimizing multiple benefits available at the Provincial level. For each action, the use of resources is kept to the minimum needed to achieve the desired change. Therefore, the project is expected to prove the effectiveness of each action in an innovative way for a much larger replication overtime.

98. In Component 1, capacity-building activities, including training and better information management through the promotion of inter-institutional coordination, will allow for the incorporation of urban sustainability and resilience issues into the decision making process of the high-level provincial transportation authorities, increasing the impacts of the project; for the Ministry of Transport (MITRANS) with the policy and regulatory instruments and with the Monitoring, Reporting and Verification (MRV) system, a more efficient use of the resources of the institutions is expected, as well as an increase in long-term public financing that will serve to strengthen synergies, avoid duplication of efforts and reduce overall costs. In the collective context of Cuba, regular inter-institutional coordination meetings will serve to identify complementarity and joint planning together with the execution of activities in the field, and make this unique project very cost-effective.

99. The selected pathway should facilitate the removal of barriers to the deployment of low-carbon mobility options. A substantial part of the project resources is budgeted under Component 2, accounting for 77% of the GEF funding (excluding project management) which is dedicated to this Component. This high share is justified by the very limited experience in urban transport projects facing institutional and regulatory barriers: a wide array of regulations have to be modified, requiring the involvement of a variety of technical services within the national and provincial governments.

100. On the other hand, actions in the field of the urban transport management sectors are profitable. Pilot demonstrations are the most convenient way to test the validity or viability of a process before it is applied on a large scale. For example, the pilot demonstrations under Outcome 2.2 are considered sufficient to represent the entire system and generate benefits, based on the consultations and raising awareness activities carried out with local authorities, City Transport Operators, and beneficiaries. The proposed pilot interventions on low-carbon investments in urban transport (USD8.4M) are profitable since they will apply the practices and technologies that are being widely used in different parts of the world such as TOD measures, in addition to generating much greater benefits since they promote a citizen´s culture committed with their urban environment and the use of public transport, enhancing gender equality and aging population well-being.

101. The participation of stakeholders at all levels will contribute to the cost/effectiveness of the project. Overall Governance (National Steering Committee, PMU, four Technical Teams, UNDP), as well as the dialogue platforms will ensure adequate planning and execution of activities in line with the project's objectives, urban sustainability priorities, as well as the complementarity with national policies.

102. A public awareness and communication strategy for low-carbon public transportation systems (e.g. best practices for bus drivers, changing mobility behavior of passengers) will contribute to a cost-effective expansion and reproduction of project results, as well as other large urban centers, for example, Santiago de Cuba located in the eastern part of the Island. Social experts (FMC and FLACSO) and project stakeholders have assessed the feasibility of introducing tailored tools to encourage change in mobility. This is complemented by a strategy to facilitate the access of women to the new jobs generated from TOD measures. Cultural change is expected to generate a more positive attitude towards urban passengers and more careful consideration of their needs.

Project management

103. **UNDP Direct Project Services as requested by Government:** UNDP will provide Direct Project Services (DPS) in full compliance with the UNDP recovery of direct costs policies. The DPS will be charged annually using the UNDP Universal Price List. The Letter of Agreement (LOA) specifying the services to be provided and their costs are attached as annex in the additional agreements. These costs are summarized in Table 4.

Table 4: Summary of Support Services to be provided by UNDP

Support services	Schedule for the provision of the support services	Cost to UNDP of providing such support services (where appropriate)	Amount and method of reimbursement of UNDP (where appropriate)
1. Payments, disbursements and other financial	During project	Universal Price List	Support services

transactions	implementation		
2.Recruitment of project personnel and consultants	During project implementation	Universal Price List / Local Proce List	Direct Project Costs charged to the Project Budget.
3. Procurement of goods and services	During project implementation	Universal Price List	Support services
4.Organization of training activities, conferences and workshops	During project implementation	Universal Price List	Support services
5. Visa applications, tickets and travel arrangements	During project implementation	Universal Price List	Support services
		Total: up to USD 25,000 from GEF grant	

104. **Agreement on intellectual property rights and use of logo on the project's deliverables and disclosure of information:** In order to accord proper acknowledgement to the GEF for providing grant funding, the GEF logo will appear together with the UNDP logo on all promotional materials, other written materials such as publications developed by the project, and project hardware. Any citation of publications regarding projects funded by the GEF will also accord proper acknowledgement to the GEF. Information will be disclosed in accordance with relevant policies, notably the UNDP Disclosure Policy[9] and the GEF policy on public involvement[10].

105. **Location*:*** Office space will be provided by the DGTPH in the City of La Havana at the following location: DGTPH Headquarters; to host the daily operations of the Project Management Unit (PMU), including permanent office space for the National Project Manager and the Administrative and Technical Assistant. It will provide additional office space for regular meetings of the Technical Teams and also for the members of the project team involved in activities related to land use and urban planning, environmental risk management and climate change mitigation related to urban transport.

106. **To work with other projects:** At the national level, the project is expected to liaise with UNDP/GEF project 3CN-1 BUR (Cuba's Second Biennial Update Report). The main area of collaboration regards the estimate, monitoring and reporting of GHG emissions from the transport sector. UNDP will support the national counterpart so that the project coordinates with the International Projects Roundtable, which is one of the mechanisms established for this purpose by the 3CN-1BUR Project.

107. At the regional level -through the coordination of the RTA for LAC- the project is also expected to cooperate with other transport-related UNDP/GEF projects in the region, and has assigned some resources under knowledge management for this purpose, such as the UNDP/GEF FSP #6946 (Asuncion Green City of the Americas – Pathways to Sustainability). As part of the Sustainable Cities Initiative (SCI) and the Global Platform on Sustainable Cities (GPSC), the Asunción project will provide an open field for knowledge sharing and lessons learned in the Cuban context for urban-related GHG emissions avoidance, since both are geographically located along highly intensive flooding ecosystems. Synergies would also be sought with the El Salvador UNDP/GEF FSP #5462 "San Salvador Low-emission Urban Development Path". Once both projects are under implementation, areas of common interest are basically related to triggering actions for an integrated strategy for low-emissions urban development for transport, including policy,

[9] See http://www.undp.org/content/undp/en/home/operations/transparency/information_disclosurepolicy/

[10] See https://www.thegef.org/gef/policies_guidelines

planning, and implementation, as well as capacity building for the establishment of sustainable urban development programs and information systems using TOD best practices.

VI. PROJECT RESULTS FRAMEWORK

This project will contribute to the following Sustainable Development Goal (s): *5, 7, 9, 11, 13*
This project will contribute to the following country outcome included in the UNDAF/Country Programme Document: *Outcome 28: Communities and key sectors develop and increase energy efficiency and the use of renewable energy.*
This project will be linked to the following output of the UNDP Strategic Plan: *Output 1.5: Inclusive and sustainable solutions adopted to achieve increased energy efficiency and universal modern energy access (especially off-grid sources of renewable energy).*

	Objective and Outcome Indicators	Baseline	Mid-term Target	End of Project Target	Data Collection Methods and Risks/Assumptions
Project Objective: To promote the implementation of a low-carbon urban transport system in the City of La Havana.	Indicator 1: Number of TOD interventions implemented by the Project with innovative low-carbon measures in the selected urban Corridor Boyeros-Carlos III-Reina.	0	2	6	Data Collection Method: Methodology carried out by CIMAB for the implementation of the Transport Development Program Risks: 1. The urban zone which will be intervened is vulnerable to extreme weather events, which can damage the transport system and road infrastructure, a context that poses additional challenges to sustainable transport, urban mobility, and connectivity. 2. Non-compliance with the deadlines established for the implementation of the project. Assumptions: High effectiveness of the national and provincial policy makers engaged in carrying out different collaborative activities to address the identified barriers. A coherent local policy on mobility and land use, further developing the spatial and transport model laid out in the "*Land Use Plan and Urban Master Plan*", effective since 2012, and the 2013 "*Urban Transport Development Program*".
	Mandatory indicator 2: Number of direct beneficiaries of the project by the Transit Oriented Development (TOD) measures and NMT.	0	100,480 per day	132,820 per day	Data Collection Method: Annual update of the technical indicators for urban passengers transport assessed by CIMAB in the *Urban Transport Development Program for the City of La Havana*. Risk: Incremental national capacities among urban transport national stakeholders are not effectively or timely implemented. Assumptions: Improved urban transport measures implemented by the project in the intervened corridor (Boyeros-Carlos III- Reina) are able to modify the mobility way around the city.

	Objective and Outcome Indicators	Baseline	Mid-term Target	End of Project Target	Data Collection Methods and Risks/Assumptions
	Indicator 3: Emissions of carbon dioxide saved since project starts (direct, in tons of CO2eq). (GEF Core Indicator 6.2)	0	3,336	69,242	Data Collection Method: CO_2 emissions model implemented by CUBAENERGIA, based on monitoring of project outcomes and outputs. Risk: Incremental national capacities among urban transport policy makers and City Transport Operators are not effectively implemented, reducing priority for sustainable options on urban transport. Assumption: Regular (annual) checking of baseline assumptions carried out by the PMU and validated by the MTR and TE.
Component 1 **1. Increasing national capacities on low-carbon urban transport system.** **Outcome 1.1** 1.1 An updated regulatory and operational framework for sustainable public transport, fostering sustainable mobility and greater resilient urban environment.	Indicator 4: Number of regulations prepared in accordance with the policies related to sustainable urban mobility: a) Technical norms for sustainable urban mobility, as a regulatory framework. b) Technical norms incorporating gender, aging population, disabilities, and climate change mitigation.	0	3	8	Data Collection Method: Methodology carried out by CIMAB for the implementation of the *Urban Transport Development Program*. Risks: 1. Changes of government policy (subsidies, state regulations for "*cuenta-propistas*", etc.) are not agreed and not approved. 2. Some measures (improved regulations) would possible result in economic displacement of others public transport operators (decrease of economic resources) due to access restrictions to BRT line in the same corridor. It would occur when the investment project will be develop. 3. Assumptions: Measuring, Reporting and Verification (MRV) system on urban transport in place by project end. Provincial regulation for La Havana strengthening coordination between land use and spatial planning with urban transport in place by project end.
	Indicator 5: Number of digital technologies and big system data enabled for: a) Improvement of transport planning in correspondence with the planned urban development, taking into account the TOD measures. b) MSP monitoring system for	1	2	4	Data Collection Method: Methodology carried out by CIMAB for the implementation of the *Urban Transport Development Program* updated and adjusted in accordance with project components and outcomes. Risk: Incremental technical capacities among urban transport policy makers are not effectively implemented, reducing impact of these innovative tools for urban transport planning in the City of La Havana. Assumption: Institutional capacities enhanced, at project end, will facilitate the development of more innovative and data-driven solutions for implementing TOD measures.

	Objective and Outcome Indicators	Baseline	Mid-term Target	End of Project Target	Data Collection Methods and Risks/Assumptions
	urban transport.				This is based on a stable and strengthened policy environment for the Province of La Havana. Also to stablish priority in the allocation of resources in the planning process for the project budget (cofinancing) to the improvement of urban public transport for the city.
	Indicator 6: Number of trained personnel directly linked to the project execution to sustainable mobility and the reduction of GHG emissions.	0	720	1,440	Data Collection Method*:* Annual update of the number of trained personnel carried out by the DGTPH, as an activity associated to the implementation of the *Urban Transport Development Program*. Risk: Insufficient trained personnel capacity as well as the information needed to organize and carry out the proposed training events. Assumption: The project will create the appropriate knowledge on sustainable mobility and low-carbon urban transport in personnel engaged in project execution. This is based on a stable and strengthened policy environment for the Province of La Havana. Also to stablish priority in the allocation of resources in the planning process for the project budget (cofinancing) to the improvement of urban public transport for the city.
Component 2 **2. Enabling an integrated urban transport system for the City of La Havana.** **Outcome 2.1** **2.1 Enhanced public transport system through Public Bicycle System (PBS), and Transit Oriented Development (TOD).**	Indicator 7: Number of TOD measures under implementation.	*0*	*4*	*9*	Data Collection Method: Methodology carried out by CIMAB for the implementation of the Transport Development Program updated and adjusted in accordance with project results and outcomes. Risk: Public transport operators and non-state vehicle drivers are reluctant to comply with TOD pilot measures in the selected pilot corridor. Assumption: Transit police are able to enforce new traffic regulations in the selected urban pilot Corridor *Boyeros-Carlos III-Reina*.
	Indicator 8: Number of women in leadership positions in the integrated management system for public transport in the City of La Havana. (GEF Core Indicator 11).	Total: 160 (100%) Men: 118 (74%) Women: 42	Total: 160 (100%) Men: 115 (72%) Women: 45 (28%)	Total: 160 (100%) Men: 110 (69%) Women: 50 (31%)	Data Collection Method: Gender methodology analysis carried out by FLACSO implemented in accordance with project components and outcomes. Risk: Urban transport policies and TOD measures would potentially reproduce discriminations against women based on gender, especially regarding participation in design, implementation and access to incremental benefits. Assumption: Implementation of the Gender Action Plan

	Objective and Outcome Indicators	Baseline	Mid-term Target	End of Project Target	Data Collection Methods and Risks/Assumptions
		(26%)			(Annex 12) will help strengthen gender equality and empower women by improving their working conditions when directly employed in those activities related to urban passenger transport enhanced by the project.
Component 2 **2. Enabling an integrated urban transport system for the City of La Havana.** **Outcome 2.2** 2.2 Innovative pilot interventions on low-carbon investments in urban transport validated.	Indicator 9: Number of public bicycle stations in operation as non-motorized initiatives.	0	3	6	Data Collection Method*:* Methodology carried out by CIMAB for the implementation of the Transport Development Program *–Sub-Program 3-* updated and adjusted in accordance with project components and outcomes. Risks: 1. Project stakeholders do not have an integral vision of the PBS. 2. Bicycling stakeholders become reluctant to use the PBS due to insufficient quality or appeal of the bicycle use. Assumption: Public financing for the procurement of the proposed low-carbon measure is allocated on time during the project execution period.
Component 3 **3. Monitoring and Evaluation.** **Outcome 3.1** 3.1 Programmatic monitoring of project indicators together with a review of on-going activities to ensure successful project implementation.	Indicator 10: Percentage of project expenditure spent on the MSP planned activities.	0	50%	100%	Data Collection Method: UNDP Expenditures as reported in Atlas. Risk: In the context of Cuba, the financial execution of a project that goes through a procurement process that necessarily involves importing of goods, according to the required technical specifications, must consider that the domestic market does not have sufficient supply in quantity or type of inputs to cover the needs of international cooperation projects. Assumption: Success in the implementation of the Public Bicycle System (PBS) and Transit Oriented Development (TOD), as 58% of the GEF contribution is committed to Component 2 of the project.

VII. MONITORING AND EVALUATION (M&E) PLAN

108. The project results as outlined in the Project Results Framework will be monitored annually and evaluated periodically during project implementation to ensure the project effectively achieves these results.

109. Project-level monitoring and evaluation will be undertaken in compliance with UNDP requirements as outlined in the UNDP POPP and UNDP Evaluation Policy. The UNDP Country Office will work with the relevant project stakeholders to ensure UNDP M&E requirements are met in a timely fashion and to high quality standards. Additional mandatory GEF-specific M&E requirements (as outlined below) will be undertaken in accordance with the GEF M&E policy and other relevant GEF policies[11].

110. In addition to these mandatory UNDP and GEF M&E requirements, other M&E activities deemed necessary to support project-level adaptive management will be agreed during the Project Inception Workshop and will be detailed in the Inception Report. This will include the exact role of project target groups and other stakeholders in project M&E activities including the GEF Operational Focal Point and national/regional institutes assigned to undertake project monitoring. The GEF Operational Focal Point will strive to ensure consistency in the approach taken to the GEF-specific M&E requirements (notably the GEF Core Indicators) across all GEF-financed projects in the country. This could be achieved for example by using one national institute to complete the GEF Core Indicators for all GEF-financed projects in the country, including projects supported by other GEF Agencies.[12]

M&E Oversight and monitoring responsibilities

111. National Project Coordinator: The National Project Coordinator is responsible for day-to-day project management and regular monitoring of project results and risks, including social and environmental risks. The Project Coordinator will ensure that all project staff maintain a high level of transparency, responsibility and accountability in M&E and reporting of project results. The National Project Coordinator will inform the National Steering Committee, the UNDP Country Office and the UNDP-GEF RTA of any delays or difficulties as they arise during implementation so that appropriate support and corrective measures can be adopted.

112. The National Project Coordinator will develop annual work plans based on the Multi-year Work Plan included in Annex 01, including annual output targets to support the efficient implementation of the project. The National Project Coordinator will ensure that the standard UNDP and GEF M&E requirements are fulfilled to the highest quality. This includes, but is not limited to, ensuring the results framework indicators are monitored annually in time for evidence-based reporting in the GEF PIR, and that the monitoring of risks and the various plans/strategies developed to support project implementation (e.g. ESMP, Gender Action Plan and the Stakeholder Engagement Plan) occur on a regular basis.

113. National Steering Committee: The National Steering Committee will take corrective action as needed to ensure the project achieves the desired results. The National Steering Committee will hold project reviews to assess the performance of the project and appraise the Annual Work Plan for the following year. In the project's final year, the National Steering Committee will hold an end-of-project review to

[11] See https://www.thegef.org/gef/policies_guidelines
[12] See https://www.thegef.org/gef/gef_agencies

capture lessons learned and discuss opportunities for scaling up and to highlight project results and lessons learned with relevant audiences. This final review meeting will also discuss the findings outlined in the project terminal evaluation report (TE) and the management response.

114. Project Implementing Partner: The Implementing Partner is responsible for providing all required information and data necessary for timely, comprehensive and evidence-based project reporting, including results and financial data, as necessary. The Implementing Partner will strive to ensure project-level M&E is undertaken by national institutes, and is aligned with national systems so that the data used and generated by the project supports national systems.

115. UNDP Country Office: The UNDP Country Office will support the Project Coordinator as needed, including through annual supervision missions. The annual supervision missions will take place according to the schedule outlined in the annual work plan. Supervision mission reports will be circulated to the project team and the National Steering Committee within one month of the mission. The UNDP Country Office will initiate and organize key GEF M&E activities including the annual GEF PIR, the *independent mid-term review* and the *independent terminal evaluation*. The UNDP Country Office will also ensure that the standard UNDP and GEF M&E requirements are fulfilled to the highest quality.

116. The UNDP Country Office is responsible for complying with all UNDP project-level M&E requirements as outlined in the UNDP POPP. This includes ensuring the UNDP Quality Assurance Assessment during implementation is undertaken annually; that annual targets at the output level are developed, and monitored and reported using UNDP corporate systems; the regular updating of the ATLAS risk log; and, the updating of the UNDP gender marker on an annual basis based on gender mainstreaming progress reported in the GEF PIR and the UNDP ROAR. Any quality concerns flagged during these M&E activities (e.g. annual GEF PIR quality assessment ratings) must be addressed by the UNDP Country Office and the Project Coordinator.

117. The UNDP Country Office will retain all M&E records for this project for up to seven years after project financial closure to support ex-post evaluations undertaken by the UNDP Independent Evaluation Office (IEO) and/or the GEF Independent Evaluation Office (IEO).

118. UNDP-GEF Unit: Additional M&E and implementation quality assurance and troubleshooting support will be provided by the UNDP-GEF Regional Technical Advisor and the UNDP-GEF Directorate as needed.

119. Audit: The project will be audited as per UNDP Financial Regulations and Rules and applicable audit policies on NIM implemented projects.[13]

Additional GEF monitoring and reporting requirements

120. Inception Workshop and Report: A project inception workshop will be held within two months after the Project Document has been signed by all relevant parties to, amongst others:

a) Re-orient project stakeholders to the project strategy and discuss any changes in the overall context that influence project strategy and implementation;
b) Discuss the roles and responsibilities of the project team, including reporting and communication lines and conflict resolution mechanisms;

[13] See guidance here: https://info.undp.org/global/popp/frm/pages/financial-management-and-execution-modalities.aspx

c) Review the results framework and finalize the indicators, means of verification and monitoring plan;
d) Discuss reporting, monitoring and evaluation roles and responsibilities and finalize the M&E budget; identify national/regional institutes to be involved in project-level M&E; discuss the role of the GEF OFP in M&E;
e) Update and review responsibilities for monitoring the various project plans and strategies, including the risk log; the Environmental and Social Management Plan and other safeguard requirements; project grievance mechanisms; the gender strategy; the knowledge management strategy, and other relevant strategies;
f) Review financial reporting procedures and mandatory requirements, and agree on the arrangements for the annual audit; and
g) Plan and schedule National Steering Committee meetings and finalize the full financial planning exercise of the first year, including: i. annual work plan, ii. procurement planning and, iii. budget planning.

121. The National Project Coordinator will prepare the Inception Report no later than one month after the Inception Workshop. This Report should include any changes at the activity level, any unexpected changes in project governance and project planning for the first year. The Inception Report will be cleared by the UNDP Country Office and the UNDP-GEF Regional Technical Adviser, and will be approved by the National Steering Committee.

122. GEF Project Implementation Report (PIR): The Project Coordinator, the UNDP Country Office, and the UNDP-GEF Regional Technical Advisor will provide objective input to the annual GEF PIR covering the reporting period July (previous year) to June (current year) for each year of project implementation. The National Project Coordinator will ensure that the indicators included in the project results framework are monitored annually in advance of the PIR submission deadline so that progress can be reported in the PIR. Any environmental and social risks and related management plans will be monitored regularly, and progress will be reported in the PIR.

123. The PIR submitted to the GEF will be shared with the National Steering Committee. The UNDP Country Office will coordinate the input of the GEF Operational Focal Point and other stakeholders to the PIR as appropriate. The quality rating of the previous year's PIR will be used to inform the preparation of the subsequent PIR.

124. Lessons learned and knowledge generation: Results from the project will be disseminated within and beyond the project intervention area through existing information sharing networks and forums. The project will identify and participate, as relevant and appropriate, in scientific, policy-based and/or any other networks, which may be of benefit to the project. The project will identify, analyse and share lessons learned that might be beneficial to the design and implementation of similar projects and disseminate these lessons widely. There will be continuous information exchange between this project and other projects of similar focus in the same country, region and globally. One central tool for knowledge generation will be the networking with other UNDP-GEF transport projects in the region (see SSTrC Section above). Knowledge generation will be sustained on three areas of innovation: technological (with a focus on urban mobility), legal (with a focus on successful legal reform on urban transport), and policy (successful collaborative processes facilitating the adoption of green transport measures by decision makers). Contacts among UNDP-GEF transport projects in the region will be facilitated through communities of practice (for discussion on specific topics), and webinars (for sharing experiences among project teams and professionals at large in the different countries involved).

125. GEF Focal Area Core Indicators: The following GEF Core Indicators will be used to monitor global environmental benefits:

Section B. Quantitative Outcome Indicators:

- Total Lifetime Direct and Consequential GHG Emissions Avoided (Tons CO2eq)
- Number of Users of low GHG systems (Number, of which female)
- Time Saved in adoption of low GHG technology (Percentage)
- Volume of investment mobilized and leveraged by GEF for low GHG development (co-financing and additional financing) (of which % public, private, domestic, external).
- Identify specific GHG reduction target (percent), if any, under any national, sectoral, local plans.

Section C. Qualitative Indicators:

- Degree of support for low GHG development in policy, planning and regulations.
- Quality of MRV Systems.

126. The baseline/CEO Endorsement GEF Focal Area Core Indicators – submitted as Annex 05 to this Project Document – will be updated by the National Project Coordinator/Team (not the evaluation consultants hired to undertake the MTR or the TE) and shared with the mid-term review consultants and terminal evaluation consultants before the required *review/*evaluation missions take place. The updated GEF Core Indicators will be submitted to the GEF along with the completed Mid-term Review report and Terminal Evaluation report.

127. Independent Mid-term Review (MTR): Taking into account that MTRs are not mandatory for GEF-financed medium-sized projects, this exercise would be undertaken at the beginning of the third quarter of year 2 of implementation, at the discretion of the NSC. The correspondence with the Evaluation Plans the rest of the Projects and the CPP would be taken into account. The MTR process should begin at least three months before the completion of the second year of implementation or ProDoc signature, and the MTR report will be submitted to the GEF with the PIR of the following year. The MTR findings and responses outlined in the management response will be incorporated as recommendations for enhanced implementation during the final half of the project's duration. The terms of reference, the review process and the MTR report will follow the standard templates and guidance prepared by the UNDP IEO for GEF-financed projects available on the UNDP Evaluation Resource Center (ERC). As noted in this guidance, the evaluation will be 'independent, impartial and rigorous'. The consultants that will be hired to undertake the assignment will be independent from organizations that were involved in designing, executing or advising on the project to be evaluated. The GEF Operational Focal Point and other stakeholders will be involved and consulted during the terminal evaluation process. Additional quality assurance support is available from the UNDP-GEF Directorate. The final MTR report will be available in English and will be cleared by the UNDP Country Office and the UNDP-GEF Regional Technical Adviser, and approved by the NSC."

128. Terminal Evaluation (TE): An independent Terminal Evaluation (TE) will take place upon completion of all major project outputs and activities. The terminal evaluation process will begin three months before operational closure of the project allowing the evaluation mission to proceed while the project team is still in place, yet ensuring the project is close enough to completion for the evaluation team to reach conclusions on key aspects such as project sustainability. The National Project Coordinator will remain on contract until the TE report and management response have been finalized. The terms of reference, the evaluation process and the final TE report will follow the standard templates and guidance prepared by

the UNDP IEO for GEF-financed projects available on the UNDP Evaluation Resource Center. As noted in this guidance, the evaluation will be 'independent, impartial and rigorous'. The consultants that will be hired to undertake the assignment will be independent from organizations that were involved in designing, executing or advising on the project to be evaluated. The GEF Operational Focal Point and other stakeholders will be involved and consulted during the terminal evaluation process. Additional quality assurance support is available from the UNDP-GEF Directorate. The final TE report will be cleared by the UNDP Country Office and the UNDP-GEF Regional Technical Adviser, and will be approved by the National Steering Committee. The TE report will be publically available in English on the UNDP ERC.

129. The UNDP Country Office will include the planned project terminal evaluation in the UNDP Country Office evaluation plan, and will upload the final terminal evaluation report in English and the corresponding management response to the UNDP Evaluation Resource Centre (ERC). Once uploaded to the ERC, the UNDP IEO will undertake a quality assessment and validate the findings and ratings in the TE report, and rate the quality of the TE report. The UNDP IEO assessment report will be sent to the GEF IEO along with the project terminal evaluation report.

130. Final Report: The project's terminal PIR along with the Terminal Evaluation (TE) report and corresponding management response will serve as the final project report package. The final project report package shall be discussed with the National Steering Committee during an end-of-project review meeting to discuss lesson learned and opportunities for scaling up.

Mandatory GEF M&E Requirements and M&E Budget

Table 5: Mandatory GEF M&E Requirements and M&E Budget

GEF M&E requirements	Primary responsibility	Indicative costs to be charged to the Project Budget[14] (US$)		Time frame
		GEF grant	Co-financing	
Inception Workshop	UNDP Country Office	7,000		Within two months of Project Document signature
Inception Report	Project Coordinator	None	3,200	Within two weeks of inception workshop
Standard UNDP monitoring and reporting requirements as outlined in the UNDP POPP	UNDP Country Office	None	23,040	Quarterly, annually
Risk management	Project Coordinator Country Office	None	23,040	Quarterly, annually
GEF Project Implementation Report (PIR)	Project Coordinator and UNDP Country Office and UNDP-GEF team	None	64,000	Annually
NIM Audit as per UNDP audit policies	UNDP Country Office	10,000	None	Two NIM Audits, 5,000 each (one)
Lessons learned and knowledge generation	Project Coordinator	15,000	64,000	Annually

[14] Excluding project team staff time and UNDP staff time and travel expenses.

GEF M&E requirements	Primary responsibility	Indicative costs to be charged to the Project Budget[14] (US$)		Time frame
		GEF grant	Co-financing	
Monitoring of environmental and social risks, and corresponding management plans as relevant	Project Coordinator UNDP Country Office	None	256,000	On-going
Stakeholder Engagement Plan	Project Coordinator UNDP Country Office	None	64,000	On-going
Gender Action Plan	Project Coordinator UNDP Country Office UNDP GEF team	None	64,000	On-going
Addressing environmental and social grievances	Project Coordinator UNDP Country Office	None	256,000	On-going
National Steering Committee meetings	National Steering Committee UNDP Country Office Project Coordinator	1,000	64,000	At minimum annually
Supervision missions	UNDP Country Office	None[15]	None	Annually
Oversight missions	UNDP-GEF team	None[15]	None	Troubleshooting as needed
GEF Secretariat learning missions/site visits	UNDP Country Office and Project Coordinator and UNDP-GEF team	None	None	To be determined.
Mid-term GEF Core Indicators to be updated by CUBAENERGIA and CIMAB	Project Coordinator	None	3,200	Before mid-term review mission takes place.
Independent Mid-term Review (MTR) and management response	UNDP Country Office and Project team and UNDP-GEF team	24,500	3,200	Between 2nd and 3rd PIR.
Terminal GEF Core Indicators to be updated by CUBAENERGIA and CIMAB	Project Coordinator	None	3,200	Before terminal evaluation mission takes place
Independent Terminal Evaluation (TE) included in UNDP evaluation plan, and management response	UNDP Country Office and Project team and UNDP-GEF team	24,500	3,200	At least three months before operational closure
Translation of MTR and TE reports into English	UNDP Country Office	4,000	None	As required. GEF will only accept reports in English.
TOTAL indicative COST Excluding project team staff time, and UNDP staff and travel expenses		**86,000**	**894,800**	

[15] The costs of UNDP Country Office and UNDP-GEF Unit's participation and time are charged to the GEF Agency Fee.

VIII. GOVERNANCE AND MANAGEMENT ARRANGEMENTS

Roles and responsibilities of the project's governance mechanism

131. The Ministry of Foreign Trade and Foreign Investment (MINCEX) is the national authority in charge of coordinating international cooperation in Cuba. In accordance with GEF procedures, UNDP will be the Implementation Agency (IA) for the project. The project will be implemented following UNDP's National Implementation Modality (NIM), according to the Standard Basic Assistance Agreement between UNDP and the Government of Cuba, signed between the parties on May 17, 1975, and the Country Programme. UNDP will be responsible for the supervision of the project, including the achievement of project results, financial execution and reporting in accordance with the requirements of UNDP and the GEF.

132. The associate in the implementation of this project is the General Directorate of Transportation of the Province of La Havana (DGTPH), attached to the Council of the Provincial Administration (CAP) of La Havana. The Implementing Partner is responsible for the management of this project, including the monitoring and evaluation of project interventions, the achievement of project outcomes and the effective use of resources. The Capacity & Harmonized. Approach to Cash Transfer (HACT) Assessment of DGTPH is attached as annex as an additional agreement.

133. The Implementing Partner is responsible for:

- Approving and signing the Multi Year Work Plan; development of activities plan, budget plan and procurement plan every year
- Approving and signing the Combined Delivery Report (CDR), this report is prepared every three months and at the end of each year, and,
- Signing the financial report or the Funding Authorization and Certificate of Expenditures (FACE).
- Signing of the financial report or authorization of funds and the certificate of expenses.

134. The project organization structure is shown in Figure 2 as follows:




Figure 3 Project Organization Structure

135. **National Steering Committee:** The National Steering Committee is responsible for making by consensus, management decisions when guidance is required by the National Project Coordinator, including recommendations for UNDP/Implementing Partner approval of project plans and revisions, and addressing any project level grievances. In order to ensure UNDP's ultimate accountability, the National Steering Committee decisions should be made in accordance with standards that shall ensure management for development results, best value money, fairness, integrity, transparency and effective international competition. In case a consensus cannot be reached within the Board, final decision shall rest with the UNDP Programme Manager.

136. The National Steering Committee will be integrated by the Ministry of Foreign Trade and Foreign Investment (MINCEX), the Ministry of Transport (MITRANS), the Institute of Lanscape Planning, the Council of the Provincial Administration of La Havana (CAP), the General Directorate of Transportation of the Province of La Havana (DGTPH) and the UNDP. This Committee will meet once a year. As part of its role, it will approve the Annual Operating Plans and will carry out periodic monitoring of the project to evaluate its performance. It will also ensure the implementation of corrective actions that are necessary to ensure that the desired outcomes are achieved. The responsibilities of the National Steering Committee are described in Annex 07.

137. **Project Management Unit (PMU):** This operational unit will be supported by four technical teams. Members of the groups can be invited to the National Steering Committee sessions, with specific roles described in Annex 07. The following stakeholders support the Technical Teams:

- The General Division of Transport of La Habana (DGTPH)
- The Technology University of La Havana (CUJAE)
- Center for Research and Environmental Management for Transport (CIMAB)
- The Provincial Directorate for Landscape Planning (DPPF)
- The Historian Office
- Information Management and Energy Development Center (CUBAENERGIA)
- Latin American Faculty of Social Sciences (FLACSO)
- Federation of Cuban Women (FMC)
- Project Enterprises
- National Union of Architects and Engineers of the Construction of Cuba (UNAICC)

138. These four technical teams will provide technical advice and inputs relating to project implementation and will be chaired by the NPC. The members of these teams will consist of representatives from relevant government agencies, research and educational organizations, technical experts as indicated in Figure 02, and other relevant stakeholders to be agreed by the National Steering Committee. Technical experts may be invited in to discuss specific issues. Indicative Terms of Reference are presented in Annex 07. These will be reviewed by the National Steering Committee during the project Inception Workshop and may be extended as necessary.

139. Key public institutions to implement the proposed activities are structured in four working teams, as follows:

- Technical Team 1: in charge of *monitoring, reporting and verification* of all activities related to the regulatory framework, with the technical assistance under the leadership of CIMAB and CUBAENERGIA.
- Technical Team 2: in charge of implementation of all activities related to *urban mobility and transport*, under the leadership of CIMAB with proactive participation of DPPF, the Historian Office and CUJAE.
- Technical Team 3: in charge of implementation of all activities related to the *design and implementation* of TOD measures, under the leadership of DGTPH, UNAICC and Project Enterprises.
- Technical Team 4: in charge of implementing and integrating the *social aspects*, especially cross-cutting activities for the integration of gender, aging population and communication, with the support of FLACSO and FMC.

140. The National Steering Committee is made up by the following members:

141. **Executive:** The Executive, acting in its capacity of the National Project Coordinator, is an individual who represents ownership of the project who will chair the National Steering Committee. This role can be held by a representative from the Government Cooperating Agency and will be shared amongst MINCEX, CAP La Havana, DGTPH and UNDP.

142. The **Executive Coordinator** is the Director of the DGTPH or its official designed representative and will be technically supported by the National Project Coordinator. The Executive is ultimately responsible for the project, supported by the Senior Beneficiary and Senior Supplier. The Executive's role is to ensure that the project is focused throughout its life cycle on achieving its objectives and delivering outputs that will contribute to higher level outcomes. The Executive has to ensure that the project gives value for money, ensuring cost-conscious approach to the project, balancing the demands of beneficiary and suppler.

143. Specific responsibilities of the Project Director are described in Annex 07.

144. **Senior Supplier:** The Senior Supplier is an individual or group representing the interests of the parties concerned which provide funding and/or technical expertise to the project (designing, developing, facilitating, procuring, implementing). The Senior Supplier's primary function within the Board is to provide guidance regarding the technical feasibility of the project. The Senior Supplier role must have the authority to commit or acquire supplier resources required. If necessary, more than one person may be required for this role. Typically, the implementing partner, UNDP and/or donor(s) would be represented under this role. The Senior Suppler is the UNDP.

145. Specific responsibilities as part of the responsibilities for the National Steering Committee, include:

- Make sure that progress towards the outputs remains consistent from the supplier perspective;
- Promote and maintain focus on the expected project output(s) from the point of view of supplier management;
- Ensure that the supplier resources required for the project are made available;
- Contribute supplier opinions on National Steering Committee decisions on whether to implement recommendations on proposed changes;
- Arbitrate on, and ensure resolution of, any supplier priority or resource conflicts.

146. Main Beneficiaries: The Main Beneficiary is group of individuals representing the interests of those who will ultimately benefit from the project and will guarantee the outcomes of the project from the perspective of the beneficiaries of the project. In addition to the DGTPH, DFFP, CAP La Havana and MITRANS, represented in this role by the Directorate of Science and Environment (DCMA), the Directorate of Automotive Transport (DTA), and the Passenger Directorate (DP).

147. The main beneficiaries are the ultimately responsible for validating the needs and for monitoring that the solution will meet those needs within the constraints of the project. The Senior Beneficiary role monitors progress against targets and quality criteria. This role may require that more than one person cover all the interests of the beneficiaries. For the sake of effectiveness, the role should not be divided among too many people.

148. The main beneficiary's primary function within the Board is to ensure the realization of project results from the perspective of project beneficiaries. In the governance of the Republic of Cuba, they are fully represented in the Council of Provincial Authority (CAP La Havana), since national citizens organized in different social and territorial levels, appoints and select public authorities through district, municipal and provincial assemblies. They are the ultimate objective and to whom the alternative option on sustainable urban transport will bring about direct benefits.

149. Specific responsibilities (as part of the above responsibilities for the National Steering Committee), for the Main Beneficiary are:

- Prioritize and contribute beneficiaries' opinions on National Steering Committee decisions on whether to implement recommendations on proposed changes;
- Specification of the Beneficiary's needs is accurate, complete and unambiguous;
- Implementation of activities at all stages is monitored to ensure that they will meet the beneficiary's needs and are progressing towards that target;
- Impact of potential changes is evaluated from the beneficiary point of view;
- Risks to the beneficiaries are frequently monitored.

150. **National Project Coordinator**: The National Project Coordinator has the authority to run the project on a day-to-day basis on behalf of the National Steering Committee within the constraints laid down by the Board. The Project Coordinator is responsible for day-to-day management and decision-making for the project. The Project Coordinator's prime responsibility is to ensure that the project produces the results specified in the project document, to the required standard of quality and within the specified constraints of time and cost. The Implementing Partner appoints the Project Coordinator, who should be different from the Implementing Partner's representative in the National Steering Committee. The Project Coordinator function will end when the final project terminal evaluation report and corresponding management response, and other documentation required by the GEF and UNDP, has been completed and submitted to UNDP (including operational closure of the project).

151. The National Project Coordinator will be supported by one full-time person providing administrative, managerial and technical support.

152. Specific responsibilities of the National Project Coordinator and the administrative position are presented in Annex 07 "*Terms of Reference for Key Project Stakeholders*".

Other strategic partners

153. Local stakeholders will be formally represented in the planning and decision-making structures of the project through a series of organizations. These public organizations will be engaged at different stages of the project execution in order to share specific experiences and to participate in the project's activities, in particular for urban policy issues and pilots of enhanced public transport system and Transit Oriented Development (TOD):
- The University Student Federation (FEU).
- The Federation of Cuban Women (FMC).
- Project Enterprises.
- National Union of Architects and Engineers of the Construction of Cuba (UNAICC).

154. **Project Assurance**: UNDP provides a three – tier supervision, oversight and quality assurance role – funded by the GEF agency fee – involving UNDP staff in Cuba and at regional and headquarters levels. The project assurance role will be provided by the UNDP Country Office specifically by the Environmental Programme Associate. Additional quality assurance will be provided by the UNDP Regional Technical Advisor as needed.

155. Project Assurance must be totally independent of the Project Management function. The quality assurance role supports the National Steering Committee and the Project Management Unit by carrying out objective and independent project oversight and monitoring functions. This role ensures appropriate project management milestones are managed and completed. The National Steering Committee cannot delegate any of its quality assurance responsibilities to the National Project Coordinator. This project oversight and quality assurance role is covered by the GEF Agency.

Governance role for project target groups

156. The project is targeting a variety of groups, with different levels of engagement in decision-making, as presented in Section 4.1 of the Stakeholder Engagement Plan (Annex 10). Stakeholders are beneficiaries

and public institutions with an *interest* in the project or the ability to *influence* project outcomes, either positively or negatively and which are directly or indirectly affected by the project.

- Public transport users, critical for a sound approach to quality improvement, will be engaged through the current participatory channels set up by the DGTPH. It is expected that the PMU will set up appropriate collaboration mechanisms with the general public during implementation of project components #1 and #2.
- City Transport Operators and workers will be directly involved in decision-making through their representation in the DGTPH.
- Self-managed enterprises (cuenta-propistas), are another key target group. The project will focus on self-employed citizens providing urban transportation which are expected to be affected over the long run, by the outcomes of Component 2, when the investment project (line BRT) be develop, due it will limited the use of this corridor.
- The project's ambition to promote NMT is focusing on key groups such as students and tourists. It is expected to get those groups involved mainly through the participation of NGOs in the city active in NMT promotion in order to encourage their networking and involvement.

IX. FINANCIAL PLANNING AND MANAGEMENT

157. The total cost of the project is USD 17,359,132. This is financed through a GEF grant of USD 1,959,132, USD 15,250,000 in cash co-financing and USD150,000 in parallel co-financing[16]. UNDP, as the GEF Implementing Agency, is responsible for the execution of the GEF resources.

158. Parallel Co-financing: The actual realization of project co-financing will be monitored during the *Mid-term Review* and *Terminal Evaluation* process and will be reported to the GEF. The co-financing indicated as *Grants*, includes the contribution of the DGTPH, CIMAB, CUBAENERGIA and UNDP to implement the proposed activities in accordance with AWP such as the construction costs of urban infrastructure in the pilot interventions, salaries, and other miscellaneous operational costs spent during the execution of the project. *In-kind* contribution, on the other hand, is the estimated value of using existing office space, previously purchased furniture, official vehicles, and other existing equipment for the execution of the planned activities which will be made available by those public institutions and UNDP to the project.

[16] According to the official exchange rate defined by the Central Bank of Cuba, 1 Cuban Peso (CUP) is equivalent to 1 US dollar (USD).

159. The planned co-financing will be used as indicated in Table 6:

Table 6: Co-Financing Planning

Co-financing source	Co-financing type	Co-financing amount	Planned Activities/Outputs	Risks	Risk Mitigation Measures
Government (DGTH)	Grants	60,000	Grants: Staff working hours, In-kind: office and meeting space involved in the project monitoring.	Study does not fit with project's approach.	Involvement of PMU in each study inception, execution and development.
Government (DGTPH)	Investment	15,250,000	Implementation of pilot interventions during project execution, climate-resilient investments to increase mobility along one of the lines of the proposed BRT corridor, with TOD pilot measures in selected public switching-bus stations.	Construction of the first line of the BRT is delayed and poor integration with the feeder routes reduces MSP impacts.	If this construction is delayed, there are other GEF-funded incremental activities that would also bring GHG global benefits, such as the implementation of a large PBS, the implementation of TOD measures, and increased institutional capacity for updated urban traffic regulation.
Government (CUBAENERGIA)	Grants	20,000	Staff working hours, office and meeting space. Studies on technological options for public transport for the final tuning of the baseline scenario.	Study does not fit with project's approach.	At the PPG stage, full involvement of the DGTPH in study inception and development and during MSP implementation, full engagement of the PMU.
Government (CIMAB)	Grants	20,000	Staff working hours, office and meeting space. Studies on technological options for public transport for the final tuning of the baseline scenario.	Study does not fit with project's approach.	At the PPG stage, full involvement of the DGTPH in study inception and development and during MSP implementation, full engagement of the PMU.
UNDP	Grants and In-kind	50,000	Grants: Staff working hours, In-kind: office and meeting space.		
	Total	15,400,000			

160. Budget Revision and Tolerance: As per UNDP requirements outlined in the UNDP POPP, the National Steering Committee will agree on a budget tolerance level for each plan under the overall annual work plan allowing the National Project Coordinator to expend up to the tolerance level beyond the approved project budget amount for the year without requiring a revision from the National Steering Committee. Should the following deviations occur, the National Project Coordinator and UNDP Country Office will seek

the approval of the UNDP-GEF team to ensure accurate reporting to the GEF: a) Budget re-allocations among components in the project with amounts involving 10% of the total project grant or more; b) Introduction of new budget items/or components that exceed 5% of original GEF allocation.

161. Any over expenditure incurred beyond the available GEF grant amount will be absorbed by non-GEF resources (e.g. UNDP TRAC or cash co-financing).

162. Refund to GEF: Should a refund of unspent funds to the GEF be necessary, this will be managed directly by the UNDP-GEF Unit in New York.

163. Project Closure: Project closure will be conducted as per UNDP requirements outlined in the UNDP POPP.[17] On an exceptional basis only, a no-cost extension beyond the initial duration of the project will be sought from in-country UNDP colleagues and then the UNDP-GEF Executive Coordinator.

164. Operational completion: The project will be operationally completed when the last UNDP-financed inputs have been provided and the related activities have been completed. This includes the final clearance of the Terminal Evaluation Report (that will be available in English) and the corresponding management response, and the end-of-project review National Steering Committee meeting. The Implementing Partner through a National Steering Committee decision will notify the UNDP Country Office when operational closure has been completed. At this time, the relevant parties will have already agreed and confirmed in writing on the arrangements for the disposal of any equipment that is still the property of UNDP.

165. Transfer or disposal of assets: In consultation with the NIM Implementing Partner (DGTPH) and other parties of the project, UNDP programme manager (UNDP Resident Representative) is responsible for deciding on the transfer or other disposal of assets. Transfer or disposal of assets is recommended to be reviewed and endorsed by the National Steering Committee following UNDP rules and regulations. Assets may be transferred to the government for project activities managed by a national institution at any time during the life of a project. In all cases of transfer, a transfer document must be prepared and kept on file[18].

166. Financial completion: The project will be financially closed when the following conditions have been met: a) The project is operationally completed or has been cancelled; b) The Implementing Partner has reported all financial transactions to UNDP; c) UNDP has closed the accounts for the project; d) UNDP and the Implementing Partner have certified a final Combined Delivery Report (which serves as final budget revision).

167. The project will be financially completed within 12 months of operational closure or after the date of cancellation. Between operational and financial closure, the implementing partner will identify and settle all financial obligations and prepare a final expenditure report. The UNDP Country Office will send the final signed closure documents including confirmation of final cumulative expenditure and unspent balance to the UNDP-GEF Unit for confirmation before the project will be financially closed in Atlas by the UNDP Country Office.

---

[17] See https://info.undp.org/global/popp/ppm/Pages/Closing-a-Project.aspx

[18] See https://popp.undp.org/_layouts/15/WopiFrame.aspx?sourcedoc=/UNDP_POPP_DOCUMENT_LIBRARY/Public/PPM_Project%20Management_Closing.docx&action=default.

X. TOTAL BUDGET AND WORK PLAN

Total Budget and Work Plan			
Atlas Proposal or Award ID:	(00094880) 00118586	Atlas Primary Output Project ID:	(00098954) 00115357
Atlas Proposal or Award Title:	Low-carbon transport systems in Havana (Medium size)		
Atlas Business Unit	CUB10		
Atlas Primary Output Project Title	Low-carbon transport systems in Havana (Medium size)		
UNDP-GEF PIMS No.	5653		
Implementing Partner	General Division of Transport for La Habana (DGTPH)		

Outcome	Responsible Party	Fund	Donor	Budgetary Account Code	ATLAS Budget Description	Amount Year 1	Amount Year 2	Amount Year 3	Amount Year 4	Total (USD)	Budget Note:
OUTCOME 1	DGTPH	62000	GEF	71200	International Consultants	10,000.00	0.00	10,000.00	0.00	20,000.00	1
				71600	Travel	13,000.00	13,000.00	5,500.00	5,500.00	37,000.00	2
				72400	Communic & Audio Visual Equip	4,000.00	4,000.00	4,000.00	4,000.00	16,000.00	3
				72500	Suplies	1,178.00	678.00	1,178.00	676.00	3,710.00	4
				72800	Information Technology Equipmt	70,180.00	2,500.00	2,500.00	2,500.00	77,680.00	5
				74200	Audio Visual&Print Prod Costs	14,879.00	25,000.00	45,000.00	29,731.00	114,610.00	6
				75700	Training, Workshops and Confer	24,000.00	24,000.00	24,000.00	24,000.00	96,000.00	7
				Total Outcome 1		**137,237.00**	**69,178.00**	**92,178.00**	**66,407.00**	**365,000.00**	
OUTCOME 2	DGTPH	62000	GEF	71200	International Consultants	41,000.00	12,000.00	41,000.00	0.00	94,000.00	8
				71600	Travel	15,000.00	15,000.00	22,500.00	22,500.00	75,000.00	9
				72100	Contractual Services Comp	43,000.00	25,000.00	25,000.00	42,000.00	135,000.00	10
				72200	Equipment and Furniture	119,500.00	396,500.00	5,000.00	66,000.00	587,000.00	11
				72300	Materials and goods	36,300.00	4,310.00	1,200.00	1,200.00	43,010.00	12
				72400	Communic & Audio Visual Equip	14,500.00	39,060.00	4,000.00	39,500.00	97,060.00	13
				72500	Suplies	2,000.00	0.00	0.00	0.00	2,000.00	14

Outcome	Responsible Party	Fund	Donor	Budgetary Account Code	ATLAS Budget Description	Amount Year 1	Amount Year 2	Amount Year 3	Amount Year 4	Total (USD)	Budget Note:
				72800	Information Technology Equipmt	6,450.00	15,440.00	0.00	0.00	21,890.00	15
				73400	Rental & Maint of Other Equip	11,700.00	12,700.00	41,700.00	42,700.00	108,800.00	16
				74200	Audio Visual&Print Prod Costs	10,000.00	23,000.00	13,000.00	39,269.00	85,269.00	17
				75700	Training, Workshops and Confer	26,500.00	27,500.00	30,500.00	32,500.00	117,000.00	18
				Total Outcome 2		**325,950.00**	**570,510.00**	**183,900.00**	**285,669.00**	**1,366,029.00**	
OUTCOME 3	**DGTPH**	**62000**	**GEF**	71200	International Consultants	0.00	20,000.00	0.00	20,000.00	40,000.00	19
				71600	Travel	0.00	4,500.00	0.00	4,500.00	9,000.00	20
				75700	Training, Workshops and Confer	250.00	250.00	250.00	250.00	1,000.00	21
				Total Outcome 3		**250.00**	**24,750.00**	**250.00**	**24,750.00**	**50,000.00**	
PMU	**DGTPH**	**62000**	**GEF**	72200	Equipment and Furniture	35,400.00	0.00	0.00	0.00	35,400.00	22
				72400	Communic & Audio Visual Equip	7,062.00	2,700.00	2,700.00	2,700.00	15,162.00	23
				72500	Suplies	1,124.00	479.00	834.00	480.00	2,917.00	24
				72800	Information Technology Equipmt	13,432.00	1,024.00	1,024.00	1,024.00	16,504.00	25
				73400	Rental & Maint of Other Equip	7,690.00	7,690.00	7,690.00	7,690.00	30,760.00	26
				74100	Professional Services	0.00	5,000.00	0.00	5,000.00	10,000.00	27
				74200	Audio Visual&Print Prod Costs	2,000.00	18,000.00	8,360.00	0.00	28,360.00	28
				75700	Training, Workshops and Confer	7,000.00	0.00	0.00	7,000.00	14,000.00	29
	UNDP	**62000**	**GEF**	74596	64387/74596 Services to projects – Co staff and GOE for CO	6,000.00	7,000.00	6,000.00	6,000.00	25,000.00	30
				Total PMU		**79,708.00**	**41,893.00**	**26,608.00**	**29,894.00**	**178,103.00**	
				Project Total		**543,145.00**	**706,331.00**	**302,936.00**	**406,720.00**	**1,959,132.00**	

	Amount Year 1	Amount Year 2	Amount Year 3	Amount Year 4	Total
GEF	543,145.00	706,331.00	302,936.00	406,720.00	**1,959,132.00**
Donor 2 (e.g. UNDP	12,500	12,500	12,500	12,500	**50,000.00**
Donor 3 (cash and in-kind) e.g. Government	3,010,000	5,010,000	5,010,000	2,320,000	**15,350,000.00**
TOTAL	**3,565,645.00**	**5,728,831.00**	**5,325,436.00**	**2,739,220.00**	**17,359,132.00**

	BUDGET NOTES
#	**Explanation**
Component 1 (C1)	
1	Fees for international consultancy (years 1 and 3) on sustainable mobility: Sustainable urban mobility planning, DOT implementation, Public policies for the implementation of low-carbon transport
2	Travel costs (2 travels) related for international consultancy on sustainable mobility
	Travel costs of project personnel, specialists and technicians for participating in training and exchanges of experiences with similar projects on design of infrastructures for new technologies and transport systems
3	Mobile telephone services to allow communications of Technical Teams 2 and 3, in support of outputs under Component 1
4	Office supplies in support of outputs under Component 1
5	Information equipment (computers, monitors, printer, backups, scanner, photocopier), accessories and supplies to strengthen the operational capacities of the national institutions that comprise Technical Teams 1, 2, 3 and 4, in support of outputs under Component 1
6	Publications: Technical regulations on GHG emissions (output 1.1.4), infrastructure for urban public transport (outputs 1.1.1 and 1.1.2), manual for design of urban public transport (outputs 1.1.1, 1.1.2 and 1.2.3), concept ideas and technical and economic analysis for the implementation of a BRT system in La Habana (output 1.1.3), gender and generational strategy in public transport sector in La Habana (output 1.1.2)

	BUDGET NOTES
#	**Explanation**
7	2 workshops with international consultants on sustainable mobility. Each one 5 days, 30 participants (specialists in national institutions CIMAB and CUJAE). Workshop 1, year 1: training Workshop 2, year 3: studies evaluation
	Workshops and meetings (Technical Team 1) in support of activities under outputs 1.1.4 and 1.1.2 1 workshop/meeting for coordination (monthly) and 1 for validation (4 per year)
	Workshops and meetings (Technical Team 2) in support of activities under outputs 1.1.3 and 1.1.4 1 workshop/meeting for coordination (monthly) and 1 for validation (4 per year)
	Workshops and meetings (Technical Team 3) in support of activities under outputs 1.1.1, 1.1.2, 1.1.3 and 1.1.4 1 workshop/meeting for coordination (monthly) and 1 for validation (4 per year)
	Workshops and meetings (Technical Team 4) in support of activities under outputs 1.1.2, 1.1.3 and 1.1.4 1 workshop/meeting for coordination (monthly) and 1 for validation (4 per year)
Component 2 (C2)	
8	Fees for international consultancy (years 1 and 2) on design of new infrastructures and transport systems
	Fees for international consultancy (years 2 and 3) on MRV system
	Fees for international consultancy (years 1 and 3) on implementation of DOT measures
9	Travel costs for international consultants on new infrastructures (2 travels), MRV systems (2 travels) and implementation of DOT measures (2 travels)
	Travel costs of project personnel, specialists and technicians for participating in training and exchanges of experiences on sustainable mobility, DOT measures and GHG emissions
10	Design of a communication strategy to promote in public and decision makers the implementation of low-carbon transport, non-motorised transport, gender and generational considerations in public transport, etc.(Output 2.1.3)
	Design of a software to control pilots areas real-time activity. This software will contributed to outputs 2.2.1 and 2.2.2 by supporting control, statistical analysis and information capture to lessons learned on DOT measures and PBS. The software will be operated in the DGTPH
	Software for modelling passenger and vehicle flows and in pilots areas (outputs 2.1.1 y 2.1.2)

	BUDGET NOTES
#	Explanation
11	Gasses analyser (robust / portable) for gasses measurement on the roadway (air quality): PM10, PM2.5, gasses (NOX, SO2, CO, CO2, HC, etc.), to support outputs 2.2.1 and 2.2.2
	Vehicle to support the work in pilot areas (outputs 2.2.1 and 2.2.2). This vehicle will act as a mobile workshop, to carry-on the equipment for measurements of gasses on the roadway and traffic sensors and counters.
	Traffic sensors and counters to support the analysis of the roads and intersections capacity, traffic flow and semaphorization. These analysis contributes to outputs 2.2.1 and 2.2.2)
	1 Electric bus to be inserted as a feeder in the future BRT (output 2.2.1).
	150 Bicycles and 6 cargo-bykes in support of output 2.2.2
	1 Smart semaphore system to contributed to DOT measures implementation (output 2.2.1)
	Motorcycle with sidecar to strengthen the operational capacities of the national institutions that comprise Technical Team 1
12	4 Tools sets for Cargo-bikes operation and maintenance in support of output 2.2.2
	Filters and sensors for gasses analyser, in support to outputs 2.2.1 and 2.2.2
	Goods for bicycles operation (parkings, helmets, air pump, tool sets, electric charger) in support of output 2.2.2
13	Communication equipment to support the software to control pilot areas real-time activity. This software will contributed to outputs 2.2.1 and 2.2.2 by supporting control, statistical analysis and information capture to lessons learned on DOT measures and PBS. The equipment will be installed in the DGTPH
	Mobile telephone services to allow communications of Technical Teams 1 and 4, in support of outputs under Component 2
	5 Live traffic cameras for vehicle counting and traffic flow in pilots areas, in support of outputs 2.2.1 and 2.2.2
	High resolution camera for vehicle counting to support GHG measurements in pilots areas (outputs 2.2.1 and 2.2.2)
	Mobile communication equipment for BPS, in support to output 2.2.2
14	Office supplies in support of outputs under Component 2
15	Information equipment, accessories and supplies to strengthen the operational capacities of the national institutions in support of outputs under Component 2

	BUDGET NOTES
#	Explanation
	Air dispersion modelling software, in support of outputs 2.2.1 and 2.2.2. This software simulates the behaviour of contaminants concentration to monitoring the implementation of DOT measures
16	Maintenance and running costs of vehicle that supports the work in pilots areas, (outputs 2.2.1 and 2.2.2)
	Spare parts and supplies for electric bus operation and maintenance (tool sets, electric charger, etc.), output 2.2.1
	Bicycles spare parts, output 2.2.2
17	TV spots to promote the implementation of low-carbon transport, non-motorised transport, gender and generational considerations in public transport, etc., in support of output 2.1.3
	Publications: manual of management system for the public transport operations, manual of impact indicators in DOT measures evaluation, manual of secure mobility for childhood and pedestrians (output 2.1.1), manual of secure mobility for cyclists (2.1.2)
18	Awareness workshops with actors and beneficiaries: local governments, communities, transport operators (4 workshops per year, 30 participants)
	2 workshops with international consultants on new infrastructures and transport systems. Each one 5 days, 30 participants Workshop 1, year 1: training Workshop 2, year 2: new projects evaluation
	2 workshops with international consultants on MRV systems. Each one 5 days, 30 participants Workshop 1, year 2: training Workshop 2, year 3: report on MRV implementation
	2 workshops with international consultants on implementation of DOT measures. Each one 5 days, 30 participants Workshop 1, year 1: training Workshop 2, year 3: validation of implemented measures
	Workshops and meetings (Technical Team 1) in support of activities under outputs 2.1.1, 2.1.2, 2.2.1 and 2.2.2 One workshop/meeting for coordination (monthly) and for validation (4 per year)
	Workshops and meetings (Technical Team 2) in support of activities under outputs 2.1.1, 2.1.2, 2.2.1 and 2.2.2 One workshop/meeting for coordination (monthly) and for validation (4 per year)
	Workshops and meetings (Technical Team 3) in support of activities under outputs 2.1.1, 2.1.2, 2.2.1 and 2.2.2 One workshop/meeting for coordination (monthly) and for validation (4 per year)

	BUDGET NOTES
#	**Explanation**
	Workshops and meetings (Technical Team 4) in support of activities under output 2.1.3 One workshop/meeting for coordination (monthly) and for validation (4 per year)
	Meeting with Havana Provincial Administration (1 meeting per year, 15 participants)
	Meeting with Municipality Administration. Municipalities involved in pilots (2 meetings per year, 20 participants)
Component 3 (C3)	
19	Fees international consultants (Final evaluation)
20	Travel costs for international consultants (Final evaluation)
21	Lessons learned workshops (3 workshops, 1 per year)
	Project Board Meetings (4 meetings)
PMU	
22	Furniture to strengthen the operational capacities of the PMU
	Light vehicle to support PMU mobility
	3 motorcycles to strengthen the operational capacities of the PMU
23	Communication and audio-visual equipment to support awareness activities
	Mobile telephone services to allow communication in support of PMU
24	Office supplies in support of PMU
25	Information equipment (computers, monitors, printer, backups, scanner, photocopier), accessories and supplies to strengthen the operational capacities of the PMU
26	Maintenance and running costs of vehicles in support of PMU
27	Two external financial audits
38	Promotional materials to decision-makers awareness

	BUDGET NOTES
#	Explanation
29	Inception Workshop
	Final Workshop
30	Estimated UNDP Direct Project Cost recovery charges to UNDP for executing services. In accordance with GEF Council requirements, the costs of these services will be part of the executing entity's Project Management Cost allocation identified in the project budget. DPC will be charged at the end of each year based on the UNDP Universal Price List (UPL) or the actual corresponding service cost. The amounts here are estimations based on the services indicated. However, as part of annual project operational planning, the Direct Project Services to be requested during the calendar year will be defined and the amount included in the yearly project management budgets and will be charged based on actual services provided.

Guidance to project developer:

a. *If the project is a full size project, include USD 20,000 - 30,000 for independent lead consultant to undertake the mid-term review and USD 30,000 – 60,000 for independent lead consultant to undertake the terminal evaluation. If the project is medium sized, include USD 20,000 – 40,000 for independent lead consultant to undertake terminal evaluation.*

b. *If the project is a full size project, include sufficient allocation (e.g. USD 10,000 to 15,000) for independent national consultant to undertake the mid-term review and independent national consultant (e.g. USD 15,000 to 20,000) to undertake terminal evaluation.*

c. *Include sufficient allocation to translate the mid-term review and terminal evaluation into English as appropriate*

d. *The total amount should include the M&E budget included in Section VI*

e. *Project execution support services (Direct Project Service) – Staff/General Operating Expense (GOE) - include only when requested by the NIM Implementing Partner: procurement, payments, workshops. Refer to UNDP DPC policy on GEF/AF funded projects.*

f. *Include an estimated audit cost USD 3,000-5,000 a year (or other amount as provided by UNDP Country Office).*

XI. LEGAL CONTEXT

168. This Project Document (ProDoc) shall be the instrument referred to as such in Article I of the Standard Basic Assistance Agreement between the Government of Cuba and UNDP, signed on 17 May, 1975. All references in the SBAA to "Executing Agency" shall be deemed to refer to "Implementing Partner."

169. It is mandatory for all actors and it will be applicable to the project implementation the Norms for Economic Collaboration that Cuba receives, according with the Resolution 15/2006, dated on May 26, 2006, by the Ministry of Foreign Investment and Economic Cooperation (MINVEC), currently the Ministry of Foreign Trade and Foreign Investment (MINCEX).

170. This project will be implemented by General Division of Transport for La Habana ("Implementing Partner") in accordance with its financial regulations, rules, practices and procedures only to the extent that they do not contravene the principles of the Financial Regulations and Rules of UNDP. Where the financial governance of an Implementing Partner does not provide the required guidance to ensure best value for money, fairness, integrity, transparency, and effective international competition, the financial governance of UNDP shall apply.

171. The UNDP Resident Representative in La Havana, Cuba is duly authorized in writing the following types of revision to this Project Document, provided that he/she has verified the agreement thereto by the UNDP/GEF Unit and is assured that the other signatories to the Project Document have no objection to the proposed changes:

a) Revision of, or addition to, any of the annexes to the Project Document;
b) Revisions, which do not involve significant changes in the immediate objectives, outputs or activities of the project, but are caused by the rearrangement of the inputs already agreed to or by cost increases due to inflation;
c) Mandatory annual revisions which re-phase the delivery of approved project data or improved expert or other costs due to inflation or take into account agency expenditure flexibility; and
d) Inclusion of additional annexes and attachments only as set out here in this Project Document.

172. This document together with the Country Programme Action Plan signed by the Government and UNDP which is incorporated by reference constitute together a Project Document as referred to in the SBAA (or other appropriate governing agreement) and all Country Programme Action Plan provisions apply to this document. Consistent with the Article III of the Standard Basic Assistance Agreement, the responsibility for the safety and security of the implementing partner and its personnel and property, and of UNDP's property in the implementing partner's custody, rests with the implementing partner.

173. Any designations on maps or other references employed in this Project Document do not imply the expression of any opinion whatsoever on the part of UNDP concerning the legal status of any country, territory, city or area or its authorities, or concerning the delimitation of its frontiers or boundaries.

XII. RISK MANAGEMENT

Government Entity (NIM)

174. Consistent with the Article III of the Standard Basic Assistance Agreement (SBAA) between the Government of Cuba and UNDP, signed on 17 May 1975, the responsibility for the safety and security of the Implementing Partner and its personnel and property, and of UNDP's property in the Implementing Partner's custody, rests with the Implementing Partner. To this end, the Implementing Partner shall:
   a) put in place an appropriate security plan and maintain the security plan, taking into account the security situation in the country where the project is being carried;
   b) assume all risks and liabilities related to the Implementing Partner's security, and the full implementation of the security plan.

175. UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan when necessary. Failure to maintain and implement an appropriate security plan as required hereunder shall be deemed a breach of the Implementing Partner's obligations under this Project Document.

176. The Implementing Partner agrees to undertake all reasonable efforts to ensure that no UNDP funds received pursuant to the Project Document are used to provide support to individuals or entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list can be accessed via http://www.un.org/sc/committees/1267/aq_sanctions_list.shtml.

177. Social and environmental sustainability will be enhanced through application of the UNDP Social and Environmental Standards (http://www.undp.org/ses) and related Accountability Mechanism (http://www.undp.org/secu-srm).

178. The Implementing Partner shall: (a) conduct project and programme-related activities in a manner consistent with the UNDP Social and Environmental Standards, (b) implement any management or mitigation plan prepared for the project or programme to comply with such standards, and (c) engage in a constructive and timely manner to address any concerns and complaints raised through the Accountability Mechanism. UNDP will seek to ensure that communities and other project stakeholders are informed of and have access to the Accountability Mechanism.

179. All signatories to the Project Document shall cooperate in good faith with any exercise to evaluate any programme or project-related commitments or compliance with the UNDP Social and Environmental Standards. This includes providing access to project sites, relevant personnel, information, and documentation.

180. The Implementing Partner will take appropriate steps to prevent misuse of funds, fraud or corruption, by its officials, consultants, responsible parties, subcontractors and sub-recipients in implementing the project or using UNDP funds. The Implementing Partner will ensure that its financial management, anti-corruption and anti-fraud policies are in place and enforced for all funding received from or through UNDP.

181. The requirements of the following documents, then in force at the time of signature of the Project Document, apply to the Implementing Partner: (a) UNDP Policy on Fraud and other Corrupt Practices and

(b) UNDP Office of Audit and Investigations Investigation Guidelines. The Implementing Partner agrees to the requirements of the above documents, which are an integral part of this Project Document and are available online at www.undp.org.

182. In the event that an investigation is required, UNDP has the obligation to conduct investigations relating to any aspect of UNDP projects and programmes. The Implementing Partner shall provide its full cooperation, including making available personnel, relevant documentation, and granting access to the Implementing Partner's (and its consultants', responsible parties', subcontractors' and sub-recipients') premises, for such purposes at reasonable times and on reasonable conditions as may be required for the purpose of an investigation. Should there be a limitation in meeting this obligation, UNDP shall consult with the Implementing Partner to find a solution.

183. The signatories to this Project Document will promptly inform one another in case of any incidence of inappropriate use of funds, or credible allegation of fraud or corruption with due confidentiality.

184. Where the Implementing Partner becomes aware that a UNDP project or activity, in whole or in part, is the focus of investigation for alleged fraud/corruption, the Implementing Partner will inform the UNDP Resident Representative/Head of Office, who will promptly inform UNDP's Office of Audit and Investigations (OAI). The Implementing Partner shall provide regular updates to the head of UNDP in the country and OAI of the status of, and actions relating to, such investigation.

185. UNDP shall be entitled to a refund from the Implementing Partner of any funds provided that have been used inappropriately, including through fraud or corruption, or otherwise paid other than in accordance with the terms and conditions of the Project Document. Such amount may be deducted by UNDP from any payment due to the Implementing Partner under this or any other agreement.

186. Where such funds have not been refunded to UNDP, the Implementing Partner agrees that donors to UNDP (including the Government) whose funding is the source, in whole or in part, of the funds for the activities under this Project Document, may seek recourse to the Implementing Partner for the recovery of any funds determined by UNDP to have been used inappropriately, including through fraud or corruption, or otherwise paid other than in accordance with the terms and conditions of the Project Document.

187. *Note:* The term "Project Document" as used in this clause shall be deemed to include any relevant subsidiary agreement further to the Project Document, including those with responsible parties, subcontractors and sub-recipients.

188. Each contract issued by the Implementing Partner in connection with this Project Document shall include a provision representing that no fees, gratuities, rebates, gifts, commissions or other payments, other than those shown in the proposal, have been given, received, or promised in connection with the selection process or in contract execution, and that the recipient of funds from the Implementing Partner shall cooperate with any and all investigations and post-payment audits.

189. Should UNDP refer to the relevant national authorities for appropriate legal action any alleged wrongdoing relating to the project, the Government will ensure that the relevant national authorities shall actively investigate the same and take appropriate legal action against all individuals found to have participated in the wrongdoing, recover and return any recovered funds to UNDP.

190. The Implementing Partner shall ensure that all of its obligations set forth under this section entitled "Risk Management" are passed on to each responsible party, subcontractor and sub-recipient and that all the clauses under this section entitled "Risk Management Standard Clauses" are included, *mutatis mutandis*, in all sub-contracts or sub-agreements entered into further to this Project Document.

XIII. ANNEXES

- 01: Multi Year Work Plan
- 02: Monitoring Plan
- 03: Evaluation Plan
- 04: GHG Emissions Calculations
- 05: GEF Core Indicators at Baseline
- 06: Overview of Technical Consultancies
- 07: Terms of Reference for Key Project Stakeholders
- 08: UNDP Social and Environmental and Social Screening Template (SESP)
- 09: Environmental and Social Management Plan (ESMP)
- 10: Stakeholder Engagement Plan for Urban Transport in the City of La Havana
- 11: List of People Consulted during the Project Development
- 12: Gender Analysis and Action Plan
- 13: UNDP Risk Log
- 14: Letters of Cofinancing
- 15: Capacity Assessment & HACT Assessment of the Project Implementing Partner
- 16: Project Quality Assurance Report
- 17: Letter of Agreement for the Provision of Direct Project Services

Annex 01: Multi Year Work Plan

Output	Indicator	Responsible Party	Year 1				Year 2				Year 3				Year 4			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Outcome 1.1 An updated regulatory and operational framework for sustainable public transport, fostering sustainable mobility and greater resilient urban environment.																		
1.1.1 An integrated and coherent *"Urban Transport Development Program for the City of La Havana"* with *"the Land Use and Urban Master Plan".*	Number of direct beneficiaries of the project by the Transit Oriented Development (TOD) measures and NMT.	DGTPH, CIMAB																
1.1.2 Regulatory framework for the low-carbon, urban transport plan revised, updated, and validated with key stakeholders.	Number of regulations prepared in accordance with the policies related to sustainable urban mobility: a) Technical norms for sustainable urban mobility, as a regulatory framework. b) Technical norms incorporating gender, aging population, disabilities, and climate change mitigation.	DGTPH, CIMAB																
1.1.3 An integrated scheme with technical specifications, standards and alternative public procurement guidelines, associated with the integral planning of the BRT and PBS; developed and validated with key stakeholders, incorporating gender and aging population challenges.	Number of trained personnel directly linked to the project execution to sustainable mobility and the reduction of GHG emissions.	DGTPH, CIMAB																
1.1.4 A Monitoring, Reporting and Verification (MRV) system for urban transport methodologies is incorporated into the City of La Havana urban planning and design, including ICTs (geospatial data), sustainability indicators for quality control of public	Number of digital technologies and big system data enabled for: a) Improvement of transport planning in correspondence with the	DGTPH, CIMAB																

Output	Indicator	Responsible Party	Year 1				Year 2				Year 3				Year 4			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
transport services, and GHG environmental impact measures.	planned urban development, taking into account the TOD measures. b) MSP monitoring system for urban transport.																	
Outcome 2.1 Enhanced public transport system through Public Bicycle System (PBS), and Transit Oriented Development (TOD).																		
2.1.1 TOD measures integrated into the design of the BRT Network.	Number of TOD measures designed and approved by the national and provincial authorities.	DGTPH																
2.1.2 PBS City network system designed.	Number of bicycle stations designed and approved by the national and provincial authorities.	DGTPH																
2.1.3 A public awareness and communication strategy for low-carbon public transportation systems (e.g. best practices for bus drivers, changing mobility behaviour of passengers) is designed and implemented.	Number of direct beneficiaries of the project by the Transit Oriented Development (TOD) measures and NMT.	DGTPH																
Outcome 2.2 Innovative pilot interventions on low-carbon investments in urban transport validated.																		
2.2.1 Three TOD pilot measures in selected public switching-bus stations implemented and lessons learned documented.	Number of TOD measures under implementation.	DGTPH																
2.2.2 A PBS pilot project implemented and lessons learned documented.	Number of bicycle stations under implementation.	DGTPH																
Outcome 3.1 Programmatic monitoring of project indicators together with a review of on-going activities to ensure successful project implementation.																		
3.1.1 At least one meeting of the National Steering Committee held every six months.	Number of meetings of the NSC.	DGTPH																

Output	Indicator	Responsible Party	Year 1				Year 2				Year 3				Year 4			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
3.1.2 Annual progress reports in accordance with the established monitoring plan agreed in the ProDoc.	Annual Work Plan under implementation.	DGTPH																
3.1.3 Mid-term review performed, if needed, and terminal project evaluation conducted	Mid-term Review conducted, recommendations under implementation and Terminal Evaluation completed and delivered.	DGTPH																

Annex 02: Monitoring Plan

The National Project Coordinator will be in charge of gathering results data according to the following Monitoring Plan:

Monitoring	Indicators	Description	Data source/Collection Methods	Frequency	Responsible for data collection	Means of verification	Risks/Assumptions
Project objective from the Project Results Framework: To promote the implementation of a low-carbon urban transport system in the City of La Havana.	Indicator 1:	Number of TOD interventions implemented by the Project with innovative low-carbon measures in the selected urban Corridor *Boyeros-Carlos III-Reina*.	*Methodology carried out by CIMAB for the implementation of the Transport Development Program*	Annually Reported in the DO tab of the GEF PIR	DGTPH	*Official reports of the DGTPH based on the Transport Development Program, sub-program #2*	Risks: 3. The urban zone which will be intervened is vulnerable to extreme weather events, which can damage the transport system and road infrastructure, a context that poses additional challenges to sustainable transport, urban mobility, and connectivity. 4. Non-compliance with the deadlines established for the implementation of the project. Assumptions: High effectiveness of the national and provincial policy makers engaged in carrying out different collaborative activities to address the identified barriers. A coherent local policy on mobility and land use, further developing the spatial and transport model laid out in the "*Land Use Plan and Urban Master Plan*", effective since 2012, and the 2013 "*Urban Transport Development Program*".

Monitoring	Indicators	Description	Data source/Collection Methods	Frequency	Responsible for data collection	Means of verification	Risks/Assumptions
	Mandatory indicator 2:	Number of direct beneficiaries of the project by the Transit Oriented Development (TOD) measures and NMT.	*Annual update of the technical indicators for urban passengers transport assessed by CIMAB in the Transport Development Program.*	Annually Reported in DO tab of the GEF PIR	PMU based on official reports from DGTPH	*DGTPH official statistics based on the data gathering and processing carried out by CIMAB*	Risk: Incremental national capacities among urban transport policy makers and transport operators are not effectively neither timely implemented. Assumption: Improved urban transport measures implemented by the project in the intervened corridor (Boyeros-Carlos III- Reina) are able to modify the business-as-usual means of urban transportation. The same official policy and measures to mitigate the impact of extreme natural events will be integrated into the implementation of the low-carbon measures proposed by the project.
	Indicator 3:	Emissions of carbon dioxide saved since project starts (direct, in tons of CO2eq).	*CO_2 emissions model implemented by CUBAENERGIA, based on monitoring of project components, outcomes and outputs.*	Annually	UNDP/PMU	*Model results to be checked against bottom-up estimates of emissions savings based on project components' and outcomes' results*	Risk: Incremental national capacities among urban transport policy makers and City Transport Operators are not effectively implemented, reducing priority for sustainable options on urban transport. Assumption: Regular (annual) checking of baseline assumptions carried out by the PMU and validated by the MTR and TE.

Monitoring	Indicators	Description	Data source/Collection Methods	Frequency	Responsible for data collection	Means of verification	Risks/Assumptions
Project Outcome 1.1 An updated regulatory and operational framework for sustainable public transport, fostering sustainable mobility and greater resilient urban environment.	<u>Indicator 4:</u>	Number of regulations prepared in accordance with the policies related to sustainable urban mobility. a) Technical norms for sustainable urban mobility, as a regulatory framework b) Technical norms incorporating gender, aging population, disabilities, and climate change mitigation.	*Methodology carried out by CIMAB for the implementation of the Transport Development Program*	Annually	DGTPH / PMU	*Official data of the DGTPH based on the Transport Development Program, sub-program #2 and of the Urban Directorate for La Havana Landscape Planning (DPPF)*	<u>Risk</u>: 4. Changes of government policy (subsidies, state regulations for "*cuenta-propistas*", etc.) are not agreed and not approved. 5. Some measures (improved regulations) would possible result in economic displacement (loss of resources) due to access restrictions. <u>Assumptions:</u> Measuring, Reporting and Verification (MRV) system on urban transport in place by project end. Provincial regulation for La Havana strengthening coordination between land use and spatial planning with urban transport in place by project end.

Monitoring	Indicators	Description	Data source/Collection Methods	Frequency	Responsible for data collection	Means of verification	Risks/Assumptions
	Indicator 5:	Number of digital technologies and big system data enabled for: a) Improvement of transport planning in correspondence with the planned urban development, taking into account the TOD measures. b) MSP monitoring system for urban transport.	*Methodology carried out by CIMAB for the implementation of the Transport Development Program updated and adjusted in accordance with project components and outcomes.*	Annually	DGTPH / PMU	*Official DGTPH resolutions approving and implementing digital tools and TOD measures*	Risk: Incremental technical capacities among urban transport policy makers are not effectively neither timely implemented, reducing impact of these innovative tools for urban transport planning in the City of la Havana. Assumption: Institutional capacities enhanced, at project end, will facilitate the development of more innovative and data-driven solutions for implementing TOD measures. This is based on a stable and strengthened policy environment for the Province of La Havana, which prioritizes the allocation of resources in the planning process for the project budget (cofinancing) to the improvement of urban public transport for the city.
Outcome 2.1 2.1 Enhanced public transport system through Public Bicycle System (PBS), and Transport Oriented Development (TOD).	Indicator 6:	Number of trained personnel directly linked to the project execution to sustainable mobility and the reduction of GHG emissions.	*Methodology carried out by CIMAB for the implementation of the Transport Development Program –Sub-Program 3- updated and adjusted in accordance with project components and outcomes.*	Annually	DGTPH / PMU	*Official records of government-regulated entrepreneurial activities registered and reported in the DGTPH.*	Risk: Insufficient trained personnel capacity as well as the information needed to organize and carry out the proposed training events. Assumption: The project will create the appropriate knowledge on sustainable mobility and low-carbon urban transport in personnel engaged in project execution. This is based on a stable and strengthened policy environment for the Province of La Havana, which prioritizes the allocation of resources in the planning process for the project budget (cofinancing) to the improvement of urban public transport for the city.

Monitoring	Indicators	Description	Data source/Collection Methods	Frequency	Responsible for data collection	Means of verification	Risks/Assumptions
	Indicator 7:	Number of TOD measures under implementation.	*Methodology carried out by CIMAB for the implementation of the Transport Development Program updated and adjusted in accordance with project components and outcomes.*	Annually	DGTPH / PMU	*Official public expenditures and DGTPH annual reports*	Risk: Public transport operators and non-state vehicle drivers are reluctant to comply with TOD pilot measures in the selected pilot corridors. Assumption: Transit police are able to enforce new traffic regulations in the selected urban pilot Corridor *Boyeros-Carlos III-Reina*.
	Indicator 8:	Number of women in leadership positions in the integrated management system for public transport in the City of La Havana.	*Gender methodology carried out by FLACSO implemented in accordance with project components and outcomes.*	Annually	FLACSO/ PMU/UNDP	*Group's minutes and PMU reports with gender-oriented policies related to public transport*	Risk: Urban transport policies and TOD measures would potentially reproduce discriminations against women based on gender, especially regarding participation in design, implementation and access to incremental benefits. Assumption: Implementation of the Gender Action Plan (Annex 12) will help strengthen gender equality and empower women by improving their working conditions when directly employed in those activities related to urban passenger transport enhanced by the project.
Outcome 2.2 2.2 Innovative pilot interventions on low-carbon investments in urban transport validated.	Indicator 9:	Number of public bicycle stations in operation as non-motorized initiatives.	*Methodology carried out by CIMAB for the implementation of the Transport Development Program updated and adjusted in accordance with project components and outcomes.*	Annually	DGTPH / PMU	*Surveys conducted by CIMAB to feed up and validate the methodology implemented by the PMU*	Risks: 3. Project stakeholders do not have an integral vision of the PBS. 4. Bicycling stakeholders become reluctant to use the PBS due to insufficient quality or appeal of the bicycle use. Assumption: Public financing for the procurement of the proposed low-carbon measure is allocated on time during the project execution period.

Monitoring	Indicators	Description	Data source/Collection Methods	Frequency	Responsible for data collection	Means of verification	Risks/Assumptions
	Indicator 10:	Percentage of project expenditure spent on the MSP planned activities.	*Institutional expenditures as reported in Atlas*	*Annually*	UNDP	*Official records of entrepreneurial women, people with disabilities, and elderly activities registered and reported in the DGTPH*	Risk: Lack of adequate public financial allocations for the procurement of the proposed low-carbon measures. Assumption: Success in the implementation of the Public Bicycle System (PBS) and Transit Oriented Development (TOD), as 58% of the GEF contribution is committed to Component 2 of the project.

Annex 03: Evaluation Plan

Evaluation Title	Planned start date Month/year	Planned end date Month/year	Included in the Country Office Evaluation Plan	Budget for consultants[1]	Other budget (i.e. travel, site visits etc.…)	Budget for translation
Independent Mid-term Review (MTR) and management response	*10/2020 At the end of the 2nd year of implementation (before the submission of the 2nd Project Implementation Report (PIR)*	*02/2021 To be submitted to the GEF Secretariat with the 3rd PIR*	No *High recommended but not mandatory*	*USD 24,500*	--	*USD 2,000*
Terminal Evaluation	*09/2022 3 months before operation closure*	*01/2023 To be submitted to GEF within three months of operational closure*	Yes *Mandatory*	*USD 24,500*	--	*USD 2,000*
			Total Evaluation Budget	*USD 53,000*		

[1] The budget will vary depending on the number of consultants required (for full size projects should be two consultants); the number of project sites to be visited; and other travel related costs. Average # total working days per consultant not including travel is between 22-25 working days.

Annex 04: GHG Emissions Calculations

1. Introduction

The *Transportation Emissions Evaluation Model for Projects* (TEEMP) Manual of the "Global Environmental Facility Transportation Projects" contains a method for the calculation of the reduction of Greenhouse Gas emissions (GHG) which was used for this project.

The considered project's actions have been:

- Avoided emissions, both direct and consequential, due to public transport quality improvements associated with the design and setting up of the feeding system linked to the foreseen Bus Rapid Transit (BRT) system.
- Avoided emissions due to the support of Non-Motorized Transport (NMT) options such as the development of a Public Bicycle System (PBS).

These actions have been assessed individually, without considering potential synergic effects among them. This approach is in line with the Manual's recommendation to adopt a conservative approach to calculate impacts, wherever the factual basis to undertake a quantified assessment is not available.

For the Bus Rapid Transit system (BRT) emission reductions were calculated considering the operation of an urban passenger feeding transport system by a low-carbon bus that travels 250 kilometers per day; which will be integrated into the existing public transportation network by choosing an intervention corridor of the future BRT.

For the operation of a Public Bicycle System (PBS), GHG emission reductions were calculated considering the re-construction of 35 kilometers of bike paths by the project end.
In addition, in order to increase the calculation of the global benefits -at the request of the GEFSEC- during the PPG phase, the emission reduction calculation was integrated for measures associated with the Transport Oriented Development (TOD) that included integrated urban landscape planning for the City. For the calculation of the mitigated emissions associated with the TOD, a calculation scheme was developed for this ProDoc using an IPCC methodology, which must be verified in the Mid-Term Review and adjusted according to the activities planned in Annex 01.

At the end of the project, the operation of an urban passenger feeding transport system linked to a future BRT corridor would provide a direct reduction of 8,602 tCO2eq as it would be in operation only at the end of 2022; a consequential reduction will be associated with the implementation of the future BRT system of 183,892 tCO2eq by 2033. The mitigated direct emissions estimated by the project for the bike paths are 52,921 tCO2eq and the consequential ones are 65,450 tCO2eq for 2033. Likewise, the mitigated direct emissions estimated by the project for the TOD measures are 7,719 tCO2eq in a period of 10 years and the consequential ones are 77,194 tCO2eq for another period of 10 years.
The total accumulation of GHG emissions avoided by the project is approximately 395,778 tCO2eq; of which 69,242 are direct at the project end and 326,536 tCO2eq are consequential. Full review accounting of GHG emission reduction impact will be carried out in the Mid-term Review during project implementation; and in the Terminal Evaluation at project completion.

2. Calculation of Emission Reductions associated with the Feeding Routes to the BRT System

For the City of La Havana, the following modal distribution was used as input values in the BRT TEEMP model (please refer to file BRT_TEEMP_2018-04-20), for both, direct and consequential.

Means of Urban Transport	Existing Urban Transport Corridors			
	Boyeros	***10 de Octubre***	***Alberro***	**Average**
Public bus	35,8	32,2	29,9	32,6
Private vehicles	9,7	4,1	6,4	6,8
Motorcycles	0,7	0,7	1,5	0,9
Taxis	4,0	5,8	3,5	4,4
Affixed collective taxi	2,0	0,2	1,1	1,1
Others	5,1	5,6	9,6	6,8
Walking	42,8	51,3	48,0	47,4
Total	**100,0**	**100,0**	**100,0**	**100,0**

To calculate the reduction of GHG consequential emissions for the BRT System, the Short Model of the TEEMP spreadsheet (Shortcut BRT Method) was used to calculate emission reductions up to 2033[19]. The reason for this is that although this method offers a less approximate estimate of the actual operation of the system than the Full Scenario Method, given the preliminary design level of the BRT at the beginning of the project, it still does not have all the information needed to feed all the data into this latest method.

As per the TEEMP, the feeding routes to the BRT System would provide a direct reduction of 8,602 tCO2eq by project end (expected by 2022) and consequential emissions of 183,892 tCO2eq by 2033.

3. Calculation of Emission Reductions associated with the Bike Paths

For the City of La Havana, the following modal distribution was used as input values in the TEEMP model (please refer to file Bikeway_TEEMP_MAC).

Means of Urban Transport	Modal Distribution for Bike Paths			
	Habana Vieja	***Fontanar***	***Cujae***	**Average**
Public bus	5%	20%	47%	24%
Private vehicles	3%	5%	7%	5%
Motorcycles	1%	1%	5%	2%
Taxi-bikes	4%	0%	0%	1%
Taxis	1%	4%	6%	4%
Walking	86%	70%	35%	64%
Total	**100%**	**100%**	**100%**	**100%**

[19] TEEMP model: BRT.xls

The input values for the 'Sketch Analysis' model are shown in the following table:

Entry Parameters	Description
Length of the bike paths (Km)	35
Bike path width (m)	2
Average bicycle trip (Km)	3.88
Type of bike paths	Painted.
Quality of the bike paths	Fair/Average.
Connectivity	Connected to Historic City Center.
Weather	- 10% of the time it is inconvenient to use the bike paths due to weather conditions. - 50% of the bike path has some type of coverage and shadow.
Parking	Safe Bike parking are available.
Two avenues	One way streets have two-avenue bike paths.
Topography	Flat.
Street lighting	Adequate.
Traffic management	There are no traffic measures to ease current traffic flow.
Intersections	There are no adequate measures to ensure priority to bicycle paths and pedestrians
Integration with public transport	It is not possible to board bicycles on buses.
General bicycling measures	There are no laws that protect and favor the use of bike paths.

Results of the TEEMP Model	**187**	**Tons of CO_2eq/year/Km**	
Year of Project	**Total of Kms Built**	**Reduction of tCO_2eq per year**	**Accumulated tCO_2eq**
Direct			
1	6	1,122	1,122
2	12	2,244	3,366
3	20	3,740	7,106
4	35	6,545	13,651
5	35	6,545	20,196
6	35	6,545	26,741
7	35	6,545	33,286
8	35	6,545	39,831
9	35	6,545	46,376
10	**35**	**6,545**	**52,921**
Consecuencial			
11	35	6,545	6,545
12	35	6,545	13,090
13	35	6,545	19,635

14	35	6,545	26,180
15	35	6,545	32,725
16	35	6,545	39,270
17	35	6,545	45,815
18	35	6,545	52,360
19	35	6,545	58,905
20	35	6,545	**65,450**

In the calculation of mitigated GHG emissions associated with the bike paths as per the TEEMP[20], the spreadsheet showed that the mitigated direct emissions estimated by the project for the bike paths are 52,921 tCO2eq and consequential emissions are 65,450 tCO2eq.

4. Calculation of Emission Reductions associated with TOD measures

Travel Oriented Development (TOD) measures, in the context of this project, include an array of actions that use modal shifts to increase urban mobility in the territorial boundary of the City of La Habana associated with integrated urban landscape planning for the City, by implementing:

i. Traffic management projects (design urban facilities at local connecting points, traffic light systems, improved feeder routes), and
ii. Traffic management measures (parking charges and restrictions, one-way streets, reversible lanes, traffic signs, exclusive bus lanes).

The calculation of the emissions related to the TOD measures to be implemented in the pilot corridor (*Boyeros-Carlos III-Reina*) was made using the IPPC Methodology Level 1[21], considering the following assumptions:

- During the first two years of the project (most likely 2019 and 2020) no action will be taken.
- In 2021, one conventional bus serving Route 202 will be replaced by an electric bus.
- In 2022 the Urban Passenger Station will be built, achieving a redistribution of the routes that pass through the pilot section intervened by the project.

The avoided direct and consequential emissions are the result of the emission reductions obtained with project interventions, with respect to the BAU scenario, if no actions are implemented. The results obtained are shown in the table below:

	Year	**tCO_2eq/year**	**tCO_2eq/year (BAU)**	**Accumulative tCO2eq avoided**
Direct	2019	1,395	1,395	0,00
	2020	2,790	2,790	0,00
	2021	3,934	4,185	250
	2022	890	5,580	4,689
	2023	1,780	6,975	5,194
	2024	2,670	8,370	5,699

[20] TEEMP model: Bikeways_TEEMP.xls

[21] Reference Manual: IPCC Revised Guides (IPCC 1996 / GR del IPCC 1996)

	2025	3,560	9,765	6,204
	2026	4,450	11,160	6,709
	2027	5,340	12,555	7,214
	2028	6,230	13,950	7,719
Consequential	2029	12,461	27,900	15,438
	2030	18,692	41,850	23,158
	2031	24,923	55,800	30,877
	2032	31,153	69,750	38,597
	2033	37,384	83,701	46,316
	2034	43,615	97,651	54,035
	2035	49,846	111,601	61,755
	2036	56,076	125,551	69,474
	2037	62,307	139,501	77,194

For the calculation of mitigated GHG emissions associated with TOD measures, the spreadsheet showed that the mitigated direct emissions estimated by the project are 7,719 tCO2eq and consequential emissions are 77,194 tCO2eq.

For reporting purposes at the ProDoc submission, this volume is considered for only the final year at project end once all the proposed outcomes are successfully achieved after an influence period of at least two years; subsequently, the identified barriers to change were removed and TOD measures were expanded to a wider application. The reasoning for this is that many of the alternative TOD measures considered in this project are all very innovative for urban transport policy-makers in La Havana.

5. Summary of Results of Direct and Consequential Impacts

The following table presents a summary of the results of the *direct* (at project end expected by 2022) and *consequential* benefits in terms of tCO2eq.

Actions	Direct Savings CO2	Consequential Savings CO2
Feeding routes to the BRT System	8,602	183,892
Bike paths	52,921	65,450
TOD measures	7,719	77,194
Sub-Total	**69,242**	**326,536**
Total	**395,778**	

Annex 05: Core Indicators

CORE INDICATOR 6: GREENHOUSE GAS EMISSIONS MITIGATED (METRIC TONS OF CARBON DIOXIDE EQUIVALENT)

GHG emission type	Metric tons CO_2-eq (expected at PIF)	Metric tons CO_2-eq (expected at CEO ER)	Metric tons CO_2-eq (expected at MTR)	Metric tons CO_2-eq (expected at TE)
Lifetime direct project GHG emissions mitigated	n/a	69,242		
Lifetime direct post-project emissions mitigated	n/a	244,632		
Lifetime indirect GHG emissions mitigated	n/a	326,536		

Figure at a given stage must be the sum of all figures reported under the first two sub-indicators (6.1 and 6.2) for that stage.

6.1 Carbon sequestered or emissions avoided in the sector of Agriculture, Forestry and Other Land Use

GHG emission type	Ha (expected at PIF)	Metric tons CO_2-eq (baseline at PIF)	Ha (expected at CEO ER)	Metric tons CO_2-eq (baseline at CEO ER)	Ha (expected at MTR)	Metric tons CO_2-eq (above baseline at MTR)	Ha (expected at TE)	Metric tons CO_2-eq (above baseline at TE)
Lifetime direct project GHG emissions mitigated			n/a					
Lifetime direct post-project emissions mitigated								
Lifetime indirect GHG emissions mitigated								
Anticipated year	---		---		---		---	

6.2 Emissions avoided

GHG emission type	Metric tons CO_2-eq (baseline at PIF)	Metric tons CO_2-eq (baseline at CEO ER)	Metric tons CO_2-eq (above baseline at MTR)	Metric tons CO_2-eq (above baseline at TE)
Lifetime direct project GHG emissions mitigated	n/a	69,242		
Lifetime direct post-project emissions mitigated	n/a	244,632		
Lifetime indirect GHG emissions mitigated	n/a	326,536		
Anticipated year				

6.3 Energy saved (megajoules)

Type of Intervention	MJ (expected at PIF)	MJ (expected at CEO Endorsement)	MJ (achieved at MTR)	MJ (achieved at TE)
	n/a	n/a	n/a	n/a

Add rows as needed.

6.4 Increase in installed renewable energy capacity per technology (megawatts).

Type of Renewable Energy	MW (entered at PIF)	MW (entered at CEO Endorsement)	MW (entered at MTR)	MW (entered at TE)
[biomass, geothermal, ocean, small hydro, solar photovoltaic, solar thermal, wind power, and storage]	n/a	n/a	n/a	n/a

CORE INDICATOR 11: NUMBER OF DIRECT BENEFICIARIES DISAGGREGATED BY GENDER AS CO-BENEFIT OF GEF INVESTMENT

	Total number (expected at PIF)	Total number (expected at CEO Endorsement)	Total number (achieved at MTR)	Total number (achieved at TE)
Women	n/a	50 (31%)		
Men	n/a	110 (69%)		
Total	n/a	160 (100%)		

Annex 06: Overview of Technical Consultancies

Consultant	Time Input	Tasks, Inputs and Outputs
For Project Management / Monitoring & Evaluation		
Local / National contracting		
None		
International / Regional and global contracting		
International consulting (with the participation of two international consultants) to carry out the Mid-term Review. *Total cost: $24,500* *Fees: $20,000* *Travel: $4,500*	*3 weeks / in 1 year, 20 days, 2nd year.*	*Terms of Reference will be prepared in accordance with the UNDP Methodology for the execution of the UNDP/GEF Mid-term Review.*
International consulting (with the participation of two international consultants) to carry out the Terminal Evaluation. *Total cost: $24,500* *Fees: $20,000* *Travel: $4,500*	*3 weeks / in 1 year, 20 days, 4th year.*	*Terms of Reference will be prepared in accordance with the UNDP Methodology for the execution of the UNDP/GEF Terminal Evaluation.*
For Technical Assistance		
Outcome 1		
International / Regional and global contracting		
International consultancy in support of the strengthening of the national capacities of experts / institutions that develop studies of sustainable urban mobility (CIMAB, CUJAE). *Total cost: $20,000/4 weeks*	*3 weeks /in 4 years* *14 days / first year* *14 days / third year*	*First year:* *- Training workshop with 30 participants / 5 working days to address issues related to sustainable urban mobility, such as the following:* *1. The New Approach. Sustainable Urban Mobility* *2. Successful experiences. Analysis of cases and lessons learned.* *3. Policy and regulatory tools that support Sustainable Urban Mobility.* *4. Up-to-date methodologies for the development of sustainable urban mobility studies, with emphasis on the technical requirements that these studies must meet in order to adequately respond to this approach.* *- Main Conference on Sustainable Urban Mobility with diverse key actors that constitute public of interest of*

Consultant	Time Input	Tasks, Inputs and Outputs
		the project. *- Provide national counterparts with information package with updated bibliography (methodologies, tools and successful lessons learned on Sustainable Urban Mobility).* *Third year:* *- Technical exchange workshop with the experts / national institutions that have developed the studies on Sustainable Urban Mobility.* *- Evaluate the results of the studies on Sustainable Urban Mobility developed by experts / national institutions.* *- Technical report on the evaluation of the results of the studies on Sustainable Urban Mobility developed by national experts / institutions, with emphasis on the evaluation on the incorporation of the updated methodologies approaches (presented in the training workshop developed in the first year of the project).*
International / Regional and global contracting		
Outcome 2		
International / Regional and global contracting		
International consultancy in support of the strengthening of national capacities for the elaboration of projects for transport infrastructure works (roads, cycle ways, urban stations and bicycle stations, terminals, stops), which incorporate the Sustainable Urban Mobility approach. *Total cost: $12,000/3 weeks*	*3 weeks / in 4 years* *10 days / first year* *10 days / third year*	*First year:* *- Training workshop with 30 participants / 5 working days to address issues related to transport infrastructure projects, such as the following:* *1. Standards and updated technical requirements on projects of transport infrastructure works.* *2. Criteria for the introduction of the Sustainable Urban Mobility approach in the preparation of transport infrastructure works projects.* *3. Successful experiences. Analysis of cases and lessons learned.* *- Provide national counterparts with information package with updated bibliography (standards and technical requirements, tools and successful lessons learned on projects of transport infrastructure works).* *Second year:* *- Technical exchange workshop with experts / national institutions that have developed the projects for transport infrastructure works.* *- Technical report on the evaluation of transport infrastructure works projects developed by national experts / institutions, with emphasis on the evaluation of the incorporation of updated standards and requirements on the Sustainable Urban Mobility approach.*
International consultancy in support of national capacities for the design and implementation of measurement,	*3 weeks / in 4 years* *10 days / Second year*	*Second year:* *- Training workshop with 20 participants / 5 working days to address issues related to the design and implementation of MRV, such as the following:* *1. Background of MRV systems. Conceptual approaches about the design of MRV systems. Specifications of*

Consultant	Time Input	Tasks, Inputs and Outputs
reporting and verification (MRV) systems, specific for the transport sector and for transport projects.22 *Total cost: $12,000/3 weeks*	*10 days / third year*	*MRV systems for the transport sector.* *2. Updated methodologies under the Paris Agreement on the design and implementation of MRV systems specific to the transport sector.* *3. Set of indicators for MRV systems specific to the transport sector.* *4. Successful experiences and lessons learned (barriers, gaps) on the design and implementation of specific MRV systems for the transport sector and for projects in the transport sector.* *- Provide national counterparts with information package with updated bibliography on MRV systems in general for the transport sector and specifically for similar projects to be developed in the country within the sector.* *Third year:* *- Technical exchange workshop with national experts / institutions that participated in the design and implementation of the MRV system for the transport sector and specifically for similar projects to be developed in the country within the sector.* *- Technical report on implementation of the MRV system for the transport sector and specifically for similar projects to be developed in the country within the sector.*
International consultancy in support of the development of national capacities on the implementation of TOD measures, with an integrated approach in sustainable urban mobility, as well as in the evaluation of its operation. *Total cost: 70 000 USD/8 weeks*	*8 weeks / in 4 years* *30 days / first year* *30 days / third year*	*First year:* *- Training workshop with 30 participants / 5 working days to address the following topics:* *1. DOT: Definition.* *2. DOT Principles.* *3. Impacts of the Diffuse City.* *4. The New Approach. Sustainable Urban Mobility* *5. Success stories. Case analysis and lessons learned* *6. Location of a DOT in Havana.* *6.1 Ideal location of the development and its main characteristics.* *6.2 Design recommendations.* *6.3 Concrete measures to be applied in the new TOD.* *7. Conclusions* *- Visit to the places foreseen for the implementation of the DOT measures, in order to evaluate their technical relevance and to specify recommendations considering the particularities of the planned intervention sites.* *- Technical exchange with national experts to issue recommendations on the proposed DOT measures to be*

[22] There are three levels of MRV systems: National, sectoral and project (mitigation action). With this project, the MRV system for the project itself and for the City of la Havana, will be advanced in the design of the MRV system of the transport sector as per the Core Indicators, within the energy sector of the GHG Inventory.

Consultant	Time Input	Tasks, Inputs and Outputs
		implemented during the Project (presentation of a Technical Report with recommendations for DOT measures). *Third year:* *- Training workshop with 30 participants / 5 working days on the set of indicators to be used to evaluate the effectiveness of the DOT measures. Emphasis will be placed on the integration between TOD measures and the Sustainable Urban Mobility approach at the city level.* *- Visit to the places where the DOT measures have been implemented, in order to evaluate the technical relevance of proposing corrective measures, if necessary.* *- Technical exchange with national experts on the proposed corrective measures, if necessary; the proposal of possible indicators to be used to measure the effectiveness of TOD measures; as well as the proposed replication of the DOT measures with the Sustainable Urban Mobility approach at the city level (presentation of the Technical Report with the corrective measures).*

Annex 07: Terms of Reference for Key Project Stakeholders

The associate in the implementation of this project is the General Directorate of Transportation of the Province of Havana (DGTPH), attached to the Council of the Provincial Administration (CAP) of La Havana.

National Steering Committee (NSC)

1. General
   1.1. The National Steering Committee for the UNDP/GEF project "Low-carbon transport systems in the City of La Havana (hereinafter – NSC) is the highest coordinating body of the project, and is established for collaborative discussion and decision-making of the project activities and for follow-up of the project recommendations.
   1.2. These terms of reference, together with national law and the Project Document constitute the regulatory framework for the activities of the NSC.
   1.3. All NSC members act on an institutional representation basis and receive no remuneration for their contributions to the NSC.

2. National Steering Committee Tasks
   2.1. General project strategic guidance and oversight project implementation, ensuring it remains within any specified constraints.
   2.2. Formulation and review of the project management strategy and identification of project priorities.
   2.3. Supervision of project implementation.
   2.4. Address project issues as raised by the National Project Coordinator;
   2.5. Assessment of the National Project Director's and/or any National Steering Committee Member proposals on any amendments to the project activities differing from those specified in the Project Document.
   2.6. Coordination of the project implementation activities with related national and international projects and programs.
   2.7. Review, discussion and approval of Project Budgets and Annual Work Plans as well as National Project Coordinator´s implementation reports, at the proposal of the National Project Coordinator.
   2.7. Support to the Project Management Unit in seeking support and co-funding for project implementation.
   2.8 Support to the dissemination of information on the project goals, activities, outcomes and lessons learned.
   2.9. Support to the organizations of events by the institutions and organizations represented in the National Steering Committee, related to project's activities.
   2.10. Regular review of the performance of the National Project Coordinator and the Project Management Unit.
   2.11. Assistance support to cooperation between the project and national and local authorities, transport companies and national counterparts.
   2.12. Support and assistance to the activities of the Project Management Unit.
   2.13. Oversee monitoring, evaluation and reporting in line with GEF requirements.
   2.13. Ensure that UNDP Social and Environmental Safeguards Policy is applied throughout project implementation; and, address related grievances as necessary.

2.14. Provide guidance on new project risks, and agree on possible countermeasures and management actions to address specific risks.
2.15. Review the project progress, and provide direction and recommendations to ensure that the agreed deliverables are produced satisfactorily according to plans;
2.15. Appraise the annual project implementation report, including the quality assessment rating report; make recommendations for the annual Work Plan;
2.17. Provide ad hoc direction and advice for exceptional situations when the National Project Coordinator's tolerances are exceeded; and
2.18. Assess and decide to proceed on project changes through appropriate revisions.

3. NSC Members and Structure
3.1. The members of the NSC are identified in the Project Document, and are submitted to the National Project Director for information.
3.2. The members of the NSC may be changed by decision of the NSC in accordance with its regular procedures, as described in Section 5 below.
3.3. All NSC members and observers are entitled to receive full information on the project, and to take part in the NSC discussions. They are also entitled to ask for experts' advice on particular project activities.
3.4. The National Project Director acts as the NSC chairperson.
3.5. The National Project Coordinator participates as an observer at NSC meetings and acts as its secretary. In case of absence of the project coordinator, his functions can be performed by another member of the PMU or by one member of the NSC designed by those present at the meeting.
3.6. NSC members can delegate their attendance to NSC meetings to any other person, provided this is notified to the National Project Coordinator in writing and at least one week prior to the session.

4. Organization of NSC Activities
4.1. NSC activities are coordinated by its Chairperson, or another NSC member appointed by the Chairperson.
4.2. NSC sessions are held at least every six months. Additional NSC sessions can be conveyed but the Chairperson or at the written request of at least one of the NSC members.
4.3. The NSC meeting agenda and its related documents must be distributed at least 1 week in advance.
4.4. NSC decisions are taken by consensus
4.5. The NSC secretary, supported by the NPMU, is responsible for drafting of agenda, organizing the session, sending information to NSC members and observers, preparation and distribution of the documents for discussion, and preparation of draft minutes.
4.6. Minutes should be prepared after every NSC session, signed by NSC secretary and pre-approved by the NSC Chairperson. A copy of the pre-approved minutes of the meeting should be sent to NSC members within 2 weeks after the meeting. Minutes should be approved by the NSC at its subsequent meeting.
4.7. The NSC Chairperson is entitled to instruct the NSC secretary to organize an extraordinary virtual NSC session on urgent issues that need immediate approval. The NSC secretary will send the necessary documents for examination and discussion to all NSC members and observers. In this case, NSC members should and observers could send their opinion and position on the issues submitted to approval through a letter, fax or e-mail message to the NSC

secretary. The absence of such reply is considered as consent with the proposals. Within one week, the NSC secretary should summarize the replies received and submit the final decision to the NSC Chairperson for final approval.

4.8. NSC members are not entitled to receive extra remuneration or material benefits from any activities financed under the project (excepting DSA and transportation when representing the project outside La Havana, as appropriate).

5. Termination of NSC Membership

5.1. A question on termination of membership of any NSC member should be raised by the NSC Chairperson to the plenary in the following cases:

a. If the member could no longer perform his/her duties, as set forth in the present terms of reference;

b. If the member has been absent in more than two consecutive NSC sessions;

c. If the member has concluded his/ her relationship with the organization he/she represented at the NSC.

5.2 For cases "a" and "b" above the NSC will decide by consensus whether to terminate the membership of the member in question and if so decided, the NSC will request to the highest authority of the organization of the terminated member to appoint a new member representing the organization. For case "c" above the member in question will be considered terminated from the NSC at the time of the conclusion of his/her relationship with the organization he/she represented at the NSC; the NSC will request the highest authority of the organization of the terminated member to appoint a new member representing the organization.

Technical Teams

Four technical teams, described in the ProDoc, will provide technical advice and inputs relating to project implementation and will be chaired by the National Project Coordinator. The members of the technical teams will consist of representatives from UNDP, relevant government agencies, research and educational organizations, technical experts and other relevant stakeholders to be agreed by the National Steering Committee. Technical experts may be invited in to discuss specific issues. Indicative Terms of Reference are as follows. These will be reviewed by the National Steering Committee during the project Inception Workshop and may be extended as necessary.

- Review planned activities and ensure that they are technically sound and that, wherever possible, there is integration and synergy between the various project components during planning and implementation;
- Promote technical coordination between institutions, where such coordination is necessary and where opportunities for synergy and sharing of lessons exist;
- Provide technical advice and guidance on specific issues concerning illegal and unsustainable wildlife trade;
- Share information on project progress and lessons learned with related stakeholders at the national level;
- The technical teams or a subset of its members may be requested to undertake specific project-related tasks, such as preparing or reviewing analytical reports, strategies and action plans, etc.;
- Other tasks as indicated by the National Steering Committee.

Regular Project Staff

1. Project Director (PD)

The Project Director (PD) is the Deputy Director General of DGTPH, who will be accountable to the UNDP for the achievement of objectives and results in the assigned Project. The PD will be part of the National Steering Committee and answer to it. The PD will be financed through national government funds (co-financing), whose appointment will be made by the Director General of the DGTH, in consultation with the UNDP CO.

Duties and Responsibilities

- Serve as a member of the National Steering Committee.
- Supervise compliance with objectives, activities, results, and all fundamental aspects of project execution as specified in the project document.
- Supervise compliance of project implementation with CAP policies, procedures and ensure consistency with national plans and strategies.
- Facilitate coordination with other organizations and institutions that will conduct related urban movilization activities, same themes from elsewhere in Cuba.
- Participate in project monitoirng and evaluation missions.
- Coordinate with national governmental representatives on legal and financial aspects of project activities.
- Coordinate and supervise government staff inputs to project implementation.
- Coordinate, oversee and report on government cofinancing inputs to project implementation.
- Ensure there is a coherent structure of the project organization and a logical set of plans for its implementation.
- Establish levels of tolerances for compliance with the Annual Operating Plan and other plans as required for the Project Director.
- Monitor and control the progress of the project at a strategic level.
- Ensure that risks are identified and mitigated as effectively as possible.
- Briefly inform stakeholders about the progress of the project.
- Organize and preside over the meetings of the National Steering Committee of the project.

2. National Project Coordinator (NPC):

The financing related to the exercise of the functions defined for this position constitutes a contribution from the Government of Cuba.

Duties and Responsibilities:
The NPC will be responsible for the overall management of the Project, including the mobilization of all project inputs, supervision over project staff, and the technical teams. The PM will report to the PD in close consultation with the assigned UNDP Programme Manager for all of the Project's substantive and administrative issues. From the strategic point of view of the Project, the PM will report on a periodic basis to the National Steering Committee, based on the PD's instruction. Generally, the PM will support the NPD who will be responsible for meeting government obligations under the Project, under the NIM execution modality. The National Project Coordinator will perform a liaison role with the government, UNDP and project partners.

The NPC will perform his/her duties under the authority of the NSC and will report to the NSC in all relevant issues in a transparent and due diligent approach. The NPC duties and responsibilities specifically include:

- Overall project management.
- Working closely with all project stakeholders and ensure that the project delivers as planned in the Project Document and Annual Work Plan.
- To ensure technical coordination of the project with other relevant international and national projects financed by GEF/UNDP and other institutions.
- To make uses of all project resources in accordance with UNDP procedures and GEF principles.
- To finalize the terms of reference for the consultants and subcontractors and to undertake the necessary procedures for recruitment, procurement and contracting.
- To supervise and coordinate the activities of all the project staff, consultants and sub-contractors.
- To ensure proper management of funds, consistent with UNDP and GEF requirements, as well as budget planning and control.
- To prepare and ensure timely submission of monthly reports, quarterly consolidated financial reports, quarterly consolidated progress reports, annual, mid-term and terminal reports, and other reports as may be required by UNDP and GEF.
- To submit progress reports and key-issues report to all National Steering Committee meetings.
- To prepare draft annual work plans.
- To provide regular input to the UNDP corporate system ATLAS on project progress, and financial status.
- To make the necessary arrangements for audit of all project accounts as required by UNDP.
- To undertake any activities that may be assigned by UNDP and the National Steering Committee.
- Ensure that there is a coherent project organization structure and logical set of plans;
- Set tolerances in the AWP and other plans as required for the National Project Coordinator;
- Monitor and control the progress of the project at a strategic level;
- Ensure that risks are being tracked and mitigated as effectively as possible;
- Brief relevant stakeholders about project progress;
- Organize and chair National Steering Committee meetings.
- Provide direction and guidance to project team(s)/ responsible party (ies);
- Liaise with the National Steering Committee to assure the overall direction and integrity of the project;
- Identify and obtain any support and advice required for the management, planning and control of the project;
- Responsible for project administration;
- Plan the activities of the project and monitor progress against the project results framework and the approved Annual Work Plan (AWP);
- Mobilize personnel, goods and services, training and grants to initiative activities, and overseeing all activities carry out by the project team members;
- Monitor events as determined in the project monitoring schedule plan/timetable, and update the plan as required;
- Manage requests for the provision of financial resources by UNDP, management of Direct Payments Requests (DPRs) and guarantee their timely submission to UNDP, in compliance with the established administrative procedures;
- Monitor financial resources and accounting to ensure the accuracy and reliability of financial reports;

- Be responsible for preparing and submitting financial reports to UNDP on a quarterly basis;
- Manage and monitor the project risks initially identified and submit new risks to the National Steering Committee for consideration and decision on possible actions if required; update the status of these risks by maintaining the project risks log;
- Capture lessons learned during project implementation;
- Prepare the GEF PIR and submit the final report to the National Steering Committee;
- Based on the GEF PIR and the National Steering Committee review, prepare the AWP for the following year.
- Ensure the Mid-term Review process is undertaken as per the UNDP guidance, and submit the final report to the National Steering Committee.
- Identify follow-on actions and submit them for consideration to the National Steering Committee;
- Ensure the Terminal Evaluation process is undertaken as per the UNDP guidance, and submit the final TE report to the National Steering Committee.

Qualifications and Experience:

The incumbent should have a Professional degree in Engineering, Economics or other discipline related to the technical, environmental and regulatory dimensions of urban transport, and professional experience of at least ten (10) years in the areas of city planning, transport, or climate change mitigation. S/he should have extensive experience and technical ability to manage a medium-size project and a good technical knowledge in the fields related to public transport, public bus technologies, climate change, energy efficiency, institutional development or regulatory aspects. S/he must have effective interpersonal and negotiation skills proven through successful interactions with all levels of project stakeholder groups, including senior government officials, technical groups and communities. S/he should have ability to effectively coordinate a complex, multi-stakeholder project and to lead, manage and motivate teams to achieve results.

Good capacities for strategic thinking, planning and management and excellent communication skills both in Spanish and in English are essential. Knowledge of UNDP project implementation procedures, including procurement, disbursements, and reporting and monitoring will be an added advantage. A Master Degree, and experience in sustainable urban mobility and/or climate change mitigation policies would be an advantage. Experience in the implementation of gender action plans within projects will be an advantage.

Experience in developing consultation processes through participatory methodologies and group work, as well as in strategic planning, preferably with academic training in areas related to mitigation and adaptation of climate change. It must have broad technical expertise on the subject of adaptation and mitigation of climate change within the framework of the UNFCCC, as well as on national legislation and main political measures adopted at the national level on climate change.

Required experience:

- University education degree (masters or doctorate), with experience in the field of environmental management in general and with a specialization profile in the mitigation and adaptation of climate change.
- Strong skills in monitoring and evaluation, and experience in the implementation of environmental projects.
- Experience in participation and / or coordination and direction of international projects, preferably from the UNDP / GEF, is an added advantage.
- Ability to effectively coordinate a large multidisciplinary team of experts and consultants.

- Be an effective negotiator with excellent oral and presentation skills.
- Excellent writing skills in English and Spanish.

3. Administrative and Technical Assistant (1 position)

Duties and Responsibilities:

The incumbent will be responsible to provide overall administration and financial services of the project such as processing payments, raising requisition, purchase order, projects logs etc. using UNDP corporate software. S/he will be responsible to provide information to UNDP and to the project websites, reporting and administrative trouble shooting. Under the guidance and supervision of the National Project Coordinator, the Project Assistant will carry out the following tasks:

- Word processing, drafting routine letters/messages/reports, make appointments and schedule meetings, photocopying, binding and filing of documents, and mailing.
- Arranging travel and itinerary preparation for project related travel.
- Assistance in the preparation of workshops, seminars, training programs and other meetings.
- Assistance in work planning and budgeting.
- Maintenance of all office equipment and keeping inventory/records of supplies and their usage and any other duties assigned by National Project Coordinator or concerned officials.
- Assist the National Project Coordinator in day-to-day management and oversight of project activities;
- Assist the M&E officer in matters related to M&E and knowledge resources management;
- Assist in the preparation of progress reports;
- Ensure all project documentation (progress reports, consulting and other technical reports, minutes of meetings, etc.) are properly maintained in hard and electronic copies in an efficient and readily accessible filing system, for when required by NSC, technical teams, UNDP, stakeholders and other PMU staff;
- Provide PMU-related administrative and logistical assistance.

Qualifications and Experience:

The incumbent should have completed secondary education and administration and executive assistant training from a recognized educational institution. S/he should have at least 3 years of relevant working experience with internationally-funded projects or international development or organizations. Computer proficiency in MS Office (Word, Excel and PowerPoint) and other common software is a prerequisite. Diploma in computer/secretarial science is desirable but not essential. Basic knowledge in procurement, petty cash handling, logistics supports, and filling systems is a basic requirement. Knowledge of UNDP project implementation procedures, including procurement, disbursements, and reporting and monitoring is preferable. Fluent both in written and spoken Spanish and English is required. A bachelor degree would be considered as an advantage.

Annex 08: UNDP Social and Environmental Screening Procedure (SESP)

The completed template, which constitutes the Social and Environmental Screening Report, must be included as an annex to the Project Document. Please refer to the Social and Environmental Screening Procedure and Toolkit for guidance on how to answer the 6 questions.

Project Information

Project Information	
1. Project Title	Low-carbon transport system in the City of La Havana
2. Project Number	UNDP-GEF PIMS 5653
3. Location (Global/Region/Country)	Cuba

Part A. Integrating Overarching Principles to Strengthen Social and Environmental Sustainability

QUESTION 1: How Does the Project Integrate the Overarching Principles in order to Strengthen Social and Environmental Sustainability?
Briefly describe in the space below how the Project mainstreams the human-rights based approach
The project will contribute to improving the welfare and quality of life of the entire population of Havana City (Pop. 2.12 million) by promoting the design and implementation of a transportation system that meets the mobility needs of the population and simultaneously contributes to reducing greenhouse gas emissions while meeting the needs and rights of children, women and the elderly. In the current context, 57% of the mobility of the La Havana Metropolitan region is by foot; an improved urban transport system has historically been a major desire of metropolitan citizens. The measures proposed in the PIF will bring about an urgent solution for the public, national policymakers and provincial authorities, and they will enable conditions for maintaining sustainable growth in urban transport based on an innovative low-carbon approach. The Project has defined working mechanisms to capture the opinions of the beneficiaries in relation to the project interventions. These mechanisms have been defined based on the work experience of the General Directorate of Transportation of the Province of Havana, which is the National Execution Agency of the Project.
Briefly describe in the space below how the Project is likely to improve gender equality and women's empowerment
The national policy framework is favorable to the empowerment of women.This project will help strengthen gender equality and empower women in two dimensions; by improving their working conditions when directly employed in activities related to urban passenger transport; and as users by enhancing their current patterns of urban mobility. The urban mobility study for transport in the City of La Havana, carried out in 2015, found that 52% of passenger demand is female transport. As the project will be involved in the planning stage of a BRT, gender oriented planning considering trip chaining patterns, safety, accessibility and the local specific needs will be evaluated by a gender analysis. The consideration of the different purposes for men and women when using public transport can have very positive impacts on women, seniors and children over the current bus system (unreliable, crowded and steamy). The project classifies with GEN 2. As part of its formulation, the activities have been developed to contribute to women empowerment. Gender sensitive indicators have also been defined in the project's results matrix.

Briefly describe in the space below how the Project mainstreams environmental sustainability
The project is directly contributing to climate change mitigation by promoting the use of low-emission mass transit to replace the old, obsolete and inefficient bus fleet of the public transport system of the city of La Havana. The project is also fostering the introduction of non-motorized transport using public bicycles and Transport Oriented Development measures (TOD). Moreover, the project creates conditions so that the upcoming socioeconomic growth of Cuba does not generate the same problems of urban congestion generated by the disproportionate increase in privately-owned vehicles with internal combustion engines and the corresponding volume of emissions that contribute to global warming, a situation that characterizes many of the urban centers in Latin America and the Caribbean. The Project contributes to the achievement of the Direct Effect 7 of the United Nations Development Assistance Framework in Cuba, 2014-2018, related to "strengthening the integration of environmental considerations, including energy considerations, in their development plans", as well as the achievement of Indicator 28 of the Country Program, 2014-2018, related to "the increase of energy efficiency and the use of renewable energies in communities and key sectors".

Part B. Identifying and Managing Social and Environmental Risks

QUESTION 2: What are the Potential Social and Environmental Risks? *Note: Describe briefly potential social and environmental risks identified in Attachment 1 – Risk Screening Checklist (based on any "Yes" responses). If no risks have been identified in Attachment 1 then note "No Risks Identified" and skip to Question 4 and Select "Low Risk". Questions 5 and 6 not required for Low Risk Projects.*	**QUESTION 3: What is the level of significance of the potential social and environmental risks?** *Note: Respond to Questions 4 and 5 below before proceeding to Question 6*			**QUESTION 6: What social and environmental assessment and management measures have been conducted and/or are required to address potential risks (for Risks with Moderate and High Significance)?**
Risk Description	***Impact and Probability (1-5)***	***Significance (Low, Moderate, High)***	***Comments***	***Description of assessment and management measures as reflected in the Project design. If ESIA or SESA is required note that the assessment should consider all potential impacts and risks.***
Have women's groups / leaders raised concerns regarding gender equality in relation to the project during the process of involvement of key actors and these have been incorporated into the general proposal of the project and	P: 2 I: 2	**Low**	The national policy framework is favorable to the empowerment of women. Transportation policies and projects are very sensitive to gender and, therefore, data integration is needed. The project has the perspective of gender equity	A Gender Analysis and Action Plan has been defined where the activities that the project will develop to reduce gender gaps are identified. The implementation of the Gender Plan will be subject to systematic monitoring, as defined in the project monitoring and evaluation section.

in the evaluation of risks?			incorporated in the outcomes. As part of the preparatory phase of the project, information was collected on the gender gaps that manifest themselves in the transport sector and the possible measures that can be developed within the framework of the project to contribute to the reduction of these gaps.	
Would the potential outcomes of the Project be sensitive or vulnerable to potential impacts of climate change?	P: 4 I: 3	**Moderate**	The Province of La Havana, particularly the coastal and inland areas with storm water drainage problems, is especially vulnerable to flooding from storm flows and heavy rains in low-lying neighborhoods, which can damage the transport system and road infrastructure. This situation has worsened in recent decades with the higher frequency of cyclones affecting the island.	The project will take into account in the design during the PPG phase and during the implementation the urban regulations and the results of the hazard, vulnerability and risk studies, both included in the Territorial and Urban Planning Plan of La Havana, with which has proposed to harmonize the proposed project activities.
Would the Project possibly result in economic displacement (e.g. loss of assets or access to resources due to land acquisition or access restrictions – even in the absence of physical relocation)?	P: 1 I: 3	**Moderate**	The operational BRT system (which will be technically developed with the support of the project) could influence the income generation of other private transportation modes such as collective taxis, rickshaws and the other shared transportation models that are a common practice in Cuba, as a consequence of the clients being able to choose the service with the lowest price at the fastest rate that will be offered by the Red Line BRT of the Corridor. However, the other public transport service providers may operate through the remaining lines of the same corridor.	During the PPG phase it was recognized this element and search for solutions and alternatives to include already existent agents of public transportation in the TOD measures developed for the project. The stakeholder engagement strategy and the management plan can provide inputs on this.
Would the proposed Project potentially result in the generation of waste (both hazardous and non-hazardous)?	P: 2 I: 2	**Low**	Replacement of old buses fleet can generate waste that must be discarded accordingly, including non-hazardous solid waste as a result of the constructive	The project design integrates the national waste management policy and defines the correct disposal of the old fleet and its different components, as well as the adequate final disposal

			interventions of the Urban Station and the Public Bicycle pilots.	of the solid waste resulting from the interventions that involve constructive actions. Specifically, the project defines the following management measures: For waste resulting from the replacement of the bus fleet: guarantee the collection of solid waste according to the collection system established in the city, through the Provincial Community Services Company and the Recycling Company. Also, the bus fleet that it will out of this corridor, when the project investment be develop, it will reassigned to other routes in the city or to other provinces.

	QUESTION 4: What is the overall Project risk categorization?		
	Select one (see SESP for guidance)		**Comments**
	Low Risk	☐	
	Moderate Risk	**X**	The overall project risk is categorized as "moderate", due to the significance of the environmental impacts associated to the high vulnerability of this Caribbean island due to high recurrence to storms and tropical depressions. This environmental challenge is being addressed at the global levels, and the Republic of Cuba has created government-driven, emergency-response plans to minimize human losses in a significant manner as well as the deployment of government-driven actions to reinstall basic public services, such as urban public transportation in a very effective way. Therefore, there should be no major difficulties for Cuba to get integrated in what is likely to be a global (or at least regional) life-cycle planning measures in the design of the pilot interventions and innovative traffic urban

			regulations.
	High Risk	☐	
	QUESTION 5: Based on the identified risks and risk categorization, what requirements of the SES are relevant?		
	Check all that apply		**Comments**
	Principle 1: Human Rights	☐	
	Principle 2: Gender Equality and Women's Empowerment	**X**	Please, refer to Annex 10: Stakeholder Engagement Plan for Urban Transport in the City of La Havana. Please, refer to Annex 12: Gender Analysis and Action Plan.
	1. Biodiversity Conservation and Natural Resource Management	☐	
	2. Climate Change Mitigation and Adaptation	**X**	Please, refer to Annex 09: Environmental and Social Management Plan (ESMP).
	3. Community Health, Safety and Working Conditions	☐	
	4. Cultural Heritage	☐	
	5. Displacement and Resettlement	**x**	Please, refer to Annex 10: Stakeholder Engagement Plan for Urban Transport in the City of La Havana. Please, refer to Annex 09: Environmental and Social Management Plan (ESMP).
	6. Indigenous Peoples	☐	
	7. Pollution Prevention and Resource Efficiency	**x**	Please, refer to Annex 09: Environmental and Social Management Plan (ESMP).

Final Sign Off

Signature	*Date*	*Description*
QA Assessor Gricel Acosta Gricel	3/12/2018	UNDP staff member responsible for the Project, typically a UNDP Programme Officer. Final signature confirms they have "checked" to ensure that the SESP is adequately conducted.
QA Approver Soledad Bunge	3/12/18	UNDP senior manager, typically the UNDP Deputy Country Director (DCD), Country Director (CD), Deputy Resident Representative (DRR), or Resident Representative (RR). The QA Approver cannot also be the QA Assessor. Final signature confirms they have "cleared" the SESP prior to submittal to the PAC.
PAC Chair	3/22/2018	UNDP chair of the PAC. In some cases PAC Chair may also be the QA Approver. Final signature confirms that the SESP was considered as part of the project appraisal and considered in recommendations of the PAC.

SESP Attachment 1. Social and Environmental Risk Screening Checklist

Checklist Potential Social and Environmental Risks	
Principles 1: Human Rights	**Answer (Yes/No)**
1. Could the Project lead to adverse impacts on enjoyment of the human rights (civil, political, economic, social or cultural) of the affected population and particularly of marginalized groups?	No
2. Is there a likelihood that the Project would have inequitable or discriminatory adverse impacts on affected populations, particularly people living in poverty or marginalized or excluded individuals or groups? [23]	No
3. Could the Project potentially restrict availability, quality of and access to resources or basic services, in particular to marginalized individuals or groups?	No
4. Is there a likelihood that the Project would exclude any potentially affected stakeholders, in particular marginalized groups, from fully participating in decisions that may affect them?	No
5. Is there a risk that duty-bearers do not have the capacity to meet their obligations in the Project?	No
6. Is there a risk that rights-holders do not have the capacity to claim their rights?	No
7. Have local communities or individuals, given the opportunity, raised human rights concerns regarding the Project during the stakeholder engagement process?	No
8. Is there a risk that the Project would exacerbate conflicts among and/or the risk of violence to project-affected communities and individuals?	No
Principle 2: Gender Equality and Women's Empowerment	
1. Is there a likelihood that the proposed Project would have adverse impacts on gender equality and/or the situation of women and girls?	No
2. Would the Project potentially reproduce discriminations against women based on gender, especially regarding participation in design and implementation or access to opportunities and benefits?	No
3. Have women's groups/leaders raised gender equality concerns regarding the Project during the stakeholder engagement process and has this been included in the overall Project proposal and in the risk assessment?	Yes
4. Would the Project potentially limit women's ability to use, develop and protect natural resources, taking into account different roles and positions of women and men in accessing environmental goods and services? *For example, activities that could lead to natural resources degradation or depletion in communities who depend on these resources for their livelihoods and well being*	No
Principle 3: Environmental Sustainability: Screening questions regarding environmental risks are encompassed by the specific Standard-related questions below	

[23] Prohibited grounds of discrimination include race, ethnicity, gender, age, language, disability, sexual orientation, religion, political or other opinion, national or social or geographical origin, property, birth or other status including as an indigenous person or as a member of a minority. References to "women and men" or similar is understood to include women and men, boys and girls, and other groups discriminated against based on their gender identities, such as transgender people and transsexuals.

Standard 1: Biodiversity Conservation and Sustainable Natural Resource Management	
1.1 Would the Project potentially cause adverse impacts to habitats (e.g. modified, natural, and critical habitats) and/or ecosystems and ecosystem services? *For example, through habitat loss, conversion or degradation, fragmentation, hydrological changes*	No
1.2 Are any Project activities proposed within or adjacent to critical habitats and/or environmentally sensitive areas, including legally protected areas (e.g. nature reserve, national park), areas proposed for protection, or recognized as such by authoritative sources and/or indigenous peoples or local communities?	No
1.3 Does the Project involve changes to the use of lands and resources that may have adverse impacts on habitats, ecosystems, and/or livelihoods? (Note: if restrictions and/or limitations of access to lands would apply, refer to Standard 5)	No
1.4 Would Project activities pose risks to endangered species?	No
1.5 Would the Project pose a risk of introducing invasive alien species?	No
1.6 Does the Project involve harvesting of natural forests, plantation development, or reforestation?	No
1.7 Does the Project involve the production and/or harvesting of fish populations or other aquatic species?	No
1.8 Does the Project involve significant extraction, diversion or containment of surface or ground water? *For example, construction of dams, reservoirs, river basin developments, groundwater extraction*	No
1.9 Does the Project involve utilization of genetic resources? (e.g. collection and/or harvesting, commercial development)	No
1.10 Would the Project generate potential adverse transboundary or global environmental concerns?	No
1.11 Would the Project result in secondary or consequential development activities which could lead to adverse social and environmental effects, or would it generate cumulative impacts with other known existing or planned activities in the area? *For example, a new road through forested lands will generate direct environmental and social impacts (e.g. felling of trees, earthworks, potential relocation of inhabitants). The new road may also facilitate encroachment on lands by illegal settlers or generate unplanned commercial development along the route, potentially in sensitive areas. These are indirect, secondary, or induced impacts that need to be considered. Also, if similar developments in the same forested area are planned, then cumulative impacts of multiple activities (even if not part of the same Project) need to be considered.*	No
Standard 2: Climate Change Mitigation and Adaptation	
2.1 Will the proposed Project result in significant[24] greenhouse gas emissions or may exacerbate climate change?	No
2.2 Would the potential outcomes of the Project be sensitive or vulnerable to potential impacts of climate change?	Yes
2.3 Is the proposed Project likely to directly or indirectly increase social and environmental vulnerability to climate change now or in the future (also known as maladaptive practices)?	No

[24] In regards to CO_2, 'significant emissions' corresponds generally to more than 25,000 tons per year (from both direct and indirect sources). [The Guidance Note on Climate Change Mitigation and Adaptation provides additional information on GHG emissions.]

For example, changes to land use planning may encourage further development of floodplains, potentially increasing the population's vulnerability to climate change, specifically flooding	
Standard 3: Community Health, Safety and Working Conditions	
3.1 Would elements of Project construction, operation, or decommissioning pose potential safety risks to local communities?	No
3.2 Would the Project pose potential risks to community health and safety due to the transport, storage, and use and/or disposal of hazardous or dangerous materials (e.g. explosives, fuel and other chemicals during construction and operation)?	No
3.3 Does the Project involve large-scale infrastructure development (e.g. dams, roads, buildings)?	No
3.4 Would failure of structural elements of the Project pose risks to communities? (e.g. collapse of buildings or infrastructure)	No
3.5 Would the proposed Project be susceptible to or lead to increased vulnerability to earthquakes, subsidence, landslides, erosion, flooding or extreme climatic conditions?	No
3.6 Would the Project result in potential increased health risks (e.g. from water-borne or other vector-borne diseases or communicable infections such as HIV/AIDS)?	No
3.7 Does the Project pose potential risks and vulnerabilities related to occupational health and safety due to physical, chemical, biological, and radiological hazards during Project construction, operation, or decommissioning?	No
3.8 Does the Project involve support for employment or livelihoods that may fail to comply with national and international labor standards (i.e. principles and standards of ILO fundamental conventions)?	No
3.9 Does the Project engage security personnel that may pose a potential risk to health and safety of communities and/or individuals (e.g. due to a lack of adequate training or accountability)?	No
Standard 4: Cultural Heritage	
4.1 Will the proposed Project result in interventions that would potentially adversely impact sites, structures, or objects with historical, cultural, artistic, traditional or religious values or intangible forms of culture (e.g. knowledge, innovations, practices)? (Note: Projects intended to protect and conserve Cultural Heritage may also have inadvertent adverse impacts)	No
4.2 Does the Project propose utilizing tangible and/or intangible forms of cultural heritage for commercial or other purposes?	No
Standard 5: Displacement and Resettlement	
5.1 Would the Project potentially involve temporary or permanent and full or partial physical displacement?	No
5.2 Would the Project possibly result in economic displacement (e.g. loss of assets or access to resources due to land acquisition or access restrictions – even in the absence of physical relocation)?	Yes
5.3 Is there a risk that the Project would lead to forced evictions?[25]	No

[25] Forced evictions include acts and/or omissions involving the coerced or involuntary displacement of individuals, groups, or communities from homes and/or lands and common property resources that were occupied or depended upon, thus eliminating the ability of an individual, group, or community to reside or work in a particular dwelling, residence, or location without the provision of, and access to, appropriate forms of legal or other protections.

5.4 Would the proposed Project possibly affect land tenure arrangements and/or community based property rights/customary rights to land, territories and/or resources?	No
Standard 6: Indigenous Peoples	
6.1 Are indigenous peoples present in the Project area (including Project area of influence)?	No
6.2 Is it likely that the Project or portions of the Project will be located on lands and territories claimed by indigenous peoples?	No
6.3 Would the proposed Project potentially affect the human rights, lands, natural resources, territories, and traditional livelihoods of indigenous peoples (regardless of whether indigenous peoples possess the legal titles to such areas, whether the Project is located within or outside of the lands and territories inhabited by the affected peoples, or whether the indigenous peoples are recognized as indigenous peoples by the country in question)? *If the answer to the screening question 6.3 is "yes" the potential risk impacts are considered potentially severe and/or critical and the Project would be categorized as either Moderate or High Risk.*	No
6.4 Has there been an absence of culturally appropriate consultations carried out with the objective of achieving FPIC on matters that may affect the rights and interests, lands, resources, territories and traditional livelihoods of the indigenous peoples concerned?	No
6.5 Does the proposed Project involve the utilization and/or commercial development of natural resources on lands and territories claimed by indigenous peoples?	No
6.6 Is there a potential for forced eviction or the whole or partial physical or economic displacement of indigenous peoples, including through access restrictions to lands, territories, and resources?	No
6.7 Would the Project adversely affect the development priorities of indigenous peoples as defined by them?	No
6.8 Would the Project potentially affect the physical and cultural survival of indigenous peoples?	No
6.9 Would the Project potentially affect the Cultural Heritage of indigenous peoples, including through the commercialization or use of their traditional knowledge and practices?	No
Standard 7: Pollution Prevention and Resource Efficiency	
7.1 Would the Project potentially result in the release of pollutants to the environment due to routine or non-routine circumstances with the potential for adverse local, regional, and/or transboundary impacts?	No
7.2 Would the proposed Project potentially result in the generation of waste (both hazardous and non-hazardous)?	Yes
7.3 Will the proposed Project potentially involve the manufacture, trade, release, and/or use of hazardous chemicals and/or materials? Does the Project propose use of chemicals or materials subject to international bans or phase-outs? *For example, DDT, PCBs and other chemicals listed in international conventions such as the Stockholm Conventions on Persistent Organic Pollutants or the Montreal Protocol*	No
7.4 Will the proposed Project involve the application of pesticides that may have a negative effect on the environment or human health?	No
7.5 Does the Project include activities that require significant consumption of raw materials, energy, and/or water?	No

Annex 09: Environmental and Social Management Plan (ESMP)

1. General approach and scope

The Environmental and Social Management Plan (ESMP, by its acronym in English) defines a set of institutional measures, mitigation and monitoring, as well as the actions required for its implementation, in order to achieve the results expected in the project, in a socially and environmentally sustainable manner.

The level of detail and complexity of the ESMP, as well as the defined management measures, respond to the risks and impacts of the project, identified during the application process of the Environmental and Social Risk Assessment tool (SESP, Annex 08).

The impacts identified in the SESP were the following:

- **Social impacts:** associated with the raising of concerns regarding gender equality identified during the preparatory phase of the project (Principle 2, Question 3 of the SESP tool); as well as with the possible displacement and/or economic resettlement of public transport service providers (City State Operators, Transport Cooperatives and Self-Employed Workers), which could occur once the investment project of the Bus Rapid Transit System (BRT) is broadly implemented (with exclusive lanes), whose design will be technically linked with the UNDP/GEF Project (Standard 5, Question 5.2 of the SESP tool).

- **Environmental impacts:** associated with the sensitivity or vulnerability of project outcomes to the potential impacts of climate change (Standard 2, Question 2.2 of the SESP tool); as well as with the potential generation of waste once the BRT project referred to above is executed, as a consequence of which this can contribute to the removal of obsolete transportation means from circulation (Standard 7, Question 7.2 of the SESP tool).

Of the four risks identified, two were evaluated as low and two risks as moderate. The latter refer to the environmental risk related to the occurrence of extreme weather events and the social risk related to the potential displacement and/or economic resettlement of activities.

The ESMP reviews the latter through the following sections: mitigation of social and environmental impact, monitoring, capacity building, stakeholder engagement, and implementation of the action plan.

2. Mitigation of Social and Environmental Impacts

2.1 Risk related to the possible displacement and / or potential economic resettlement of public transport service providers.

The intervention of the project in relation to this risk is related to the BRT operation through exclusive lanes, whose technical design will be supported by the UNDP/GEF Project linked to a future BRT Corridor through the implementation of TOD measures. This intervention is located in the Boyeros-Carlos III-Reina Corridor where a BRT Line will be implemented.

The logic of a modern, efficient transport network, encompassing strong and structuring axes, with fast, comfortable lines and with greater capacity, consists of channeling the users towards these axes, so that the maximum number of passengers takes advantage of the massive system. With this purpose, it was understood that the Exclusive Lanes could be considered as a great opportunity to make massive transport competitive with the private vehicle, something unthinkable in traditional terms for the use of this corridor. This intervention represents an essential contribution to the aforementioned change of paradigm in mobility.

The implementation of a Massive Rapid Transportation System with Exclusive Lane (red line BRT of the proposed Corridor) for this system only, does not necessarily imply that other smaller capacity modes of passenger transport (taxis, minibuses, private carriers) administered by State Operators, Transport Cooperatives and Self-Employed Workers, will be moved to another corridor. The logic of intervention in this case is that they can share the other lanes of the corridor with traffic not associated with the provision of public transport service. In addition, the conditions for the rise and fall in passengers using this type of means of transport will be guaranteed.

The likelihood of a risk due to displacement and/or potential resettlement of economic activities related to the provision of the public transport services is considered to be minimal. In a general sense, it has not been identified that the project would generate a "loss" of sources of income or livelihoods on which these operators depend in public transport service for their physical, economic, social, cultural or spiritual well-being. Certainly if a "modification" could be manifested in the sense of a possible decrease in the generation of their income, it would be as a consequence of the customers being able to choose the service with the lowest price at the fastest rate that will be offered by the BRT red line of the broker, and not by a regulatory decision aimed at preventing the use of the Corridor by the roads assigned to the type of means of transport they operate.

In this case, the provision of public transport service by these operators would be developed on other roads/routes in the City, so that they would not be left without a source of employment. However, it is prioritized as necessary that the project addresses this challenge to ensure that the intervention of the project does not affect the capacity of income generation, production levels and quality of life of other public transport service operators.

As part of the mitigation measures for this risk, the design of the UNDP/GEF project has foreseen that the public potentially affected by this intervention (at the moment the investment project is executed) should be consulted as part of the development of the project activities that the UNDP / GEF Project will technically support. This particular has been foreseen in Annex 10 of the ProDoc "Participation Plan for Local Actors", where the "City Transport Operators" were identified as stakeholders. In addition, within the actions of the project, particular attention will be paid to the involvement of these actors in the implementation of the TOD measures to be implemented.

2.2 Risk related to the Sensitivity or Vulnerability of Project Outcomes to the Potential Impacts of Climate Change.

According to the fifth assessment report of the Intergovernmental Panel on Climate Change (IPCC, 2014), the present and future climate related to risk directions for small islands during the 21st century includes: tropical and extra-tropical cyclones and changes in rain patterns. For this reason, climate

change has a high priority in Cuba. Our condition as an archipelago and geographic location in the tropical region of the planet, makes the country very vulnerable to this phenomenon.

Havana City, the capital of Cuba, is the most populated city in the country, with a population of 2 130 081 inhabitants, the third most populated island of the Caribbean. It is frequently affected by extreme weather events, including hydro-meteorological events, which cause life risks and great economic effects.

The results of the Hazard, Vulnerability and Risk Studies developed in the country provide essential information that supports the design of the ordering of public transport services considering appropriate preventive and reactive measures for each extreme event. Prevention measures are considered from the design phase of the projects. The reactive measures are defined in the Civil Defense Measures Plan that has the necessary budget for its execution, should extreme weather events occur.

3. Monitoring

The monitoring of the social and environmental standards and the environmental and social risk management plan of the project will be done permanently by the National Project Director during the life of the project, as defined in Table 05 of Section VII "Monitoring and Evaluation Plan", of the ProDoc. It will also be monitored as part of the PIR process and the Terminal Evaluation. In this process, particular attention will be paid to monitoring the mitigation measures defined in the SESP tool, as set forth in this Environmental and Social Management Plan, specifically in relation to risks classified as moderate.

4. Development of Capabilities

Regarding the identified social risk, in the legal and regulatory framework in force in Cuba, no regulations are identified that support the application of DOT measures. Just one of the contributions of the project is aimed at updating the "regulatory and operational framework for sustainable public transport, which promotes sustainable mobility and a more resilient urban environment". To this end, the design of "an integrated scheme with technical specifications, standards and alternative public procurement guidelines associated with the comprehensive planning of the rapid transit bus network (BRT) and a public bicycle system (PBS)" will be supported.
However, this legal and regulatory framework is favorable to the development of the necessary consultation processes in order to achieve the involvement of stakeholders in the implementation of this framework. In the country, the process of public consultation is carried out at the local level within the framework of the competencies and functions defined in the Regulation of the Municipal Assembly of People's Power and in Law 91 "On People's Councils", dated July 13, 2000. The project will be based on the broad experience of the DGTPH in the development of consultation and feedback processes with users of the public transport system, for the purpose of applying mitigation measures to manage this social risk.

The national policy framework is favorable to the adoption of measures related to the mitigation of environmental risk. On April 25, 2017, the Council of Ministers approved the State Plan for the Confrontation of Climate Change (Life Task), whose Task 7 is focused on the "maintenance and introduction into the territorial and urban planning plans of the scientific results of the Macro-project on Hazards and Vulnerability of the coastal zone (2050-2100); as well as the Studies of Hazard, Vulnerability

and Risk in the disaster reduction cycle". It is also evident for the "use of this information as an early warning for decision making by the State Central Administration Bodies (OACE), Higher Business Management Organizations (OSDE), National Companies (EN), Councils of the Provincial Administration (CAP) and Councils of the Municipal Administration (CAM) ".

The legal and regulatory framework is also favorable to the effects of managing this risk. On the one hand, Decree-Law 170 "On the System of Civil Defense Measures", dated May 8, 1997, orders this process, in accordance with the provisions of Law 75 "On National Defense", dated 21 December 1994. On the other hand, Directive No. 1/2005 "For Planning, Organization and Preparation and the Country for Disaster Situations" (updated in 2010 and in 2018) establishes the mandate of the Ministry of Science, Technology and the Environment in developing Danger, Vulnerability and Risk Studies. The objective of Directive 1 is to plan, organize and prepare the country for disaster situations, through the preparation and approval of plans that present the decisions for dealing with disaster situations, and the disaster reduction plans of the different instances.

It is important to note that Directive 1 has been implemented by other national institutions in order to favor its implementation. In this regard, the fact that the Institute of Physical Planning (IPF) established the Methodological Instruction "Special Plan for the Reduction of Risks and Vulnerabilities to Disasters", dated 24 December, 2015, is very important for the management of this risk by the project.

The project will be based on the experience and capacity created in the country to support the application of mitigation measures for this risk, in the event of extreme weather phenomena.

5. Key Actors Commitment

The main stakeholders for the purposes of social risk management are City Transport Operators of public interest that must be consulted and involved in the development of actions that will support the design of the investment project. In this regard, the General Directorate of Transportation of the Province of Havana (DGTPH) plays an important role in guiding the process, both because it houses the Project Management Unit and because of the corresponding competence related to the management of the project public transport service. As has been mentioned, the DGTPH has work experience related to public consultation on the ordering of the public transport service, which will favor the development of this process.

The main stakeholders for the purposes of environmental risk management are the Provincial Directorate of Physical Planning, which will take into account in the design the implementation of their outputs, the urban regulations and the results of the hazard, vulnerability and risk studies, both included in the "*Land Use Plan and Urban Planning of La Havana*", with which it has been proposed to harmonize the proposed activities in their main components. The DGTPH also plays an important role, as does the Council of the Provincial Administration, in as much as they follow up on the execution of measures identified in the Civil Defense Measures Plan.

6. Implementation of the Action Plan

In accordance with the provisions of the Project Document, the management of environmental and social risks classified as MODERATE will be made within the framework of the implementation of the following interventions:

- Output 1.1.1: "An integrated and coherent program of urban transport development for the City of Havana with "*Land Use Plan and Urban Planning of La Havana*".

- Output 1.1.3: "an integrated scheme with technical specifications, standards and alternative public procurement guidelines associated with the comprehensive planning of the rapid transit bus network (BRT) and a public bicycle system (PBS)".

- Output 2.1.1: "Integrated TOD measures in the design of the BRT network". This output results from the integrated planning strategy prepared in Product 1.1.1. It will lead to the development of an integrated and resilient transport plan based on TOD measures compatible with the GEF GP-SCI initiative and integrated into the design of the BRT System, including security measures to improve the mobility of the elderly, women and children.

Annex 10: Stakeholder Engagement Plan for Urban Transport in the City of La Havana

1. Introduction

This Plan seeks to strengthen UNDP institutional partner capacities for managing social and environmental risks and ensure full and effective stakeholder engagement, including appropriate mechanisms to respond to complaints from project-affected people[26]. As noted in the UNDP Social and Environmental Screening (SES) Guidance Plan, *"effective stakeholder engagement is fundamental to attaining the Sustainable Development Goals (SDGs)*[27].

The project will support the improvement of the welfare of the population of Havana City by promoting the design and implementation of an urban transportation system that contributes to meet the mobility needs of the population and simultaneously contributes to reducing greenhouse gas emissions; while meeting the needs and rights of population, in general.

In the current context, 57% of the mobility of the La Havana Metropolitan region is by foot; an improved urban transport system has historically been a major desire of metropolitan citizens. The activities to be implemented will help bring about an urgent solution for the public, national policymakers and provincial authorities, and they will enable conditions for maintaining sustainable growth in urban transport based on an innovative low-carbon approach.

As per the SESP[28], the following elements and potential social and environmental risks are being considered in the design of this project:

Table 10.a: Risks from the SES analysis and related comments

Risks	Comments
Gender Equality and Women's Empowerment	Transport policies and projects are very gender sensitive and therefore data desegregation is needed. This project has gender equality, the aging population and cultural change perspectives stated in the outputs such as urban transport policies and TOD and PBS activities.
Climate Change Mitigation and Adaptation	The Province of La Havana, particularly the coastal and inland areas with storm water drainage problems, is especially vulnerable to flooding from storm flows and heavy rains in low-lying neighborhoods, which can damage the transport system and road infrastructure. This situation has worsened in recent decades with the higher frequency of cyclones affecting the island, a context that poses additional challenges to sustainable transport, urban mobility and connectivity.
Displacement and Resettlement	The operational BRT system (which will be technically enhanced with support from the project) could influence the income generation of other private transportation modes such as collective taxis (*cuenta-propistas*), and the other shared transportation models that are commonly used in Cuba.
Pollution Prevention and Resource Efficiency	Replacement of old bus fleets can generate waste that must be disposed of accordingly. It could also generate non-hazardous waste associated with the construction process of the three points of the PBS and the urban switching station.

[26] This Plan follows the Guidance Note UNDP Social and Environmental Standards (SES)", drafted by UNDP on 25 May 2017.

[27] Guidance Note UNDP SES, pg. 06.

[28] Please refer to Annex 08 of the ProDoc "UNDP Social and Environmental Screening Procedure".

2. Regulations and Requirements

In Cuba, public consultation and disclosure requirements related to the social and environmental assessment process is a key element of public policies overall. Thus, given the policy context and regulatory framework in which the project will be implemented, there is no risk that project interventions will exclude potentially affected stakeholders from fully participating in decisions that may affect them.

The process of public consultation takes place at the local level within the framework of the competencies and functions defined in the Regulation of the Municipal Assembly of People's Power and in Law 91 "*On People's Councils*", dated July 13, 2000. On the other hand, these Councils constitute a representative and local Popular Power structure invested with the highest authority for the performance of its functions.

These Councils comprise a given territorial demarcation, they support the Municipal Assembly of People's Power in the exercise of their powers and facilitate better knowledge and attention to the needs and interests of the people in their geographic area of action, according to Article 2 of Law 91.

As part of the work procedures already incorporated by the General Directorate of Transport of La Havana (DGTPH), which is the implementing partner, the project interventions will be subject to the following consultation mechanisms:

- Development of Preference Studies, which are carried out by the Center for Research and Environmental Management for Transport (CIMAB) and constitute scientific support for the adoption of decisions;
- Development of Public Consultations in the Popular Councils of the geographic areas involved in the Project;
- Development of consultations with the Municipal Assemblies of People's Power in the municipalities involved in the geographic intervention of the project;
- Discussion in the Transport Work Committee of the Provincial Assembly of People's Power. This process is happening in a parallel and systematic way because under the framework of this Committee, the Delegates to the People's Power Assembly follow the foreseen development of their territories, including those related to the urban transport sector;
- Approval by the Council of the Provincial Administration (CAP) and its respective approval by the Provincial Assembly of People's Power.

3. Summary of any previous stakeholder engagement activities

The following Table details the activities that have been developed to date to engage stakeholders in the project:

Table 10.b: Main engagement activities carried out to involve stakeholders

Activity	Date	Location	Discussed topics	Undertaken actions	Means of Verification
Workshop to prepare the project baseline	Dec. 07, 2017	The Office of the La Havana Historian	Baseline, current situation	Review of Section II of the ProDoc	Section II of the ProDoc sent to the Consultant
Workshop to validate	Dec. 14,	FERPRO	Section II	Validate the	Section II of the ProDoc sent

the project baseline and prepare the Theory of Change	2017		and the Problem Tree	proposal prepared by the Consultant, carry out the process for the Theory of Change and the Problem Tree	to the Consultant
The Gender Analysis Workshop	Jan. 11, 2017	DGTPH	Prepare the Gender Analysis for the Project	Participatory group techniques to identify gender and generational issues	Gender Plan sent to the Consultant
Workshop to prepare the Project Results Framework	Jan. 25 & 26, 2017	The Provincial Transport Enterprise	Project Results Framework prepared by the Consultant	Validate the Project Results Framework	Project Results Framework sent to the Consultant
Workshop to validate the Project Results Framework	Feb. 01, 2017	DGTP	Project Results Framework prepared by the Consultant	Validate the Project Results Framework, co-financiers and amounts	Project Results Framework sent to the Consultant Co-financing table presented to UNDP CO
Workshop to prepare the Project Risk Analysis and SES analysis	Feb. 15, 2017	FERPRO	Project Risk Analysis and SES analysis	Prepare the Risk Analysis of the Project	Project Risk Analysis sent to the Consultant
Workshop to develop the Stakeholder Engagement Plan	Feb. 22, 2017	DGTPH	Stakeholder Engagement Plan	Prepare the Stakeholder Engagement Plan	Plan Engagement Plan sent to the Consultant
Workshop to validate the Project Risk Analysis and the SES analysis	Feb. 28, 2017	DGTPH	Stakeholder Engagement Plan and SES	Validate the the Project Risk Analysis	Project Risk Analysis and SES analysis sent to the Consultant
Workshop to calculate CO2 reductions and Tracking Tool	Mar. 03, 2017	CUBAENERGIA	Calculation of emissions using the UNDP tool	Preparte the TT	CO2 reductions calculations sent to the Consultant

Prior to project appraisal and during the PPG stage (Feb. 22, 2017), a consultation and validation workshop should be held with stakeholders to confirm the project plan. This action also includes review and agreement on this stakeholder engagement plan which is incorporated into the Project Document as Annex 10. With the start of project implementation, an inception workshop should be held to assist project partners to understand the approved project design, their role and responsibilities in the project including stakeholder engagement during project implementation and monitoring, as well as communications, reporting, and conflict resolution and grievance redress.

4. Project Stakeholders

4.1 Stakeholder Identification

Stakeholders are beneficiaries and public institutions with an *interest* in the project or the ability to *influence* project outcomes, either positively or negatively and which are directly or indirectly affected by the project. The following Table describes all the stakeholders engaged in project preparation and their roles during its execution:

Table 10.c: List of stakeholders and their roles in the project

Stakeholders	Expected Roles
Ministry for Foreign Trade and Foreign Investment (MINCEX)	MINCEX is the national public authority in charge of coordinating the international cooperation agenda in Cuba. This Ministry will be a member of the National Steering Committee as one of the executive members, jointly with CAP La Havana, DGTPH and UNDP.
The Ministry of Transport (MITRANS)	MITRANS is in charge of policies, regulations and technical specifications for transport in the country; it represents, on behalf of the Council of Ministers, the highest public administrative authority in public transport. During the implementation of the project it will be in charge of approving urban transport regulations.
The Council of the Provincial Administration (CAP)	The Provincial Administration Council is the administrative body for the Province of Havana that, by government order, approves the regulations in the area of its performance within the city, the annual plans and associated public budget and that provides co-financing for the project.
Beneficiaries	In the governance of the Republic of Cuba and for the purposes of the project, the beneficiaries are the citizens, who organized at different social and territorial levels, propose and elect public authorities through municipal and provincial assemblies. Citizens are the ultimate goal and for those who the alternative option on sustainable urban transport will bring direct benefits. They are the end-users who evaluate the quality of the service.
The General Transportation Management Division for La Havana (DGTPH)	The General Directorate of Provincial Transport of Havana, is the main actor responsible for the development and detailed design of the project. DGTPH is also responsible for liaison work with other government agencies and during implementation, for general management, under the direction of a national project coordinator; the Project Management Unit (PMU) will be located in its facilities.
The Provincial Directorate for Landscape Planning (DPPF)	The Provincial Directorate of Landscape Planning is a state entity subordinated to the CAP of Havana, as rector of land use planning and urban planning; within the project is responsible for approving the use of land and compliance with urban regulations.
CUBAENERGIA	CUBAENERGIA, as part of the Department of Mitigation Technology for Climate Change, associated with the Ministry of Science, Technology, and Environment, will provide guidance to align the proposed project with the context of national policies and climate change mitigation goals. For the purpose of this project, CUBAENERGIA plays the role of a CSO, but always responding on behalf of the public interest (beneficiaries) guided by the State-driven policies.
Center for Research and Environmental Management for Transport (CIMAB)	CIMAB has the technical capacity to collect information, analyze data and provide support for the overall design and implementation of the project. It will participate in planning, implementation and monitoring of component activities; coordinate with the DGTPH, DPPF, and CUBAENERGIA for implementation of the PBS, traffic management measures and generating a traffic information platform. Together with the City Transport Operators, CIMAB will assist the planning of optimized bus routes and develop a scrapping program for old buses.

City Transport Operators	Operate the services, organize the training of the selected personnel and provide the information based on the specifications required by the project. It is made up of Metrobus, Metropolitan, transport cooperatives, and several state-owned public enterprises. Smooth interaction between the Project Management Unit (PMU) and the City Transport Operators will be critical for the project success, and the project will need to build up a fluent partnership with them. This group will participate in the implementation of outcomes 2.1 and 2.2.
The Technology University of La Havana (CUJAE)	Provide scientific-technical knowledge, support from the academic activity on issues related to mobility, environment, energy and provide technical-professional assistance for the development of skills, knowledge learning and dissemination of information.
The University Student Federation (FEU)	This is a Federation that represents the interests of university students at the national level. It will participate in the project as direct beneficiaries; it is expected that will be responsible for the operation of the one planned PBS stations.
Latin American Faculty of Social Sciences (FLACSO)	Accompany and integrate knowledge management in social inequalities and equity policies, among other areas of social orientation. It will also monitor the compliance of the Gender Analysis and Action Plan (Annex 12).
The Historian Office of the City of La Havana	This office is in charge of implementing the Master Plan of the Historic Center, as a methodological and coordination public entity. The Master Plan is a reference in urban management, territorial information, socio-economic management and other matters related to the rescue of cultural and urban heritage.
Project Enterprises	The project will support the strengthening of technical capacities in these technical organizations, on issues related to the design of urban, climate-change oriented infrastructure for the operation of the new transport systems, such as the PBS and intermodal and urban passenger stations.
The Federation of Cuban Women (FMC)	Support and advise the implementation of the gender approach in the project. Within the framework of the project, FMC is responsible for supporting and advising on the implementation of the gender approach through the whole project as per the Gender Analysis and Action Plan (Annex 12), with emphasis on national policies on this subject.
National Union of Architects and Engineers of the Construction of Cuba (UNAICC)	Support and technically advise on the implementation of pilot projects. UNAICC -within the framework of the project- is in charge of supporting and providing technical advice on the activities related to the implementation of the pilot projects and TOD measures, mostly under Component II.

The above stakeholder identification was initiated –for this project- since the preparation of the PIF (2016) and this group of individuals was also involved during the project planning process at the PPG stage. They all are pretty active in defining the full scope of the project and are fully committed to being engaged during its implementation.

Annex 11 presents the list of stakeholders – encompassing government provincial officials, academia, and City Transport Operators. In order to update and refine the gender and aging population aspects, FLACSO was integrated at the PPG stage to support the project coordination team based on participatory tools as well as to consider the results of research in these aspects carried out in the country.

4.2 Stakeholder analysis

The following analysis shows the process of assessing the project's key stakeholder interests and the ways in which these stakeholders may influence the project's outcomes. This exercise is essential because it builds local ownership, strengthens project integrity and design, and helps create foundational relationships that may contribute to constructive problem solving if difficulties or challenging issues arise.

The following Table provides an overview of stakeholder interests, importance and influence on project outcomes or operations that were validated at the PPG stage through a participatory exercise with stakeholders.

Table 10.d: Identification of key stakeholders and their interests.				
Stakeholders	**Interests at stake in relation to the project**	**Effect of project on Interests (+ 0 –)**	**Importance (scale 1 to 5, 5 = highest)**	**Influence (scale 1 to 5, 5 = highest)**
Ministry for Foreign Trade and Foreign Investment (MINCEX)	National authority on international cooperation	+	5	5
MITRANS	Approval of technical norms.	+	5	5
CAP	Greater citizen participation	+	5	5
Beneficiaries	Fairness, greater influence	+	5	5
DGTPH	Opportunity to change existing paradigm	+	5	5
DPPF	Opportunities for influence	+	5	5
CUBAENERGIA	Technical backstopping	+	5	5
CIMAB	Technical backstopping	+	5	5
City Transport Operators	Opportunities for influence	+	5	5
CUJAE	Technical backstopping	+	3	3
The University Student Federation (FEU)	Opportunities for influence	+	5	5
FLACSO	Gender and aging equality	+	5	5
The Historian's Office	Provide expertise	+	4	4
Project Enterprises	Technical backstopping	+	2	2
The Federation of Cuban Women (FMC)	Gender equality	+	3	2
National Union of Architects and Engineers of the Construction of Cuba (UNAICC)	Technical backstopping	+	2	2

5. Stakeholder Engagement Approach

The target users for this Plan are UNDP staff and stakeholders who are involved in developing and implementing the project execution period. Its compliance will be assessed during the MTR and at the TE.

As part of the work procedures of the General Directorate of Transportation in La Havana, the population's perception of the implementation of the activities foreseen in the project will be monitored, for example, through the processing of the population's criteria addressed to: the General Directorate of Transport of La Havana and the Council of the Municipal and Provincial Administration. The information for the general public (beneficiaries) will be disclosed as follows:

- In the General Directorate of Transportation of Havana, a telephone service for the population is permanently available to receive calls about the provision of the public transport service, besides having created a web page (www.dgtph.transnet.cu) in which all the information related to the project will be disclosed. These means of communication will also serve to receive feedback and ensure ongoing communications with stakeholders.
- Design and printing of informative posters to be located in visible public areas,
- Public media programs such as *"Recorriendo la Vía"* (Traveling the Way), La Havana TV Channel and informative news on radio and television.
- Promotional videos linked to the project.

For the purposes of the design and implementation of Output 2.1.2, related to the "Public Bicycle System", university students will be consulted, as well as authorities, neighbors and workers near the places where the pilot projects will be implemented. The public workers employed by the operating companies of the system (cooperatives and metropolitan companies), who carry out activities related to the public transport sector, will also be involved and will be consulted during the implementation of the project. The information for the general public (beneficiaries) will be disclosed as follows by the PMU:

- Design and printing of informative posters,
- Public media programs such as *"Recorriendo la Vía"* (Traveling the Way), La Havana TV Channel and informative news on radio and television.
- Promotional videos linked to the project.

For other groups of stakeholders, such as "*cuenta-propistas*" and City Transport Operators, the proposed consultation and decision-making include the following participatory mechanisms to be carried out by the PMU:

- Public meetings, workshops, and/or focus groups,
- Interviews with these stakeholder representatives and key informants,
- Surveys and questionnaires aligned with the strategy for urban development implemented by the Provincial Directorate for Landscape Planning (DPPF).

This project will help strengthen gender equality and empower women in two dimensions: by improving their working conditions when directly employed in activities related to urban passenger transport; and as users by enhancing their current patterns of urban mobility.
As the project will be involved in the planning stage of a BRT, gender-oriented planning and aging population challenges considering trip connecting patterns, safety, accessibility and specific local needs will be implemented by a Gender Analysis and Action Plan (please refer to Annex 12). Consideration of the different reasons why men and women use public transport can have very positive impacts on women, children and seniors over the current bus system.

It is important to note that no indigenous peoples will be affected whatsoever by any of the outputs of this project.

6. Timetable

Activity	Stakeholders	Date	Means of Communication
Workshop with the participation of the CAP authorities	CAP Vice-president, member delegates of the Transport Commission, DGTPH, PMU, among others	First quarter of the year during the lifetime of the project	Report
Workshop with the participation of the municipal authorities of the involved municipalities for the implementation of the pilot activities	CAM Vice-president, delegates, Presidents of the Popular Councils, DGTPH, PMU, among others	First and fourth quarters of the year during the lifetime of the project	Report
Awareness workshops with stakeholders	CAP, DGTPH, PMU, DPPF, CIMAB, MITRANS, Historian´s Office, CUJAE, FLACSO, CITMA, FMC and other institutional guests	Quarterly	Report
Consult the beneficiaries of the project	DGTPH, PMU	Bi-monthly	Report
Participatory meetings with project beneficiaries	DGTPH, PMU	Bi-monthly	Report

7. Grievance Mechanism

The process by which people concerned with or potentially affected by the project can express their grievances for consideration and redress will be geared directly to DGTPH mainly through the Popular Councils. The General Director of this public institution will directly address complaints or means of improving the impacts of the project presented by the citizens (beneficiaries). In addition, the popular consultations will be guided by the following mechanisms:

- Public Consultations in the Popular Councils of the geographic areas involved in the project;
- Consultations with the Municipal Assemblies of People's Power in the municipalities involved in the geographic areas of project intervention;
- Transport Work Commission of the Provincial Assembly of the People's Power.

During the consultation and disclosure activities, participants will be informed of the availability of UNDP's Accountability Mechanism (Stakeholder Response Mechanism, SRM, and Social and Environmental Compliance Unit, SECU) as additional avenues of grievance redress.

Of special attention is an emerging stakeholder group that may be affected by TOD measures, the "*Cuenta-propistas*". This group should not have any problems in raising their concerns during project implementation, as they will be participating in the relevant project working groups and directly represented on the Project Board by the DGTPH that already has fluent communication channels with this group of urban transport operators.

8. Monitoring and Reporting

The project will set in place a variety of communication channels to become aware of their concerns and to react to them as explained in Section 5 above. The following Table shows the principles associated with the identified risks and risk categorization of the SES analysis, classified as MODERATE, together with the management/mitigation measures:

Table 10.e: Risks and management and mitigation measures	
Risks	**Management and mitigation measures:**
Gender Equality and Women's Empowerment	Annex 12: Gender Analysis and Action Plan.
Climate Change Mitigation and Adaptation	Annex 09: Environmental and Social Management Plan (ESMP).
Displacement and Resettlement	Annex 09: Environmental and Social Management Plan (ESMP).
Pollution Prevention and Resource Efficiency	Annex 09: Environmental and Social Management Plan (ESMP).

Annex 11: List of People Consulted during the Project Development

Name	Organization	Position
Marta Oramas	MITRANS	Vice-minister
Raúl Carmona Ruiz	CAP	Vice-president
José Conesa González	DGTPH	General Director
Wilfredo Mayola	MITRANS	Science Director
Alina Puig Echevarría	City Transport Operators	Director of Development
María Caridad Alvares	CAP	Director
Jesus Mena	IPF	Urban Director
Marta Rosa Muños Campos	FLACSO	Director
Patricia Rodriguez Aloma	Historian Office	Director
Luis Ladron de Guevara	MITRANS	Passenger Director
Orlando Rey Santos	Ministry of Science and Technology	Environment Director
Carlos Amador	DGTPH	Director of Road Safety
Guadalupe Rodríguez Rodríguez	DGTPH	Planning Director
Reynier Campos Pompa	DGTPH	Chief of Development
Lauger Medina Sánchez	DGTPH	Chief of General Services
Yuleisis Miranda	DGTPH	Chief: Legal Department
Ramón Serrano Abreu	DGTPH	Specialist
Frank Montero	DGTPH	Economic Chief
Odalis Pineda	DGTPH	Chief of Urban Mobility
Antonio Villasol	CIMAB	Director
Zunilda Parra Aria	CIMAB	Specialist
Claritza Cárdenas de la Vega	CIMAB	Specialist
Gretel Sánchez Angarica	CIMAB	Specialist
Rafael Biart Hernandez	CIMAB	Specialist
Martha Amarales Contrera	CIMAB	Specialist
Lina Tello Cebrian	CIMAB	Specialist
Mayelin García Remus	CIMAB	Specialist
José M Villaroel Castro	CIMAB	Chief of Technical Division
Gisela Carmenate Vea	CIMAB	Specialist
Idalma Parera Menjort	CIMAB	Specialist
Ana Lidia González Núñez	CIMAB	Specialist
Enrique Landa Burgos	CUBAENERGÍA	Specialist
Wenceslao Carrera Doral	CUBAENERGÍA	Specialist
Mario Cerraldo Basterrechea	CAP	Specialist
Daniel Castellanos Curi	Historian Office	Specialist
Danay Díaz Pérez	FLACSO	Specialist
Lisandra Cordero Durán	FLACSO	Specialist
Yiglen Salazar Cisneros	FLACSO	Specialist

Name	Organization	Position
Verónica Polo Jiménez	FLACSO	Specialist
Julia Guanche	DPPF	Specialist
Raul Roque	DPPF	Specialist
Carlos Alberto González	CAP	Subdirector of Development
Néstor H. Alonso Rodríguez	CAP	Chief Specialist
Yesenia Perez Espinosa	CAP	Specialist
Francisco A. Pujol Ferrer	CAP	Chief Specialist
Jorge Peña	CUJAE	Teacher
Joiselen Casanabe Macias	CUJAE	Teacher
Patricia Díaz Reyes	CUJAE	Teacher
Julio D. Dávila	University College of London (UCL)	Teacher
Emily Norris	University College of London (UCL)	Teacher
Daniel Plan	*Cuenta-propista*	PBS specialist
Liria Rodríguez Area	CAP	Foreign Relations Specialist
Yamilet Pérez Cabrera	FMC	Specialist
David Alvarez	*Urbatrans Caribe*	Consultor
Ricardo Padrón	*Unión Eléctrica*	Specialist
Luis Valdivies Castellano	*Empresa de Gas Manufacturado*	Specialist

Annex 12: Gender Analysis and Action Plan

Summary of Content

This document includes the following sections to integrate the gender perspective into the execution of a Low-carbon Urban Transport in the City of La Havana:

- Section 1: Gender policy in Cuba
- Section 2: Governance
- Section 3: National and territorial statistics
- Section 4: Gender analysis and aging population workshop
- Section 5: Action Plan

Section 1: Gender policy in Cuba

In Cuba, women have been active subjects and the main beneficiaries of the revolutionary gains since the triumph of the Revolution in 1959. As part of the struggle for social justice, the battle for the full exercise of equal rights and opportunities of women and men began in all areas and at all levels of national life.

Legislative, judicial and administrative measures were adopted that immediately guaranteed compliance with the fundamental Human Rights of all people and in particular of women, children and elderly; creating with this the necessary bases for the subsequent implementation of legislation that proclaims and sustains these principles; among them, a priority was to fight to eradicate any type of inequality or discrimination, including that caused by sex.

The Constitution of the Republic of Cuba (1992): Article 44 of Chapter VI on equality states that: *"the State guarantees that women are offered the same opportunities and possibilities as men, in order to achieve their full participation in the development of the country".* It also states that "*women and men enjoy equal economic, political, cultural, social and family rights. (...) The State strives to create conditions that foster the realization of the principle of equality* ".

The Federation of Cuban Women (FMC) has played a fundamental role in this process, as an organization created by the will of the women themselves and officially constituted on August 23, 1960. The FMC has been and is a decisive factor in the initiative, proposal and enforcement of the laws for the benefit of women and the family throughout these four decades, and it has had a decisive influence during these years in which Cuban legislation contemplates a different perspective of the man-woman relationships in society.

Since the dawn of its triumph, the Cuban Revolution has dedicated special care in legislation regarding working women. Both the *Central Workers of Cuba* (CTC) and the FMC have been promoters and prime factors in the study and proposal of laws that benefit and support working women and their families.
The Family Code, a law enacted in 1975, and currently under revision, has supported the strengthening of the family as the fundamental cell of Cuban society, and together with it, the growing participation of women in all spheres of life and the equality rights of sons and daughters.

The rights to Protection, Safety and Hygiene of Work were set by Law No.13 of February 27, 1977; their regulation and attached legislation establishes the duty of the administrations to

create adequate working conditions that benefit the participation of women in the labor process. Currently these conditions are regulated by the Labor Code No. 116.

On the labor side, Law No. 49 of December 28, 1984, established the first Labor Code with special rules for working women; as well as Chapter VIII, which regulates positions, their labor conditions and sets up special protections such as maternity. Therefore, this legal body manifests and recognizes the importance of women's participation in work, their high social function of being a mother and specific protection for adolescents and pregnant women. The current Labor Code (Law No. 116, June 17, 2014) reaffirms the protection of working women in Chapter IV and their inclusion in the growing non-state sector of the economy.

These principles do not exclude a woman's right to prove her aptitude and ability to fill complex job positions. There was an extended time of "protectionism", excluding women from labor options that they could play, which prevented the full exercise of their rights. Later, concepts and norms were applied, modified on the basis that only the protection of maternity constitutes a labor limitation and not a sexist tendency to forbid a woman to perform certain tasks.

At present, these concepts are improved and enriched through scientific research, experiences and practical results of women's work activity, in order to avoid a false protectionism that would mask discriminatory behavior. In the laws promulgated for Security and Social Assistance, principles that also protect women have been enacted. Current Law No. 105 for Social Security sets up guidelines to ensure the motherhood of the working woman and the protection of the widow in case of death of her spouse.

Maternity laws have assessed the different stages of pregnancy and protection for women and their children from the labor medical order. The Law on Working Women's Maternity, all the articles of the Labor Code and other related labor laws are examples of the positive discrimination measures that had to be established and that have served throughout the years to protect rights that in the labor order must be guaranteed to women.

With Decree Law No. 234 of 2003 on the Maternity of Women Workers, the license was extended to the parents. Chapter VI of this decree, specifically referred to the social benefit as established in Article 16: *"Once the postnatal leave is completed, as well as the breastfeeding stage that must be guaranteed to promote the best development of boys and girls, the mother and the father can decide which of them will take care of the son or daughter, the way in which they will distributed this responsibility until the first year of life, and who will pay the social benefit (...) they must communicate the decision in writing to the administration of their respective work centers".* However, in practice, there are very few men who have accepted this license.

Section 2: Governance

The main institution in Cuba for the design and implementation of gender actions has been the Federation of Cuban Women (FMC). Since its inception in 1960 and with the subsequent creation of the Center for Women's Studies, its actions were aimed at reducing social inequalities and establishing mechanisms that made possible the progressive incorporation of women in the economic and social development of the country.

Other institutions in charge of this matter are the Commission for Attention to Children, Youth, and Women's Rights and Equality in the National Assembly of People's Power; the National Center for Sexual Education and its provincial and municipal commissions; and the Prevention

and Social Care Commissions and Feminine Employment Commissions in all instances. In addition, universities have played a fundamental role in gender studies, the Women and Family Chairs have been created and a Master's Degree in Gender Studies is being developed at the University of La Havana.

Finally, the actions of international and Cuban NGOs that include programs supported by the gender approach within their cooperation projects in various areas of action (health, agriculture, local human development, natural disasters, environment and development) are highlighted and have generally enabled high levels of participation in decision-making, in training and creation of new employment or in the engagement of national authorities in fulfilling the purposes and commitments of the Convention on the Elimination of All Forms of Discrimination Against Women (CEDAW) and the Beijing Platform for Action.

Section 3: National and territorial statistics

According to the Cuba 2016 Territorial Panorama, the Cuban population was 11,239,300 people. Of these, 50.2% were women and 49.8% were men. With a large aging population, Cuba is the oldest country in the Latin American region with 18.3% of its population aged 60 or older. In this demographic picture, women are the ones who survive the longest with a life expectancy greater than that of men. In addition, it is an aging population, but one that is active in employment, since Law No. 105 of Social Security extended the retirement age to 60 years in the case of women and 65 in the case of men, making it possible for them to be hired again after retirement.

The population of La Havana Province, capital of the country, was 2,130,100 people in 2016, with 52% of women and 48% of men. It is the second oldest city in the country after Villa Clara with 21.09% of its population aged 60 or more; the *Plaza de la Revolucion* Municipality is the oldest town in the country, with 27% seniors. It is interesting that the majority of older adults are women and most of those who exceed the sixth decade of life are urban[29].

Some quotes cited by President Raul Castro Ruz during the Conference of Global Leaders on Gender Equality and Empowerment of Women, held in New York in 2015, attest to the presence of women in the economic and social development of the country: "*Women represent 48% of the total people employed in the civil state sector and 46% of senior management positions, 78.5% of health personnel, and 48% of scientific researchers. They have an average of 10.2 degrees and 65.2% are graduates in higher education, 48.86% of our Parliament is made up of women. In gender equality, Cuba ranks second after Bolivia in the American hemisphere and fourth in the world*". The president also acknowledged that *"we still have a lot to do"*.

3.1 Statistics of the transport sector[30]

There are sectors that have traditionally been masculinized, such as the transport sector, where a large share of the workforce is composed of men and gender biases have not been totally overcome. However, *"at the end of the 90s, the transport sector began to work with a gender sensibility, and it was in 2002 when the first results were observed, developing concrete actions from the base that were systematically controlled and several national events were held about the Transport Woman that were attended by women of this sector from all*

[29] García Santos, Nelson (2017): "*Mayor cantidad de centenarios en el país*". The *Juventud Rebelde* Newspaper".

[30] These statistics are taken from the Gender Strategy of the Ministry of Transport approved on May 20, 2016. Cuba.

occupational categories it, and where the role played by the Federation of Cuban Women was very useful and important [31]".

According to data from the Ministry of Transport, of the total number of workers in the sector, only 25% are women. Most of them are in the category of Occupational Technicians, representing 52%, while women working just in the occupational category (*operarias*) only represent 4.2%. However, it has been possible to incorporate women in positions that are traditionally occupied by men, for example:

- 51 women in the repair and road maintenance activity, ten of them as Brigade Heads.
- 6 crane operators in the public company CDC S.A.
- 26 women working as pilots, co-pilots and third pilots, of which eight women are in training.
- 9 women are officers in the Merchant Navy, eight working on deck and one in charge of machinery.
- 112 females work as taxi drivers.
- 173 women working in Taxis Cuba as professional drivers of vehicles, of them: 68 are taxi leasers, 24 are assistants and 81 drive private cars.
- 1 woman works as a ship pilot "*practico*".

Regarding the presence of women in management positions, it is considered that their participation in the design and implementation of transport policies is not enough. According to figures from 2015, only 27% of women held office and only 12.5% held decision-making positions. However, the stability of women is recognized when they take management positions, ratifying their potential to assume different roles and responsibilities.

The gender inequalities revealed by the previous statistics are only a reflection of a situation that occurred in previous stages, in vocational training. Only 12% of the students of Polytechnic Centers -where the specialties of Transportation are studied- are girls, even though an increase of women in the Transport Interest Circles has been achieved at a national level (26% of enrollment) and information is offered about "*women in transport*" through the Transportation Website of Cuba. This also affects the low presence of young women in the sector, where only 12% of women are 25 years old or younger.

Section 4: Gender analysis and aging population workshop

In January 2018, the Gender and Generation Workshop was developed within the framework of the PPG for the formulation of the ProDoc. Based on the principles of Popular Education, with participatory methodologies that facilitated dialogue, debate and identification of equity gaps in the transport sector, the workshop was held with approximately 20 people from various institutions participating in the project: the General Directorate of Urban Transport of La Habana Province (DGTPH), which leads the implementation of the project; the Transport Research Center (CIMAB); the Cuba Program of the Latin American Faculty for Social Sciences (FLACSO); the Automotive Business Group (GEA) and the Center for Information Management and Energy Development (CUBAENERGÍA).

There was also the participation of a representative of the Provincial Directorate of Havana of the FMC. Based on the information obtained from this Workshop, the actions to be developed within the framework of the project were identified to cross-examine the gender and generational issues, as the main outcome for this Annex, i.e.: "Gender Action Plan".

[31] *"Gender Strategy of the Ministry of Transport"*, approved on May 20, 2016. Cuba. Page 1.

The identified gender and generational gaps were the following:

Gender gaps identified in the transport sector:

1. Limited presence of women in management positions overall.
2. Aggressive language to women in entities.
3. Few women occupying management positions in the transportation sector.
4. Unfavorable hygienic-sanitary conditions.
5. Lack of understanding of the superiors towards the problems of the female workers.

Generation gaps identified in the transport sector:

1. Difficult access of young people to key management positions.
2. Inequalities in training opportunities (disadvantaged under 30 and over 50).
3. The state transport sector is economically unattractive to young people.

In addition, gender and generational gaps were identified in the users of the sector:

Gender gaps in users:

1. Lack of courtesy towards women in the means of transport.
2. Insufficient number of seats for special passengers (people with disabilities).
3. Vulnerability of women in means of transport (transfer to stops, access to the bus, unfavorable waiting conditions, inappropriate language, harassment).
4. Little female presence in circles of interest and professional technical education in transport activities.

Generation gaps in users:

1. Reduced green time at pedestrian traffic lights.
2. Inequities for third age in accessibility to public transport.
3. Insufficient conditions in means of transport and infrastructure for the third age.
4. Insufficient and inadequate information management on means of transport.
5. Lack of specialized services for the collection at home of people of the third age.
6. Low social awareness.

Section 5: Action Plan

Outcome: Cross-cutting the gender and generational equity approach in the urban transport sector.						
Activity related to reducing gender and generational gaps	**Indicator**	**Target**	**Baseline**	**Budget (USD)**	**Execution time**	**Responsible**
Raising awareness and training to stakeholders in the urban transport sector on issues of gender and generational inequalities.	Number of training events (courses, workshops) on issues of gender and generational inequalities.	- Designed a training course focused on climate change mitigation / gender equity, aimed at urban transport sector workers. -Designed a training course focused on climate change mitigation / generational equity, aimed at workers in the urban transport sector. - Developed 4 training workshops focused on climate change mitigation / gender equity and generational, aimed at key actors related to mobility and city planning (managers, physical planning, others). - Improved space for women managers with mitigation focus on climate change / gender and generational equity.	One exchange event related to Women Directors of the transport sector.	10,000	During the 4 years of project execution	FLACSO/DGTPH
Gender mainstreaming in training programs for transport sector groups.	Increased presence of women in direct jobs to production and services in the transport sector.	-Proposal for inclusion of gender issue in the training programs of groups presented.	Gender not included in training programs for transport sector.	2,000	During the 4 years of project execution	MITRANS/DGTPH
Preparation of Gender Strategy of the General Directorate of Transport of the Province of Havana.	Gender Strategy proposal submitted for approval by the Board of Directors of the DGTPH.	-Gender Strategy Proposal of the DGTPH	There is no gender strategy in the DGTPH.	4,000	Year 4 of project execution	FLACSO/DGTPH

Strengthen the gender issue in the vocational transport area at the Palace of Pioneers.	Prepared a Training Manual for the vocational transport area, with a focus on gender and generational equity.	- Validated Training Manual	There is no Training Manual.	2,000	During the 4 years of project execution	FLACSO/DGTPH
Update the regulations established for the definition of seats for special passengers in public transport.	Number of seats for women, the elderly, and people with disabilities.	- Review and update current regulations on seats for special passengers.	There is regulation on seats for special passengers.	8,000	During the 4 years of project execution	MITRANS/DGTPH /CIMAB
Promote communication means aimed at women and young people so that they are interested in the transport sector.	Number of communicative means designed or improved.	- Improve and/or design existing communication means to promote the interest of women and young people in the transport sector.	The existing communication products do not focus on women and young people (Television Programs "On the Way" and "Free Access").	5,000	During the 4 years of project execution	MITRANS/DGTPH
Strengthen studies of pedestrian mobility and adaptation of public transport.	Number of regulations on track based on the results of studies (new traffic light systems, suitable urban transport infrastructure, etc.).	Proposal to update regulations on the speed of pedestrian mobility and adaptation of public transport.	Outdated regulations on the speed of pedestrian mobility and adaptation of public transport.	20,000	Year 4 of project execution	CIMAB/DGTPH

Annex 13: UNDP Risk Log

Project risks					
Description	**Type**	**Impact & Probability**	**Mitigation Measures**	**Owner**	**Status**
1.- During the formulation of the project, concerns have been raised in terms of gender, which should be taken into account in the implementation of the project,, especially regarding participation in design and implementation or access to incremental benefits.	Social	Transport policies and projects are very gender sensitive and therefore data desegregation is needed. This project has stated the gender equality perspective in the outputs. P = 2 I = 2	As a GEF 6 project, the PPG phase carried out a gender analysis, which will be crucial to understand the current baseline and enhance the integration of women and girls specific needs in public transport, as clearly presented in Annex 12: *"Gender Analysis and Action Plan"*. The project also takes benefit of the alternative approach to accelerate the integration of women in what has thus far seen as a male-dominated working environment.	DGTPH	No change
2.- The geographic area where the project's actions are to be implemented is vulnerable to extreme weather events, which could damage the transport system and road infrastructure, a context that poses additional challenges for sustainable transport, urban mobility and connectivity.	Environ-mental	The Province of La Havana, particularly the coastal and inland areas with storm water drainage problems, is especially vulnerable to flooding from storm flows and heavy rains in low-lying neighborhoods, which can damage the transport system and road infrastructure. This situation has worsened in recent decades with the higher frequency of cyclones affecting the Island, a context that poses additional challenges to sustainable transport, urban mobility, and connectivity. P = 2 I = 4	The project, in its design during the PPG phase and in implementation, has considered - through the development of the ESMP- the harmonization of the proposed incremental activities with the urban regulations as well as with the results of the existing studies and policies on hazard, vulnerability and risk, primarily as considered in the "*Land Use Plan and Urban Planning of La Havana"*, which are under implementation by the DPFF, especially in the geographical areas where the project is implemented. Project interventions to deal with the effects of extreme weather events are harmonized through the System of Civil Defense Measures, which have the corresponding budget for their execution if necessary.	CAP, DGTPH and DPPF	No change
3.- The construction of a mass transit system with an exclusive lane (Red Line BRT), which provides a service	Social	TOD measures and the operational BRT system (which will be technically developed with the support of the project) could influence the income	The PPG phase has acknowledged this risk and search for solutions and alternatives to include already existent agents of public transportation that may influence the income generation of other	DGTPH	No change

Project risks					
Description	**Type**	**Impact & Probability**	**Mitigation Measures**	**Owner**	**Status**
with lower price at a faster speed, could influence the decrease in revenues of other public transport service providers operating in the same urban transport corridor.		generation of other non-state vehicle drivers that are of a common practice in Cuba. In addition, selected sites chosen as pilot interventions are rejected by some target beneficiaries. These risks have been assessed within the DGTPH and discussed with CAP, the executing partners and the City Transport Operators. The transition towards a fully operational BRT system is expected to take years, giving enough time for eventual adaptation plans. P = 1 I = 4	non-state vehicle drivers of the other transportation modes; such as collective taxis (cuenta-propistas), rickshaws and the other shared transportation models, in particular for the TOD measures developed by the project and for the future operation of the BRT system. The stakeholder engagement strategy and the management plan provide inputs on this. Please, refer to Annex 10 "*Stakeholder Engagement Plan for Urban Transport in the City of La Havana*". See Annex 10 "*Participation Plan of the Parties Involved for Urban Transportation in the City of Havana*".		
4.- Replacement of old buses fleet can generate waste that must be discarded accordingly.	Environ-mental	Replacement of old buses fleet can generate waste that must be discarded accordingly, but risk probability is low because the project design has acknowledged the National Waste Management Policy and define the correct disposal of the old fleet and its different components. P = 2 I = 2	The project has been designed to review mitigation options and to recommend appropriate regulatory measures to the government with regards to the disposal of scrap buses in order to avoid any climate risk related to the increase of GHG emissions due to rebound effects of the replacement or disposal of old buses fleet.	DGTPH	Reducing
5.- Mitigation actions are not effectively implemented, which limits the priority of sustainable options in urban mobility, which causes a limited access to initial financing to promote innovation in these areas.	Operational	Target users could see conventional transportation modes such as collective taxis (cuenta-propistas), rickshaws and the other shared transportation models that are a common practice in Cuba as more attractive than the proposed PBS, undermining the modal split and continue increasing emissions. P = 2 I = 4	The project design includes as key management measures the involvement of the end-users and vulnerable groups in the adoption of NMT quality targets, such as the PBS, so that they are consistent with financial sustainability, affordability and long-term approach on sustainability for the city, as a national policy.	DGTPH, MITRANS, CAP and CUBAENERGIA	Reducing

Project risks					
Description	**Type**	**Impact & Probability**	**Mitigation Measures**	**Owner**	**Status**
6.- Lack of adequate public financial allocations for the procurement of the proposed low-carbon measures.	Financial	Public stakeholders would not be interested in implementing TOD measures due to their higher up-front costs. For instance, risk-adverse bicycling stakeholders become reluctant to use the PBS due to insufficient quality or appeal of bicycle use; and City Transport Operators and non-state vehicle drivers are reluctant to comply with TOD pilot measures in the selected pilot corridor. P = 3 I = 3	By the end of 2nd. year and before the Mid-term Review, the PMU will review the proposed TOD measures, the proposed incentives designed to implement the PBS and the related on-going subsidies to measure the viability of the low-carbon alternative path.	DGTPH and MITRANS	Reducing
7.- Incremental technical capacities among urban transport policy makers are not effectively neither timely implemented, reducing impact of these innovative tools for urban transport planning in the City of La Havana, as the TOD measures and the PBS.	Organizational	Regulatory changes are crucial for attaining the project's objectives. Otherwise, the case for TOD measures is weakened, and so does the implementation of a PBS system. P = 3 I = 3	Changes needed have been identified by executing partners. These alternatives have been fully discussed during the PPG stage and respond to the development of the *"Urban Transport Development Program for La Havana*". In addition, the selection of most promising pilot intervention has been a key input to this ProDoc during the PPG.	DGTPH, MITRANS and City Transport Operators	No change
8.- Limited understanding of climate change mitigation measures as an opportunity for the development of urban transport in the city, due to the failure to establish appropriate spaces for dialogue between City Transport Operators and decision makers.	Organizational/ Strategic	There is strong political consensus favoring clean energy and urban sustainable planning; the consensus is somewhat weaker regarding urban mobility because the historic barriers for urban transport in city. P = 2 I = 2	Transparency and information on policy achievements at the provincial level exists, to support current consensus and look for alternative shift in the current paradigm.	DGTPH, CIMAB and City Transport Operators	No change

Project risks					
Description	**Type**	**Impact & Probability**	**Mitigation Measures**	**Owner**	**Status**
9.- Proposed changes in norms and regulations are not agreed or timely implemented.	Regul a- Tory	There is strong political consensus favoring clean energy and urban sustainable planning; the consensus is somewhat weaker regarding urban mobility because the historic barriers for urban transport in city. P = 2 I = 2	The project has identified two mitigation measures: • The elaboration of proposed norms with a good basis, and • Develop control mechanisms that ensure implementation.	DGTPH, CIMAB, MITRAN S	No change
10.- In the context of Cuba, the financial execution of a project that goes through a procurement process that necessarily involves importing of goods, according to the required technical specifications, must consider that the domestic market does not have sufficient supply in quantity or type of inputs to cover the needs of international cooperation projects.	Oper ation al/Or ganiz ation al	Delay of the deadlines established for the importation process affects the financial execution of the project, as well as the implementation of the pilot interventions. P = 2 I = 4	There is experience in the country of an organizational system through meetings with key actors of the import process, according to the regulations established in the country, to facilitate the systematic monitoring of the financial execution of the project that depends on the importation of goods and services.	PMU	No change

Annex 14: Letters of Cofinancing

DIRECCIÓN GENERAL DE TRANSPORTE PROVINCIAL
LA HABANA

El Director General

Viernes, 6 de abril de 2018
Año 60 de la Revolución

DGT-56

Lic. Enrique Moret Hernández
Director Relaciones Internacionales CITMA
Punto Político y Operacional del GEF, Cuba

Asunto: Cofinanciamiento del Proyecto Internacional GEF/PNUD "Implementación de un Sistema de Transporte bajo en carbono en la ciudad de La Habana", por parte de la Dirección General de Transporte Provincial La Habana (DGTPH)

Estimado compañero:

Me complace informarle que la DGTPH, perteneciente al Consejo de la Administración Provincial de La Habana (CAP), cofinanciará, a partir de su presupuesto aprobado, el desarrollo del proyecto de referencia con un monto total ascendente de 15 millones 310 mil pesos, para sus 4 años de ejecución.

Este financiamiento se empleará en la contratación de consultorías nacionales, proyectos e investigaciones vinculados a este proyecto internacional y también se financiará la ejecución de las obras constructivas necesarias de los proyectos pilotos identificados, con un total en efectivo de **15 millones 250 mil pesos** en el proyecto

También se destinará un total de **60 mil pesos** en especie que se empleará para el pago de los salario de los funcionarios de la DGTPH vinculados al proyecto.

Fraternalmente,

José Conesa González

Cimab
CENTRO DE INVESTIGACIÓN Y MANEJO AMBIENTAL DEL TRANSPORTE

26 de marzo del 2018
"Año 60 de la Revolución"

Lic. Enrique Moret Hernández
Director Relaciones Internacionales CITMA
Punto Político y Operacional del GEF, Cuba

Asunto: Cofinanciamiento del Proyecto Internacional GEF/PNUD "Implementación de un Sistema de Transporte bajo en carbono en la ciudad de La Habana", por parte del Centro de Investigación y Manejo Ambiental del Transporte (Cimab)

Estimado compañero:

Me complace informarle que el Cimab, perteneciente al Ministerio del Transporte, cofinanciará, a partir de su presupuesto aprobado, el desarrollo del proyecto de referencia con un monto ascendente de 20 000 mil pesos, para sus 4 años de ejecución.

Este financiamiento se empleará en concepto de pago de salario y otros gastos asociados a la fuerza de trabajo que participará en la ejecución de proyectos e investigaciones vinculados al Proyecto Internacional de referencia.

Fraternalmente,

DIRECCIÓN GENERAL CIMAB

Antonio Villasol Núñez
Director General

Carretera del Cristo No. 3, Tiscornia, Casablanca. Apartado Postal 17029. Habana 11700. Cuba
☎: (537) 7793 7541; 7793 7567, 7793 7558; 7793 7051/58 ext. 243. E-mail: direccion@cimab.transnet.cu

PROYECTO DE CARTA

RS: 9

La Habana, 27 de marzo de 2018
Año 60 de la Revolución

CUBAENERGIA

A: Lic. Enrique Moret Hernández
Director Relaciones Internacionales CITMA
Punto Político y Operacional del GEF, Cuba


Asunto: Cofinanciamiento del Proyecto Internacional GEF/PNUD "Implementación de un Sistema de Transporte bajo en carbono en la ciudad de La Habana", por parte del Centro de Gestión de la Información y desarrollo de la Energía (CUBAENERGIA)

Estimado compañero:

Me complace informarle que CUBAENERGIA, perteneciente al Ministerio de Ciencia Tecnología y Medio Ambiente, cofinanciará, el desarrollo del proyecto de referencia con un monto ascendente de 20, mil pesos.

El financiamiento consistirá en el pago de los salarios de los especialistas de CUBAENERGIA vinculados al proyecto. Estefinanciamiento se hará efectivo a través del asesoramiento técnico que se brindará al equipo del proyecto para la conformación del sistema MRV del proyecto.

Fraternalmente,



Henry Ricardo Mora

Director

Programa de las Naciones Unidas para el Desarrollo

Al servicio de las personas y las naciones

Havana, May 21st, 2018

Dear Ms. Dinu,

Subject: **Letter of UNDP Cuba Co-financing Commitment for the UNDP/GEF Project "Low-carbon transport systems in the City of La Havana".**

I am pleased to confirm that UNDP Cuba will be co-financing the UNDP/GEF Project "Low-carbon transport systems in the City of La Havana".

This office will contribute with $50,000 in kind, over the period 2019-2022 in support of the activities that will lead to the achievement of the project objectives.

Yours sincerely,

Soledad Bauza
Deputy Resident Representative

NACIONES UNIDAS PROGRAMA PARA EL DESARROLLO HABANA CUBA

Ms. Adriana Dinu
Executive Director
Global Environmental Facility Unit
Energy and Environment Group, BDP
UNDP, New York, USA.

Calle 18 No. 110, Miramar, La Habana, Cuba, Apdo 4138, Tel: (537) 204 1513, Fax (537) 204 1516, registry.cu@undp.org, www.undp.org.cu

Annex 15: Capacity Assessment & HACT Assessment of the Project Implementing Partner

This Implementing Partner was not selected for micro evaluation because it does not meet the established requirements, taking into account that the Project represents a financial amount lower than 10% of the program cycle.

Annex 16: Project Quality Assurance Report

Design & Appraisal Stage Quality Assurance Report

Overall Project Rating:

Decision:

Project Number: 00094880

Project Title: Transporte bajo en emisiones Medium size

Project Date: 30-Sep-2018

Strategic	Quality Rating:

1. Does the project's Theory of Change specify how it will contribute to higher level change? (Select the option from 1-3 that best reflects the project)

◉ *3: The project has a theory of change with explicit assumptions and clear change pathway describing how the project will contribute to outcome level change as specified in the programme/CPD, backed by credible evidence of what works effectively in this context. The project document clearly describes why the project's strategy is the best approach at this point in time.*

○ 2: The project has a theory of change. It has an explicit change pathway that explains how the project intends to contribute to outcome-level change and why the project strategy is the best approach at this point in time, but is backed by limited evidence.

○ 1: The project does not have a theory of change, but the project document may describe in generic terms how the project will contribute to development results, without specifying the key assumptions. It does not make an explicit link to the programme/CPD's theory of change.

Evidence	Management Response
The Theory of Change was applied durign project formulation process. It was developed with a wide involvement of the project stakeholders.	

2. Is the project aligned with the thematic focus of the UNDP Strategic Plan? (select the option from 1-3 that best reflects the project)

○ 3: The project responds to one of the three areas of development work as specified in the Strategic Plan; it addresses at least one of the proposed new and emerging areas; an issues-based analysis has been incorporated into the project design; and the project's RRF includes all the relevant SP output indicators. (all must be true to select this option)

◉ *2: The project responds to one of the three areas of development work as specified in the Strategic Plan. The project's RRF includes at least one SP output indicator, if relevant. (both must be true to select this option)*

○ 1: While the project may respond to one of the three areas of development work as specified in the Strategic Plan, it is based on a sectoral approach without addressing the complexity of the development issue. None of the relevant SP indicators are included in the RRF. This answer is also selected if the project does not respond to any of the three areas of development work in the Strategic Plan.

Evidence
This project was conceived under the strategic area on Sustainable Development Pathways of the UNDP Strategic Plan for 2014-2018, Output 1.4. Scaled up action on climate change adaptation and mitigation across sectors which is funded and implemented. Under the current UNDP Strategic Plan for 2018-2021 the project contribute to Outcome 1 Advance poverty eradication in all its forms and dimensions, Output 1.5.1 Solution adopted to achieve universal access to clean, affordable and sustainable energy.

Relevant	Quality Rating:

3. Does the project have strategies to effectively identify, engage and ensure the meaningful participation of targeted groups/geographic areas with a priority focus on the excluded and marginalized? (select the option from 1-3 that best reflects this project)

(●) *3: The target groups/geographic areas are appropriately specified, prioritising the excluded and/or marginalised. Beneficiaries will be identified through a rigorous process based on evidence (if applicable.)The project has an explicit strategy to identify, engage and ensure the meaningful participation of specified target groups/geographic areas throughout the project, including through monitoring and decision-making (such as representation on the project board) (all must be true to select this option)*

( ) 2: The target groups/geographic areas are appropriately specified, prioritising the excluded and/or marginalised. The project document states how beneficiaries will be identified, engaged and how meaningful participation will be ensured throughout the project. (both must be true to select this option)

( ) 1: The target groups/geographic areas are not specified, or do not prioritize excluded and/or marginalised populations. The project does not have a written strategy to identify or engage or ensure the meaningful participation of the target groups/geographic areas throughout the project.

( ) Not Applicable

Evidence	Management Response
The target groups of the Project are clearly identified. Key actors are defined, as represented both by the different national institutions and by the civil society organizations involved in Project implementation. The intervention sites were defined through an extensive process of consultation at territorial level, and on the basis of extensive information on economic and social development plans and the impacts expected from climate change.	

4. Have knowledge, good practices, and past lessons learned of UNDP and others informed the project design? (select the option from 1-3 that best reflects this project)

(●) *3: Knowledge and lessons learned (gained e.g. through peer assist sessions) backed by credible evidence from evaluation, corporate policies/strategies, and monitoring have been explicitly used, with appropriate referencing, to develop the project's theory of change and justify the approach used by the project over alternatives.*

( ) 2: The project design mentions knowledge and lessons learned backed by evidence/sources, which inform the project's theory of change but have not been used/are not sufficient to justify the approach selected over alternatives.

( ) 1: There is only scant or no mention of knowledge and lessons learned informing the project design. Any references that are made are not backed by evidence.

Evidence	Management Response
Project design takes into account experiences of the UNDP portfolio over 20 years in Cuba. Furthermore, in the section on "Monitoring and Evaluation Framework" lessons learned and exchange of knowledge are identified as a means for achieving the continuous interchange of information between this project and others with a similar approach in the country, regional and globally, and to favour the implementation of the project. (ProDoc, p53-55)	

5. Does the project use gender analysis in the project design and does the project respond to this gender analysis with concrete measures to address gender inequities and empower women? (select the option from 1-3 that best reflects this project)

(●) *3: A participatory gender analysis on the project has been conducted. This analysis reflects on the different needs, roles and access to/control over resources of women and men, and it is fully integrated into the project document. The project establishes concrete priorities to address gender inequalities in its strategy. The results framework includes outputs and activities that specifically respond to this gender analysis, with indicators that measure and monitor results contributing to gender equality. (all must be true to select this option)*

2: A gender analysis on the project has been conducted. This analysis reflects on the different needs, roles and access to/control over resources of women and men. Gender concerns are integrated in the development challenge and strategy sections of the project document. The results framework includes outputs and activities that specifically respond to this gender analysis, with indicators that measure and monitor results contributing to gender equality. (all must be true to select this option)

1: The project design may or may not mention information and/or data on the differential impact of the project's development situation on gender relations, women and men, but the constraints have not been clearly identified and interventions have not been considered.

Evidence	Management Response

6. Does UNDP have a clear advantage to engage in the role envisioned by the project vis-à-vis national partners, other development partners, and other actors? (select the option from 1-3 that best reflects this project)

3: An analysis has been conducted on the role of other partners in the area where the project intends to work, and credible evidence supports the proposed engagement of UNDP and partners through the project. It is clear how results achieved by relevant partners will contribute to outcome level change complementing the project's intended results. If relevant, options for south-south and triangular cooperation have been considered, as appropriate. (all must be true to select this option)

2: Some analysis has been conducted on the role of other partners where the project intends to work, and relatively limited evidence supports the proposed engagement of and division of labour between UNDP and partners through the project. Options for south-south and triangular cooperation may not have not been fully developed during project design, even if relevant opportunities have been identified.

1: No clear analysis has been conducted on the role of other partners in the area that the project intends to work, and relatively limited evidence supports the proposed engagement of UNDP and partners through the project. There is risk that the project overlaps and/or does not coordinate with partners' interventions in this area. Options for south-south and triangular cooperation have not been considered, despite its potential relevance.

Evidence	Management Response
In the ProDoc South-South and Triangular Cooperation is recognised as a means for exchanging lessons learned and other experiences that favor the ownership of knowledge by national actors in these issues that are novel for Cuba. (ProDoc, p36 y 37)	

Social & Environmental Standards — Quality Rating:

7. Does the project seek to further the realization of human rights using a human rights based approach? (select from options 1-3 that best reflects this project)

3: Credible evidence that the project aims to further the realization of human rights, upholding the relevant international and national laws and standards in the area of the project. Any potential adverse impacts on enjoyment of human rights were rigorously identified and assessed as relevant, with appropriate mitigation and management measures incorporated into project design and budget. (all must be true to select this option)

2: Some evidence that the project aims to further the realization of human rights. Potential adverse impacts on enjoyment of human rights were identified and assessed as relevant, and appropriate mitigation and management measures incorporated into the project design and budget.

1: No evidence that the project aims to further the realization of human rights. Limited or no evidence that potential adverse impacts on enjoyment of human rights were considered.

Evidence	Management Response
The Project foresees broad participation of key actors and other actors involved in Project implementation. The application of the Social and Environmental Screening Protocol SESP (UNDP, 2016) did not identify adverse effects on the enjoyment of human rights.	

8. Did the project consider potential environmental opportunities and adverse impacts, applying a precautionary approach? (select from options 1-3 that best reflects this project)

3: Credible evidence that opportunities to enhance environmental sustainability and integrate poverty-environment linkages were fully considered as relevant, and integrated in project strategy and design. Credible evidence that potential adverse environmental impacts have been identified and rigorously assessed with appropriate management and mitigation measures incorporated into project design and budget. (all must be true to select this option).

2: No evidence that opportunities to strengthen environmental sustainability and poverty-environment linkages were considered. Credible evidence that potential adverse environmental impacts have been identified and assessed, if relevant, and appropriate management and mitigation measures incorporated into project design and budget.

1: No evidence that opportunities to strengthen environmental sustainability and poverty-environment linkages were considered. Limited or no evidence that potential adverse environmental impacts were adequately considered.

Evidence	Management Response
As a result of the application of the SESP (UNDP, 2016), risks of potential adverse social and environmental impacts have been identified. It was identified two moderate risk: “Standard 5, Question 5.2 of the SESP tool; Standard 2, Question 2.2 of the SESP tool” and two low risk: “Principle 2, Question 3 of the SESP tool; Standard 7, Question 7.2 of the SESP tool”. It was defined appropriate management measures and the Environmental and social Management Plan to guarantee the adequate management of moderate risk. (ProDoc, Annex 08 and 09)	

9. Has the Social and Environmental Screening Procedure (SESP) been conducted to identify potential social and environmental impacts and risks? [If yes, upload the completed checklist as evidence. If SESP is not required, provide the reason(s) for the exemption in the evidence section. Exemptions include the following:

- Preparation and dissemination of reports, documents and communication materials
- Organization of an event, workshop, training
- Strengthening capacities of partners to participate in international negotiations and conferences
- Partnership coordination (including UN coordination) and management of networks
- Global/regional projects with no country level activities (e.g. knowledge management, inter-governmental processes)
- UNDP acting as Administrative Agent

Yes

No

SESP not required

Evidence

Management & Monitoring	Quality Rating:

10. Does the project have a strong results framework? (select from options 1-3 that best reflects this project)

3: The project’s selection of outputs and activities are at an appropriate level and relate in a clear way to the project’s theory of change. Outputs are accompanied by SMART, results-oriented indicators that measure all of the key expected changes identified in the theory of change, each with credible data sources, and populated baselines and targets, including gender sensitive, sex-disaggregated indicators where appropriate. (all must be true to select this option)

2: The project's selection of outputs and activities are at an appropriate level, but may not cover all aspects of the project's theory of change. Outputs are accompanied by SMART, results-oriented indicators, but baselines, targets and data sources may not yet be fully specified. Some use of gender sensitive, sex-disaggregated indicators, as appropriate. (all must be true to select this option)

1: The results framework does not meet all of the conditions specified in selection "2" above. This includes: the project's selection of outputs and activities are not at an appropriate level and do not relate in a clear way to the project's theory of change; outputs are not accompanied by SMART, results-oriented indicators that measure the expected change, and have not been populated with baselines and targets; data sources are not specified, and/or no gender sensitive, sex-disaggregation of indicators.

Evidence	Management Response
The Project results framework defines SMART indicators at outcome level that allow the measurement of advances in the process towards the achievement of the indicators at objective level. It establishes gender-sensitive indicators (ProDoc, p43-48 "Results Framework")	

11. Is there a comprehensive and costed M&E plan with specified data collection sources and methods to support evidence-based management, monitoring and evaluation of the project?

Yes

No

Evidence
The ProDoc establishes the Monitoring and Evaluation Framework for monitoring the implementation of the Project, with the respective defined budget (ProDoc p53-55, "Monitoring and Evaluation Framework", Table 5: "Mandatory GEF M&E Requirements and M&E Budget"). The monitoring of annual progress and review of lessons learned will allow the definition of possible means to be adopted with an adaptive management approach to guarantee the successful implementation of the Project.

12. Is the project's governance mechanism clearly defined in the project document, including planned composition of the project board? (select from options 1-3 that best reflects this project)

3: The project's governance mechanism is fully defined in the project document. Individuals have been specified for each position in the governance mechanism (especially all members of the project board.) Project Board members have agreed on their roles and responsibilities as specified in the terms of reference. The ToR of the project board has been attached to the project document. (all must be true to select this option).

2: The project's governance mechanism is defined in the project document; specific institutions are noted as holding key governance roles, but individuals may not have been specified yet. The prodoc lists the most important responsibilities of the project board, project director/manager and quality assurance roles. (all must be true to select this option)

1: The project's governance mechanism is loosely defined in the project document, only mentioning key roles that will need to be filled at a later date. No information on the responsibilities of key positions in the governance mechanism is provided.

Evidence	Management Response
The decision making mechanisms of the Project (National Steering Committee, Project Management Unit and Broader PMU) are defined in the ProDoc (p55-60, "Governance and Management Arrangements"). Terms of Reference for the National Steering Committee, Project Director and Administrator are attached to the ProDoc (Annex 7). The functions and responsibilities of the Project coordination team are defined and will be discussed in the Project inception workshop.	

13. Have the project risks been identified with clear plans stated to manage and mitigate each risks? (select from options 1-3 that best reflects this project)

3: Project risks related to the achievement of results are fully described in the project risk log, based on comprehensive analysis drawing on the theory of change, Social and Environmental Standards and screening, situation analysis, capacity assessments and other analysis. Clear and complete plan in place to manage and mitigate each risk. (both must be true to select this option)

2: Project risks related to the achievement of results identified in the initial project risk log with mitigation measures identified for each risk.

1: Some risks may be identified in the initial project risk log, but no evidence of analysis and no clear risk mitigation measures identified. This option is also selected if risks are not clearly identified and no initial risk log is included with the project document.

Evidence	Management Response
Policy, financial, social, environmental and operational risks to the implementation of the project have been identified. The respective risk management risks were defined, to be followed up during the implementation of the Project (ProDoc Table 3: "Project Risks", pag 29-32)	

Efficient **Quality Rating:**

14. Have specific measures for ensuring cost-efficient use of resources been explicitly mentioned as part of the project design? This can include: i) using the theory of change analysis to explore different options of achieving the maximum results with the resources available; ii) using a portfolio management approach to improve cost effectiveness through synergies with other interventions; iii) through joint operations (e.g., monitoring or procurement) with other partners.

Yes

No

Evidence

The Project will promote synergies with UNDP/GEF Project 3CN-1BUR which is an international cooperation initiatives that support climatic change mitigation in the country, specifically on Measures, Report and Verification (MRV) systems. (ProDoc, p29)

15. Are explicit plans in place to ensure the project links up with other relevant on-going projects and initiatives, whether led by UNDP, national or other partners, to achieve more efficient results (including, for example, through sharing resources or coordinating delivery?)

Yes

No

Evidence

Project implementation will be supported by national research projects (financed by the Government through the National System of Science and Technological Innovation), which guarantees the flow of information on scientific results on issues related to Sustainable Urban Transport. In addition, the project has coo--financing for its four year implementation period from national actors committed to the achievements of the foreseen results (DGTPH: 15,250,000 CUBAENERGIA: 20,000 and CIMAB: 20,000). In all cases, the co-financing amounts are the same as it was proposed in the PIF.

16. Is the budget justified and supported with valid estimates?

3: The project's budget is at the activity level with funding sources, and is specified for the duration of the project period in a multi-year budget. Costs are supported with valid estimates using benchmarks from similar projects or activities. Cost implications from inflation and foreign exchange exposure have been estimated and incorporated in the budget.

2: The project's budget is at the activity level with funding sources, when possible, and is specified for the duration of the project in a multi-year budget. Costs are supported with valid estimates based on prevailing rates.

1: The project's budget is not specified at the activity level, and/or may not be captured in a multi-year budget.

Evidence
The Budget was defined taking into consideration the activities to be developed and specifying a multi-annual budget for each year of implementation. The definition of costs considered valid estimates using as reference similar projects or activities. Also considered in the definition of costs were the repercussions of inflation and exposure to changes in Exchange rates (ProDoc p64-72 "Total Budget and Work Plan).

17. Is the Country Office fully recovering the costs involved with project implementation?

○ 3: The budget fully covers all direct project costs that are directly attributable to the project, including programme management and development effectiveness services related to strategic country programme planning, quality assurance, pipeline development, policy advocacy services, finance, procurement, human resources, administration, issuance of contracts, security, travel, assets, general services, information and communications based on full costing in accordance with prevailing UNDP policies (i.e., UPL, LPL.)

◉ *2: The budget covers significant direct project costs that are directly attributable to the project based on prevailing UNDP policies (i.e., UPL, LPL) as relevant.*

○ 1: The budget does not reimburse UNDP for direct project costs. UNDP is cross-subsidizing the project and the office should advocate for the inclusion of DPC in any project budget revisions.

Evidence	Management Response
The Budget covers costs attributable to the Project in accordance with the policies of UNDP and the Universal Price List. Support costs incurred by UNDP will be recovered as provided for in the Letter of Agreement between UNDP and the Government, which will be signed by the Government as part of the process of signing the ProDoc (ProDoc, Annex 17).	

Effective **Quality Rating:**

18. Is the chosen implementation modality most appropriate? (select from options 1-3 that best reflects this project)

○ 3: The required implementing partner assessments (capacity assessment, HACT micro assessment) have been conducted, and there is evidence that options for implementation modalities have been thoroughly considered. There is a strong justification for choosing the selected modality, based on the development context. (both must be true to select this option)

○ 2: The required implementing partner assessments (capacity assessment, HACT micro assessment) have been conducted and the implementation modality chosen is consistent with the results of the assessments.

◉ *1: The required assessments have not been conducted, but there may be evidence that options for implementation modalities have been considered.*

Evidence	Management Response
Taking into account the established procedure this Implement Partner (IP) was not selected to develop the micro evaluation because this project represent an amount low than 10% of total estimated programme cycle funding.	To carry out a desk review to this Implement Partner (IP) in 2018.

19. Have targeted groups, prioritizing marginalized and excluded populations that will be affected by the project, been engaged in the design of the project in a way that addresses any underlying causes of exclusion and discrimination?

◉ *3: Credible evidence that all targeted groups, prioritising marginalized and excluded populations that will be involved in or affected by the project, have been actively engaged in the design of the project. Their views, rights and any constraints have been analysed and incorporated into the root cause analysis of the theory of change which seeks to address any underlying causes of exclusion and discrimination and the selection of project interventions.*

2: Some evidence that key targeted groups, prioritising marginalized and excluded populations that will be involved in the project, have been engaged in the design of the project. Some evidence that their views, rights and any constraints have been analysed and incorporated into the root cause analysis of the theory of change and the selection of project interventions.

1: No evidence of engagement with marginalized and excluded populations that will be involved in the project during project design. No evidence that the views, rights and constraints of populations have been incorporated into the project.

Not Applicable

Evidence

Project target groups have been identified and were adequately consulted on Project design. They are committed to the implementation of the Project, and their roles are in accordance with their competencies (ProDoc p25-29 Table 2: "Partnerships of the project"; and ProDoc p55-60, "Governance and Management Arrangements", where project target groups are identified).

20. Does the project conduct regular monitoring activities, have explicit plans for evaluation, and include other lesson learning (e.g. through After Action Reviews or Lessons Learned Workshops), timed to inform course corrections if needed during project implementation?

Yes

No

Evidence

The definition of lessons learned is included in the actions of systematic monitoring for implementation, together with a budget destined for monitoring actions (ProDoc p53-55, Table 5: "Mandatory GEF M&E Requirements and M&E Budget").

21. The gender marker for all project outputs are scored at GEN2 or GEN3, indicating that gender has been fully mainstreamed into all project outputs at a minimum.

Yes

No

Evidence	Management Response
The Project considers gender equity in its interventions related to training and capacity development of key actors. Gender sensitive indicators are also include in the Project Results Framework, aimed to increase the women in leadership positions in the integrated management system for public transport in the City of La Havana. (ProDoc p43-48). Gender plan define specific activities to guarantee develop activities aimed to facilitate the women empowerment during the project implementation.	

22. Is there a realistic multi-year work plan and budget to ensure outputs are delivered on time and within allotted resources? (select from options 1-3 that best reflects this project)

3: The project has a realistic work plan & budget covering the duration of the project at the activity level to ensure outputs are delivered on time and within the allotted resources.

2: The project has a work plan & budget covering the duration of the project at the output level.

1: The project does not yet have a work plan & budget covering the duration of the project.

Evidence

Sustainability & National Ownership **Quality Rating:**

23. Have national partners led, or proactively engaged in, the design of the project?

3: National partners have full ownership of the project and led the process of the development of the project jointly with UNDP.

2: The project has been developed by UNDP in close consultation with national partners.

1: The project has been developed by UNDP with limited or no engagement with national partners.

Not Applicable

Evidence

There is extensive commitment among key national actors involved in the design and implementation of the project, both from Government and civil society (ProDoc p25-29, Table 2: "Partnerships of the project").

24. Are key institutions and systems identified, and is there a strategy for strengthening specific/ comprehensive capacities based on capacity assessments conducted? (select from options 0-4 that best reflects this project):

3: The project has a comprehensive strategy for strengthening specific capacities of national institutions based on a systematic and detailed capacity assessment that has been completed. This strategy includes an approach to regularly monitor national capacities using clear indicators and rigorous methods of data collection, and adjust the strategy to strengthen national capacities accordingly.

2.5: A capacity assessment has been completed. The project document has identified activities that will be undertaken to strengthen capacity of national institutions, but these activities are not part of a comprehensive strategy to monitor and strengthen national capacities.

2: A capacity assessment is planned after the start of the project. There are plans to develop a strategy to strengthen specific capacities of national institutions based on the results of the capacity assessment.

1.5: There is mention in the project document of capacities of national institutions to be strengthened through the project, but no capacity assessments or specific strategy development are planned.

1: Capacity assessments have not been carried out and are not foreseen. There is no strategy for strengthening specific capacities of national institutions.

Not Applicable

Evidence

During the Project design phase, the capacity strengthening needs of the institutions involved in the Project at national and local levels have been identified, and activities and budgets have been provided for accordingly.

25. Is there is a clear strategy embedded in the project specifying how the project will use national systems (i.e., procurement, monitoring, evaluations, etc.,) to the extent possible?

Yes

No

Not Applicable

Evidence

These arrangements are clearly agreed between UNDP and Government for all national implementation projects and will therefore be strictly applied to this project. National rules are describe in the ProDoc.

26. Is there a clear transition arrangement/ phase-out plan developed with key stakeholders in order to sustain or scale up results (including resource mobilisation strategy)?

- (●) *Yes*
- ( ) No

Evidence

The high level of involvement of the Local Government of Havana Province, Organisms of the Central Administration of the State and other institutions at national and local levels (scientific, academic, decision makers, transport sector) related to the planning on Sustainable Urban Transport.

Quality Assurance Summary/PAC Comments

Annex 17: Letter of Agreement (LOA) with the Government of Cuba for the Provision of Direct Project Services

STANDARD LETTER OF AGREEMENT
BETWEEN UNDP AND THE GOVERNMENT OF CUBA
FOR THE PROVISION OF SUPPORT SERVICES

Dear Mr/Ms:

1. Reference is made to consultations between officials of the Council of the Provincial Administration of La Habana (hereinafter referred to as "the Government") and officials of UNDP with respect to the provision of support services by the UNDP country office for nationally managed programmes and projects. UNDP and the Government hereby agree that the UNDP country office may provide such support services at the request of the Implementing partner in the relevant programme support document or project document, as described below.

2. The UNDP country office may provide support services for assistance with reporting requirements and direct payment. In providing such support services, the UNDP country office shall support the strengthening of the capacity of the Implementing Partner to enable it to carry out such activities directly. The costs incurred by the UNDP country office in providing such support services shall be recovered from the administrative budget of the office.

3. The UNDP country office may provide, at the request of the designated institution, the following support services for the activities of the programme/project:
   (a) Identification and/or recruitment of project and programme personnel;
   (b) Procurement of goods and services;
   (c) Financial transactions;
   (d) Identification and facilitation of training activities

4. The procurement of goods and services and the recruitment of project and programme personnel by the UNDP country office shall be in accordance with the UNDP regulations, rules, policies and procedures. Support services described in paragraph 3 above shall be detailed in an annex to the programme support document or project document, in the form provided in the Attachment hereto. If the requirements for support services by the country office change during the life of a programme or project, the annex to the programme support document or project document is revised with the mutual agreement of the UNDP resident representative and the Implementing partner.

5. The relevant provisions of the Standard Basic Assistance Agreement between the Government of Cuba and UNDP, signed in Havana in May 17, 1975 (the "SBAA"), including the provisions on liability and privileges and immunities, shall apply to the provision of such support services. The Government shall retain overall responsibility for the nationally managed programme or project through the Implementing partner. The responsibility of the UNDP country office for the provision of the support services described herein shall be limited to the provision of such support services detailed in the annex to the programme support document or project document.

6. Any claim or dispute arising under or in connection with the provision of support services by the UNDP country office in accordance with this letter shall be handled pursuant to the relevant provisions of the SBAA.

7. The manner and method of cost-recovery by the UNDP country office in providing the support services described in paragraph 3 above shall be specified in the annex to the programme support document or project document.

8. The UNDP country office shall submit progress reports on the support services provided and shall report on the costs reimbursed in providing such services, as may be required.

9. Any modification of the present arrangements shall be effected by mutual written agreement of the parties hereto.

10. If you are in agreement with the provisions set forth above, please sign and return to this office three signed copies of this letter. Upon your signature, this letter shall constitute an agreement between the Government and UNDP on the terms and conditions for the provision of support services by the UNDP country office for nationally managed programmes and projects.

Yours sincerely,

Signed on behalf of UNDP
Soledad Bauza
Resident Representative, a.i.

11/3/2019

For the Council of the Provincial Administration of La Habana:

[*Signature*]

Osmin Abel Camejo Peñalver

Vicepresidente para el Órgano de la Administración
La Habana

[Name]

5/3/2019

[*Date*]

Attachment

DESCRIPTION OF UNDP COUNTRY OFFICE SUPPORT SERVICES

Reference is made to consultations between the Council of the Provincial Administration of La Habana, the institution designated by the Government of Cuba, and officials of UNDP with respect to the provision of support services by the UNDP country office for GEF Project: "Low-carbon transport systems in the City of La Havana". Award ID: 00094880, Project ID: 00098954.

00118586 00115351

1. In accordance with the provisions of the letter of agreement signed and the *project document referred to above*, the UNDP country office shall provide support services for the *Project* as described below.

2. Support services to be provided:

Support services (insert description)	Schedule for the provision of the support services	Cost to UNDP of providing such support services (where appropriate)	Amount and method of reimbursement of UNDP (where appropriate)
1. Payments, disbursements and other financial transactions	During project implementation	Universal Price List / Local Proce List	Direct Project Costs charged to the Project Budget.
2. Recruitment of project personnel and consultants	During project implementation	Universal Price List / Local Proce List	Direct Project Costs charged to the Project Budget.
3. Procurement of services, goods and equipment.	During project implementation	Universal Price List / Local Proce List	Direct Project Costs charged to the Project Budget.
4. Organization of training activities, conferences, and workshops	During project implementation	Universal Price List / Local Proce List	Direct Project Costs charged to the Project Budget.
5. Visa requests, ticketing, and travel arrangements	During project implementation	Universal Price List / Local Proce List	Direct Project Costs charged to the Project Budget.
		Total: Up to USD 25,000 from GEF grant	

4. Description of functions and responsibilities of the parties involved:

The project will be conducted through the National Implementation Modality of UNDP (NIM). The Council of the Provincial Administration of La Habana will act as the National Implementing Partner, through DGTPH. UNDP will act as the GEF Implementing Agency. Additional information regarding functions and responsibilities of the parties involved is described in the Project Document.

UNDP will provide technical and operational support for the implementation of specific activities when requested by DGTPH. In those cases, UNDP office will ensure that consultant contracts, purchases orders and contracts for company services are in compliance with UNDP standards and procedures. Therefore, these processes will not be subjected to the national implementation audits. Instead, they will be covered by the internal UNDP audits.